

US EPA ARCHIVE DOCUMENT

Photos

Text



Distribution:

Paul Alessio
 Mike Slenska
 Mark Graveling
 Mason Wheeler
 Jeremy Neighbors
 Carolyn Bury

Weekly Project Summary No.

38

Work Performed Dates:

July 25 - 31, 2005

Photo 1



GRADING THE CAMU

Photo 2



STABILIZING CREEK SEDIMENTS
WITH KILN DUST

Photo 3



STARTING TO PLACE BORROW PIT
SOIL ON THE NON-WOVEN FABRIC
FOR THE TYPE II COVER

Photo 4



RIPRAP PLACED IN DUMP AREA OF
GLADE CREEK

Photo 5



LAYING FABRIC IN FORMER
PROCESS AREA SURFACE COVER

Photo 6



PLACING FABRIC ON BANKS OF
GLADE CREEK PRIOR TO RIPRAP

Text

General Comments:

THIS WEEKS SUMMARY OF WORK ACTIVITIES INCLUDE:

FORMER PROCESSING AREA SURFACE COVER

- * CONTINUING TO PLACE, GRADE AND COMPACT SUB GRADE FOR F.P.A.S.C.
- * CONTINUING TO PLACE NON-WOVEN FABRIC ON F.P.A.S.C.
- * CONTINUING INSTALLING COVER TYPE II BY PLACING BORROW PIT SOIL OVER THE NON-WOVEN FABRIC ON F.P.A.S.C.

SEDIMENT REMOVAL IN GLADE CREEK

- * CONTINUING TO REMOVE, STABILIZE AND TRANSPORT GLADE CREEK SEDIMENTS TO THE CAMU
- * CONTINUING REPLACING EXCAVATED SEDIMENTS WITH CLAY LINING, FABRIC LINING AND STONE AS NEEDED
- * EVACUATED STORMWATER FROM THE EXCAVATION FOR TREATMENT IN THE ONSITE WASTEWATER TREATMENT SYSTEM

MISCELLANEOUS

- * CONTINUED TO DO PERIMETER SITE AIR MONITORING TO INSURE NO ACTION LEVELS ARE EXCEEDED
- * CONTINUED TO WATER HAUL ROADS FOR DUST CONTROL