

US EPA ARCHIVE DOCUMENT



Distribution:

Paul Alessio
Mike Slenska
Mark Gravelding
Mason Wheeler
Jeremy Neighbors
Carolyn Bury

Weekly Project Summary No.

39

Work Performed Dates:

August 1 - 7, 2005

Text

General Comments:

THIS WEEKS SUMMARY OF WORK ACTIVITIES INCLUDE:

FORMER PROCESSING AREA SURFACE COVER

- * COMMENCED EXCAVATION OF ANCHOR TRENCH FOR TYPE I COVER
- * COMMENCED INSTALLING FENCING ALONG SOUTH PROPERTY LINE
- * CONTINUING TO PLACE, GRADE AND COMPACT SUB GRADE
- * CONTINUING INSTALLING COVER TYPE II BY PLACING BORROW PIT SOIL OVER THE NON-WOVEN FABRIC

SEDIMENT REMOVAL IN GLADE CREEK

- * CONTINUING TO REMOVE, STABILIZE AND TRANSPORT GLADE CREEK SEDIMENTS TO THE CAMU
- * CONTINUING REPLACING EXCAVATED SEDIMENTS WITH CLAY LINING, FABRIC LINING AND STONE AS NEEDED

MISCELLANEOUS

- * CONTINUED TO DO PERIMETER DAILY SITE AIR MONITORING TO INSURE NO ACTION LEVELS ARE EXCEEDED
- * CONTINUED TO WATER HAUL ROADS FOR DUST CONTROL
- * CONTINUED TO EXAMINE AND MAINTAIN THE EROSION AND SEDIMENTATION CONTROLS

Photo 1



EXCAVATING BOTTOM OF GLADE CREEK

Photo 2



PLACING NON-WOVEN FABRIC OVER SUB GRADE OF TYPE II COVER

Photo 3



EXCAVATING CREEK SEDIMENTS AND PLACING THEM IN THE ALLTRACK TRUCK

Photo 4



PREPARING TO INSTALL FENCE TO POSTS ALONG THE SOUTH EDGE OF THE FORMER PROCESS AREA SURFACE COVER

Photo 5



EXCAVATING THE ANCHOR TRENCH FOR THE TYPE I COVER

Photo 6



PLACING THE FINAL COVER SOIL OVER THE NON-WOVEN FABRIC FOR SURFACE COVER TYPE II