

US EPA ARCHIVE DOCUMENT

Photos

Text



### Distribution:

Paul Alessio  
Mike Slenska  
Mark Graveling  
Mason Wheeler  
Ben Huggins  
Carolyn Bury

### Weekly Project Summary No.

# 48

### Work Performed Dates:

**October 3 - 9, 2005**

Photo 1



EXCAVATING GLADE CREEK  
SEDIMENTS NEAR STATION NEAR  
STATION 9+75

Photo 2



GRADING THE DIVERSION BERM  
ON THE TYPE I COVER

Photo 3



SEEDING THE FORMER PROCESS  
AREA SURFACE COVER

Photo 4



PLACING AND GRADING  
STABILIZED CREEK SEDIMENTS ON  
THE CAMU

Photo 5



DIVERSION BERM COVERED WITH  
EROSION CONTROL FABRIC

Photo 6



PLACING AND GRADING STONE  
IN GLADE CREEK

Text

### General Comments:

### THIS WEEKS SUMMARY OF WORK ACTIVITIES INCLUDE:

#### FORMER PROCESS AREA SURFACE COVER

- \* CONTINUED PLACING, GRADING AND COMPACTING BORROW PIT SOIL 2 FOOT THICK ON THE TYPE I COVER AREA
- \* CONTINUED SEEDING AND MULCHING ON THE COVER AREA
- \* CONTINUED TO INSTALL ACCESS ROADS

#### SEDIMENT REMOVAL IN GLADE CREEK

- \* CONTINUED REDIG OF GLADE CREEK
- \* CONTINUED EXCAVATING IMPACTED SEDIMENTS FROM GLADE CREEK
- \* CONTINUED TO STABILIZE IMPACTED SEDIMENTS AND PLACE IN CAMU
- \* COMMENCED INSTALLING ROCK BACKFILL OF GLADE CREEK REDIG AREA

#### MISCELLANEOUS

- \* CONTINUED TO DO DAILY PERIMETER SITE AIR MONITORING TO INSURE NO ACTION LEVELS ARE EXCEEDED
- \* CONTINUED TO WATER HAUL ROADS FOR DUST CONTROL
- \* CONTINUED TO EXAMINE AND MAINTAIN THE EROSION AND SEDIMENTATION CONTROLS