

US EPA ARCHIVE DOCUMENT

Photos

Text



Distribution:

Mike Slenska
 Mark Gravelding
 Mason Wheeler
 Les Halliday
 Ben Huggins
 Carolyn Bury

Weekly Project Summary No.

62

Work Performed Dates:

July 3 - 9, 2006

Photo 1



FINAL GRADING AT EAST END OF
 SWALE OF THE GLADE CREEK
 CHANNEL RELOCATION

Photo 2



LOADING BORROW SOIL FOR THE
 FINAL GRADING OF THE GLADE
 CREEK RELOCATION

Photo 3



PLACING BORROW PIT SOIL IN A
 STOCKPILE FOR THE CAMU COVER

Photo 4



WEST SIDE OF THE NEW
 WETLAND AREA

Photo 5



PLACING COCO FIBER ALONG THE
 TOP OF THE BY-PASS CREEK

Photo 6



PLACING STONE TO FINAL GRADE
 ALONG THE BY-PASS

Text

General Comments:

THIS WEEKS SUMMARY OF WORK ACTIVITIES INCLUDE:

GLADE CREEK CHANNEL BY-PASS

- * CONTINUING EXCAVATION AND BACKFILL OF CHANNEL REROUTE
- * CONTINUING BACKFILL OF ORIGINAL CHANNEL

CAMU

- * CONTINUING TO STOCKPILE SOIL FOR CAMU COVER

MISCELLANEOUS

- * CONTINUING TO WATER HAUL ROADS FOR DUST CONTROL
- * CONTINUING TO EXAMINE AND MAINTAIN EROSION AND SEDIMENTATION CONTROLS
- * CONTINUING TO DO DAILY PERIMETER AND WORK SITE AIR MONITORING TO INSURE NO ACTION LEVELS ARE EXCEEDED