

US EPA ARCHIVE DOCUMENT

Quarterly Report to USEPA
April 1, 2012 - June 30, 2012

State Innovation Grant - Region 5 States Environmental Results Program
for Autobody Refinishing Shops
Cooperative Agreement No. EI -00E93701-0

Submitted by:
Renee Bashel

Wisconsin Department of Natural Resources
PO Box 7921, Madison, WI 53707-7921
Phone: 608.264.6153 Fax: 608.267-0560
Email: Renee.Bashel@wisconsin.gov

The objective of the Region 5 States ERP for Autobody Refinishing Shops project is to use the ERP structure to implement a portion of subpart 6H affecting autobody refinishing shops and in doing so, determine the impact of direct compliance assistance, self-assessment and certification, and random-sample site visits or inspections in lieu of traditional permitting and enforcement inspections. The Wisconsin Department of Natural Resources (WDNR) and the (formerly Department of Commerce, now WDNR) Small Business Clean Air Assistance Program (SBCAAP) partnered with Region 5 state Small Business Environmental Assistance Programs (SBEAPs), other assistance staff and EPA Region 5 Air Program staff to develop an ERP for the autobody refinishing sector affected by the subpart 6H area source NESHAP, which will include compliance assistance, self-certification, and statistical analysis of baseline and post-certification measurement of performance.

Included in this quarterly report is a summary of the progress achieved to date on milestones identified in the July 31, 2009 final project narrative and work plan.

Project/Program Assessment:

All project milestones have been reached except with respect to the final report drafting. Going forward, all effort will be spent on data analysis, reporting development, and outreach on the project outcomes. A project extension has been submitted to allow for more time to prepare a complete report and to conduct outreach through an ERP Consortium meeting and other organization presentations.

Project Schedule:

Changes to milestone dates are identified in the following table in **blue text**. Completed milestones are highlighted in **yellow**.

Quarter	Projected Milestones
1. Fall 2009 (Oct-Dec)	<ol style="list-style-type: none"> 1. Develop and submit QAPP 2. Identify universe of facilities 3. Select contractor for IL baseline visits 4. Complete MOU between WI Dept of Commerce and other state SBEAPs and NEWMOA 5. Develop site visit checklist, protocol and training, data management process 6. Conduct site visit training 7. Begin baseline site visits
2. Winter 2010 (Jan-Mar)	<ol style="list-style-type: none"> 8. Quarterly Report 9. Finish baseline site visits 10. Data management and analysis for baseline (July 2010 - May 2011) 11. In partnership with associations, develop outreach materials to publicize the project
3. Spring 2010 (Apr-Jun)	<ol style="list-style-type: none"> 12. Quarterly Report 13. Mail self-certification and workbook to urban universe 14. Respond to requests for assistance on phone or site (Nov 2010-Mar 2011)
4. Summer 2010 (Jul-Sep)	<ol style="list-style-type: none"> 15. Quarterly Report 16. Conduct workshops and other education (Nov - Dec 2010)
Federal fiscal year 2011	
5. Fall 2010 (Oct-Dec)	<ol style="list-style-type: none"> 17. Quarterly Report 18. Help EPA develop post-certification inspection and data management protocol (Nov 2010 - Mar 2011)
6. Winter 2011 (Jan-Mar)	<ol style="list-style-type: none"> 19. Quarterly Report 20. Finish development of post-certification inspection protocol and data routines; Begin processing cert data (certs due: MAR. 11, 2011: Compliance notification/date) (Apr 2011 - May 2012)
7. Spring 2011 (Apr-Jun)	<ol style="list-style-type: none"> 21. Quarterly Report 22. Final cert data processing; Begin post-cert inspections; design transition to Region 5 (Sept 2011 - June 2012)
8. Summer 2011 (Jul-Sept)	<ol style="list-style-type: none"> 23. Quarterly Report 24. Finish post-cert inspections
Federal Fiscal Year 2012	
9. Fall 2011- Winter 2012 (Oct-Mar)	<ol style="list-style-type: none"> 25. Quarterly Report 26. Finalize post-cert data and analysis (February - August 2012) 27. Create vehicle for annual (or other periodic) submittals and data management between state/fed (Summer 2012)
10. Spring - Summer 2012 (Apr - Sept)	<ol style="list-style-type: none"> 28. Finalize project report. (December 2012)

Work accomplished this quarter:

Develop site visit checklist, protocol and training, data management process - Complete.

Finish baseline site visits - Complete. All site visits were completed.

Data management and analysis for baseline - Complete. Testing of a final version of the Performance Analyzer has been completed. Data analysis appears to work for the baseline data entered.

In partnership with associations, develop outreach materials to publicize the project - Complete.

Mail self-certification and workbook to urban universe - Complete.

Respond to requests for assistance on phone or site - Complete. A few additional checklists and forms were trickling in through the recent quarter.

Conduct workshops and other education - Complete.

Help EPA develop post-certification inspection - Complete.

Processing self-certification data - Staff hired end of January, 2012. By end of quarter, 1270 certifications had been entered completing 3 states and part of a 4th. Data entry will be complete within the next quarter.

Conduct post-certification inspections - Completed all visits in January. February and March comprised EPA inspector evaluation of checklist, scanning and submitting to DNR project co-lead for analysis. Staff hired for data entry also began entering some EPA checklists as state submittals completed.

Finalize post-cert data and analysis - Data collection is complete and analysis can begin.

Create vehicle for annual (or other periodic) submittals and data management - EPA follow up is uncertain at this time.

Finalize project report - Drafting narrative and descriptive information has begun.

Work projected for next quarter:
Finalize data analysis and draft report.

Project Funding Expenditures:

Confidential financial business information removed by EPA.