

US EPA ARCHIVE DOCUMENT



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
NEW ENGLAND
1 CONGRESS ST., SUITE 1100
BOSTON, MA 02114-2023

Superfund Records Center
SITE: Centredale Manor
BREAK: 10.7
OTHER: 25906

September 6, 2001

VIA FACSIMILE AND REGULAR MAIL

[See Attached List of Addressees]


Re: Unilateral Administrative Order ("UAO")
Centredale Manor Superfund Site, North Providence, Rhode Island

Gentlemen:

Please find enclosed a copy of the "First Amendment to the Second Administrative Order for Removal Action". This document is largely based on the Implementation Schedule which LEA-CIENCI, Inc., sent to EPA on August 31, 2001. Please note that the August 31 schedule does not include any milestones associated with the implementation of institutional controls for the reconstructed Allendale Dam. Note that this Amendment requires implementation of institutional controls by January 22, 2002. Also, please recall that when EPA approved the 100% Design on July 25, 2001, the Agency requested that a draft easement and current title commitment or report be submitted within sixty (60) days, pursuant to Section IV.A.5.b. of the Statement of Work. This deadline is rapidly approaching.

If you have any questions regarding this matter, please contact me at 617/918-1540.

Sincerely yours,


Catherine Garypie
Senior Enforcement Counsel

Enclosure

US EPA ARCHIVE DOCUMENT

In the Matter of:

U.S. EPA New England
CERCLA Docket No.
CERCLA-1-2001-0032

FIRST AMENDMENT TO
SECOND ADMINISTRATIVE
ORDER FOR REMOVAL ACTION

Respondents,

FIRST AMENDMENT
TO SECOND ADMINISTRATIVE ORDER FOR REMOVAL ACTION

Paragraph 60 of the Second Administrative Order for Removal Action, which originally read:

shall now read:

"60. Within ten (10) days of EPA approval of the 100% Design, Respondents shall conduct a preconstruction meeting and start construction. Within one hundred twenty (120) days (November 23, 2001) of EPA approval of the 100% Design, Respondents shall submit to EPA for approval and the State for review and comment, a Post-Removal

Site Control Plan. Within on hundred eighty (180) days (January 22, 2002) of EPA approval of the 100% Design, Respondents shall implement all institutional controls. Within four hundred and forty-eight (448) days (October 16, 2002) of EPA approval of the 100% Design, Respondents shall substantially complete construction."

Paragraph IV.A.1 of the Statement of Work, which formally read:

"1. Implementation Schedule

Within 90 days of the effective date of this Order, concurrently with the 100% Design, the Respondents shall submit an Implementation Schedule. The Implementation Schedule shall identify the date for performance of all major milestones to be performed in order to implement the NTCRA, including the date for submission of all deliverables required by this section of the SOW. The Implementation Schedule shall include the following deadlines:

- a. The Respondents shall conduct a preconstruction meeting with representatives from the EPA, COE, RI DEM and shall start construction 10 days after EPA Approval of the 100% Design;
- b. The Respondents shall substantially complete the construction of the NTCRA within 180 days of EPA Approval of the 100% Design;
- c. The Respondents shall submit to EPA and RI DEM the Implementation Workplan and the Project Operations Plan concurrently with the 100% Design, within 90 days of the effective date of this Order;
- d. The Respondents shall submit to EPA and RI DEM the Post-Removal Site Control Plan within 120 days of EPA Approval of the 100% Design; and
- e. The Respondents shall implement all required institutional controls within 180 days of EPA Approval of the 100% DESIGN.

The Respondents shall receive EPA Approval of the determination that construction is complete in compliance with the Performance Standards. Prior to receiving EPA Approval, the Respondents shall perform a final inspection with EPA and submit a Demonstration of Compliance Report, demonstrating that the construction has been completed and the system is operating in compliance with the Performance Standards."

shall now read:

"1. Implementation Schedule

Within 90 days of the effective date of this Order, the Respondents shall submit an Implementation Schedule. The Implementation Schedule shall identify the date for performance of all major milestones to be performed in order to implement the NTCRA, including the date for submission of all deliverables required by this section of the SOW. The Implementation Schedule shall include the following deadlines:

- a. The Respondents shall conduct a preconstruction meeting with representatives from the EPA, COE, RI DEM and shall start construction 10 days after EPA Approval of the 100% Design;
- b. The Respondents shall substantially complete the construction of the NTCRA within 448 days (October 16, 2002) of EPA Approval of the 100% Design;
- c. The Respondents shall submit to EPA and RI DEM the Implementation Workplan and the Project Operations Plan within 90 days of the effective date of this Order;
- d. The Respondents shall submit to EPA and RI DEM the Post-Removal Site Control Plan within 120 days (November 23, 2001) of EPA Approval of the 100% Design; and
- e. The Respondents shall implement all required institutional controls within 180 days (January 22, 2002) of EPA Approval of the 100% DESIGN.

The Respondents shall receive EPA Approval of the determination that construction is complete in compliance with the Performance Standards. Prior to receiving EPA Approval, the Respondents shall perform a final inspection with EPA and submit a Demonstration of Compliance Report, demonstrating that the construction has been completed and the system is operating in compliance with the Performance Standards."

Centredale Manor Restoration Project Superfund Site
First Amendment to Second Administrative Order for Removal Action
Page 4



Anna Krasko, On-Scene Coordinator
Office of Site Remediation & Restoration

9/6/01

Date