US ERA ARCHIVE DOCUMENT

## **Command and General Staff**

August 22, 2012

# E4 Alternative Containment

Monitoring Update

# Update on status of E4 Alternative Containment Monitoring Plan Requirements

- Initial Monitoring
  - all components agreed to except velocity and discharge monitoring
- Periodic Monitoring
  - All components agreed to except velocity and discharge measurements
- Monitoring Plan
  - ✓ Enbridge to submit as
    Revised Morrow Lake
    Monitoring, Assessment
    and Management Plan



### **Submerged Oil**

Site-Wide Monitoring



#### Late Summer Reassessment at NEBA Recommended Monitoring Locations (Poling)

- Target areas provided to Enbridge by EPA/MDEQ
- Locations from Ceresco Dam trestle upstream to MP 4.75
- Identified targets from MP 13.48 to Mill Ponds
- Identified targets from MP 20.25 to MP 36.5
- Reassessment to commence today with goal to complete poling by Labor Day break

## **Submerged Oil**

Site-Wide Monitoring



#### **Summer Reassessment of Locations Downstream of Morrow Lake Dam**

- Required Summer poling assessment in CWP
- Reassessment commenced on Monday August 20
- Poling at most target areas complete all locations poled are "nones" thus far
- Enbridge pursuing access for remaining targets not completed

**GIS**Poling Data Review



# GIS Review of Poling Data Downstream of Morrow Lake Dam

# Sediment Trap

Monitoring

Status of Round 6 Monitoring for Phase I Traps

Complete this week

#### Phase II Trap Status

- Evaluation of Current Conditions
- Schedule
  - Phase II installations
  - Baseline surveys including poling



**GIS**Poling Data Review



GIS Review of Poling Data From Phase 1 Sed Traps

# Submerged Oil Quantification Submerged Oil Quantification

#### **Oil Quantification Coring Program Status**

• Update on status of pilot study schedule


#### **Emerging Oil**

Management



#### Recurring Sheen and Sheen Responses - August 16, 2012 - August 21, 2012

- Ceresco (6) including Control Point upstream to MP 5.25
- MP 21.5 (3) upstream of 21.5 oxbow sed trap
- MP 23.25 (3)
- MP 26.00 (2) phase 2 sed trap
- MP 26.25 (2) backchannel
- MP 28.25 (3) phase 1 oxbow sed trap
- MP 37.75 (4) phase 2 sed trap islands in neck
- MP 37.9 (5) south and north cove of Morrow Lake Fan
- MP 38.75 (3) Morrow Lake near Indian Island





## Kalamazoo River

RI/RA Status

#### **Source Area RA Schedule Update**

- RA Work Plan for the Source Area – Approved August 20, 2012
- September 4, 2012 Close of public comment period

#### Kalamazoo River RI

 Continuing discussions on end points

