

US EPA ARCHIVE DOCUMENT

**U.S. ENVIRONMENTAL PROTECTION AGENCY, REGION V
POLLUTION/SITUATION REPORT #164**



**KALAMAZOO RIVER/ENBRIDGE SPILL – REMOVAL
SITE # Z5JS
MARSHALL, MICHIGAN
LATITUDE: 42.2395273; LONGITUDE: -84.9662018**



Crew removing debris from along the Ceresco Dam control point boom

To: Susan Hedman, U.S. EPA Regional Administrator
James Sygo, MDEQ
Michelle DeLong, MDEQ
Dr. Linda Dykema, MDCH
Lt. Barry Reber, Michigan State Police, Emergency Management
Deb Cardiff, Kalamazoo County
Lt. Paul Baker, Kalamazoo County Sheriff's Office
James Rutherford, Calhoun County Public Health Department
Durk Dunham, Calhoun County Emergency Management
Scott Corbin, Allegan County Emergency Management
Mike McKenzie, City of Battle Creek
Cheryl Vosburg, City of Marshall
Christine Kosmowski, City of Battle Creek

From: Ralph Dollhopf, U.S. EPA, Federal On-Scene Coordinator

Date: 10/17/2012

Reporting/Operational Period: 0700 hours 10/4/2012 through 0700 hours 10/11/2012

1. Site Data

Site Number:	Z5JS	Response Type:	Emergency
Response Authority:	OPA	Incident Category:	Removal Action
Response Lead:	PRP	NPL Status:	Non-NPL
Mobilization Date:	7/26/2010	Start Date:	7/26/2010
FPN#:	E10527		

2. Operations Section

- The organizational response structure consisted of the following Branches: 1) Submerged Oil; 2) Containment; 3) Kalamazoo River System; and 4) Waste Management.

2.1 Submerged Oil Branch

2.1.1 Submerged Oil Science Group

- Bi-weekly monitoring, including poling and cylindrical sampling device (CSD) sampling, continued at Phase II sediment trap locations (Delta Z and 37.75 Islands), pursuant to the Sediment Trap Monitoring and Maintenance Plan.
- The second bi-weekly monitoring round for Phase II sediment traps was commenced during the week of October 15, 2012, pursuant to the Sediment Trap Monitoring and Maintenance Plan. Poling was not conducted during this round due to consistent water and sediment temperatures below the 60 degree Fahrenheit requirement.
- Monthly monitoring, including CSD sampling, was conducted at Phase I sediment trap locations, pursuant to the Sediment Trap Monitoring and Maintenance Plan. Poling was not conducted during this round due to consistent water and sediment temperatures below the 60 degree Fahrenheit requirement.
- Teams collected monthly sediment samples from all installed walling tubes. Analytical results will be used for additional calibration of the hydrodynamic model and to further characterize submerged oil fate and transport.

- Enbridge and the U.S. EPA continued reviewing analytical results from the chemical fingerprint analyses for the oil quantification pilot study. Results of the pilot testing will be used to evaluate the UV inspection process for evaluating sediment cores.
- Sediment cores collected during the agitation effects study and the submerged oil quantification program continue to be held in cold storage pending the results of the pilot testing to validate the UV inspection screening process.

2.1.2 Submerged Oil Compliance Group

- No activities were conducted during this operational period.

2.2 Containment Branch

2.2.1 Containment Compliance Group

- No activities were conducted during this operational period.

2.2.2 Containment Recovery Group

- Pursuant to the Emerging Oil Management Program (EOMP), Enbridge, U.S. EPA, and MDEQ continued to track the location, response, and sheen differentiation test results of each identified location of sheen. Teams recorded and documented sheen observations in the main channel and overbank areas, and conducted sheen testing as necessary. Sheen observations were reported back to Operations Section Chiefs for response (when necessary). See Table 1 for information regarding the total number of sheen differentiation tests conducted, and the results of those tests.
- Daily sheen management activities continued with sheen sweep boats conducting routine recovery activities at Ceresco Dam (MP 5.25 to Ceresco control point), MP 21.5 to MP 28.25, and the Morrow Lake Delta/Morrow Lake, along with other ongoing sheen sweep responses as determined necessary. See Table 2 for information regarding the total number of sheen responses by date.
- As of October 11, 2012, a total of 800 feet of surface hard boom is deployed at the Ceresco Control Point. Additionally, a total of 8,400 feet of surface hard boom and 5,350 feet of subsurface half curtain have been deployed at the E4 Containment system boom locations. Teams removed debris accumulated within the boomed areas and continued to monitor the E4 system half-curtain locations using an underwater camera. Adjustments to various half-curtains were made as necessary.
- Installation of 3 CSDs near Ceresco Dam has not been conducted and is pending property owner access permission.
- Teams performed weekly visual inspections of the 4 currently-installed Phase I enhanced sediment trap structure locations and the 3 currently-installed Phase II enhanced sediment trap structure locations.

2.3 Kalamazoo River System Branch

2.3.1 Talmadge Creek/Kalamazoo River Remedial Investigation Group

- Enbridge continued Kalamazoo River remedial investigation activities, including hydrocarbon fingerprint evaluation of overbank soils and collection of soil samples for background metals analyses.

2.3.2 Kalamazoo River Compliance Group

- Restoration and stabilization activities were conducted at various Kalamazoo River Bank Erosion Assessment (KRBEA) sites.

2.3.3 Kalamazoo River Remedial Action Group

- No activities were conducted during this operational period.

2.3.4 Talmadge Creek/Kalamazoo River Monitoring Group

- Monitoring of erosion control devices continued.
- Water level and flow rate information continued to be downloaded daily from three USGS gauging stations at Marshall, Battle Creek, and Comstock.
- Collection of daily water and sediment temperature readings continued at locations where operational tasks were being performed.
- Enbridge conducted weekly monitoring of buoys and signage along the Kalamazoo River.

2.5 Waste Management Branch

- A summary of equipment and boom decontaminated during this reporting period is presented in Table 3.
- Quantities of soil, debris, and liquid shipped off-site during the reporting period are presented in Tables 4 and 5.
- The total amount of recovered oil from the inception of the response has been estimated using actual waste stream volumes, analytical data, and physical parameters of oil-containing media. A summary of the estimated volume of recovered oil is presented in Table 6.

3. Planning

3.1 Situation Unit

- Situation Unit personnel observed and documented progress in operational areas, and documented locations of oil globules and oil sheen through field observations and weekly overflights. Personnel reported observations of sheen/product (globules) to Operations for follow-up testing and/or response, consistent with the EOMP. Specific observations during this period include the repeated observation of oil sheen and globules at Ceresco Dam (MP 5.25 to Ceresco control point), the north and south coves and the main channel of the Morrow Lake fan, and the Morrow Lake Delta. See Section 2.2.2 for additional details regarding the EOMP.
- Photographs were taken and distributed to project participants during Operations, Command and General Staff, and Multi-Agency Coordination (MAC) Group meetings.

3.2 Environmental Unit

- Enbridge, U.S. EPA, and MDEQ will continue to discuss further use of the Kalamazoo River Hydrodynamic Transport Model to support future Operational decisions.

- The pilot study for validation of the UV inspection process for sediment cores continued, including evaluation of the sediment cores for the possible presence of oil-mineral aggregate (OMA), which may not be visible using current core inspection/UV processes.
- The Environmental Unit continued reviewing analytical results from the chemical fingerprint analyses for the oil quantification pilot study to determine the path forward for logging and processing additional submerged oil quantification cores.
- Enbridge and MDEQ continued to review and track RI progress.

3.3 Documentation Unit

- The Documentation Unit continued organizing and archiving electronic and paper files for post-incident use.

3.4 Resource Unit

- The Resources Unit continued to support production of the Incident Action Plan (IAP), supported the planning efforts of operations, and provided information to Logistics personnel in order to properly prepare and procure resources.
- The Resource Unit continued the logistical preparation for relocation of the EPA ICP.

4. Command

4.1 Safety Officers

- Safety personnel continued conducting work-site safety inspections and implementing the plan for integration of public safety and worker safety on the Kalamazoo River.

4.2 Public Information

- The number of public inquiries reported by Enbridge for this period is presented in Table 8.

5. Finance

- The current National Pollution Funds Center (NPFC) ceiling is \$52.7 Million. Approximately 90.5% of the ceiling has been spent through October 7, 2012. The latest average 7-day burn rate was \$24,781. These cost summaries reflect only U.S. EPA-funded expenditures for the incident. A summary of these expenses is presented in Table 9.

6. Scientific Support Coordination Group (SSCG)

- Recommendations regarding the Net Environmental Benefits Analysis (NEBA), agitation effects study and quantification of submerged oil are being reviewed by the FOSC.
- SSCG and Enbridge forensic chemists continued periodic conference calls to examine the oil fingerprinting results and compare procedures for applying oil fingerprinting results to measuring Line 6B oil remaining in the Kalamazoo River sediments.

7. Participating Entities

- Entities participating in the MAC include:
 - o U.S. Environmental Protection Agency
 - o Michigan Department of Environmental Quality
 - o Michigan Department of Community Health
 - o City of Battle Creek
 - o City of Marshall
 - o Allegan County Emergency Management
 - o Calhoun County Public Health Department
 - o Calhoun County Emergency Management
 - o Kalamazoo County Health and Community Services Department
 - o Kalamazoo County Sheriff
 - o Enbridge (Responsible Party)
- For a list of cooperating and assisting agencies, see SITREP #51 (Sections 3.2 and 3.3).

8. Personnel On-Site

- Staffing numbers for the entities and agencies active in the response are presented in Table 10.

9. Source of Additional Information

- For additional information, refer to <http://www.epa.gov/enbridgespill>. For sampling analysis data, see <http://response.enbridge.com/response/>.

10. Clean-up Progress Metrics

Table 1 – Sheen Differentiation Test Results

Description	Total	October 2012						
		10	9	8	7	6	5	4
Sheen Tests Performed	0	0	0	0	0	0	0	0
Results Indicated Petroleum Source	0	0	0	0	0	0	0	0
Results Indicated Biogenic Source	0	0	0	0	0	0	0	0
Inconclusive Test Results	0	0	0	0	0	0	0	0

Table 2 – Sheen Responses

Description	Total	October 2012						
		10	9	8	7	6	5	4
Responses	42	10	10	10	0	1	1	9

Table 3 - Equipment Decontamination

Location/Media	Total	October 2012						
		10	9	8	7	6	5	4
Frac Tanks	0	0	0	0	0	0	0	0
Vac. Trucks-Tankers	0	0	0	0	0	0	0	0
Roll-Off Boxes	0	0	0	0	0	0	0	0
Yellow Iron (light)	0	0	0	0	0	0	0	0
Yellow Iron (heavy)	0	0	0	0	0	0	0	0
Jon Boats	0	0	0	0	0	0	0	0
Air Boats	0	0	0	0	0	0	0	0
Vehicles	0	0	0	0	0	0	0	0
Boom (linear ft)	0	0	0	0	0	0	0	0
Miscellaneous Items	0	0	0	0	0	0	0	0

Table 4 - Soil and Debris Shipped Off Site (as of 10/10/2012)

Waste Stream	Cumulative	Disposal Facility
Haz Soil (yd ³)	19,644	Envirosafe (Oregon, OH)
Non-Haz Soil (yd ³) (Excluding Ceresco Dredge)	78,109	SET/C&C
Non-Haz Soil & Debris (yd ³) (Excluding Ceresco Dredge)	64,815	Westside Recycling (Three Rivers, MI)
Non-Haz Soil (yd ³) (Ceresco Dredge Only)	5,562	EQ/Republic (Marshall, MI)
Haz Debris (yd ³)	12,075	EQ/Michigan Disposal (Wayne, MI) and Republic (Marshall, MI)
Non-Haz Household Debris (ton)	1,778	SET/C&C
Non-Haz Impacted Debris (ton)	7,111	

Shaded items are discontinued waste streams.

Table 5 - Liquid Shipped Off-Site (as of 10/10/2012)

Stream	Destination Company	Destination Location	Cumulative Volume (gallons)†
Non-Haz Water	Battle Creek POTW	Battle Creek, MI	1,143,280
Non-Haz Water	Dynecol	Detroit, MI	981,792
Non-Haz Water	Liquid Industrial Waste	Holland, MI	1,376,757
Non-Haz Water	Plummer	Kentwood, MI	416,726
<i>Hazardous Water</i>	<i>Dynecol</i>	<i>Detroit, MI</i>	<i>3,594,579</i>
<i>Oil</i>	<i>Enbridge Facility</i>	<i>Griffith, IN</i>	<i>766,288</i>
<i>Other Material</i>			<i>1,405,525</i>
<i>Treated Non-Haz Water</i>	<i>Liquid Industrial Waste</i>	<i>Holland, MI</i>	<i>370,200</i>
<i>Treated Non-Haz Water</i>	<i>Plummer</i>	<i>Kentwood, MI</i>	<i>4,976,140</i>
<i>Hazardous Water</i>	<i>Safety Kleen^a</i>		<i>825</i>
<i>Treated Non-Haz Water</i>	<i>Dynecol</i>	<i>Detroit, MI</i>	<i>150,700</i>
<i>Treated Non-Haz Water</i>	<i>Battle Creek POTW</i>	<i>Battle Creek, MI</i>	<i>1,968,700</i>
Total			17,151,152

Shaded and italicized items are discontinued waste streams.

† Cumulative quantities may not reconcile with previous reports (due to auditing).

a New Age lab water and methanol mix generated by mobile laboratory.

Table 6 – Estimated Recovered Oil (as of 10/8/2012)

Waste Stream Containing Recovered Oil	Destination Company	Destination Location	Estimated Oil Volume in Waste Stream (gallons)
Soil Impacted Soil & Debris	C&C Landfill	Marshall, MI	14,034*
	Envirosafe/ Westside RDF	Oregon, OH	278,665
<i>Geotube Sediment -</i> <i>(Impacted Sediment)</i>	<i>Envirosafe/ Westside RDF</i>	<i>Oregon, OH</i>	1,298
Debris - (Roll Off Boxes with Impacted Sorbents, boom, pads, plastic, PPE, vegetation, and biomass)	EQ Michigan	Belleville, MI	34,400
<i>Frac Tank City - Influent to Carbon Filtration System</i>	<i>C&C Landfill</i>	<i>Marshall, MI</i>	8,109
Frac Tank City - Water	Dynecol	Detroit, MI	46,176
	Liquid Industrial Waste Services, Inc.	Kentwood, MI	
	Plummers Env. Inc.	Holland, MI	
	BC POTW	Battle Creek, MI	
<i>Ceresco Pretreatment System</i>	<i>C&C Landfill</i>	<i>Marshall, MI</i>	90
<i>A-1 Pretreatment System</i>	<i>C&C Landfill</i>	<i>Marshall, MI</i>	9
Oily Water - RPP	Enbridge Facility	Griffith, IN	766,288
Total			1,149,069

Shaded and *italicized* items represent discontinued waste streams.

*Total updated for analytical received after report generation.

Table 7 – Samples Collected By Enbridge

Sample Type	Total	October 2012						
		10	9	8	7	6	5	4
Surface Water	0	0	0	0	0	0	0	0
Private Well	0	0	0	0	0	0	0	0
Groundwater	0	0	0	0	0	0	0	0
Sediment	6	2	2	2	0	0	0	0
Soil	38	7	6	8	0	0	8	9
Product	0	0	0	0	0	0	0	0
Dewatering	0	0	0	0	0	0	0	0
Sheen	0	0	0	0	0	0	0	0

Table 8 – Public Inquiries Received by U.S. EPA and Enbridge

Location/Med	Total	October 2012						
		10	9	8	7	6	5	4
Marshall Community Center	13	1	2	1	0	0	2	7
Oil Spill Public Information Hotline	2	0	1	0	0	0	0	1
Website	0	0	0	0	0	0	0	0
Total Public Inquiries	15	1	3	1	0	0	2	8

Table 9 - Financial Summary (as of 10/7/2012)

Item	Expended (Cumulative)
<i>ERRS Contractors</i>	
<i>EQM (EPS50802) T057</i>	\$ 1,199,522
<i>T060</i>	\$ 213,636
<i>LATA (EPS50804) T019</i>	\$ 1,161,082
<i>ER LLC (EPS50905) T040</i>	\$ <u>683,330</u>
<i>Total ERRS Contractors</i>	\$ 3,257,571
<i>Other Contractors</i>	
<i>Lockheed Martin (EPW09031) – TAGA Support</i>	\$ 198,379
<i>Lockheed Martin (EPW09031) -Biodegradability Study</i>	27,357
<i>T&T Bisso (EPA:HS800008)</i>	\$ <u>882,087</u>
<i>Total Other Contractors</i>	\$ 1,107,823
START Contractor – WESTON (EPS50604)	
T030-Response	\$ 27,771,481
T032-Sampling	\$ 183,567
T037-Doc Support	\$ <u>1,766,964</u>
Total START Contractor	\$ 29,722,012
Response Contractor Sub-Totals	\$ 34,087,406
U.S. EPA Funded Costs: Total U.S. EPA Costs	\$ 6,137,740
Pollution Removal Funding Agreements	
Total Other Agencies	\$ 2,051,535
Indirect Cost (16.00%)	\$ 3,598,252
Indirect Cost (8.36%)-payments after 10/1/2011	\$ 1,310,859
Indirect Cost (10.15%)-payments after 10/1/2012	\$ 213,145
Cost Documentation/Billing Admin Fee (2.93%)*	\$ 295,329
Total Est. Oil Spill Cost	\$ 47,694,265
Oil Spill Ceiling Authorized by USCG	\$ 52,700,000
Oil Spill Ceiling Available Balance	\$ 5,005,735

Shaded and *italicized* items are discontinued

* Effective on EPA Enbridge costs billed to USCG for bills issued after 6/5/12.

Table 10 - Personnel On-Site

Agency/Entity	October 2012						
	10	9	8	7	6	5	4
U.S. EPA	0	0	0	0	0	2	2
START	15	13	13	0	5	12	13
MDEQ	5	7	5	0	0	5	5
MDEQ Contractors	2	2	2	0	0	3	3
USGS	0	0	0	0	0	0	0
Calhoun County Public Health	0	0	0	0	0	0	0
Calhoun County (CC) EM	0	0	0	0	0	0	0
City of Battle Creek	0	0	0	0	0	0	0
City of Marshall	0	0	0	0	0	0	0
Kalamazoo County Public Health	0	0	0	0	0	0	0
Kalamazoo Sheriff	0	0	0	0	0	0	0
MDCH	0	0	0	0	0	0	0
Michigan State Police EMD	0	0	0	0	0	0	0
Allegan County Emergency Mgmt.	0	0	0	0	0	0	0
MDNR	0	0	0	0	0	0	0
Enbridge – Operations Center	29	26	25	0	2	24	29
Enbridge – Kalamazoo River	10	9	8	0	1	11	12
Enbridge – Containment	10	10	10	0	6	11	12
Enbridge – Submerged Oil	11	11	13	0	0	12	13
Enbridge – Waste Management	1	1	1	0	0	1	1
Enbridge – Security & Flaggers	4	4	4	4	4	4	4
Enbridge – Communications Ctr.	9	8	10	0	0	7	9
Total	96	91	91	4	18	92	103

*Enbridge Operations and Field include Enbridge and contractors as reported by Enbridge