


US EPA ARCHIVE DOCUMENT

1. Incident Name	2. Date Prepared	3. Time Prepared	UNIT LOG ICS 214	
Kalamazoo River/Enbridge Spill	11/26/2012	1230		
4. Unit Name/Designators	5. Unit Leader		6. Operational Period :	
Containment Branch Recovery Team 1	Name:	Dan Capone START/US EPA	From:	11/26/2012 0730
	Position:	Operations Section Chief	To:	11/26/2012 1130
7. Personnel Roster Assigned				
Name	ICS Position		DUTY CELL	
Dan Capone	Operations Section Chief			
Rex Johnson	Containment Branch Director			
Sean Kane	Field Team Lead/CBR-4			
8. Activity Log				
Activity Area	Morrow Lake (MP 37.50)		LAT	LAT
			Various	Various
			(DD.MMMM)	(DD.MMMM)
<u>OIL OBSERVED</u>	EXTENT OF OIL IMPACTED AREA			
	DENSITY OF OIL /SHEEN			
Total Collection Points				
Total Boom Deployed				
Activity	<u>Weston/START CBR 4 Team Activity:</u> Oversight of Enbridge representatives (SWAT) attempting to remove hard boom anchor 'poles' (Clusters of three) within the main channel of Morrow Lake (MP 37.50). Only a portion of one anchor 'pole' was removed and that was due to the compromised integrity of the pole (pole snapped). An indeterminate length of pipe remains in the sediment. Assessment was determined that present equipment would not suffice for the removal of the anchor points and a specialized pontoon boat with mechanical winch would be mobilized to the site for morning operations on 11-28-12. Anchor cluster was re-wrapped with visible yellow hard boom and solar light placed on one of the remaining visible anchor points.			
Health and Safety Issues	None			
Comments	Boom Configuration F-1 and F-2 to be removed during the operational period of 11-21-12. Buoys, anchor points and containment sediment devices remain within the Morrow Lake Delta and are tentatively scheduled to be removed at a later date.			

	Detailed field notes with measurements are in CBR-4 Logbook.
--	--