

US EPA ARCHIVE DOCUMENT



**UNITED STATES ENVIRONMENTAL PROTECTION AGENCY**  
**REGION IX**  
**75 Hawthorne Street**  
**San Francisco, CA 94105-3901**

**Montrose TGRS System Construction Update #2**

Completed Work:

The injection and extraction pipelines on the Montrose property were installed and successfully leak-tested this past month. The two extraction wells located on Montrose were completed and tested. Approximately, one-third of the excavation preparing the treatment plant foundation has been completed. The two re-injection wells located at Del Amo Ave. and Vermont Ave. have been installed. EPA conducted a total of eight work inspections and found all work was conforming to approved design, and good construction practices were being used. There were no exceedances of noise levels outside the Montrose property. The dust monitoring was comprehensive and, with one exception, was in compliance with project requirements. There was one hour during the past month where there were a few dust level exceedances; however, modifications were made to the dust control measures, and the dust monitoring results returned to within project standards. EPA collected dust samples which are currently being analyzed for DDT.



Removing asphalt at treatment pad (4/24/2013)



Pressure Test of Pipeline (4/23/2013)


Upcoming Work:

The upcoming work for May 1<sup>st</sup> to June 7<sup>th</sup> will be on the former Montrose property and on the former Del Amo property. The major work is the backfilling of the pipeline trenches on the Montrose pipeline, the testing of wells on the former Del Amo property, the installation and testing of the pipeline and backfilling of the pipeline trench on the former Del Amo property. The excavation for the treatment system is continuing on the Montrose property. The area is secure and has no public access available. Dust control measures will continue to be employed at the Montrose Site and on the former Del Amo property. Please see the map below.

	May														June												
	1	2	3	6	7	8	9	10	13	14	15	16	17	20	21	22	23	24	28	29	30	31	3	4	5	6	7
Well Testing on Vacant Lot at Vermont and Del Amo																											
Install Pipeline on Vacant Lot at Vermont and Del Amo																											
Complete Pipeline Installation on Montrose Property																											
Install Utilities on Montrose property																											
Construct Treatment System Pad on Montrose Property																											
Start Pipeline Installation at North of 204 Ave. (see map below)																											

# Groundwater Remedy Infrastructure

Montrose Chemical and Del Amo Superfund Sites, January 2012



Montrose property.

Wells and Pipeline at Del Amo and Vermont

North of 204 Ave. pipeline (scheduled for beginning/mid June)