

TIME LINE FOR SECTION 103 / PM-2.5 PROGRAM START-UP

September 30, 1997	All draft documents from workgroups are due to the EPA Steering Committee.
October 15, 1997	EPA Regions send letters to States asking for their commitment to the National contract for purchase of monitors.
November 25, 1997	EPA Regions send States Section 103 grant guidance for the PM-2.5 Program.
December 15, 1997	State commitment to use National contract for purchase of monitors.
	EPA Regions receive allocation of PM-2.5 funds.
December 1, 1997 - January 30, 1998	EPA Regions negotiate Section 103 work plans.
January 15, 1997	EPA Regions notify States the number of monitors required in each State.
	EPA Regions provide OAQPS a list of proposed PM-2.5 sites.
February 1, 1998	State Section 103 grant applications are due to the EPA Regions containing approved program work plans and draft network plans.
February 15, 1998 - March 1, 1998	EPA Regions award Section 103 grant for PM Monitoring Network to States.
March 31, 1998	EPA OAQPS awards contract for equipment purchase.
April 2, 1998	EPA Regions provide comments to States on the draft network plans.
	EPA Regions provide OAQPS a list of proposed PM 2.5 sites.
June 1, 1998	States receive monitors.

July 1, 1998	States submit a final PM-2.5 network plan.
	States submit a Quality Assurance Project Plan (QAPP) to EPA Regions for the PM Monitoring Network.
September 1, 1998	State PM Monitoring Networks are operational.
Quarterly	EPA Regions conduct oversight conference calls and/or visits with States on implementation of PM Monitoring Network.
Semi-annually	EPA reports on the States' PM Monitoring Network Review implementation in mid-year and end-of-year reports.