US ERA ARCHIVE DOCUMENT

PM-2.5 Monitoring Network Implementation FY 98 Workplan

	EPA Milestone	State Milestone	Target Date
		State decision to use national contract	11/1/97
•	EPA will provide letter to states indicating # monitors per state		12/1/97
		Submits draft network plan which includes: equipment needs based on national contract specifications and speciation sites.	2/1/98
•	EPA awards contract for equipment purchase		3/31/98
•	Region provides comments to states on draft network plans		4/2/98
•	Region provides OAQPS with list of proposed PM 2.5 sites		
		Monitors received in state offices	6/1/98
		Submit final design of PM network	7/1/98
		Submit Quality Assurance Project Plan (QAPP) for PM Monitoring Network	
		PM network will be operational	9/1/98