US EPA ARCHIVE DOCUMENT

Weekly Progress Summary

Delmont, PA

© Copyright 2005, Sevenson Environmental Services, Inc.
All rights reserved

Photos

Text

Carbondale, Illinois

SES Job No.

E-717

Distribution:

Paul Alessio
Mike Slenska
Mark Gravelding
Mason Wheeler
Jeremy Neighbors
Carolyn Bury

Weekly Project Summary No.

36

Work Performed Dates:

July 11 - 17, 2005

Photo 1

PLACING GRAVEL ON HAUL ROADS

Photo 2

MOVING PUMPING EQUIPMENT TO HIGH GROUND

Photo 3

STANDING WATER NEAR RW-23

Photo 4

SETTING UP PUMP TO DEWATER PART OF THE FORMER PROCESS AREA SURFACE COVER

Photo 5

DRAINING THE SURFACE WATER HOLES WEST OF THE CAMU

Photo 6

PREPARING TO SET AND PUMP STANDING WATER

Text

General Comments:

THIS WEEKS SUMMARY OF WORK ACTIVITIES INCLUDE:

FORMER PROCESSING AREA SURFACE COVER

* **COMMENCED AND CONTINUED TO PUMP AND REMOVE STANDING WATER**

SEDIMENT REMOVAL IN GLADE CREEK

* **PREPARE CREEK FOR FORECASTED RAIN AND FLOOD WARNINGS**

MISCELLANEOUS

* **COMMENCED AND CONTINUED SERVICE OF EQUIPMENT BETWEEN SHOWERS**
* **CONTINUED TO EXAMINE AND MAINTAIN THE EROSION CONTROLS**
* **CONTINUING TO GRADE AND PLACE GRAVEL ON THE HAUL ROADS**
* **DUE TO HEAVY RAIN THROUGHOUT THE WEEK, EXCAVATION WAS BROUGHT TO A STANDSTILL**