US EPA ARCHIVE DOCUMENT

Weekly Progress Summary

Delmont, PA

Photos

Text

# Carbondale, Illinois

SES Job No.

**E-717**

© Copyright 2006, Sevenson Environmental Services, Inc.
All rights reserved

**Distribution:**

Mike Slenska
Mark Gravelding
Mason Wheeler
Ben Huggins
Carolyn Bury

**Weekly Project Summary No.**

**53**

**Work Performed Dates:**

**May 1 - 7, 2006**

Photo 1

CHECKING EQUIPMENT FLUID LEVELS

Photo 2

INSTALLING THE 8" BY-PASS PUMP ON GLADE CREEK

Photo 3

MIXING KILN DUST WITH EXCAVATED CREEK SEDIMENTS

Photo 4

REMOVING THE TOP 1 FOOT OF SOIL ON THE EAST SIDE OF THE NEW WETLAND AREA

Photo 5

EXCAVATING CREEK SEDIMENTS NEAR STATION 7+50

Photo 6

BY-PASS PUMPING OF GLADE CREEK

## Text

General Comments:

**THIS WEEKS SUMMARY OF WORK ACTIVITIES INCLUDE:**

**GLADE CREEK SEDIMENT REMOVAL**

* COMMENCED EXCAVATING, STABILIZING AND PLACING GLADE CREEK SEDIMENTS IN THE CAMU

**WETLAND AREA**

* COMMENCED SURVEYING WEST SIDE OF AREA
* CONTINUING TO EXCAVATE AND STOCKPILE TOP 1 FOOT OF SOIL ON EAST SIDE

**MISCELLANEOUS**

* CONTINUED TO RECEIVE EQUIPMENT
* CONTINUED TO EXAMINE AND MAINTAIN EROSION AND SEDIMENTATION CONTROLS
* COMMENCED DAILY PERIMETER AND WORK SITE AIR MONITORING TO INSURE NO ACTION LEVELS ARE EXCEEDED