US EPA ARCHIVE DOCUMENT

Weekly Progress Summary

Delmont, PA

© Copyright 2006, Sevenson Environmental Services, Inc.
All rights reserved

Photos

Text

Carbondale, Illinois

SES Job No.

E-717

Distribution:

Mike Slenska
Mark Gravelding
Mason Wheeler
Ben Huggins
Carolyn Bury

Weekly Project Summary No.

57

Work Performed Dates:

May 29-June 4, 2006

Photo 1

EXCAVATING THE EAST WETLAND TO SUB GRADE

Photo 2

WATERING ROADS FOR DUST CONTROL, FINISH GRADING WETLANDS AND STOCKPILING VEGETATIVE SOIL

Photo 3

SHOT OF THE WETLAND AREA AFTER THE 2 PREVIOUS DAYS OF RAIN; THE PONDS HAVE FILLED WITH WATER

Photo 4

EXCAVATING CREEK SEDIMENT FROM GLADE CREEK

Photo 5

STABILIZING CREEK SEDIMENTS IN THE MIX PIT

Photo 6

MOXY HAULER PLACING STABILIZED CREEK SEDIMENT INTO THE CAMU

Text

General Comments:

THIS WEEKS SUMMARY OF WORK ACTIVITIES INCLUDE:

GLADE CREEK SEDIMENT REMOVAL

* **CONTINUING TO EXCAVATE, STABILIZE AND PLACE GLADE CREEK SEDIMENTS INTO THE CAMU**
* **COMPLETED THE CREEK EXCAVATION TO STATION 4+25**

WETLAND AREA

* **COMPLETED EXCAVATION AND BACKFILL OF THE VEGETATIVE SOIL ON EAST AREA**

MISCELLANEOUS

* **DUE TO RAIN ON THURSDAY AND FRIDAY, SITE ACTIVITIES WERE SUSPENDED**
* **CONTINUING TO EXAMINE AND MAINTAIN EROSION AND SEDIMENTATION CONTROLS**
* **CONTINUING TO DO DAILY PERIMETER AND WORK SITE AIR MONITORING TO INSURE NO ACTION LEVELS ARE EXCEEDED**