US EPA ARCHIVE DOCUMENT

Weekly Progress Summary

Delmont, PA

Photos

Text

Carbondale, Illinois

SES Job No.

E-717

© Copyright 2006, Sevenson Environmental Services, Inc.
All rights reserved

Distribution:

Mike Slenska
Mark Gravelding
Mason Wheeler
Les Halliday
Ben Huggins
Carolyn Bury

Weekly Project Summary No.

67

Work Performed Dates:

August 7 - 13, 2006

Photo 1

LOADING STABILIZED MATERIAL FROM MOD-U-TANK FOR TRANSPORT TO CAMU

Photo 2

BANDING OF MOD-U-TANK COMPONENTS

Photo 3

SURVEYOR'S LAYING OUT LIMITS OF STABILIZED MATERIAL ON CAMU

Photo 4

GRADING MOD-U-TANK AREA WITH DOZER

Photo 5

ADDING BORROW SOIL TO BUILD GRADE ON THE CAMU

Photo 6

RECEIVING PEA GRAVEL

Text

General Comments:

THIS WEEKS SUMMARY OF WORK ACTIVITIES INCLUDE:

CAMU

* **COMPLETED GRADING THE MOD-U-TANK STABILIZED MATERIAL AND PLACING OF LINER ON THE CAMU**
* **COMMENCED GRADING OF CONSOLIDATED MATERIAL LAYER TO THE PRE GENERAL FILL SEPARATION LAYER ON CAMU**

MOD-U-TANK

* **COMPLETED DISASSEMBLY OF MOD-U-TANK**
* **COMPLETED STABILIZATION OF MOD-U-TANK MATERIAL AND LINER AND PLACING ON CAMU**
* **COMPLETED GRADING OF THE MOD-U-TANK AREA**

MISCELLANEOUS

* **CONTINUING TO BUILD ACCESS ROADS TO MONITORING WELLS**
* **CONTINUING TO EXAMINE AND MAINTAIN EROSION AND SEDIMENTATION CONTROLS**
* **CONTINUING TO DO DAILY WORK SITE AIR MONITORING TO INSURE NO ACTION LEVELS ARE EXCEEDED**