US EPA ARCHIVE DOCUMENT

Weekly Progress Summary

Delmont, PA

Photos

Text

Carbondale, Illinois

SES Job No.

E-717

© Copyright 2006, Sevenson Environmental Services, Inc.
All rights reserved

Distribution:

Mike Slenska
Mark Gravelding
Mason Wheeler
Les Halliday
Ben Huggins
Carolyn Bury

Weekly Project Summary No.

68

Work Performed Dates:

August 14 - 20, 2006

Photo 1

IMPROVING ACCESS ROADS TO THE MONITORING WELLS

Photo 2

SURVEYING CAMU

Photo 3

PLACING GENERAL FILL ALONG THE OUTSIDE OF THE CAMU

Photo 4

PLACING GENERAL FILL ON THE CAMU

Photo 5

GRADING THE CAMU

Photo 6

WASHING EQUIPMENT FOR DEMOB

Text

General Comments:

THIS WEEKS SUMMARY OF WORK ACTIVITIES INCLUDE:

CAMU

* **CONTINUING TO HAUL, PLACE AND GRADE GENERAL FILL ON CAMU TO ACHIEVE ELEVATION SPECIFICATIONS FOR BUFFER LAYER**

MISCELLANEOUS

* **CONTINUING TO CLEAR AND GRADE EXISTING ACCESS ROADS TO MONITORING WELLS**
* **CONTINUING TO EXAMINE AND MAINTAIN EROSION AND SEDIMENTATION CONTROLS**
* **CONTINUING TO DO DAILY WORK SITE AIR MONITORING TO INSURE NO ACTION LEVELS ARE EXCEEDED**