US EPA ARCHIVE DOCUMENT

Weekly Progress Summary

Delmont, PA

© Copyright 2006, Sevenson Environmental Services, Inc.
All rights reserved

Photos

Text

Carbondale, Illinois

SES Job No.

E-717

Distribution:

Mike Slenska
Mark Gravelding
Mason Wheeler
Les Halliday
Ben Huggins
Carolyn Bury

Weekly Project Summary No.

69

Work Performed Dates:

August 21 - 27, 2006

Photo 1

LAYING OUT THE TOE OF SLOPE / ANCHOR TRENCH ON THE CAMU

Photo 2

CONSTRUCTING A NEW ACCESS ROAD SOUTH OF THE LARGE POND

Photo 3

FINAL GRADING OF THE CAMU BUFFER LAYER

Photo 4

INSTALLING AN ACCESS ROAD TO A MONITORING WELL

Photo 5

SURVEY OF THE CAMU FOR AN AS-BUILT BUFFER LAYER

Photo 6



COMPACTING AN ACCESS ROAD TO A MONITORING WELL

Text

General Comments:

THIS WEEKS SUMMARY OF WORK ACTIVITIES INCLUDE:

CAMU

* **COMPLETED LAYING OUT TOE OF SLOPE AND ANCHOR TRENCH FOR THE CAMU**
* **COMPLETED SURVEY OF THE CAMU BUFFER LAYER**
* **COMPLETED ROLLING CAMU BUFFER LAYER**

MISCELLANEOUS

* **CONTINUING TO PLACE RIP RAP ALONG NORTH SIDE OF PROPERTY TO BLOCK ENTRANCES**
* **CONTINUING TO INSTALL NEW ACCESS ROADS TO MONITORING WELLS**
* **CONTINUING TO EXAMINE AND MAINTAIN EROSION AND SEDIMENTATION CONTROLS**
* **CONTINUING TO DO DAILY WORK SITE AIR MONITORING TO INSURE NO ACTION LEVELS ARE EXCEEDED**