US EPA ARCHIVE DOCUMENT

Weekly Progress Summary

Delmont, PA

Photos

Text

Carbondale, Illinois

SES Job No.

E-717

© Copyright 2006, Sevenson Environmental Services, Inc.
All rights reserved

Distribution:

Mike Slenska
Mark Gravelding
Mason Wheeler
Les Halliday
Ben Huggins
Carolyn Bury

Weekly Project Summary No.

70

Work Performed Dates:

August 28 - Sept 3, 2006

Photo 1

EAST WETLAND AREA

Photo 2

DRAINAGE AREA NEAR THE EAST ENTRANCE OF THE FORMER PROCESS AREA SURFACE COVER / WORKING WELL

Photo 3

SERVICE EQUIPMENT

Photo 4

SERVICE EQUIPMENT

Photo 5

SERVICE EQUIPMENT

Photo 6

SERVICE EQUIPMENT

Text

General Comments:

THIS WEEKS SUMMARY OF WORK ACTIVITIES INCLUDE:

MISCELLANEOUS

* **NO WORK FOR 3 DAYS DUE TO RAIN AND WET GROUND CONDITIONS**
* **POSTPONED SEEDING OF RELOCATION OF GLADE CREEK AND THE FORMER PROCESS AREA SURFACE COVER UNTIL NEXT WEEK**
* **COMPLETED SERVICE ON DOZER AND EXCAVATOR**
* **CONTINUING TO EXAMINE AND MAINTAIN EROSION AND SEDIMENTATION CONTROLS**
* **CONTINUING TO DO DAILY WORK SITE AIR MONITORING TO INSURE NO ACTION LEVELS ARE EXCEEDED**