US EPA ARCHIVE DOCUMENT

Project XL Schedule

ID	Task Name
1	Submit project plan
2	Receive project plan approval
3	Preliminary Engineering
4	Submit NOI for Air Permit
5	Submit financial assurance info. to UDEQ
6	Submit corrective action module to UDEQ
7	Obtain funding approval
8	Detailed Engineering
9	Equipment Procurement
10	Facility modification/installation
11	Receive approval order from Utah Division of Air Quality
12	Start up
13	Develop operating procedures/waste characterization
14	Conduct trial burns
15	Provide project update for stakeholders
16	Complete stack testing
17	Report results to stake holders



Project:
Date: Thu 8/26/99

Task
Progress
Milestone
Summary
Rolled Up Task
Rolled Up Milestone
Rolled Up Progress