American Recovery & Reinvestment Act (ARRA) of 2009
Progress Update on Tribal Wastewater Projects
U.S. EPA Region 9 February 2012 Report

Tribe	Number of Projects	General Project Descriptions	Homes Served	Overall Project Status
1. Ak-Chin Indian Community	1	Replacement of grinder pumps; installation of gravity sewer collection system	126	**Construction Complete**
2. Covelo Indian Community (Round Valley)	1	Expansion of wastewater treatment: effluent storage pond and infiltration basin	160	**Construction In Progress**
3. Grindstone Indian Community	1	Sewer lateral connections to main service line; installation of cleanouts	10	**Construction In Progress**
4. Hopi Tribe	3	Septic systems, sewer lateral connections, a lagoon treatment cell, and a culvert to protect an existing lagoon	160	**Construction In Progress: 1** **Planning In Progress: 2**
5. Navajo Nation	30	Septic systems, lagoon dechlorination system, lagoon sludge removal, sewer collection line renovation, manhole installations and lagoon liners	4,648	**Construction Complete: 1** **Construction In Progress: 29**
6. Quechan Tribe	1	Extension of sewer collection system	15	**Planning In Progress**
7. Redding Rancheria	1	Sewer lateral connections to main service line	13	**Construction Complete**
8. Redwood Valley Rancheria	1	Chambered drain-field and repair of existing curtain drain	32	**Construction In Progress**
9. San Carlos Apache Tribe	2	Lagoon berm protection and lift station rehabilitation	598	**Construction In Progress**
10. Tohono O'odham Nation	2	Lift station control system, lagoon liner, lagoon expansion, sewer lateral connections, and a sewer main	170	**Construction Complete: 1** **Construction In Progress: 1**
11. Tule River Indian Tribe	1	Sewer collection and treatment system	188	**Construction In Progress**
12. White Mountain Apache Tribe	2	Sewer lateral connections, sewer main, lift station, and force main	70	**Construction In Progress: 2**
Total Number of Region 9 ARRA Projects Tracked:	***46***	***Construction Complete: 5; Construction In Progress: 38; Planning In Progress: 3*** ***Total Number of Estimated Homes Served: 6,242***		

ARRA Tribal Wastewater Highlights (As of February 2012)

- Total ARRA Funds Obligated for Region 9: **$22,440,040.00**
- Total ARRA Funds Expended (Estimated): **$12,829,195.12**
- Five projects have been completed
- Approximately 3,277 homes have been served, which is over 50% of the total number to be served
- Several green reserve projects have been funded (i.e. projects that seek to address water and/or energy efficiency, promote the use of green infrastructure, and/or are environmentally innovative):
    - Lift station control system at Tohono O'odham Nation (controls will reduce carbon footprint and fuel cost for utility authority)
    - Septic systems at Navajo Nation (use of post-recyclable materials for septic tank)