
Attachment 2 - Implementation Schedule  
 

Task 
Number Task Description Date Due 

3.1 Health and Safety Plan Within 45 days of the Effective Date 
3.2.1 Sampling and Analysis Plan Within 60 days of the Effective Date 
3.2.2 Storm Water Monitoring Plan Within 60 days of the Effective Date 
3.3 Construction Quality Assurance Plan Within 60 days of the Effective Date 
3.4.1 Overall Project Workplan Within 60 days of the Effective Date 
3.4.2 Overall Project Schedule  Within 60 days of the Effective Date 
3.4.3 Final Overall Project Workplan Implementation Report Within 90 Days of completion of all tasks listed in the 

Overall Project Workplan and Project Schedule 
4.1 Final Cover Corrective Measures Workplan  Within 120 days of the Effective Date 
4.2 Gas Monitoring and Corrective Action Workplan Within 120 days of the Effective Date 
4.2.3 Operating Record – Record levels of gas detected and any steps taken to 

protect human health  
Within 7 days after detection of gas levels exceeding 
specified levels 

4.2.3 Proposed Remedy – Submitted for EPA  Within 30 days after detection of gas levels exceeding 
specified levels 

4.2.3 Remediation Plan Implementation Within 60 days after detection of gas levels exceeding 
specified levels 

4.3.1 Groundwater Monitoring Workplan  Within 90 days of the Effective Date 
4.3.3 Revised Potentiometric Map  Within 15 days after Effective Date 
4.3.4 Additional Groundwater Monitoring Well Development Workplan Within 45 days of Effective Date 
4.3.4 Begin installation of five additional groundwater monitoring wells Within 60 days of Workplan approval 
4.3.5 Begin groundwater sampling and analysis Within 60 days of EPA approval of Workplan or within 60 

days after completion of additional (5) monitoring wells 
(whichever is later) 

4.3.5 Email interim sampling and analysis results and final sampling and 
analysis results to EPA 

Email within14 days of receiving results from laboratory. 

4.3.6 Groundwater Characterization Report Within 60 days after completing 9 quarterly rounds of 
sampling 

4.3.9 Groundwater Corrective Action assessment and remedy selection Initiate assessment within 90 days of detecting parameter 
exceeding protection standards and submit proposed remedy 
to EPA within 180 days of detection 

4.4 Storm Water Control Workplan Within 120 days of Effective Date 
4.4.6 Report Storm Water Discharge to EPA & NDEP (oral and written)  Oral within 24 hours and written within10 days 
4.4.7 Actual Costs of SWPPP Installation and Estimated Maintenance Costs 

for annual and 30-year maintenance 
Within 60 days of SWPPP certification 

4.5 Proposed Long-Term Operation and Maintenance Plan  Within 60 days of EPA’s approval of  Final Overall Project 
Workplan Implementation Report 

4.5.9 Effective date of Long-Term Operation and Maintenance Plan Within 15 days of approval 
 


