
 

     
   
   

 

     

 

Lower Mill Creek 
Partial Remedy 

Lower Mill Creek 
Partial Remedy 
(LMCPR) Study 

Report 

December 18, 2012 



 

   
 

  

 

 

 

 

 

    (This page is meant to be blank) 

1 



   

   
 

 
  

 
    

   

   

    

      

        

   

    

    

       

       

      

        

    

    

    

     

   

     

    

      

     

    

    

     

    

     

   

LMCPR Study Report 
12/18/2012 

1. Executive Summary 6 

2. Introduction 9 

2.1 LMC Study Area and Approach 9
 

2.2 Default Tunnel Evaluation 10
 

2.3 Analysis and Public Engagement 13
 

3. Revised Original Lower Mill Creek Partial Remedy 14
 

3.1 Integrated Watershed Approach 17
 

3.1.1 Sustainable Watershed Evaluation and Planning Process (SWEPP) 17
 

3.1.2 Source Control Approach 20
 

3.2 Summary of LMCPR Study and Revised Original LMCPR Projects 24
 

3.2.1 Lick Run Separation, Detention and Valley Conveyance System Projects 26
 

3.2.2 Kings Run Separation, Detention, and CSO Storage Projects 30
 

3.2.3 West Fork Separation and Detention Projects 34
 

3.2.4 Bloody Run Real Time Control Project 37
 

3.2.5 Potential Flooding Impacts from the Revised Original LMCPR 39
 

3.3 LMCPR Coordination with Potential LMCFR 44
 

3.4 Additional Lower Mill Creek Projects 45
 

3.4.1 ODOT I-75 Projects 45
 

3.4.2 Enabling Additional Benefits through Integration of Enabled Impact Projects 46
 

3.4.3 Enabling Additional Benefits Policy Updates and Improvements 50
 

3.4.4 Lower Mill Creek Watershed Action Plan Development 51
 

4. Hydraulic and Hydrologic Modeling 53
 

4.1 Model History 53 

4.2 Model-Related Terminology 54 

4.3 Updated Baseline System-Wide Model and Phase 1 Goal 57 

4.4 Alternative Models 60 

4.4.1 Model Review Approach 60 

4.4.2 Modeling Software 62 

lmcpr study report 12-18-2012.docx 1 



   

   
 

 
  

    

    

   

   

   

   

    

     

       

       

       

    

       

   

           

     

    

    

      

    

       

   

    

   

     

   

     

    

    

LMCPR Study Report 
12/18/2012 

4.4.3 Modeling Methods for Separation 62 

4.5 Implementation Assumptions for Alternative Models 63 

4.5.1 Separation Performance Assumption Reviews and Revisions 64 

4.5.2 Detailed Parcel-Level Separation Assessments in Lick Run 68 

4.6 Revised Original LMCPR Metrics 69
 

4.7 Construction Monitoring Issues 72
 

4.7.1 Flow Monitoring Activities 73
 

4.7.2 Unique Issues Regarding Post-Construction Monitoring Study 75
 

5. Water Quality Benefits from the Sustainable Approach 76
 

5.1 Environmental Fluid Dynamics Code (EFDC) Model for Mill Creek 76
 

5.2 Lick Run Watershed Strategy Stormwater Quality Modeling and Assessment 76
 

5.3 2011 Mill Creek Bioassessment 78
 

6. Revised Original LMCPR Cost and Implementation Schedule 80
 

6.1 Costing Methodologies 80
 

6.2 Total Construction and Capital Costs of Revised Original LMCPR 83
 

6.3 Revised Original LMCPR Implementation Plan 85
 

6.3.1 Overview of Implementation Plan 86
 

6.3.2 Lick Run Projects Phasing Plan 86
 

7. Revised Original LMCPR Operations and Maintenance 88
 

7.1 Operations and Maintenance Framework 88
 

7.2 Legal Authority and Responsibility of the Revised Original LMCPR 89
 

7.2.1 Maintenance Schedule and Anticipated Frequency 90
 

7.2.2 Description of Legal Authority 91
 

7.2.3 Maintenance Responsibility 92 

8. Tracking and Reporting 96 

8.1 Tracking System 96 

8.2 Reporting Structure: Planned Voluntary Supplementation 99 

9. Community Engagement 102 

9.1 Community Engagement Program Overview 102 

lmcpr study report 12-18-2012.docx 2 



   

   
 

 
  

   

       

   

 

 

   
       

 

 

  

  

   

  

  

  

   

 

 

    

         

      

         

      

     

          

     

    

          

    

LMCPR Study Report 
12/18/2012 

9.2 Formal Comment Period 103 

10. WWIP Attachment 1B and Attachment 2 Modifications 106 

11. Conclusion 109 

Exhibits 

1.	 Revised WWIP Attachment 1A, Revised Attachment 1B, Revised Attachment 1C, Revised 

Attachment 2, and Strikethrough Attachment 2, December 2012
 

Appendices 

A.	 List of Acronyms 

B.	 Bibliography 

C.	 Regulatory Draft for Discussion Guidance 

D.	 Cost Summaries 

E.	 Schedule Summaries 

F.	 Anticipated Maintenance Schedule 

G.	 LMCPR Community Engagement Activities 

Tables 

Table 2-1 Original LMCPR Default Tunnel Metrics 13 

Table 3-1 Project Description of the Revised Original LMCPR 15 

Table 3-2 Process Decision Matrix for Revised Original LMCPR 16 

Table 3-3 Lick Run Revised Original LMCPR Projects Summary 29 

Table 3-4 Kings Run Revised Original LMCPR Projects Summary 32 

Table 3-5 West Fork Revised Original LMCPR Projects Summary 35 

Table 3-6 Lick Run Percent Modeled Combined Sewer System Surcharged 42 

Table 3-7 Findings and Status from the Sustainable Infrastructure Policy Gap Analysis 51 

Table 4-1 Model Versions Comparison 59 

Table 4-2 Revised Percent Wet-Weather Volume Reduction Averages for Revised Original LMCPR 65 

Table 4-3 Revised Implementation Assumptions Summary for Revised Original LMCPR 67 

lmcpr study report 12-18-2012.docx 3 



   

   
 

 
  

      

   

     

      

         

    

      

     

      

     

     

       

    

    

          

       

    

     

     

   

      

 

 

    

    

   

     

    

    

       

LMCPR Study Report 
12/18/2012
 

Table 4-4 Separation Assessment Summaries and Implementation Assumption Reviews
 67 

Table 4-5 Revised Original LMCPR Metrics 70 

Table 4-6 CSO Overflow Summary for Existing RTCs and Raising of the West Fork Grates 70 

Table 4-7 CSO Overflow Summary for Revised Original LMCPR 71
 

Table 6-1 Revised Original LMCPR Projects Method of Estimating 81
 

Table 6-2 LMC Study Cost Estimating Sources/Factors 82
 

Table 6-3 Lick Run Revised Original LMCPR Costs (2006$) 83
 

Table 6-4 Kings Revised Original LMCPR Costs (2006$) 84
 

Table 6-5 West Fork Revised Original LMCPR Costs (2006$) 84
 

Table 6-6 Bloody Run Revised Original LMCPR Costs (2006$) 84
 

Table 6-7 Summary of Revised Original LMCPR Projects Costs (2006$) 84
 

Table 6-8 Revised Original LMCPR Excluding Existing RTC Benefit and Cost (2006$) 85
 

Table 6-9 Anticipated Implementation Schedules for Revised Original LMCPR Projects 86
 

Table 6-10 Anticipate Lick Run Watershed Construction Phasing Plan 87
 

Table 8-1 Revised Original LMCPR Quarterly Progress Report - Example 100
 

Table 8-2 Revised Original LMCPR Measures Compliance Summary - Example 100
 

Table 9-1 Summary of MSD’s Town Hall Meetings 104
 

Table 9-2 Summary of County’s Public Hearings 105
 

Table 10-1 Completed and Active WWIP Projects 106
 

Table 10-2 Eliminated WWIP Projects 107
 

Table 10-3 WWIP Projects Changed Due to Revised Original LMCPR 108
 

Figures
 

Figure 2-1 Lower Mill Creek Study Area 10
 

Figure 2-2 Conceptual Tunnel System Layout Schematic
 12 

Figure 3-1 Steps for the Sustainable Watershed Evaluation and Planning Process 19 

Figure 3-2 Types of Source Control Projects Identified Using SWEPP 21 

Figure 3-3 Lower Mill Creek Watershed 25 

Figure 3-4 Lower Mill Creek Watershed 26 

Figure 3-5 Lick Run Revised Original LMCPR 28 

lmcpr study report 12-18-2012.docx 4 



   

   
 

 
  

     
  

      

     

    

   
   

    
  

         

        

    

    

     

      

    

      

    

     

      

       

   

   

   

    

 

  

LMCPR Study Report 
12/18/2012 

Figure 3-6 Lick Run Urban Waterway Valley Conveyance System Integrated with Water Quality
 
Features 29
 

Figure 3-7 Kings Run Revised Original LMCPR 33 

Figure 3-8 West Fork Revised Original LMCPR 36 

Figure 3-9 Bloody Run Revised Original LMCPR 38
 

Figure 3-10 Projected Existing Surface Flooding in the South Fairmount Corridor for 100-year Storm 

(25-year CSS capacity assumed) 40
 

Figure 3-11 Projected Surface Flooding in the South Fairmount Corridor during Future Conditions for
 
100-year Storm 41
 

Figure 3-12 Lick Run Surcharged Sewers - Existing Conditions 42
 

Figure 3-13 Lick Run Surcharged Sewers - Proposed Conditions 43
 

Figure 3-14 Project Example: Cincinnati State Rain Gardens 47
 

Figure 3-15 Lick Run Watershed Enabled Impact Projects 48
 

Figure 3-16 Lower Mill Creek Watershed Enabled Impact Projects 49
 

Figure 4-1 LMCPR Project - Mill Creek System-Wide Model Update Process 55
 

Figure 4-2 Example Model Validation Hydrograph 58
 

Figure 4-3 Candidate Sustainable Projects - Model Review Process 61
 

Figure 5-2 Lick Run Watershed Recommended Stormwater Features 77
 

Figure 5-3 Aquatic Life Use Attainment Status of Mill Creek Watershed 79
 

Figure 6-1 Procedure for Cost Estimating the Revised Original LMCPR Projects 80
 

Figure 7-1 Current Ownership of Parcels for the Lick Run Valley Conveyance System 91
 

Figure 7-2 Sample Project Inspection Forms 94
 

Figure 8-1 Sample Green Infrastructure Implementation Tracking Database 97
 

Figure 8-2 Sample Project Database Page 98
 

Figure 8-3 Sample Project Maintenance Report 99
 

lmcpr study report 12-18-2012.docx 5 



   

   
 

 
  

   

            
            

             
            

          
             

      

           
          

          
         

           
           
             

              
  

         
         

                
           

         
         

           
           

         
              

          
            

       

           
                 

               
               

          

          
          

LMCPR Study Report 
12/18/2012 

1. Executive Summary 

The Lower Mill Creek Partial Remedy (LMCPR) Study Report (Report) is a submission required under the 
approved Final Wet Weather Improvement Program (WWIP) pursuant to the two federal Consent Decrees 
entered into by Board of County Commissioners of Hamilton County (County) and the City of Cincinnati 
(City) (collectively, the Defendants) and U.S. EPA, Ohio EPA and the Ohio River Valley Water Sanitation 
Commission (ORSANCO) (collectively, the Regulators). The Metropolitan Sewer District of Greater 
Cincinnati (MSD), which is a County sewer district owned by the County and operated and solely managed 
by the City, has prepared this Report. 

This Report includes a summary of planning, design and evaluation conducted on, the Original LMCPR (a 
deep tunnel with related treatment equipment)) and an Alternative, Revised Original LMCPR, contemplated 
in the WWIP. The Report includes technical, policy, public communication and legal-related information and 
analysis. The Report identifies and proposes the Revised Original LMCPR to achieve an integrated 
watershed solution for the Lower Mill Creek, which will achieve significant volumetric reductions in combined 
sewer overflows (CSOs), and provide water quality benefits. The Regulators are formally requested to 
modify the WWIP to approve the Revised Original LMCPR as a substitute and replacement for the Original 
LMCPR. The Report in Exhibit 1 includes proposed modified Attachments to the WWIP in order to make this 
change effective. 

The WWIP required a LMC Study to evaluate the Original LMCPR costs, logistics, and feasibility and 
allowed for the proposal of an Alternative, with certain conditions. The WWIP specifies that a Revised 
Original LMCPR must: (1) control a significant annual volume of Lower Mill Creek CSO (identifying a 
volume of 2 billion gallons (BG) based upon modeling available in 2009); and (2) be completed by the 
applicable WWIP Phase 1 end date. The Regulators subsequently provided informal written guidance 
criteria regarding key issues that this Report should include regarding an Alternative. 

As contemplated by the WWIP, MSD has conducted initial planning and design of projects which are 
proposed in the Report as the Revised Original LMCPR. In the LMC Study, MSD utilized a systematic 
sustainable watershed evaluation planning process (SWEPP) to achieve the necessary volume of CSO 
volume control and meet the substantial construction milestone of December 31, 2018, the end of WWIP 
Phase 1. In its work, MSD has followed regulatory guidance, communicated frequently with the Regulators 
and since July 2012 held weekly technical conference calls with the Regulators to discuss the technical 
elements of the Revised Original LMCPR. 

The alternatives analysis performed for the Lower Mill Creek Study is essentially the same, but greatly 
enhanced, as that performed in the preparation of the Final WWIP. The extensive WWIP project selection 
work set the groundwork for the cost analyses that have been performed for this Report. Costs are reported 
in 2006 dollars to enable direct comparison with the WWIP costs. However, the cost of the Alternative will 
also be converted to current dollars, which would be 2012 dollars at this time. 

The suite of projects included in the Revised Original LMCPR include projects within the Lick Run, Kings 
Run, West Fork and Bloody Run watersheds where MSD has taken a source control approach to achieve 
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CSO reductions while also utilizing right-sized conveyance and storage solutions. The Revised Original 
LMCPR is estimated to achieve a CSO volume reduction of 1.78 BG, based 2011 modeling using the typical 
annual rainfall, at a cost of $244.3 million (2006$). Converting third quarter 2006 to third quarter 2012 
dollars using the multiplier of 1.129914, the cost of the Revised Original LMCPR is $276.0 million (2012$). 

Each of the watershed projects within the Revised Original LMCPR has unique attributes that contributes to 
the overall significance of this comprehensive project. 

•	 Lick Run measures reduce CSO volume by an estimated 624 million gallons (MG) while 
addressing the largest CSO in the MSD system by installing strategic separation and detention 
and creating an urban water/valley conveyance system interconnected with various best 
management practices to improve water quality prior to flow entering the Mill Creek, while also 
reducing localized flooding and improving community conditions. 

•	 West Fork measures reduce CSO volume by an estimated 173 MG to address the largest 
overflow within the West Fork Watershed and remove significant volumes of natural drainage 
from the largest park in the City. 

•	 Kings Run measures reduce CSO volume by an estimated 156 MG by detaining stormwater entry 
utilizing detention basins to reduce peak flow into the combined, strategically separate flow and 
repurpose existing infrastructure that is better sized for stormwater and construct a new wet 
sanitary line. 

•	 Bloody Run measure reduces CSO volume by an estimated 93 MG by installing real time control 
within the existing interceptor with capacity. 

The LMC Study has taken a very comprehensive review of the complex interconnections of manmade and 
natural systems in the Mill Creek basin in order to identify the best watershed-based solutions. The Revised 
Original LMCPR will benefit the environment by returning natural drainage to tributaries and streams. The 
pollutant loading discharges should decrease when compared to existing conditions given the differences 
between combined sewer overflow and stormwater characteristics. Directing natural drainage and 
stormwater to water bodies should result in additional base flow to support aquatic life. MSD has invested 
considerable time and resources to support improvement of water quality in Mill Creek, and will continue to 
do so with recognition of the cost implications to ratepayers. MSD will continue to collaborate with multiple 
governmental, nonprofit and other entities to find the best and lowest cost initiatives to achieve compliance 
and make improvements to the health of our rivers and streams. 

Planning and coordination on other complementary efforts such as coordination projects with Ohio 
Department of Transportation with the re-construction of I75 as well as enabled impact projects and policy 
changes to improve the land development practices that could help reduce future stormwater from sites and 
reduce volume entering the combined system are also being advanced, though at a strategic level as 
opportunities arise – these projects are specifically advanced and coordinated as opportunities arise to fit 

lmcpr study report 12-18-2012.docx 7 



   

   
 

 
  

           
            

            
           
           

         
          

      

          
                 

            
              

           

 

  

LMCPR Study Report 
12/18/2012 

within the context of the LMC Final Remedy. The sustainable infrastructure in the Revised Original LMCPR 
can leverage actions by non-MSD partners and private entities for additional water quality improvement. 

The LMC Study also enabled MSD to invest considerable time and expertise into the advancement of its 
hydraulic and hydrologic model that provides better accuracy in calculating estimated volumes and has 
improved its overall understanding of the system. Modeling has been vetted through industry experts on a 
peer review panel to ensure accuracy and best practices are developed and advanced in model updates. 
Updated modeling and system information has also identified WWIP projects which are no longer needed, 
which are identified on Table 10-2 and Revised Attachment 2 in Exhibit 1. 

The Revised Original LMCPR provides a comprehensive, sustainable solution to major CSOs in the Lower 
Mill Creek. It does so at costs in line with the original WWIP planning estimate and significantly less than the 
costs of a tunnel solution such as the default project. Through the advancement of integrated watershed 
planning efforts, MSD is confident that water quality within the Mill Creek watershed will continue to improve 
as it has shown marked improvement over the last 15 years. 
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2.	 Introduction 

The federal District Court approved the Final Wet Weather Improvement Plan (WWIP) which required the 
construction of the tunnel (Original LMCPR) in the LMC, a 40,000 acre watershed, by December 31, 2018. 
The WWIP also required a LMC Study to evaluate the tunnel costs, logistics, and feasibility and allowed 
for the proposal of an alternative, with certain conditions such as equal or greater control of CSO annual 
volume as the Original LMCPR and is completed by the end of Phase 1 End Date. The LMC Study is due 
by December 31, 2012. 

2.1	 LMC Study Area and Approach 

Because of the integrated nature of the interceptor system within the Mill Creek basin, this LMC Study was 
integrated with analysis of the entire Mill Creek WWTP service area including the potential control measures 
in the SSO 700 Final Remedial Plan. Figure 2-1 presents the LMC Study Area. 

MSD has evaluated two approaches to elimination of a substantial volume of the overflows in the LMC, 
including: 

•	 A traditional "grey" approach that includes an underground storage tunnel and enhanced high-
rate treatment facility to capture and treat CSOs before they reach Mill Creek, a tributary of the 
Ohio River; this is the tunnel, identified as the “default” approach and the Original LMCPR in the 
Final WWIP. 

•	 A sustainable approach that primarily seeks to control CSOs by reducing the amount of 
stormwater entering combined sewers; examples include new storm sewers, stormwater 
detention basins, and restoration of existing or defunct streams; this is the alternative. 
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Figure 2-1 Lower Mill Creek Study Area 

2.2 Default Tunnel Evaluation 

The Original LMCPR consists of a 7,600 feet long, 30-foot diameter deep tunnel; 84 mgd dewatering pump 
station; 84 mgd Enhanced High Rate Treatment (EHRT) Facility; and four Real Time Control (RTC) facilities. 
The Original LMCPR was projected to have a capital cost of $244.3 million (2006$) (exclusive of the RTCs) 
and to remove a CSO volume of 2 BG in a typical year. The four RTCs have been constructed and remain 
as components of the LMCPR. 

As the LMC Tunnel design and the LMC Study have progressed, two important changes have occurred: 
LMC Tunnel costs have increased significantly and the projected CSO volumetric reduction has decreased. 
The net effect is that the Original LMCPR is no longer cost-effective in comparison to the sustainable 
alternative described in this document. Changes that have occurred to the Original LMCPR are briefly 
described below, with references to more detailed documents that contain supporting information. 
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LMCPR Default Plan Cost Revisions 

Estimates of total project costs for the Original LMCPR have been revised from $244.3 million (2006$) to 
$414.4 million (2006$) from the WWIP Project of Record (February 2009) to the “LMCPR Draft Revised 
Concept Report” (May 2011, Black & Veatch/CH2M Hill). The reasons for the increase in costs are 
numerous, but are mostly due to the following: 

•	 Changes in facility locations to facilitate overlapping construction schedules to complete the 
project on time 

•	 Constructability and accessibility details that greatly increased the scope and costs of CSO 
consolidation sewers and diversion structures 

•	 Resizing of consolidation sewers to convey typical year peak flows in lieu of flows associated with 
85 percent control, in conjunction with new peak flow projections from the updated Mill Creek 
System Wide Model (SWM) 

•	 Recommendation of a cavern-style dry pit pump station in lieu of a submersible pump station for 
hydraulic and safety reasons 

•	 Addition of a deep shaft screening structure prior to tunnel dewatering pumps 

•	 Slight increase in tunnel length to facilitate construction of a potential future tunnel extension 

A detailed accounting of the Default Plan cost revisions is contained in the following: Default Plan & 
Modified Default Plan Costs, December 2012, and MSD’s Preliminary Findings Results Report, July 2012. 
The updated design concept that was evaluated for the LMC Tunnel is shown on Figure 2-2. 

lmcpr study report 12-18-2012.docx 11 



   

   
 

 
  

   

 

      

          
              

             
          

LMCPR Study Report 
12/18/2012 

Figure 2-2 Conceptual Tunnel System Layout Schematic 

Original LMCPR CSO Volumetric Control Revisions 

System Wide Model (SWM) updates are more fully described in Section 4. Based upon those updates, 
CSO volumetric control values changed for the Lower 11 CSOs tributary to the LMC Tunnel and for the RTC 
facilities. The revised values are shown in Table 2-1. The WWIP Attachment 1C CSO volumetric control 
value for the Default Plan has been reduced from 2.01 BG to 1.78 BG. 
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Table 2-1 Original LMCPR Default Tunnel Metrics 

CSO 

SWM Version 3.2 SWM Ver. 4.2 Detailed Revised 
Concept Default Tunnel 

Inflow Volume 
(MG) 

Overflow Volume 
Remaining 

(MG) 

Overflow Volume 
Removed 

(MG) 

Overflow Volume 
Remaining 

(MG) 

9 116 60 43 17 

7 44 22 15 7 

6 30 10 6 5 

5 1844 1454 1177 277 

3 13 3 1 2 

4 30 20 16 5 

2 7 1 0 1 

666 283 283 241 42 

152 9 4 3 1 

429 3 0 0 0 

428 50 10 3 8 

RTCs at Badgeley, 
Ross Run & Mitchell NA NA 282 NA 

Overall Totals 2,429 1,867 1,785 364 

2.3 Analysis and Public Engagement 

The approaches are detailed and compared in the LMCPR Alternatives Evaluation Preliminary Findings 
Report, dated July 2012, which was provided to the public and Regulators as a preliminary report on the on 
the LMC Study. 

On September 26, 2012, MSD recommended the sustainable approach to the County Commissioners and 
City Council, and that Recommendation report has also been delivered to the Regulators and made 
available to the public. 

MSD sponsored a formal public comment period on the LMCPR from June 26, 2012 to September 4, 2012 
to obtain feedback from the community on their preferred solution. MSD also sponsored two community 
“town hall” meetings during the comment period to provide the public with technical and cost details on the 
gray and sustainable approaches. 

In addition to the MSD-sponsored public comment period, the Hamilton County Commissioners sponsored 
their own public comment period from September 26 – October 26, 2012. During that period, the 
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commissioners sponsored four public hearings on September 26, October 3, October 8 and October 10. 
The October 8 hearing was held at the MSD Administration Building. MSD Executive Director Tony Parrott 
presented his recommendation for the sustainable approach at each hearing, and then answered questions 
from the commissioners. The public gave oral comment following the Q&A session. 

With the submission of this LMC Study Report, MSD and the Defendants have refined the recommended 
sustainable approach and proposes a Revised Original LMCPR. The specific suite of projects includes a 
mix of green and grey projects in the Lick Run, West Fork, Bloody Run and Kings Run watersheds. 

The sustainable infrastructure projects selected for the LMCPR are a result of a detailed analysis and 
community outreach over the last three years, represent the lowest cost solution among the two LMCPR 
approaches studied by MSD, and comply with project selection guidance from the Regulators. This analysis 
follows USEPA’s Integrated Framework issued as final policy guidance in June 2012. The projects once 
constructed are estimated to reduce annual combined sewer overflows by 1.78 BG at a cost of $244.3 
million (2006$). MSD is prepared to implement these projects for substantial construction completion by 
December 31, 2018 and will report on their advancement to the Regulators and the public to ensure 
transparency and timely project completion. 

3. Revised Original Lower Mill Creek Partial Remedy 

After three years of detailed analysis and evaluation, MSD recommends the use of a sustainable approach 
for the proposed Revised Original LMCPR in the WWIP, as this represents the lowest cost solution among 
the LMCPR approaches studied by MSD and complies with project selection and policy guidance from the 
Regulators issued in October 2011 (Appendix C). The Revised Original LMCPR conforms to Regulator 
requirements, is designed to provide equal control of annual CSO volumes as the tunnel using the revised 
modeling, and will be constructed by December 31, 2018. Equivalent control of annual CSO volumes is 
defined as an estimated 1.78 BG based on results from the 2011 revised baseline system wide model 
(SWM) (which was compared to the figure an estimated 2 BG under previous modeling referenced in 
Attachment 1C to the WWIP). The projects are estimated to cost $244.3 million (2006$). 

Table 3-1 summarizes the project descriptions of the Revised Original LCMPR. This suite of proposed 
projects provides flexibility for the Defendants to consider various Lower Mill Creek Final Remedy (LMCFR) 
alternatives which will be evaluated in accordance with the WWIP. Other projects which were evaluated but 
not included in this proposed alternative can be considered for the LMCFR. This proposal is a cost effective 
and long term sustainable alternative that is based on the principles of EPA’s Integrated Planning 
Framework. 
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Table 3-1 Project Description of the Revised Original LMCPR 

Lick Run Separation & Channel Conveyance Kings Run Separation & Wooden Shoe Storage 

• 54,300 feet of storm sewer 
• 3,600 feet of relocated combined 
• 8 SW detention basins/floodplain enhancements; 

approximately 22 acre feet of storage 
• 4 Vortech Units 
• 8,700 feet of valley conveyance system with 

approximately 5,600 linear feet daylighting as partial 
open conveyance system 

• 9,900 feet of natural conveyance, inlet sealing and 
stream restoration 

• 5,700 feet of storm sewer 
• 7,200 feet of  combined sewer converted as SW only 

pipe and new combined sewer 
• 1.5 million gallons combined storage at CSO 217 
• 4 SW detention basins; approximately 21 acre feet of 

storage 
• Stream bank Stabilization and restoration measures 

West Fork Separation and Detention Bloody Run Real Time Control 

• 500 feet of storm sewer 
• 7,600 feet of basin discharge pipe 
• 2 stormwater detention basins; approximately 23 acre 

feet of storage 

• RTCs at CSOs 5, 482, 485, 125 and raising of the 
West Fork channel grates (already constructed) 

• Bloody Run (CSO 181) watershed RTC 

Note:  Individual project statistics and descriptions listed above, for example ‘length of feet of sewer,’ are estimated and 
subject to ongoing detailed design and do not constitute specific performance criteria or design criteria. 

The projects in the Revised Original LMCPR were selected from a pool of candidate projects based on 
relative comparisons between projects for several critical factors. A simple process decision matrix helped 
communicate the qualitative status (average, above average, strong) by factor for each project.  These 
relative factors are defined below and provided in Table 3-2 for the recommended suite of projects. 

•	 Community Engagement – community has been engaged and involved in project understanding 
and development. 

•	 Regulatory Buy-in – project has been reviewed by the Regulators and favorable feedback was 
received. 

•	 Stormwater BMPs – stormwater management best management practices are incorporated into 
the watershed evaluation. 

• Urban Water Enhancement – project improves the urban water inventory of natural systems in 
the Lower Mill Creek. 

• EPA Integrated Planning – project utilizes an approach that is in agreement with USEPA’s 
Integrated Policy Framework. 
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•	 Construction Opportunities – project has opportunities for construction coordination with other 
public or private entities to achieve CSO volume control. 

•	 Design at or above 30% - design stage of project meets the required schedule (completion by 
December 31, 2018). 

Table 3-2 Process Decision Matrix for Revised Original LMCPR 

Revised Original LMCPR 

Subbasin 
CSO Reduction 

(MG) Capital Cost (2006$) Cost/ gallon 
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Lick Run 624 $192,696,000 $0.31 1 5 ⁄ ⁄ ⁄ ⁄ ⁄ ⁄ ⁄

Kings Run 
(Wooden 
Shoe) 

156 $34,850,000 $0.22 2 217, 483 ¢ ⁄ ¢ ⁄ ¢ � ¢

Bloody Run 
RTC 

93 $3,607,000 $0.04 1 181 � ⁄ � � � ¢ �

West Fork 
Detention/ 
Separation 

173 $13,214,000 $0.08 3 
125, 127, 

128 ¢ ⁄ ⁄ ¢ ⁄ � �

4 RTCs & 
Grates 
(installed) 

737 - - - 5, 482, 485, 
& 125 ⁄ ⁄ � � � � ⁄

1783 $244,367,000 7 

As compared to the MSD Recommendation Report dated September 26, 2012, the following refinements 
were made to finalize the Revised Original LCMPR: 

•	 Two separation projects (Grand & Selim and Westwood) were removed from the Lick Run 
watershed project. These two projects are stand alone, therefore not impacting the overall 
watershed solution in Lick Run. The projects may be part of the LMCFR. 

•	 The West Fork projects focus on stream separation for CSOs 125, 127 and 128 which provides a 
large benefit of overflow reduction at a low cost per gallon. The CSO reduction is prioritized for 
the largest CSO within the West Fork watershed and immediate/simple disconnections of 
hillside from Mt. Airy forest. These Phase 1 projects fit into the overall watershed solution for 
West Fork. The projects not included at this time within West Fork watershed may be part of the 
LMCFR. 

•	 CSO 488 storage tank was removed from Phase 1 and may be part of the LMCFR. 

•	 Kings Run (Wooden Shoe) and the Bloody Run RTC projects remain the same as presented in 
the Recommendation Report. The costs for Kings Run were updated to match the current model. 
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The analysis of alternatives included an evaluation of project compatibility with the Phase 2 LMCFR. As the 
Revised Original LMCPR was evaluated and developed, the projects recommended for consideration have 
qualities that make them compatible with multiple, potential LMCFR proposals. The LMCPR Study 
demonstrated that each LMCPR project fits into a conceptualized LMCFR strategy. The conceptualized 
LMCFR strategy was evaluated as part of the LMCPR study and summarized in the MSD’s Preliminary 
Findings Results, dated July 2012. As summarized in that report, the sustainable alternative is compatible 
with a wide range of final remedy solutions between the green/grey spectrums. Additional SWEPPs have 
started (e.g., CSO 488 in the South Branch Mill Creek watershed) or will be performed in the watershed of 
the remaining Mill Creek WWTP service area to provide a basis for sustainable alternative evaluation. 

3.1 Integrated Watershed Approach 

In June 2012, USEPA finalized the “Integrated Wastewater and Stormwater Policy Framework” to assist 
communities in developing and prioritizing Clean Water Act obligations and solutions in a more cost effective 
and environmentally sound way based on community priorities. In that policy, USEPA affirmed that it has 
“increasingly embraced integrated planning approaches to municipal wastewater and stormwater 
management.” The policy also explains that integrated planning can “facilitate the use of sustainable and 
comprehensive solutions, including green infrastructure, that protect human health, improve water quality, 
manage stormwater as a resource, and support other economic benefits and quality of life attributes that 
enhance the vitality of communities.” 

The development of the integrated approach came out of a growing body of research and case studies on 
the use of green infrastructure to address wet weather discharges. In 2007 USEPA issued a memorandum 
(USEPA, 2007) supporting the “development and use of green infrastructure in water program 
implementation.” 

The following subsections summarize MSD’s overall philosophy regarding the sustainable and source 
control approach, which is the foundation of the Recommended Revised Original LMCPR. Section 3.2 
provides detailed descriptions of the specific projects included in the Revised Original LMCPR. Section 3.3 
discusses the how the Revised Original LMCPR fits into the future LMC Final Remedy. Section 3.4 provides 
information of other direct projects, enabled impact projects, and community coordination within the LMC 
study area outside of the Revised Original LMCPR. 

3.1.1 Sustainable Watershed Evaluation and Planning Process (SWEPP) 

In 2007 Hamilton County led an effort to develop a conceptual outline of a green infrastructure program to 
address CSOs. That approach was rejected by the Regulators because it relied primarily on municipal code 
changes and their impacts on redevelopment in relevant areas, as opposed to large-scale purchases and 
control of real estate. In 2008 Hamilton County pursued changes to the Ohio Revised Code 6117 to allow 
sewer districts to fund stormwater mitigation projects to reduce CSOs. The County also provided MSD with 
policy direction supporting the use of green/sustainable infrastructure. The changes in law and continued 
policy direction allowed for a watershed-based approach that could include green infrastructure, or other 
methods, to eliminate, control, or reduce stormwater impacts to the combined sewer system. The 
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Defendants submitted a new plan that was conditionally approved by the Regulators in 2009, and formally 
approved as the Revised WWIP in 2010, which included a 3 year LMC Study to develop alternatives to the 
default solution. 

In 2009, mirroring EPA’s shift toward integrated planning approaches in wastewater and stormwater 
management, MSD began developing what is now the Sustainable Watershed Evaluation and Planning 
Process (SWEPP) to identify the most cost-effective, sustainable, and beneficial combination of 
infrastructure types for a given watershed. Many of the LMC’s eight watersheds were part of SWEPP 
evaluations, all of which helped to formulate the Revised Original LMCPR. 

The SWEPP itself is a formal planning process that provides an integrated decision support system to 
support the following goals: 

• Prioritizing and determining wastewater collection or treatment needs, 

• Developing CSO volume reduction solutions that use a hybrid of both grey and green infrastructure 

• Facilitating examination of local community and economic benefits, and 

• Meeting desired performance objectives. 

Originally developed as a four step process, MSD has enhanced the SWEPP process with six broad steps 
to develop and implement integrated watershed-based master planning shown in Figure 3-1. 
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Figure 3-1 Steps for the Sustainable Watershed Evaluation and Planning Process 

Similar to comprehensive planning, the SWEPP identifies and analyzes the important relationships among 
the environment, infrastructure, economy, transportation corridors, and communities/neighborhoods on a 
watershed-wide basis. MSD has developed a SWEPP manual to provide guidance to engineers, planners, 
consultants, staff and community stakeholders of MSD’s current integrated planning approach (MSD 
Integrated Sustainable Watershed Management Manual, prepared by MSD, October 2012). 
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3.1.2 Source Control Approach 

Along with integrated planning approach MSD has determined that source control is an integral step in 
achieving the long-term goals and solutions outlined in the WWIP. Source control is a foundational priority 
MSD uses to look for watershed solutions because a large volume of flow within the combined system is 
natural drainage and hillside run off and other extraneous stormwater. The Mill Creek watershed served by 
MSD has grown from small developer built systems to an interconnected regionalized system which includes 
limited capacity interceptors, many CSOs and particularly SSO 700 which create numerous challenges that 
necessitates a watershed approach. Today under the current economic climate, it is imperative that utilities 
work with a “regional” perspective and consider projects, infrastructure needs, and system operations 
holistically through cost-effective integrated watershed planning. 

The first step in reducing MSD’s combined sewer overflows is removing the natural drainage and cleaner 
stormwater from the combined sewer system. Over the last 100 years, natural drainage features have been 
replaced with hard-piped combined sewers. When considered from a source control perspective, stormwater 
is a resource to be utilized for much broader sustainability purposes, instead of the problem it becomes 
when combined with sanitary sewage. In the development of source control solutions, aboveground 
investments are considered to convey and improve the quality of stormwater removed from the combined 
system. In this way, source control solutions are developed to add greater value to the community and 
urban water systems through the CSO reduction solution. 

MSD’s approach is consistent with the integrated framework policy direction of USEPA. Using a watershed 
approach to identify areas to control or limit natural drainage and stormwater from entering the combined 
system, the MSD has vetted and developed alternative source control solutions that reduce CSOs, utilize 
bioengineered systems that mimic natural systems, and provide opportunities for more sustainable 
community redevelopment. Additionally, source control solutions help prepare communities for climate 
change effects of greater intensity and more frequent storms, promote energy efficiency, and improve air 
quality, thereby making communities more livable and desirable. Controlling the flow of source waters is 
often significantly more cost effective than end-of-pipe controls not only from a capital perspective but also 
on a life cycle basis and they have been proven to effectively alleviate combined sewer overflows. 

Figure 3-2 shows three distinct types of source control projects from a programmatic perspective, which 
MSD has developed over the past three years through SWEPP evaluations and programmatic 
considerations. 
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Figure 3-2 Types of Source Control Projects Identified Using SWEPP 

Direct 
Impact 
Projects 

Enabled 
Impact 
Projects 

Inform & 
Influence 

• Large & Regional Scale 
• 100% ratepayer funded 
• Implemented by MSD to 

support its core mission 
• Remove liability of
 

stormwater
 

• Anticipated annual 
stormwater runoff capture 
volume of 40 MG 

• MSD partners with property 
owners to offset the cost of 
installation 

• Bioinfiltration practices, 
green roofs, pervious/porous 
paving 

• Programmatic Elements to
 
support sustainable
 
infrastructure solutions
 

• Integrated Planning 
• Advisory Committee 
• Community Engagement 

The projects identified in the Revised Original LMCPR are direct projects that will be owned by the County 
and would be operated and managed by MSD. If ownership transfers it would be to another public entity. 
Direct source control projects are planned and designed to achieve CSO reduction goals, but they may also 
address other community priorities, such as water quality and/or public health. These issues are taken into 
account to develop projects within the context of the existing community and watershed conditions. 

MSD incorporated stormwater best management practices (BMPs) in developing specific source control 
strategies and recommended several for use in the Revised Original LMCPR projects. These BMPs 
constitute controls of stormwater to the “maximum extent practicable” as contemplated under the Clean 
Water Act and its standards for municipal stormwater discharges. Design criteria for the new separate storm 
sewers utilize applicable stormwater rules and regulations for the local jurisdiction; in the case of the LMCPR 
the City of Cincinnati SMU local requirements were used. These sustainable source control strategies 
include the following BMPs (in addition to the six minimum stormwater controls required by MS4 permit). 

STRATEGIC SEPARATION: Strategic sewer separation is a targeted or prioritized approach to partial 
sewer separation within a watershed. Where strategic separation is used, typically there may be two 
different watershed zones – Tier 1 (direct project area) and Tier 2 (non-direct areas with an emphasis 
on enabled impact and inform & influence projects). For MSD, strategic separation emphasizes 
disconnecting existing storm sewers from the combined sewer system and creating a new storm only 
system – using both green and grey components to convey and filter water to receiving streams. It 
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does not necessarily involve separating stormwater from private properties via downspout 
disconnections or roof drain redirection. Proposed stormwater infrastructure is sized to accommodate 
separation of Tier 1 areas only, which then promotes development of near and long-term stormwater 
controls, which will cost-effectively meet the pre-established WWIP targets and give priority to 
approaches that best reflect sustainability and selected community preference. Strategic separation 
provides an opportunity to also integrate the use of small, regional or large-scale stormwater BMPs in 
Tier-2 areas where direct separation projects are not pursued (i.e. non-separated /enabled impact 
opportunities) to achieve wet weather reduction and community goals. The approach represents an 
opportunity to target investment in new backbone of a network of separate stormwater infrastructure 
and lay the foundation for future sustainable infrastructure in an integrated watershed-based solution. 

Strategic separation involves characterizing watershed conditions, identifying volumes to redirect 
through an alternative stormwater offloading conveyance system. Source control volumes are 
determined, modeled and potential alignment identified, relative cost and risks determined and 
considered. Strategic separation may also involve stream daylighting, or the diversion of streams 
tributary to the combined sewer system through restoration of natural channels or new bioengineered 
urban water conveyance systems, which convey natural drainage and stormwater flows to the 
downstream receiving water body. By focusing on strategic separation, MSD anticipates increases in 
the capacity of combined sewers which will also alleviate/prevent downstream flooding in sewers. 
Stream daylighting also improves stormwater quality, and may reduce flooding along downstream 
waterways (open channel systems bioengineered have greater sinuosity and higher roughness to 
slow flow velocity). 

As part of strategic separation, several items are considered including on-site storage, enhanced 
floodplain which incorporate wetland features, or regional detention basins are evaluated based on 
existing utilities, vertical alignment of storm sewers, potential for natural conveyance, maximum 
excavation depths/extents, bedrock and groundwater depths revealed through geotechnical borings, 
environmental site conditions, access for construction and maintenance, alternative inlet/outlet 
structures, and maximum side slopes based on safety and geotechnical considerations. 

GREEN STREET FEATURES: Also known as curb extensions, these features extend into existing 
parking lanes. Stormwater collected in the gutter flows into and through the bump-out. The bump-out 
serves as a temporary wet weather storage, filter, and infiltration. Additionally, it introduces green 
space and calms the traffic. These features offer the benefit of reducing peak impacts of small storms. 

PERVIOUS PAVEMENT: This BMP replaces the existing impervious surface with high rate infiltration 
pervious materials (pervious asphalt or pervious concrete). The pervious pavement system is 
comprised of two layers: bottom layer is comprised of gravel to allow water to drain quickly and the 
top layer of is comprised of pervious material. Stormwater infiltrates through the surface as it flows 
over parking lanes. 

PERMEABLE PAVERS: This BMP replaces the impervious parking and walking surfaces with pervious 
material such as paving blocks. The paving blocks are laid across a surface with spaces left in 
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between (interlocking) to allow water to infiltrate. The pervious pavement system is comprised of three 
layers: bottom layer of gravel storage; middle layer of compacted leveling sand; and top layer of 
pavers. These pavers are typically used in low traffic areas. 

EXTENDED DETENTION WETLANDS: These features are recognized as stormwater storage BMPs. 
They provide treatment, habitat and eliminate permanent pooling of stormwater. Wetland systems 
can be designed to recharge local groundwater sources. They provide the benefit of storing water 
over time and preventing downstream flooding while enhancing pollutant removal capacity. 

DETENTION BASINS: A detention basin is a stormwater BMP structure that stores the water over a 
short period of time (if it is partially filled and always containing some water, then it is called retention) 
and then the water gets released slowly back into the system. Detention basins offer benefits of 
reducing peak flows, potentially reducing proposed storm sewer sizes, and providing stormwater 
quality benefits. Factors to consider include existing terrain and features, existing basins and 
depressions, and estimated pollutant loadings. MSD considers supplementing the detention basins 
with bio-enhanced features to provide maximum benefits from the basin to provide more favorable 
environmental and community benefits. 

OPEN CHANNEL CONVEYANCE: Locations having an existing ravine traversing the project limits or 
where an open channel system previously existed. Consideration for reconstruction of an open 
channel system requires a bioengineered-approach where there is an opportunity to create an urban 
waterway and community preference in support may be favorable for open channel conveyance. 
Factors to consider include geotechnical conditions, existing vegetation or land uses, disturbance 
limits, required property/easements, inlet sealing, stability and construction cost and impacts. 

REFORESTATION: Reforestation in stormwater management is important because it increases the 
capture of stormwater which reduces the intensity of rain over the surface. This results with reduced 
stormwater runoff and prevents sediment erosion. Additionally, reforestation is essential to the 
restoration of many natural habitats. Forested buffers that lie between land and water are an essential 
part of the ecosystem. Reforestation programs attempt to preserve and restore forested buffers and 
natural forests. Through reforestation, MSD has focused such efforts in partnership with other entities 
to target areas for reforestation within existing right-of-way where canopy is deficient and partners can 
advance reforestation goals through several opportunities, including park improvement, neighborhood 
and highway beautification, and the planting of shade trees in parking and pedestrian areas. 

SEDIMENT FOREBAY: A sediment forebay is a small pool located near the inlet of a storm basin or 
other stormwater management facility. These devices are designed as initial storage areas to trap and 
settle out sediment and heavy pollutants before they reach the main basin. Installing an earthen berm, 
gabion wall, or other barrier near the inlet to cause stormwater to pool temporarily can form the pool 
area. Sediment forebays act as a pretreatment feature on a stormwater pond and can greatly reduce 
overall pond maintenance requirements. Forebays also make basin maintenance easier and less 
costly by trapping sediment in one small area where it is easily removed, and preventing sediment 
buildup in the rest of the facility. 
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Strategic separation and large-scale source control measures, such as creation of new urban waterways, 
are the hallmark of the Revised Original LMCPR. This plan is adaptable and other features and measures 
can be added in the future to improve CSO mitigation, stormwater management and other overall benefits. 
Source control solutions serve to increase local capacity and provide a higher level of service because they 
achieve the following results: 

• Provide parallel, separate stormwater conveyance 

• Reduce sewer surcharging 

• Decrease sewage in basement issues 

• Minimize localized flooding 

• Reduce energy costs and carbon footprint 

3.2 Summary of LMCPR Study and Revised Original LMCPR Projects 

The Revised Original LMCPR has undergone significant analysis and review during its development over 
the last three years. MSD reviewed and updated past WWIP modeling and costing standards with industry 
standards and protocols. These changes incorporate recent local data (i.e., flow monitoring, model updates, 
actual project costs), and promote consistency in the comparison of alternatives and the implementation of 
the Revised Original LMCPR. 

The first step of the LMC Study was to perform SWEPP assessments to identify a pool of candidate projects 
that substantially reduce CSO volumes within the LMC watershed. Then detailed evaluations and as-
needed updates of costing assumptions, performance objectives, and modeling methodologies were 
performed across the various projects to lay the groundwork for consistent system-wide evaluations. Lastly, 
the various candidate projects were combined into several system-wide alternative project suites, which 
were assessed based on the critical factors defined in Section 3.1. These factors include community-wide 
engagement, regulatory buy-in, use of stormwater BMPs, urban water enhancement features, application of 
integrated planning approaches, opportunities for construction coordination, and project design at or above 
30%. 

The LMC contains nine sub-basins of interest within the eight sub-watersheds, where previous planning and 
design studies through MSD’s SWEPP identified candidate sustainable infrastructure projects which 
substantially reduce CSO volumes.  The Mill Creek and the Auxiliary Interceptors convey flows from the 
upper portions of the Mill Creek which may trigger overflows within the LMC (see Figure 2-1 above for LMC 
Study Area). Figure 3-3 shows the nine sub-basin locations within the LMC watershed, which include 
Bloody Run, Clifton, Denham, Lick Run, Kings Run (Ludlow), Kings Run (Wooden Shoe), Ross Run, Mitchell 
and West Fork. The Kings Run sub-watershed contains two sub-basins: the Kings Run sub-basin upstream 
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of CSOs 217 and 483, and the Ludlow Run sub-basin upstream of CSO 24. Thus, there are nine sub-basins 
of interest. 

Since the tributary areas for the Lower Mill Creek CSOs differ somewhat from the LMC sub-watersheds, the 
term “sub-basin” is used when referring to combined sewer system (CSS) tributary areas. In short, a sub-
basin is the area draining to single or multiple CSOs, where flow patterns are driven by both topography and 
sanitary or combined or storm pipe network connections. 

All sub-basins were evaluated for source control and alternative CSO reduction and most presented viable 
direct opportunities for consideration. 

Figure 3-3 Lower Mill Creek Watershed 

The sustainable projects from the nine sub-basins were evaluated for initial consideration in the LMC Study 
Sustainable Alternative analysis. Costing methodology and modeling methodology were reviewed against 
protocols and standards developed for the LMC Study to ensure that the projects could be compared to the 
tunnel (Original LMCPR) and other alternatives. Three of the nine sub-basins were not considered in the 
analysis in the LMC Study. Clifton (CSO 12) had technical and easement issues regarding the storm sewer 
or combined sewer crossing of the railroad yard; Ross Run (CSO 485/487) was deemed not as cost-
effective in comparison with the other sustainable projects. Mitchell did not present a large-scale direct CSO 
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reduction opportunity but rather focuses on enabled impact projects such as those advanced in partnership 
with the Cincinnati Zoo. 

For the remaining six sub-basins, modifications were made to the system-wide model, costing protocol and 
to a lesser degree, the technical components of the projects, to establish and maintain consistency for the 
LMC Study. The Revised Original LMCPR was then defined and further evaluated based on the candidate 
sustainable projects from these six sub-basins: Bloody Run, Denham, Kings Run, Lick Run, Ludlow, and 
West Fork. Projects within the Denham and Ludlow sub-basins were not selected for Phase 1 but may be 
part of the potential LMCFR. The following sections present more details regarding the projects in the sub-
basins included in the Revised Original LMCPR including Lick Run, Kings Run, West Fork, and Bloody Run. 

3.2.1 Lick Run Separation, Detention and Valley Conveyance System Projects 

The Lick Run sub-basin serves the South Fairmount, Westwood, West Price Hill and East Price Hill 
neighborhoods on the west side of Cincinnati. The Lick Run sub-basin drains approximately 2,900 acres of 
steep hillsides and residential land use in the South Fairmont neighborhood. Land use in the sub-basin 
includes a mixture of residential and commercial development, woodland, and small scale farmland with 
steep slopes and a distinct valley corridor with the majority of the land use being open space and 
undeveloped. Such non-urban characteristics of this watershed make it particularly attractive to remove 
natural drainage and stormwater flows from the combined system, separating it. Figure 3-4 shows Lick Run 
land use compared to a typical urban watershed using the downtown business district to illustrate the highly 
open space, natural land use of the Lick Run watershed. 

Figure 3-4 Lower Mill Creek Watershed 

The Lick Run sub-basin includes approximately 70 miles of combined and sanitary sewers discharging into a 
19.5 foot diameter trunk sewer that was constructed over 100 years ago. Previously, the Lick Run sub-basin 
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had over 55 miles of streams and natural drainage ways that currently flow into the combined sewer system 
making the overflow volume nearly 75% natural drainage and stormwater. What little natural drainage does 
not get mixed with combined sewage has no natural watercourse to the Mill Creek without going through the 
combined sewer network where it is conveyed through CSO 5 to Mill Creek. CSO 5 represents one of the 
largest combined sewer overflow locations throughout the entire MSD service area. The Lick Run project 
offers an opportunity to make a significant reduction in CSO volume at an affordable cost. The solution for 
Lick Run a preferred alternative to a conventional, deep tunnel solution, is an integration of both green and 
grey infrastructure that combines strategic sewer separation, natural stormwater detention basins, and an 
urban waterway valley conveyance system. 

Lick Run Strategic Sewer Separation 

Figure 3-5 shows that approximately 56% of the Lick Run sub-basin is targeted for Tier 1 strategic sewer 
separation. The majority of the infrastructure will be storm sewers and open channel conveyance such as 
bioswales and restored creeks. Some of the existing combined pipes will be converted to storm systems 
with new combined sewer pipes being installed because it was determined this was more cost-effective. 

Lick Run Stormwater Detention 

The eight proposed and enhanced detention basins/depressions will improve stormwater infiltration and 
reduce total runoff volume. MSD conducted a separate analysis of the Lick Run Watershed to evaluate 
water quality improvement opportunities using a stormwater quality model to estimate water quality 
characteristics associated with existing land uses and stormwater capture areas along with estimated 
pollutant load reductions associated reductions from potential best management practices included within 
the Lick Run watershed solution. This analysis assisted in prioritizing specific detention basins to advance 
as well as determine the most favorable best management practices to incorporate into the preferred 
solution as presented in Figure 3-5. This analysis is summarized in the Lick Run Watershed Phase 2 
Stormwater Modeling and Assessment, prepared by LimnoTech in October 2011. 

Lick Run Valley Conveyance System 

The valley conveyance system conveys natural drainage and stormwater from strategic separation projects 
to the Mill Creek, thus removing significant water volumes from the combined sewer system. The urban 
valley conveyance system is a hybridized box conduit and above ground naturalized channel system. 
Because this integrated system will receive stormwater runoff captured and conveyed from the strategic 
sewer separation areas, as well as overland flow that is expected to occur during large storm events, the 
valley conveyance system will be designed to provide both quality and quantity features as necessary parts 
of this CSO reduction project. These features may also help incorporate the project into the neighborhood 
while addressing water quality, maintenance, and safety needs of the project. Figure 3-6 presents the water 
quality features of the Valley Conveyance System. 
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Figure 3-5 Lick Run Revised Original LMCPR 
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Figure 3-5 above shows the proposed alignments of the new storm sewers and conveyance channel, which 
will ultimately convey captured stormwater and natural drainage to Mill Creek. Table 3-3 presents the 
detailed components of the individual Lick Run Revised Original LMCPR projects. 

Figure 3-6 Lick Run Urban Waterway Valley Conveyance System Integrated with Water Quality Features 

Table 3-3 Lick Run Revised Original LMCPR Projects Summary 

Project Description of Improvements 

Sunset Avenue 10,400 ft of separate storm sewers 
0.5 ac-ft detention basin (DB 21) 

Rapid Run Park Source Control 2,000 ft of separate storm sewers 
1,400 ft of natural conveyance along Rapid Run Park 

Wyoming and Minion Avenues 2,600 ft of separate storm sewers 
1,400 ft combined sewers 

Harrison Avenue Phase A 
(in CONSTRUCTION) 

3,900 ft of separate storm sewers 
Structural separator BMP (vortech unit) 

Harrison Avenue Phase B 1,900 ft of separate storm sewers 
State Avenue 2,800 ft of separate storm sewers 

300 ft combined sewers 
White Street 6,200 ft of separate storm sewers 

400 ft combined sewers 
structural separator BMP (vortech unit) 

Quebec Road 8,500 ft of separate storm sewers 
structural separator BMP (vortech unit) 

Queen City Avenue Phase 2 6,200 ft of separate storm sewers 
1,500 ft combined sewers 
structural separator BMP (vortech unit) 
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Project Description of Improvements 

Queen City & Cora Avenues 2,600 ft of separate storm sewers 
2,800 ft of natural conveyance system 
2.5 ac-ft detention basin (DB 7) 
4.0 ac-ft detention basin (DB 9) 
8.6 ac-ft detention basin (DB 10) 

Quebec Heights Phase 1 1,300 ft of separate storm sewers 
5,600 ft of natural conveyance through Glenway Woods 
2.4 ac-ft detention basin (DB 17) 

Quebec Heights Phase 2 1,500 ft of separate storm sewers 
Queen City Avenue Phase 3 4,500 ft of separate storm sewers 
Queen City Phase 1 2,800 ft of separate storm sewers and 

1.6 ac-ft forebay to Valley Conveyance System (DB 14) 
Valley Conveyance System 8,700 ft of hybrid SW conveyance system of open channel & subsurface box 

conduit 
5,600 ft daylighting as partial open conveyance system 
Enhanced floodplain features 
Water quality features 
Waterway outfall feature at Mill Creek 

Note:  Individual project statistics and descriptions listed above, for example ‘length of feet of sewer,’ are estimated 
and subject to ongoing detailed design and do not constitute specific performance criteria or design criteria. 

3.2.2 Kings Run Separation, Detention, and CSO Storage Projects 

The Kings Run (or Wooden Shoe) sub-basin serves the College Hill, Winton Place, and Winton Hills 
neighborhoods on the west side of Cincinnati. Located within the larger Kings Run sub-watershed along with 
Ludlow Run, the Kings Run sub-basin drains approximately 1,100 acres through CSOs 217 and 483. Land 
use in the sub-basin includes a mixture of residential and commercial development, woodland, and small 
scale farmland with steep slopes and rolling hills. 

Serving the northwest portion of the sub-basin, CSO 217 serves approximately half of the overall sub-basin’s 
drainage area with overflows discharging into King’s Run and underflows directed to through the 
downstream CSS to CSO 483. Historically, the King’s Run stream flowed southeastward to Mill Creek; 
however, the King’s Run stream is now intercepted by an existing 14-foot by 8-foot combined sewer that 
eventually enters CSO 483 before continuing on to Mill Creek. As such, stormwater runoff contributing to 
overflows at CSO 217 causes overflows at both locations. Downstream of CSO 483, the Auxiliary Mill Creek 
Interceptor conveys flow from the King’s Run sub-basin to the Mill Creek WWTP for treatment. 

The Kings Run project is an integration of both green and grey infrastructure that combines strategic sewer 
separation, natural stormwater detention basins and one combined overflow storage tank at CSO 217. With 
the construction of this project, the CSO 217 will not be nested above CSO 483 which will remove the 
double handling of flow. Originally an EHRT was planned for CSO 217, but based on the addition of 
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strategic separation upstream of CSO 217, treatment versus storage was re-evaluated. The storage tank at 
CSO 217 provides more protection of the downstream run at a lower cost, because overflows are held and 
then dewatered back into the combined system. 

Kings Run Strategic Separation 

Figure 3-7, below, shows the portion of the sub-basin undergoing Tier 1 strategic sewer separation, which 
includes approximately 56% of the sub basin area tributary to CSOs 217 and 483. New sewers will be sized 
to convey peak flows from CSO 217 to downstream interceptors relative to specific CSO control objectives. 
In addition to strategic sewer separation, the Kings Run project includes separating portions of the Kings 
Run stream flow from the combined sewer. 

Kings Run Stormwater Detention 

Figure 3-7 also shows the proposed location/alignment of the storm sewer pipes and the four proposed 
detention basins. Ponds 1, 2 and 3 discharge back to the combined system, while Pond 4 discharges to the 
storm system. All four ponds will improve stormwater infiltration and reduce total runoff volume. The 
combined sewer system storage tank at CSO 217 will reduce peak flow rates in the combined system. 

The Pond 3 detention basin in Kings Run is upstream of CSO 217 and its purpose is to detain surface run
off and it discharges back into the combined sewer system. The intent of the sustainable projects is to 
design detention basins that are not classified as dams or that minimize dam impacts. The existing basin 
called Pond 3 has been reviewed by ODNR and would currently be classified as a Class 1 Dam. 

The size of the Pond 3 will be evaluated in the next phase weighing the size and complexity of the detention 
basin requiring a dam permit against the downstream flooding benefit and size of the CSO storage tank. 
The size of the Pond 3 basin affects the sizing of the downstream CSO storage tank located at CSO 217. 
MSD desires to increase the size the detention basin to 20 ac-ft to minimize CSO storage tank size and to 
reduce surface flooding downstream. This cost needs to be balanced with the additional costs associated 
with a Class 1 dam. For the purpose of the LMC Study, the LMC Study team maintained the smaller 
planning level size of 5.2 ac-ft which provided a corresponding larger CSO storage tank size of 1.5 MG. If 
the detention basin is sized to be 20 ac-ft, then the CSO tank size would be 1.3 MG. The large size of the 
CSO storage tank was preferred to account for the worst case scenario of not being able to construct the 
larger detention basin. These are estimated tank and basin sizes that may change during planning and 
design. 

The Engineer will perform an alternative analysis on the Pond 3 detention basin: Retrofitting the existing 
basin or building a new basin upstream of the existing. Both would be classified as a dam but the type of 
classification (1, 2, 3, or 4) will be a part of the analysis. Even though a conservative approach was applied 
to the sizing of the 217 CSO storage tank, costs for the larger dam construction and dam permit 
requirements were also included. 

lmcpr study report 12-18-2012.docx 31 



 

   

 
     

    

              
             

            
             

              
              

           
              

        

            
        

      

   

  

    
 

  
 

 
 
 

 
  

      
        

             

LMCPR Study Report 
12/18/2012 

Kings Run CSO Storage 

The current WWIP includes a 75 MGD EHRT at CSO 217 to achieve the desired level of CSO reduction and 
percent control. As part of the LMC Study, MSD evaluated various alternatives for addressing CSO 217 in 
lieu of an EHRT. The LMC Study determined that strategic separation combined with detention and CSO 
storage would result with a more cost effective solution. Therefore, the Revised Original LMCPR includes a 
new 1.5 MG storage tank for control of remaining overflow to maximize CSO reduction at existing CSO 217. 
The new storage tank will hold the overflow and release it back into the combined sewer system. It will not 
discharge stored water into the stream. CSO 217 cannot be brought into compliance without this 
improvement measure, but is greatly reduced in size and cost compared to the EHRT grey only alternative. 
The combined sewer system storage tank will reduce peak flows in the system. 

Table 3-4 presents the detailed components of the Kings Run sub-basin projects: Phase A focuses on 
strategic separation (including stream separation) and detention projects and Phase B involves the 
combined storage tank at CSO 217. 

Table 3-4 Kings Run Revised Original LMCPR Projects Summary 

Project Description of Improvements 

Phase A Separation and Detention 8,400 ft of separate storm sewers 
3,300 ft of combined sewers 
4,600 ft sanitary sewers 
3,400 ft restored streams 
2.3 ac-ft detention basin (Pond 1) 
1.0 ac-ft detention basin (Pond 2) 
5.4 ac-ft detention basin (Pond 3) 
12 ac-ft detention basin (Pond 4 (formerly Measure 15)) 
610 ft of discharge storm pipe 

Phase B (former Measure 26) 1.5 MG storage tank at CSO 217 
Note:  Individual project statistics and descriptions listed above, for example ‘length of feet of sewer,’ are estimated 
and subject to ongoing detailed design and do not constitute specific performance criteria or design criteria. 
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Figure 3-7 Kings Run Revised Original LMCPR 
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3.2.3 West Fork Separation and Detention Projects 

The West Fork watershed is located in the western portion of the Lower Mill Creek watershed and includes 
portions of Cincinnati neighborhoods of Northside, Mt. Airy, Westwood, South Cumminsville, Fay 
Apartments, and Green Township, with Mt. Airy Forest comprising a significant portion of the drainage basin 
(1,459 acres). The watershed includes approximately 6,000 acres of primarily open space with areas of 
residential development. Approximately half of the watershed area drains directly to the West Fork channel, 
while the other half enters combined or storm systems. Fifteen CSOs in the watershed overflow into the 
West Fork Branch of Mill Creek, which bisects the watershed. The CSOs in the system include CSO 525, 
CSO 194, CSO 195, CSO 131, CSO 203, CSO 128, CSO 127, CSO 126, CSO 125, CSO 123, CSO 117, 
CSO 527, CSO 528, CSO 529, and CSO 530. The CSOs in the West Fork Basin are consolidated in the 
existing interceptor, which was originally constructed beneath the channelized West Fork channel in 1929. 
The existing interceptor is also hydraulically connected to the existing channel through 18 grated openings. 
These grates allow stream flow to enter directly into the interceptor and for combined sewage to surcharge 
out of the interceptor and into the channel during wet weather conditions. Furthermore, the concrete stream 
bed and bank prevents the stream from attaining minor water quality objectives. 

The West Fork sustainable watershed project includes multiple projects that have been evaluated and 
prioritized for inclusion in Phase 1 with the remainder available for consideration in the LMCFR. 

The West Fork watershed was evaluated in full but only three CSO sewersheds were prioritized for the 
proposed Revised Original LMCPR . In summary, CSO 125 is the largest CSO in the West Fork Watershed 
and includes stream separation and detention projects. Once the basin discharge pipe from the detention 
basins reaches capacity, the emergency overflow discharges to the combined sewer. In addition to 
addressing CSO 125, two other partial separations will be completed (CSO 128 & 127) to help redirect flow 
from Mount Airy Forest area to the West Fork Branch. 

Figure 3-8 shows the portions of the sub-basin undergoing Tier 1 strategic sewer separation; that is, the 
streams that discharge into the combined system upstream of CSOs 125, 127, and 128. Figure 2-6 also 
shows the proposed locations and alignments of the detention basins, the basin discharge pipe, and storm 
sewer pipes. The new storm sewers and basin discharge will convey captured stormwater and natural 
drainage to Mill Creek. The proposed and enhanced detention basins/depressions will improve stormwater 
infiltration and reduce total runoff volume. 

The proposed projects are directly associated with separation of streams from the combined system 
upstream of CSO 125, CSO 127 and CSO 128. Because of the independencies of the CSO overflows on 
the surcharged West Fork interceptor, the reduction of inflows at these three CSOs causes a decrease in the 
overflows at the existing West Fork grates and a slight increase in overflows at CSO 126 although no 
improvements are being made at the grates nor CSO 126 at this time. Therefore, to properly document the 
benefit of the West Fork Phase 1 projects, post construction monitoring needs to evaluate the partial remedy on a 
watershed basis so the model results could provide a representative comparison at the three CSOs, CSO 126, and the 
grates. 
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Figure 3-8 also shows the non-LMCPR projects in the West Fork watershed such as the Westwood Northern 
Bundle (Phase 1 project) and two asset management projects: the Mt. Airy Sewer Replacement and the Mt. 
Airy Receiving Sewer Upgrade. These projects were analyzed with the overall sustainable solution for West 
Fork. 

Table 3-5 presents the detailed components of the two West Fork Phase 1 projects: CSO 125 Separation 
and Detention, and the CSO 127 and 128 Stream Separation. 

Table 3-5 West Fork Revised Original LMCPR Projects Summary 

Project Description of Improvements 

CSO 127 and 128 Stream 
Separation 

250 feet of separate storm sewers for CSO 127 
250 feet of separate storm sewers for CSO 128 

CSO 125 Separation and 
Detention 

7,620 feet of basin discharge pipe 
2.2 ac-ft detention basin (Martha) 
21.2 ac-ft detention basin (North) 

Note:  Individual project statistics and descriptions listed above, for example ‘length of feet of sewer,’ are estimated 
and subject to ongoing detailed design and do not constitute specific performance criteria or design criteria. 

Under the Revised Original LMCPR, certain work associated with offloading the Mt. Airy stream from CSO 
128 will be completed in Phase 1, and certain other work may be part of the LMCFR. However, the benefit 
of performing the smaller Phase 1 project (4 MG) outweighs the additional cost of phasing ($333,000). The 
project elements which may be considered as part of the LMCFR would be the balance of the West Fork 
project discussed in the West Fork Sustainable Watershed Alternatives Analysis Report, July 2012. 
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Figure 3-8 West Fork Revised Original LMCPR 
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3.2.4 Bloody Run Real Time Control Project 

The Bloody Run sub-basin is located at the northern end of the Lower Mill Creek watershed and contains 
one combined sewer overflow, CSO 181. The sub-basin encompasses approximately 2,200 acres of 
predominately residential land with some commercial development and undeveloped areas. The sub-basin 
includes portions of these Cincinnati neighborhoods: Amberley Village, Bond Hill, Golf Manor, Roselawn, 
Pleasant Ridge, Columbia Township, and City of Norwood. 

Approximately 57 miles of combined, sanitary, and stormwater sewers serve the Bloody Run sub-basin with 
combined sewers draining approximately 40 percent of the area. In addition, separate storm and sanitary 
sewers that discharge to the combined sewer system serve extensive areas within Bloody Run. Most of the 
separated sewers are located in the eastern portions of the sub-basin, especially in Norwood, Roselawn, 
parts of Golf Manor, Pleasant Ridge, and the northeastern part of Bond Hill. At the downstream end of the 
sub-basin, the combined sewers discharge into a 15-foot wide by 10-foot high rectangular trunk sewer 
conveying flow to the CSO 181 regulator. Flows directed south to the Mill Creek WWTP are conveyed to the 
Auxiliary Mill Creek Interceptor. If the downstream system does not have sufficient capacity, then sewage 
and storm flows overflow to the Bloody Run stream, a tributary to Mill Creek. 

The Bloody Run Revised Original LMCPR project consists of a Real Time Control (RTC) facility near CSO 
181. Coupled with regulator improvements at CSO 181, the RTC facility, as shown in Figure 3-9, will take 
advantage of available in-system storage within the existing 15 ft x 10 ft combined trunk sewer while 
maximizing the interception rate and conveyance through the 42-inch underflow to the Auxiliary Mill Creek 
Interceptor. 

There are two methods in which the RTC would be retro-fitted within the existing combined sewer system 
through the use of (1) bending weirs or inflatable dams and (2) regulator improvements. Bending weirs offer 
a more simple facility that is a less expensive option to MSD’s current inflatable dam RTC facilities but also 
provide less flexibility to potential control strategies once the facilities are constructed. 

Siting of the RTC facility will depend on the results of on-going stakeholder coordination with ODOT, the 
timeframe in which I-75 improvements are made, and the potential improvements to the Bloody Run open 
channel between the CSO outfall and Mill Creek. Retro-fitting of the combined sewer with the RTC would 
occur at and in the vicinity of the existing CSO outfall just west of I-75 at Prosser Avenue or just east of I-75 
on either side of the existing railroad line. Final siting of an RTC facility was not performed as part of the 
SWEPP. Figure 3-9 shows the RTC just west of I-75. 

The conceptual analysis of the RTC was incorporated near the end of the Bloody Run SWEPP assessment. 
Additional flow monitoring is occurring in the Bloody Run basin currently, and a more detailed alternative 
analysis for the RTC will be performed in 2013. 

The Bloody Run LMCPR project has the potential to be expanded as part of the LMCFR, including potential 
strategic separation of storm water within the sub-basin, as described in the Bloody Run Watershed 
Strategic Separation Project Report, Project No. 11240020 June 2012. 
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Figure 3-9 Bloody Run Revised Original LMCPR 
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3.2.5 Potential Flooding Impacts from the Revised Original LMCPR 

With the implementation of the Revised Original LMCPR, concerns regarding “flooding” and “water in 
basement” were identified in public comments as a potential risk with the construction of new conveyance 
systems through sewer separation. Specific concerns articulated for the South Fairmount Corridor in the 
Lick Run watershed, but may also be applicable to the Kings Run and West Fork watersheds, were the 
questions of “could localized flooding occur which could threaten real property and human life…: 

•	 If the proposed design storm is exceeded?” 

•	 If the model flow projections are incorrect?” 

•	 Because of other hydraulic issues, such as backwater caused by elevated stage levels at Mill 
Creek or Ohio River?” 

MSD has demonstrated the likelihood of localized flooding will not increase under the Revised Original 
LMCPR. The following subsections describe the analyses conducted for the Lick Run watershed to address 
potential flooding impacts from the Lick Run Watershed projects. Further details are provided in the Lick 
Run Preliminary Engineering Analysis – Hydrology and Hydraulic Report and Appendices, prepared by 
Strand in November 2009. The proposed stormwater infrastructure improvements in the Revised Original 
LMCPR utilized current and applicable stormwater design standards (such as SMU) and best management 
practices; for example, the Lick Run Valley Conveyance System (VCS) was specifically designed for the 
100-year storm condition. 

Similar flooding evaluations were also performed for the Kings Run and West Fork watersheds. These 
evaluations were not nearly as extensive, since the proposed storm infrastructure conveys the separated 
flows to the same discharge locations in existing open channel corridors tributary to Mill Creek. 

Surface Flooding 

Stormwater and natural drainage from the Lick Run watershed currently flow into the combined sewer 
system. During 100-year flooding conditions, Mill Creek can and likely does back up into the combined 
sewer system at CSO 5. Stream flows mixed with sewage can then exit into the neighborhood from 
upstream manholes, inlets and sewer laterals, causing flooding within the South Fairmount corridor. 

The Federal Emergency Management Agency (FEMA) has not defined or mapped a floodplain boundary 
within the Lick Run watershed. To illustrate projected flood conditions in the South Fairmount corridor, the 
design team conducted a coarse modeling exercise investigate impacts from overland flows for the 100-year 
storm condition from the Lick Run watershed. 

Figure 3-10 illustrates existing conditions for surface flooding within the South Fairmount corridor. The 
darker blue suggests depths of water ranging from 0-1 foot of water during the 100-year storm, light blue 
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being approximately 3 feet of water and green being between 5 – 7 feet of water. During events up to the 
100-year storm condition, the CSS is the only conveyance system for such flood waters to exit the South 
Fairmount corridor. Existing ground elevations at the railroad corridor and Beekman Street act as barriers, 
essentially damming up the flow so that flows cannot be conveyed overland into Mill Creek from the South 
Fairmount corridor. Also, as previously noted, when Mill Creek hits flood stage, it is actually 5 feet above the 
catwalk of CSO 5 and has the ability to backflow up into the CSS and enter the South Fairmount corridor 
through manholes, inlets and sewer laterals. 

Figure 3-10	 Projected Existing Surface Flooding in the South Fairmount Corridor for 100-year Storm (25-year 
CSS capacity assumed) 

Figure 3-11 below illustrates the anticipated future flooding conditions with 1-foot of freeboard, once the VCS 
is constructed as currently conceptualized as outlined in the Lick Run Flooding Evaluation dated October 
2012. The flow entering the VCS is stormwater and natural drainage from the Tier 1 sewer separation areas 
as defined in the overall Lick Run Watershed solution, as well as overland flow from the rest of the Lick Run 
watershed. The difference between the pre and post conditions shown is significant, illustrating that flooding 
risks following the construction of the VCS will be significantly reduced. The flooding depths shown in red at 
the downstream end of the VCS correspond to the downstream pond, which reduces pollutant loads before 
the flows discharge into Mill Creek. 
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Figure 3-11 Projected Surface Flooding in the South Fairmount Corridor during Future Conditions for 100-year 
Storm 

Surcharging of Combined Sewers 

The proposed separate stormwater conveyance system serving the Tier 1 areas of Lick Run provides 
numerous benefits, with the one of greatest significance being that of reduced surcharging and localized 
flooding from the combined sewers throughout the watershed. 

MSD is not establishing new flow routes but rather augmenting stormwater conveyance capacity along 
existing flow routes. The proposed strategic sewer separation projects are expected to provide a significant 
increase in the current level of service provided by the existing combined sewer system. By installing a new 
parallel stormwater conveyance system sized to convey up to the 25-year stormwater flows from the Tier 1 
areas, MSD is providing significant improvement to the overall stormwater and combined sewer drainage 
systems serving this community. The Tier 1 areas account for approximately two-thirds of the Lick Run 
watershed area. 

Surcharged conditions in the combined sewer system were evaluated pre- and post- sewer separation in the 
Lick Run watershed during conceptual planning. Table 3-6 and Figures 3-12 and 3-13 indicate that greater 
than a 50 percent increase in combined sewer system level of service can be expected for all modeled 
storm events greater than a six-month return period. This result further translates to an anticipated decrease 
of localized flooding. 
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Table 3-6 Lick Run Percent Modeled Combined Sewer System Surcharged 

Critical Duration Storm Events (Percent Modeled CSS Surcharged) 

Description 6 Month 2 Year 5 Year 10 Year 25 Year 

Pre-Sewer Separation CSS Surcharging 8% 28% 36% 42% 46% 

Post-Sewer Separation CSS Surcharging 5% 9% 14% 19% 21% 

Percent Reduction in CSS Surcharging 35% 67% 60% 55% 54% 

Note: The above combined sewer surcharging results are based on the original Lick Run project as described in the 
MSD Recommendation Report includes a number of Tier 1 sewer separation projects. 

Figure 3-12 Lick Run Surcharged Sewers - Existing Conditions 

1. Analysis developed during conceptual planning in 2009.  Subcatchment boundaries were subsequently revised 
to include areas tributary to Beekman sewer in northeast. 
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Figure 3-13 Lick Run Surcharged Sewers - Proposed Conditions 

Notes: 

1.	 Analysis developed during conceptual planning in 2009.  Subcatchment boundaries were subsequently revised 
to include areas tributary to Beekman sewer in northeast. 

2.	 The above combined sewer surcharging results are based on the original Lick Run project as described in the 
MSD Recommendation Report includes a number of Tier 1 sewer separation projects. The proposed conditions 
for Grand & Selim and Westwood Avenue areas would be similar to the existing conditions Figure above. 

The location of the VCS is at the lowest point in the watershed where all wet weather flows that are not 
currently able to get into the surcharged combined sewer system travel overland from the remainder of the 
Lick Run watershed. These flows currently have no established overland route to Mill Creek once they 
reach the South Fairmount corridor and result in localized flooding of stormwater likely mixed with sewage 
until they are eventually drained through the existing combined sewer system. The projected levels of 
flooding during these existing conditions are as shown previously in Figure 3-12. 

As such, with construction of the proposed VCS, localized flooding and (lack of) overland flow routes 
currently existing in this area will be controlled to a much higher level. Further, the 100-year capacity of the 
VCS will provide increased reliability in the performance of the tributary storm sewer connections up to their 
design limitations. 

Impact of Peak Flows 

It is anticipated that impacts to Mill Creek associated with peak flows from Revised Original LMCPR projects 
would be relatively minor in comparison to existing conditions. System-wide modeling efforts have indicated 
that a significant portion of the combined sewer system is inundated during storm events in excess of a 6
month return period, and existing CSOs provide discharges to Mill Creek for storm events on a similarly 
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frequent basis. So, in actuality the majority of the stormwater volume already gets into Mill Creek but it is 
mixed with sewage as a CSO. In Lick Run specifically, annual CSO volumes discharged to Mill Creek 
during the typical year are estimated at approximately 1,000 MG (SWM Version 4.2). After implementation 
of the Lick Run LMCPR projects (net of the two projects removed), the CSO volume discharged to Mill 
Creek in the typical year is estimated to be approximately 375 MG, and the separated stormwater volume 
discharged to Mill Creek in a typical year is estimated to be approximately 860 MG. There is a net difference 
of approximately 230 MG. Accordingly, the changes in wet weather volumes tributary to Mill Creek pre- and 
post- LMCPR project construction are anticipated to be relatively insignificant but water quality is anticipated 
to be improved because less combined overflow is reaching the Mill Creek. 

MSD does not include the Mill Creek or the Ohio River as part of the system-wide collection system model or 
SWM. The drainage area of the Ohio River is so large that the water level in the river is generally 
independent of storms impacting MSD’s service area. The lower Mill Creek water level is impacted by the 
water level in the Ohio River either through backwater or the operation of the Barrier Dam. The Mill Creek is 
a flood control waterway and the City/MSD operates and manages the levels of the Mill Creek with its 
operation of the Barrier Dam. 

Specific tributaries located in the combined sewer area, which are independent of Mill Creek and the Ohio 
River, were included within the SWM. Specific examples include the West Fork Channel (minor influence of 
the Mill Creek), Kings Run, and the ponds and channels in Spring Grove Cemetery within the Ludlow Run 
watershed. 

3.3 LMCPR Coordination with Potential LMCFR 

As the Revised Original LMCPR was evaluated and developed, MSD evaluated the potential for 
coordination between the partial remedy and the LMCFR. The LMCPR Study demonstrated that the Revised 
Original LMCPR fits into a conceptualized strategy for the LMCFR. The conceptualized LMCFR strategy 
was evaluated as part of the LMCPR study and summarized in the MSD’s Preliminary Findings Results, 
dated July, 2012. As summarized in that report, the sustainable alternative is compatible with a wide range 
of final remedy solutions between the green/grey spectrums. Additionally, because of the complex 
interdependencies of the system, an integrated watershed approach will be necessary as part of the 
LMCFR. 

The Final WWIP also requires Defendants to submit a SSO 700 Final Remedial Plan (SSO 700 FRP) by 
December 31, 2012. The Final WWIP requires the SSO 700 FRP to be coordinated with the work of the 
Lower Mill Creek Study, to achieve the goal of a plan to eliminate sanitary sewer overflow from the outfall at 
SSO 700, in accordance with the scheduling provisions of Phase 2 of the WWIP. It is clear from the analysis 
of the Mill Creek system undertaken in this LMC Study that SSO 700 is inextricably intertwined with the 
LMCFR and Phase 2 projects that will address the capacity issues in the East Branch Mill Creek Interceptor 
and extend analysis of watershed-based solutions across the Mill Creek basin. The SSO 700 FRP provides 
more detail on the potential remedial actions and alternatives for SSO 700. The SSO 700 FRP also sets 
forth the measures for achieving that goal in accordance with the Final WWIP, the Consent Decree, EPA’s 
“Integrated Planning Framework,” the National CSO Policy and the Clean Water Act. 
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LMCPR study projects that were determined to be viable, but which were not included in the Revised 
Original LMCPR may be considered as part of the sustainable approach for the LMCFR , but would be 
subject to future verification since they were developed based upon the best available information at the time 
of the LMCPR Study. Additional SWEPPs have started (e.g., CSO 488 in the South Branch Mill Creek 
watershed) or may be performed in the remaining Mill Creek WWTP service area watershed to provide a 
basis for sustainable alternative evaluation. 

As discussed below in Section 3.4, MSD’s strategy of sustainable infrastructure and source control is being 
applied at many levels in a proactive approach – such as working with ODOT to ensure I-75 corridor 
improvements implemented today allow for a final remedy solution to implementing enabled impact projects 
to engage the community at the local level. 

The Revised Original LMCPR is viewed as an opportunity to utilize adaptive management to formulate the 
Final Remedy for the Lower Mill Creek watershed. As they become available, performance metrics 
obtained through the LMCPR implementation will inform future decisions regarding the Final Remedy. 

3.4 Additional Lower Mill Creek Projects 

Beyond the WWIP Phase 1 projects (e.g., Westwood Northern Bundle) and those projects identified for the 
Revised Original LMCPR, MSD is coordinating with or implementing other projects within the Lower Mill 
Creek watershed to assist in helping the Original LMCPR fit within the context of Final Remedy needs. 
These projects are generally partnership projects developed or identified through the SWEPP or through 
construction coordination with ODOT for the I-75 reconstruction projects. 

3.4.1 ODOT I-75 Projects 

MSD has been working closely with Ohio Department of Transportation (ODOT) to address CSO reduction 
needs associated with highway reconstruction and to specifically coordinate stormwater management 
infrastructure and strategic separation projects to reduce flows to CSOs. This coordination also offers the 
integrated planning opportunity to make water quality improvements as well as perform asset management 
in the highway corridor. With regards to CSO mitigation, there are several locations along I-75 where 
separation pipes are being designed and constructed under I-75 with ODOT’s active construction projects 
that will provide CSO reduction benefits, both short term and long term. The primary benefit of coordinating 
with ODOT is the additional reductions that can occur in the future once the separation barriers are 
eliminated through the coordination efforts along the highway. These benefits have not been included in the 
LMCPR estimates. Planning and coordinating projects today will help facilitate a sustainable final remedy in 
Clifton, Mitchell and Bloody sub-basins. With the exception of short sections of I-75 these areas lack a 
separate conveyance under I-75 to the Mill Creek. The design and construction coordination efforts in 
Phase 1 are conservatively estimated to provide approximately 10 MG of CSO reduction. However, post 
2018, when future projects could strategically separate flows within Clifton, Bloody or Mitchell sub-basins, 
additional reductions can reasonably be expected to be much higher. 
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Advancing coordination opportunities with ODOT and others is critical for watersheds to the east of the 
highway. This proactive approach assists MSD to set the stage for a Final Remedy by prioritizing and 
advancing design stormwater conduits under the interstate that are sized for ultimate flows from the 
watershed. Currently, ODOT construction is planned to occur in 2013 and beyond. As part of this 
coordination, both MSD and ODOT are currently contributing funds to enlarge the project that include the 
upsizing of the highway culverts to ensure that the interstate crossings do not become future system 
hydraulic restrictions. Based on ODOT’s current schedule, projects to be initiated by 2016 that offer CSO 
reduction potential include the following CSOs: 6, 7, 9, 12, 15, 19, 21, 28, 33, 179, 181, 487, 488, and 490. 

3.4.2 Enabling Additional Benefits through Integration of Enabled Impact Projects 

Large regional-scale direct source control solutions have been developed in Lick Run, West Fork, and Kings 
Run for the Recommended Revised Original LMCPR. But source control at a small scale offers additional 
flexibility to engage the private sector and other public partners through Enabled Impact Projects (EIPs), 
which could provide a significant reduction opportunity for the Final Remedy. While most individual EIPs will 
not reduce large volumes of CSO, these projects over time and within the context of a Final Remedy will be 
beneficial. As such, projects have been and can continue to be implemented with other public and private 
partners. As EIPs are implemented in greater numbers overtime, they could contribute significant volume 
reductions. 

Using an integrated approach of direct and enabled impact projects could drive market forces to incentivize 
the private sector to implement source control solutions to reduce runoff from entering the combined system. 
As redevelopment of new or old sites occurs, MSD, local policies or codes could enable a developer to 
implement additional source controls on their sites at costs born partially by them. Enabled impact projects 
could be additionally incentivized and influenced by polices set by the City or County, or local other 
governments within their jurisdictions, as part of land development codes or form based codes. MSD is 
developing site development analysis tools to help private land owners consider the potential savings and 
site development benefits of implementing green infrastructure on sites to help create added value for 
private investments. Figure 3-14 is an example of a completed project showing large rain gardens installed 
at Cincinnati State Technical and Community College. 

The EIP program has evolved to more broadly to target Early Success Projects within priority watersheds to 
identify partners and opportunities through the SWEPP process that can be integrated with future MSD 
direct projects but potentially be implemented in advance for early implementation to help inform and 
influence the community as a whole. The program has matured beyond demonstration, and Early Success 
Projects are advanced with MSD cost participation if there is a business case. In return, EIP partners agree 
to maintain the sites and stormwater reduction benefits in perpetuity. 
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Figure 3-14 Project Example: Cincinnati State Rain Gardens 

These market-driven efforts are part of what make source control attractive for both the project sponsor and 
MSD. With an intentional strategy to capture reductions from enabled impact projects each year, over 20-30 
years, there will be considerable benefits for MSD, its ratepayers and the community at large to close the 
gap more cost effectively than through traditional solutions. Figure 3-15 illustrates the numerous enabled 
impact projects identified and considered throughout the Lick Run watershed; and Figure 3-16 illustrates all 
the EIPs (Green Demonstration and Early Success 
Projects) throughout the Lower Mill Creek Watershed. In 
December 2011, MSD completed an interim report on its 
Enabled Impact Program. 

To date, MSD’s Enabled Impact Program has successfully 
developed projects with approximately 30 public and 
private entities. In total the projects capture over 86 MG of 
stormwater annually from the combined system. Of the 
projects identified in Figure 3-16, 64 MG stormwater is 
removed from the combined system within the Lower Mill 
Creek watershed. In December 2011, MSD published an 
Enabled Impact Project Interim Report, which provides 
more detail on these projects and anticipates updating this 
report in February 2013. Through current enable impact 
program, MSD provides cost participation and in return, 
the enable impact partners agree to maintain the sites and 
stormwater reduction benefits in perpetuity. These 
market-driven efforts are part of what make source control 
attractive for both the project sponsor and MSD. 
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Figure 3-15 Lick Run Watershed Enabled Impact Projects 
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Figure 3-16 Lower Mill Creek Watershed Enabled Impact Projects 
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3.4.3 Enabling Additional Benefits Policy Updates and Improvements 

In January 2012, MSD in collaboration with the Communities of the Future Advisory Committee (CFAC) 
Policy Subcommittee, Hamilton County Planning and Development, and the City of Cincinnati Planning 
Department completed a Sustainable Infrastructure Policy Gap Analysis. The purpose of the Policy Gap 
Analysis was to analyze the current rules and regulations, codes, policies, and incentives that regulate 
sustainable infrastructure practices and determine how they may either impede or encourage their 
widespread use and minimize the degradation of water resources in Cincinnati and Hamilton County. 
Development of partnerships in priority watersheds with both public and private entities has been a key 
success factor in the identification and advancement of Enabled Impact projects. The key finding from the 
analysis was that while the codes and ordinances allow the installation of innovative technologies, MSD’s 
EIP program has shown that there are opportunities to enhance the building municipal codes and other city 
regulations and permitting authorities to help incentivize or encourage the use of sustainable stormwater 
practices on private property and within other public 
investments where opportunity exists. 

As a follow up to the Policy Gap Analysis, MSD has been 
working with project partners to recommend policy 
changes to both governing bodies and work with other 
agencies to develop guidance manuals or other 
associated information to help support the City’s efforts to 
create an updated Land Development Code. Progress on 
these efforts continue and will assist other public and 
private entities to make sustainable infrastructure 
improvements as part of site development and land use 
changes over time. Table 3-7 summarizes the findings 
and status from the Sustainable Infrastructure Policy Gap 
Analysis. 
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Table 3-7 Findings and Status from the Sustainable Infrastructure Policy Gap Analysis 

3.4.4 Lower Mill Creek Watershed Action Plan Development 

The creation of the Lower Mill Creek Watershed Action Plan 
(LMC WAP) has been a collaborative effort between MSD, 
Hamilton County Planning & Development, the Ohio Kentucky 
Indiana Regional Council of Governments (OKI), the City of 
Cincinnati’s Office of Environmental Quality, Parks Department, 
and Planning Department, the Mill Creek Watershed Council of 
Communities, Groundwork Cincinnati: Mill Creek, and 
numerous other local, state, and federal organizations and 
individuals; the Watershed Council and Groundwork Cincinnati 
are co-leading this effort. The draft LMC WAP is a 
comprehensive effort to prioritize the multiple causes of water 
quality impairment in the Lower Mill Creek and develop holistic, 
watershed-based, integrated solutions to address those 
impairments. The plan utilizes water quality data collected by 
the MSD/Midwest Biodiversity Institute (MBI) Mill Creek 
Bioassessment in 2011 and outcomes from MSD’s Sustainable 
Watershed Evaluation and Planning Process (SWEPP). The 
process of developing watershed action plans is well-
established in Ohio, but the LMC WAP would only be the 
second such plan in this region, following the creation of a similar plan for the Upper Mill Creek Watershed in 
2005. It is also one of the first WAPs that address an urban water systems, thus another example of an 
integrated approach, following USEPA’s integrated planning framework. 
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The inspiration for the LMC WAP occurred in 2009 
following the completion of MSD’s Lower Mill Creek 
Coarse Evaluation, which identified potential projects 
that MSD could undertake to reduce combined sewer 
overflow (CSO) volumes to the Mill Creek. In 
November of 2012, the LMC WAP workgroup hosted 
an all-day technical charette at MSD to utilize the 
expertise of 43 local environmental professionals to 
help prioritize the water quality impairments in the 
Lower Mill Creek and to suggest solutions that will be 
incorporated into the final version of the WAP. 
Feedback from the charette is currently being 
incorporated into the plan, and a draft will be sent by 
the LMC WAP workgroup to the Ohio EPA for review 
and comment early spring of 2013. 

Photo: LMC WAP Technical Charrette (November 5, 2012) 

lmcpr study report 12-18-2012.docx 52 



   

 
 

  
  

 

    

             
             
       

             
         

           
           

         
           
             

  

             
       

            
   

  

             
             
            

           

             
             

         
        

          
                

           
          

           
             
           

            
           

  

LMCPR Study Report 
12/18/2012 

4. Hydraulic and Hydrologic Modeling 

The LMC Study required MSD to undertake detailed analysis of the default LMCPR as well as detailed 
evaluation of alternatives. As part of that further investigation, MSD leveraged the improvements in 
computing technology, modeling science and MSD’s additional experience in monitoring, investigation 
project implementation experience as part of its continuing, iterative process of model refinement. This 
report provides a summary of the hydraulic and hydrologic modeling, which developed the proposed 
Revised Original LMCPR projects. Section 4.1 through 4.3 discuss model history, define terminology, and 
provide details on the development of the updated baseline models. Sections 4.4 through 4.5 summarize 
the modeling assumptions supporting the development of the Alternative. Section 4.6 documents projected 
system performance for the Revised Original LMCPR Plan, including potential CSO volume reductions, 
flooding impacts, and water quality impacts. Section 4.7 discusses flow monitoring issues associated with 
pre- and post-construction monitoring. 

MSD’s use of modeling for development and ongoing refinement of the Final WWIP, and will continue into 
the future as new technologies, new modeling software, post construction monitoring, and improved 
information is made available nationally and locally. As such, the volume capture target may be refined in 
the future if more modern and more accurate monitoring and modeling information become available. 

4.1 Model History 

The Lower Mill Creek Study project has involved a comprehensive review and updating process of the Mill 
Creek System Wide Model (SWM). The goal of the model updating processes always isto improve the 
ability of the model to predict overflows and support the development of alternative solutions to reduce 
overflow volumes, and ultimately to serve as a guide for design of those solutions. 

In 2004 MSD was using the Storm Water Management Model (SWMM) Version 4 software for modeling the 
sewer system. State-of-the-art for the time, the SWMM Version 4 model was used to develop MSD’s 
Capacity Assurance Program Plan (CAPP). Subsequently, the SWMM 4 model was converted to the 
SWMM Version 5 Beta G software and used to develop MSD’s 2006 Long Term Control Plan (LTCP). 

Approved for use by the Regulators, the SWMM Version 5 Beta G software uses the kinematic wave 
solution method, which greatly reduced simulation times for full system model runs. While the hydrology of 
the separated and combined areas remained the same, the hydraulics of the sewer system were simplified 
with the kinematic wave solution. Instead of CSOs occurring because of surcharge or backwater from 
downstream conditions, overflows occurred when influent flows to the CSO regulator exceeded a specific 
cut-off value. MSD’s modeling team performed assessments at 200 CSO locations to identify the specific 
cut-off values used for each overflow point. The kinematic wave type of model also has significant 
limitations, since the assumptions do not match actual system operations. The kinematic wave solution 
does not recognize surcharge or backwater, conditions which occur in the interceptors and CSOs every time 
it rains. 
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In 2009 MSD took advantage of faster computers by converting its SWMM Version 5 Beta G kinematic wave 
model to SWMM version 5.0.013 dynamic model. MSD moved to a dynamic solution in order to support 
alternatives planning and design of WWIP project bundles. More recent flow monitoring and calibration to 
support WWIP project bundles also improved the model’s ability to predict overflows. 

The change from the kinematic wave to the dynamic solution method substantially increased confidence in 
the resulting model results, because the dynamic model more realistically models the system components 
and overflow occurrences. Unlike the kinematic wave model, the dynamic model simulates surcharge and 
backflow conditions within the interceptors by solving the full Saint Venant Equations. The dynamic model 
also accounts for the inherent storage present in the interceptors and collection system. While this 
consideration is not helpful for the larger storms; for the smaller storms, system storage prevents or reduces 
overflows. 

Focusing on the Lower Mill Creek Study, the SWM updating process began in 2009 with an in-depth review 
of the combined sewer areas, which overflow to the Mill Creek. Numerous activities improved system 
knowledge and the resulting model inputs, such as flow monitoring, field investigations, and reviews of as-
built drawings, Geographic Information System (GIS) data, and operational records. The model update also 
incorporated infrastructure improvements including real time control facilities, new sewers, pump station 
eliminations, treatment plant upgrades, and the high water/dry weather projects completed by MSD’s 
Wastewater Collections Division. Many of these projects helped minimize the volume of stream flow 
entering the combined sewer system, and improve MSD’s ability to measure flow at diversion dam locations. 

Following the extensive model updates to the SWM, a detailed system-wide calibration effort established 
that the LMC SWM accurately replicates sewer system performance during wet weather conditions based 
on the best available information. Additionally, the SWM was validated using an independent data set not 
used for calibration to demonstrate that model results are credible and reliable. Sections 4.2 and 4.3 provide 
further specifics regarding the model update, calibration, and validation efforts completed for the LMCPR 
project. 

4.2 Model-Related Terminology 

During the course of updating the SWM, multiple model versions were developed. Figure 4-1 illustrates the 
system-wide model update process, starting from the Version 1 model file received from MSD in October 
2009 to the final suite of system-wide model files, which formed the basis for the LMCPR alternatives. Blue 
dashed arrows show the direction of information flow, while the black solid lines identify the three “date-
related” model files, which reflect sewer system configurations in 2007, 2010, and 2011. The model 
versions referenced during the LMC Study and in this Report are defined below for clarity. 
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Figure 4-1 LMCPR Project - Mill Creek System-Wide Model Update Process 

WWIP BASELINE MODEL: The WWIP was based upon MSD’s system-wide model in effect from 2004 
through 2006. In 2004 MSD’s SWM model was originally constructed using SWMM 4.0 software as a 
detailed hydraulic model using the EXTRAN solution to simulate complex hydraulic conditions. The primary 
application of the SWM was for capacity assessment and single event analysis. The complexity of the SWM 
based in EXTRAN made it impractical for CSO planning and long-term simulations. Therefore, the SWMM 
4.0 was converted into the newly available (at the time) SWMM 5.0 Beta Version G and converted into a 
TRANSPORT or kinematic wave model. This version of the model was utilized for development of MSD’s 
LTCP Update. 

SYSTEM MODEL VERSION 1: The kinematic wave solution does not recognize surcharge or backwater 
conditions. As such, MSD converted the SWMM 5.0 version from a kinematic wave model to a fully dynamic 
model using the SWMM 5.0.013 software. Version 1 was the starting point for the comprehensive system-
wide model update process performed for the LMCPR Study. Last updated by MSD in 2008 using CAGIS 
data, this model file (MSDGC MILL_CREEK_UPDATED_MODEL_2008.inp) represents the Mill Creek 
sewer system as of December 2007 (similar to Version 3.2). 

UPDATED BASELINE MODEL VERSION 3.2: Version 3.2 represents MSD’s Mill Creek sewer system 
and installed infrastructure as of December 2007, after completion of the comprehensive SWM update 
process. It is intended to be the updated model of record for use in studying the system response and 
developing alternatives. The update was a result of reviewing runoff catchment parameters, weir and orifice 
settings, regulator functions, etc. Dry and wet weather flows were calibrated with flow and level data 
collected from 2004 – 2011. 
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UPDATED BASELINE MODEL VERSION 4.0.10: Version 4.0.10 reflects the Mill Creek System as of 
December 2010. This model includes all applicable Version 3.2 changes plus all sewer infrastructure 
projects constructed after December 2007 through December 2010. These projects include the four RTC 
facilities (Ross Run – CSO 487, Badgeley Run – CSO 125, Lick Run – CSO 5, and Mitchell – CSO 482), 
grating changes to CSO 191 and CSO 111, West Fork Channel grate modifications, and removal of 
sediment/sewer cleaning of the Mill Creek Interceptor. 

CURRENT SYSTEM MODEL VERSION 4.2: Version 4.2 represents the Mill Creek system as of 
December 2011. This model includes all applicable Version 3.2 changes, all sewer infrastructure projects 
that were constructed after December 2007 through December 2010 (as documented in Version 4.0.10). 
These changes include the construction of four RTC facilities, grating changes to CSO 191 and CSO 111, 
West Fork Channel grate modifications, and removal of sediment/sewer cleaning of the Mill Creek 
Interceptor. Version 4.2 also accounts for projects in design or construction during 2011 that will be 
constructed by 2014. However, evaluation of performance is always done in comparison to Version 3.2. 

The following completed projects were included in model Version 4.2: 

• 10240065 = CSO 37 Maple St. Diversion Dam Improvements 

• 10240075 = CSO 39 64th St. Diversion Dam Improvements 

• 10240136 = Spring Grove Ave and Clifton Ave Sewer Separation (CSO 25) 

The following planned projects were included in model Version 4.2: 

• 10141080 = Ludlow Run (CSO 179) 

• 10142020 = Daly Road to Compton Road Sewer Improvements 

• 10143220 = CSO 179 Scarlett Oaks Sewer Separation 

• 10143960 = CSO 525 Mt. Airy Grating Sewer Separation, Contract 1 only 

• 10180900 = Cincinnati State Detention System 

• 10180900 = Cincinnati Zoo Sewer Separation 

•	 Stream Separation for CSOs 127 & 128 (Although included in Version 4.2, the stream separation 
is incorporated into the Revised Original LMCPR) 

The details regarding the evolution of the model from Version 1 to the suite of system-wide models 
(Versions 3.2, 4.0.10, and 4.2) are detailed in the “LMC-SA System Wide Model Restructuring Version 3.2, 
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Version 4.0.10, and Version 4.2” Report prepared by XCG Consultants, Inc. in June , 2012. Additional 
terminology related to the SWM and its results are further defined below: 

ALTERNATIVE MODELS: Future condition models were developed for the alternatives considered for the 
LMCPR and LMCFR. These proposed solutions were added into model Version 4.2. The CSO statistics 
were calculated by comparing the results from the alternative model to model Version 4.2. 

COMBINED SEWER SYSTEM INFLOW: The system inflow is defined as the volume (MG) of flow entering the 
system consisting of sanitary base flow and storm water inflow. This value is calculated by the SWMM 
5.0.013 model software based upon the system input parameters and hydrology. 

STORM WATER SEPARATED: The amount of storm water (MG) redirected away from the combined system 
through partial separation projects represents a quantity of storm water that is not being directed to the Mill 
Creek WWTP for processing. It is calculated from the model as the existing system combined system inflow 
(as of December 31, 2007,Version 3.2) minus the alternative’s combined system inflow (Version 4.2 + 
Alternative). 

REMAINING OVERFLOW VOLUME: The amount of combined sewer overflow remaining (MG) for an 
Alternative model is determined from the simulation outputs for that input file. 

OVERFLOW MITIGATED OR OVERFLOW REMOVED: The amount of overflow removed from the combined 
system (MG) is calculated as the remaining overflow volume in the existing system (as of December 31, 
2007, Version 3.2) minus the alternative’s remaining overflow volume (Version 4.2 + Alternative). 

PERCENT CONTROL: The percent control is calculated as the (existing system’s inflow volume {as of 
December 31, 2007, Version 3.2} minus the Alternative’s remaining overflow volume {Version 4.2+ 
Alternative}) divided by the existing system’s inflow volume. It represents the percent of wet weather flow 
that has been either removed or not allowed to overflow (captured in the system) from the baseline model 
condition. 

FLOW TREATED AT WWTP: The volume of flow treated at the Mill Creek WWTP is represented by the 
underflow volume (MG) reflected in the model. The amount of flow receiving primary treatment is calculated 
from model time-series results. The amount of flow receiving secondary treatment is calculated by 
subtracting the Alternative’s primary treatment flow from the Alternative’s flows treated at the WWTP. 

4.3 Updated Baseline System-Wide Model and Phase 1 Goal 

The updating process necessitated changes to components of the original hydrologic and hydraulic SWM 
based on the availability of new information collected by MSD since development of the Wet Weather 
Improvement Program in 2006. Given the changes made to the SWM, a detailed calibration process was 
undertaken to ensure the model is representative of system performance based on the best available 
information. Additionally, the model was subjected to a rigorous validation exercise utilizing independent 
data sets not used in the calibration. The purpose of the validation exercise was to verify the calibration 
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process had successfully and effectively adjusted the SWM to simulate conditions within the collection 
system as compared to available data. An example model validation hydrograph is shown in Figure 4-2. 
Details are provided in report titled “Lower Mill Creek Partial Remedy System Wide Model Validation Report” 
prepared by XCG Consultants, Inc. dated January 2012. Figure 4-2 demonstrates the accuracy in which the 
updated model results compares to the observed data for flow entering the Mill Creek wastewater treatment 
plant. Similar hydrographs were provided for other key locations including CSOs and major interceptors in 
the January 2012 XCG report. 

Figure 4-2 Example Model Validation Hydrograph 

The MSD Modeling Guidelines and Standards were consulted to evaluate whether the peak flow and total 
volume amounts for the calibration and validation storms were within acceptable ranges. These guidelines 
suggest an acceptable difference between observed and model values for each storm with good quality data 
is -15% to +25% of observed values for the peak flow, -10% to +20% of observed values for the total flow 
volume, and -15% to +15% of observed values for the peak depth. The goal for the LMCPR validation effort 
was for 60% of the simulated versus measured values (peak flows, volumes, and depths) to be within the 
desired ranges. 

To calculate percent control and CSO volume reductions for proposed and actual projects, all statistics are 
generated relative to the December 2007 sewer system, which represents baseline conditions. For the 
WWIP, the WWIP Baseline Model was used. For the LMC study, MSD used the updated Baseline Model 
Version 3.2, which is an updated, calibrated, dynamic model that reflects system conditions as of December 
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2007. Table 4-1 summarizes the resulting inflow, intercepted, and overflow volumes generated under 
baseline conditions (Version 3.2) and for the current system (Version 4.2). As expected, converting a 
kinematic-wave model to a fully dynamic model significantly changed the inflow and overflow volumes for the 
modeled system. Version 4.2 model is the current model that MSD manages. MSD ensures new 
construction is added to the model and that it’s properly maintained. It’s the starting point of new 
investigations and evaluation such that revisions made the the current system model could, if applicable, be 
also included in future updates of the baseline model.. 

Table 4-1 Model Versions Comparison 

Model Version 

2006 WWIP Baseline (Kinematic – LTCP Update) 

2007 LMC Updated Baseline (Dynamic – Version 
3.2) 1 

2011 LMC Current System (Dynamic – Version 4.2) 1 

Inflow 
(MG/year) 

13,282 

10,159 

8,702 

Intercepted 
(MG/year) 

4,995 

5,017 

4,384 

Overflow 
(MG/year) 

8,286 

5,231 

4,421 

1. Values may be subject to change as updated modeling results become available. 

Two significant conclusions emerge based on the more accurate modeling. First, total inflow volumes are far 
less than estimated in the simplified WWIP Baseline Model. Second, total overflows are far less than 
previously estimated. These new results were not available when the Final WWIP was proposed and 
accepted, but they should now be used to evaluate the Revised Original LMCPR as they are far more 
accurate estimates. 

In fact, the Updated Baseline Model’s information should be used to determine what constitutes “equivalent 
or greater annual volumetric control” in the evaluation of a Revised Original LMCPR. Using the old WWIP 
Baseline Model, the Original LMCPR’s significant overflow reduction was estimated to be approximately 2 
BG. Updating the volume equivalent of the 2 BG estimated for Original LMCPR (based on old modeling) to 
reflect the new modeling can be performed in multiple ways. For example, if updated based on the 
percentage of inflow generated by the Updated Baseline Model, the new modeling equivalent CSO volume 
reduction would be 1.25 BG. If updated as a percentage of overflow generated by the Updated Baseline 
Model, the new modeling equivalent CSO volume reduction would be 1.54 BG. Both calculations are 
reasonable approaches. 

The Defendants and Regulators have also reviewed the new modeling equivalent CSO volume reduction 
generated using a method from Final WWIP discussions. The details of this calculation were provided to the 
Regulators on August 9, 2012, and the result is an estimated 1.78 BG CSO reduction. A volume reduction of 
1.78 BG represents a much higher percentage of overall LMC volume capture than the WWIP Baseline 
Model numbers, and therefore is a more “significant volume reduction.” Under the new modeling, 1.78 BG 
reduction represents a 34% reduction of total LMC overflow volumes, while the original 2 BG reduction 
estimate represented a 24% reduction, as shown in the equations below. 
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Original Default LMCPR Overflow Reduction: 

𝟐. 𝟎𝟏 𝑩𝑮 
𝟖. 𝟐𝟓𝟑 𝑩𝑮 

= 𝟐𝟒% 𝒓𝒆𝒅𝒖𝒄𝒕𝒊𝒐𝒏 𝒊𝒏 𝒐𝒗𝒆𝒓𝒇𝒍𝒐𝒘 

Revised Alternative LMCPR Overflow Reduction: 

𝟏. 𝟕𝟖 𝑩𝑮 
𝟓. 𝟐𝟑𝟏 𝑩𝑮 

= 𝟑𝟒% 𝒓𝒆𝒅𝒖𝒄𝒕𝒊𝒐𝒏 𝒊𝒏 𝒐𝒗𝒆𝒓𝒇𝒍𝒐𝒘 

With multiple, different and reasonable estimates of equivalent CSO volume reduction arising from the 
Updated Baseline Version 3.2 Model, the County and City have chosen to use the 1.78 BG annual CSO 
volume reduction control. This reduction goal is attainable with the Revised Original LMCPR for the original 
budgeted cost of approximately $244.3 million (2006$) with construction complete by the original Phase 1 
milestone date of December 31, 2018. 

MSD’s use of modeling is consistent with the best practices was for development and ongoing refinement of 
Long-Term Control Plans and Capacity Assurance Plans, and will continue into the future as new 
technologies, new modeling software, post construction monitoring, and improved information is made 
available nationally and locally. As such, the model will be refined in the future when additional monitoring 
and modeling information becomes available and based on the post construction monitoring results. 

4.4 Alternative Models 

4.4.1 Model Review Approach 

Originating from MSD’s Sustainable Watershed Evaluation Planning Process, sustainable projects from six 
sub-basins were assessed to identify solutions for use in the development of system-wide alternatives for 
the Revised Original LMCPR. These alternative evaluations used MSD’s SWM to establish benefits from 
the sustainable projects with the overall alternative targeting equal or greater control of annual CSO volumes 
as the Default Plan by the end of Phase I. The six sub-basins of interest included Bloody Run, Denham, 
Kings Run, Lick Run, Ludlow, and West Fork. 

The model review approach includes detailed evaluations of the existing system and alternative models for 
the sustainable projects within the sub-basins of interest. Figure 4-3 below shows the overall model review 
process, which focused on reality and consistency checks regarding the magnitude of potential CSO and 
stormwater runoff volume reductions across the various projects and consistency with the WWIP. 
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Figure 4-3 Candidate Sustainable Projects - Model Review Process 

The model review included the following consistency checks: 

•	 Evaluating input data (level of detail, hydraulic and hydrologic inputs, etc.) within the existing 
system model, relative to assessing the benefits of the proposed sustainable projects; 

•	 Evaluating if implementation and performance assumptions for source control sustainable 
projects are realistic; 

•	 Confirming that model inputs for the source control sustainable projects comply with 
MSD/industry standards modeling guidance; 

•	 Documenting sizing criteria, and confirming that storm sustainable projects, where explicitly 
modeled, divert stormwater flows correctly and appropriately. 

Following the model reviews, meetings were held with the SWEPP consultant teams to document the 
performance assumptions and methodology. As necessary, modifications were made to the Alternative sub-
basin models to promote consistency with the SWM and across the various candidate sustainable projects. 
Further details are provided in the Sustainable Projects Lower Mill Creek Partial Remedy Study Report, 
prepared by Malcolm Pirnie/ARCADIS in December 2012. 
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4.4.2 Modeling Software 

Modeling for source control projects, especially related to sizing of proposed separation improvements, is an 
iterative process involving use of different software from both hydrologic and hydraulic models. Potential 
CSO reductions from source control projects were assessed using the previously-mentioned Alternative 
models and the SWMM 5 software. 

HYDROLOGIC MODELS: Hydrologic models were used to generate flows given topographic and 
hydrologic parameters. SWMM, Hydro CAD and HEC-HMS were used to varying degrees. These 
hydrologic flows were used as inputs for hydraulic models in many cases. 

HYDRAULIC MODELS: The proposed storm sewer projects are modeled using XPSWMM, SWMM, CDSS 
or StormCAD to determine appropriate pipe sizes, slopes, and invert elevations necessary to meet local 
design requirements and avoid existing utility conflicts. Input parameters include the following: existing 
ground surface, preliminary storm sewer alignments and profiles, pipe material, and structure size 
information. The peak flows, as determined from the hydrologic model results, are entered at each 
anticipated change in flow (inlet, catch basin, headwall, and detention basin outfall). Modeling was 
completed based on Stormwater Management Utility (SMU) Rules and Regulations and specific guidance 
provided by SMU. Stream systems were modeled using HEC-RAS. 

4.4.3 Modeling Methods for Separation 

In the Updated Baseline Version 3.2 Model, the surface runoff (stormwater) and any added RDII were 
calibrated based on observed data. In the separation alternatives, the surface runoff volume is maintained 
in both volume and hydrograph shape by splitting each subcatchment into two new subcatchments and 
adjusting the widths. The fraction of the original subcatchment that is routed to the storm sewer is the 
percent effectiveness of the separation. If the percent effectiveness is 75%, then three quarters of the 
original subcatchment is routed to the proposed storm sewer and the remaining 25% is routed to the 
combined sewer. 

Along with surface runoff in the combined system, RDII was added to the existing conditions SWM, if the 
flow monitoring data and the calibration adjustments indicated the need for additional flows. The surface 
runoff subcatchments were adjusted to match the rising limb, the peak, and the early recession limb of the 
observed hydrographs. If the later portions of the recession limb of the hydrograph or subsequent peak 
flows needed additional flows to achieve calibration, RDII was then added to the combined sewer flows. 

Using the RTK method of three RDII hydrographs (short term, intermediate term, long term), short term RDII 
was assumed to be included in the modeled surface runoff and was not added to the combined sewer 
modeling. Short term RDII is the direct connections to the sewer such as downspouts, yard and driveway 
drains, etc. The RDII added to the SWM based on the flow monitoring was assumed to originate from 
slower infiltration sources such as leaking laterals and mains. In the Alternative models, which simulated 
separation projects, the intermediate and long term RDII was generally assumed to remain in the existing 
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sewer. For most separation projects, RDII remained on the existing combined sewer, which was converted 
to sanitary flows only, while the new storm sewer was installed as a tight pipe with only surface runoff. 

The actual occurrence of RDII in gravity sewers is influenced by a number of factors, including depth of 
groundwater, condition of structures, manhole casting type and condition, condition of pipe, pipe joint type 
and condition, porosity of surrounding soils, topography, flooding susceptibility, sewer hydraulic capacity and 
cross connections, among other things. For combined sewers and storm sewers, RDII is generally not a 
significant concern other than it could be an indicator of advanced deterioration of a piping segment. 

The addition of a storm sewer system that operates in parallel with a combined sewer will significantly 
reduce the occurrence of inflow into the combined sewer, by capturing the storm water runoff that previously 
had entered the combined sewer. This reduction presumably will reduce the overall hydraulic loading on the 
combined sewer, to the point where it will see fewer episodes of surcharged operation. 

In certain situations, the elimination of surcharged conditions could lead to increased RDII. If groundwater 
conditions are below the top of the pipe, under surcharged conditions, infiltration of this groundwater into the 
pipe cannot occur. However, if the surcharged conditions are relieved the opposite is true, and infiltration 
can occur- when groundwater is present. 

For the Revised Original LMCPR, infiltration is not expected to occur as groundwater conditions throughout 
the project areas are typically well below the existing combined sewers. Groundwater elevations from over 
300 borings that were completed by MSD’s soil consultant for the various sustainable projects provide 
documentation of these conditions. The terrain, soils, and steep slopes of the Tier 1 areas also provide for 
well drained conditions that minimize the potential for groundwater infiltration, in turn also minimizing the 
groundwater available for pipe infiltration. With these conditions in place, a reduction in surcharged pipe 
conditions in the combined sewer is unlikely to produce any meaningful changes in the occurrence of RDII. 

4.5 Implementation Assumptions for Alternative Models 

With separation a significant part of the Revised Original LMCPR, confirming realistic implementation 
assumptions is an essential step in reality-checking the magnitude of potential CSO volume reductions. 
However, identifying realistic and achievable performance goals is challenging because of the large number 
of often site-specific factors, which influence CSS separation success. These factors which are 
considerations within integrated planning include: 

• Distribution of stormwater source type (streets, roofs, etc.) 

• Public vs. private sources 

• Tributary sewer type (storm only, CSS, etc.) 

• Tributary sewer age and condition 
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•	 Location and age of nearby existing sewers 

•	 Land use 

•	 Impervious area 

•	 Topography 

•	 Soils 

•	 Proposed separation technology 

•	 Implementation practices during construction 

Guiding questions for review of the implementation assumptions included: 

•	 What were the separation assumptions? 

•	 As stated, were they implemented correctly within the model? 

•	 Are these assumptions realistic for the selected separation area? 

•	 Are these assumptions consistent with assumptions used across all candidate separation 
projects? 

•	 Is additional conservatism in the performance assumptions desired for the LMC Study? 

•	 How significant an impact will the proposed changes have on projected annual CSO volume 
reductions? 

4.5.1 Separation Performance Assumption Reviews and Revisions 

For the sustainable separation projects, initial implementation and performance assumptions (i.e. percent 
effective statistics) were assigned based on sub-basin specific evaluations, where the level of detail in those 
evaluations varied with the project’s status (i.e., conceptual planning through preliminary/detailed design) in 
the SWEPP. These percent effective statistics were subsequently revised in order to ensure a consistent 
methodology across all sub-basins. The revision process included application of threshold values for 
percent effectiveness to confirm realistic assumptions for separation success in each sub-basin. Assessing 
the implementation and performance assumptions is an essential step in reality-checking the magnitude of 
potential CSO reductions, since approximately 66% of the CSS drainage area in the six sub-basins was 
targeted for separation in the development of candidate LMCPR sustainable projects. 
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The Mill Creek SWM uses RTK unit hydrographs for representing RDII flows in the CSS for several sub-
basins; therefore, the evaluations of the implementation and performance assumptions used percent 
reductions in wet-weather volume as the metric for percent effectiveness. This metric is appropriate for RTK 
models, as it integrates the effectiveness of a potentially large set of model RTK parameters into a single 
measure. The explicit definition for “Percent Wet-Weather Volume Reduction” is provided below: 

Table 4-2 below provides the wet-weather volume reduction statistics for the three proposed LMCPR 
separation projects by sub-basin along with the CSS runoff drainage area and the total area targeted for 
separation (Tier 1 areas). Open space Tier 1 areas with percent wet-weather volume reduction values at or 
near 100% constitute significant portions of all three sub-basins. These areas are dominated by large-scale 
opportunities to remove stream flow and/or existing local separate storm systems from the CSS. 

Table 4-2 Revised Percent Wet-Weather Volume Reduction Averages for Revised Original LMCPR 

Sub Basin Separation Type 
Technology 

Modeled 
Drainage 

Area 
Tributary to 
CSS (acres)1 

Tier 1 Area/ 
Drainage 

Area 
Targeted 

for 
Separation 

(acres)1 

Initial Percent Wet Weather Volume Reduction 
Averages1 

Tier 1 
Open 

Space/ 
Transpor 

tation 
(O/T) 
Areas 

Tier 1 
Developed 
(D) Areas 

Weighted 
Average 

over Tier 1 
Areas 

Weighted 
Average 

over Entire 
Sub Basin 

Kings Run 

Partial sewer and 
stream separation  
with conversion of 
CSS sewers to 
storm sewers 

1,145 641 92% 70% 78% 45% 

Lick Run 
Partial separation 
with new storm 
infrastructure 

2,878 1,621 92% 78% 83% 50% 

West Fork 
Stream separation  
and new storm 
infrastructure 

2,973 1,365 94% 71% 90% 38% 

1. Values may be subject to change as updated modeling results become available. 
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The implementation and performance assumptions review began by comparing the initial percent wet-
weather volume reduction statistics for the two land use/development categories within the Tier 1 areas with 
threshold metrics, summarized below: 

•	 Open space/ Transportation Areas (O/T): Maximum 95% reduction in wet-weather volumes with 
routing to storm systems, and 

•	 Developed Areas (D): Maximum 50% reduction in wet-weather volumes with routing to storm 
systems, averaged across the Tier 1 areas and subject to local impervious cover estimates/ 
separation implementation choices. 

The land use/development categories of “Open Space/Transportation” and “Developed” were assigned to 
each Tier 1 subcatchment based on reviews of recent digital aerial photos and CAGIS. The term 
“Developed” was applied quite broadly and includes both low density suburban areas and high density urban 
development. The threshold value for open space/transportation areas was selected to provide a level of 
conservatism, even for areas that are easily separated. Five percent of the pre-separation drainage area 
remains on the CSS to account for situations where stormwater runoff from damaged pipes and manholes 
may continue flowing into the CSS. 

For developed areas, values less than 50% are typical conceptual planning assumptions for projects 
involving separation of streets and sidewalks draining into the public right of way in dense urban areas; 
therefore, the threshold metric of 50% is reasonable. These assumptions are high-level and do not include 
site visits or extensive topographic analysis. Higher percent reductions in dense urban areas typically 
require private property inflow removal programs (i.e., separation of sump pumps, downspouts, area or 
driveway drains from the CSS) supported by field reconnaissance investigations. 

Values in the original models above the threshold values then triggered more detailed reviews and meetings 
with MSD and the SWEPP consultant teams to document the specific situations and evaluations which 
support those implementation/performance assumptions. In many cases, higher values were appropriate 
based on the targeted stormwater sources (i.e., streets, roofs, already separated mini-systems, stream day 
lighting), level of field investigations, the location of nearby existing sewers, and the proposed separation 
technology, etc. In other cases, the review led to a reduction in the initial values to ensure consistency 
across project areas. Table 4-3 summarizes the updated implementation assumptions for the selected 
Revised Original LMCPR separation projects by sub-basin. The two main reasons for the reduced 
percentages include: 

•	 Maintaining private property connections on the CSS, if they are currently assumed to drain to the 
CSS (e.g. roof downspouts), since the LMCPR separation projects do not assume costs of private 
property separation. 

•	 Implementing a 95% reduction cap (by area) for open space and transportation areas on 
average. 
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Table 4-3 Revised Implementation Assumptions Summary for Revised Original LMCPR 

Sub Basin Separation Type 
Technology Implementation Details within Sub Basin 

Kings Run 
Partial sewer and stream 
separation with conversion of 
CSS sewers to storm sewers 

• Open space/Transportation – Max 95% removal of SW runoff (by 
area) 

• Developed - Impervious area remaining on CSS = CAGIS roof 
fraction; Pervious area in same proportion 

• No RTK for CSS in separated areas 

Lick Run Partial separation with new 
storm infrastructure 

• Removal of SW runoff in proportions shown in Table 4-4 

• No RTK required 

West Fork Stream separation and new 
storm infrastructure 

• Open space/Transportation – Max 95% removal of SW runoff (by 
area) 

• Developed – Various (no change) 

• RTK to CSS/SW – separation technology dependent 

While the average wet weather volume reduction percentages for developed areas do exceed the threshold 
values, these values are typically applied for conceptual planning in dense urban areas. As shown in Table 
4-4, most of the sustainable projects draw on site-specific assessments to some degree in the predictions of 
sewer separation success, which allows a lower level of conservatism. Map-based reviews of individual 
subcatchment values correlating land use, development type, impervious area, topography, and the location 
of nearby existing sewers (both combined/sanitary and separate storm sewers) were also used to identify 
when specific values were appropriate based on the targeted stormwater source. 

Table 4-4 Separation Assessment Summaries and Implementation Assumption Reviews 

Separation Assessment Implementation Details Initial Sub Basins Comments Level of Detail Models 

Kings Run 
Low 
Aerial photos/ CAGIS 

Removal of all SW runoff sources 

Model revised with roofs staying on CSS; 
Pervious area in same proportion. 
OK to exceed thresholds, since model consistent 
with project implementation choices/costs to 
capture cost-effective private  sources 
RTK not added to CSS for new combined sewers 
near CSO 483 (RDII flows much less than 
remaining CSS flows). 
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Separation Assessment Implementation Details Initial Sub Basins Comments Level of Detail Models 

Lick Run 

High 
Windshield surveys, aerial 
photos/ CAGIS during 
conceptual planning; 
Field investigations of 5 
representative 
subcatchments - 2011 
Parcel-level assessments 
for all Tier 1 
subcatchments – 2012 
(several days of field visits; 
aerial photos, and newly 
digitized impervious 
surfaces shapefile) 

Removal of all SW in the public 
ROW, and private pervious & 
impervious surfaces which drain 
to/near to public ROW 

Values not explicitly connected to 
removal of specific SW sources, but 
rather based on estimated percent 
area reductions  assigned by 
subcatchment; 

No changes in separation assumptions, although 
effects of downspout disconnect in Tier 2 areas 
were removed. 
Separation assumptions are slightly more 
aggressive than other sub-basins; however, 
assessment level of detail is high. 
Model assumptions consistent with removal of all 
public ROW, private pervious & impervious 
surfaces, and reasonable percentage of roof 
drains. OK to exceed thresholds, since these 
values were confirmed through field 
reconnaissance during design. 
No RTK required in existing system model 

West Fork 

Westwood Northern 
Bundle (WNB) CSOs 
High 
Parcel level-assessment 

Remaining CSOs - Low 
Windshield surveys; short 
field walks, aerial photos/ 
CAGIS 

All CSOs – Removal of all SW 
runoff from public ROW & private 
pervious / impervious surfaces which 
drain to/near to public ROW. 
WNB CSOs –Roofs/depressed 
driveways remain connected to 
CSS. 
Remaining CSOs- Roofs remain 
connected to CSS, except where 
buildings are in floodplain (to be 
removed) or drain to defined 
connection point. 

No changes in separation assumptions. 
WNB CSOs - Model assumptions consistent 
with removal of all public ROW, private pervious 
& impervious surfaces and small percentage of 
roof drains). OK to exceed thresholds, since 
these values were confirmed through field 
reconnaissance during design. 
Remaining CSOs- Model assumptions 
consistent with removal of all public ROW, private 
pervious & impervious surfaces, and reasonable 
percentage of roof drains). 
RTK to CSS/SW – separation technology 
dependent ; 

4.5.2 Detailed Parcel-Level Separation Assessments in Lick Run 

The Lick Run watershed provides an example of the increasing level of detail in the separation 
assessments, as a project proceeds from planning into design. Initial estimates of percent effectiveness 
were developed during conceptual planning based on windshield surveys and reviews of aerial photos and 
CAGIS data. In 2011 the percent effectiveness estimates were reviewed based on field investigations for 
five representative subcatchments. Then, as part of design in 2012, MSD conducted parcel-level separation 
assessments to update the percent effectiveness values for all Tier 1 subcatchments. 

lmcpr study report 12-18-2012.docx 68 



   

 
 

  
  

 

     

       
          

       
 

     
        

 
 

         
    

        
     

          
   

     
        

       
            
      

 
         

       
  

 
           

         
          

          
           

  

           
         

       
             

          
           

LMCPR Study Report 
12/18/2012 

These parcel-level separation assessments included the following steps: 

1.	 Digitizing the impervious areas and identifying the different impervious area source types (i.e., 
buildings, roadways, driveways and sidewalks, parking lots, and misc impervious areas) for all 
SWM subcatchments in the Lick Run watershed based on new 2011 digital aerial photos. 

2.	 Performing extensive field investigations of the Tier 1 subcatchments, including identifying where 
downspouts, parking lots, driveways, and other stormwater sources discharge their stormwater 
loads: 

•	 Downspouts were checked on buildings to identify those that appeared to be disconnected from 
the combined sewer system. 

•	 Large parking lots were investigated to identify drainage patterns (whether areas would enter 
proposed storm system or remain on the combined system). 

•	 Driveway slopes were observed to determine if stormwater runoff was directed toward the street 
or the building. 

3.	 Updating the detailed impervious area shapefile with a percent removed factor, which estimates 
the area proportion entering the proposed storm sewer system for each shape. For example, if a 
parking lot had a separate storm system that was being rerouted to the proposed storm sewer 
system, it was assigned a percent removed factor of one. A percent removed factor of zero was 
used for all areas that would stay connected to the CSS. 

4.	 In cases where stormwater runoff from an impervious area enters both the proposed storm sewer 
system and the combined sewer system, the shape was split to accurately reflect the drainage 
area split to each conveyance system. 

These detailed values were then compared to the original percent effective values and any changes were 
incorporated into the combined sewer model to determine impacts on potential CSO reductions. While 
some differences did exist for individual subcatchments, the overall percent effectiveness values averaged 
across the sub-basin were consistent, confirming the logic of the original values. Further details are 
provided in the Lick Run Percent Effectiveness Technical Memo, prepared by Strand in April 2012. 

4.6	 Revised Original LMCPR Metrics 

Following the development of the Updated Baseline Model (Version 3.2) and the reviews leading to the 
development of the proposed Revised Original LMCPR, which incorporates a sustainable approach to CSO 
control, system-wide model simulations were performed to quantify performance benefits from the proposed 
projects. None of these values constitute Performance Criteria under the WWIP unless expressly stated. 

For the Revised Original LMCPR volume reduction and percent control values are based on comparisons of 
inflow and overflow volumes from the Updated Baseline Model (Version 3.2), in the “Maximum Sustainable 
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Infrastructure + Real Time Control” results tables dated June 8, 2012. Table 4-5 compares the resulting 
CSO reduction for the Revised Original LMCPR in comparison to the Updated Baseline Model version 3.2. 
Overall, the Revised Original LMCPR is estimated to control LMC system-wide overflow volumes by 1.78 
BG annually as compared to the Updated Baseline Model version 3.2. 

Table 4-5 Revised Original LMCPR Metrics 

Performance Metrics Updated Baseline Model 1 
Revised Original LMCPR1, 2, 3 

(Version 3.2) 

Combined System Inflow (MG) 10,159 7,343 

Stormwater Separated (MG) 0 2,680 

Overflow Mitigated (MG) 0 1,783 

Flows Treated at EHRT (MG) 0 0 

Flows Treated at WWTP (MG) 5,071 4,140 

Remaining Overflow (MG) 5,231 3,448 

Watershed % Control 49% 67% 

Number of CSOs Eliminated 4 4 

Number of CSOs > 85% Control 26 29 

Number of CSOs < 85% Control 71 68 

No. of CSOs >100 MG overflow 12 10 

1.	 Values may be subject to change as updated modeling results become available. 
2.	 Revised Original LMCPR includes projects for the Lick Run and Kings Run (Wooden Shoe) watersheds, West 

Fork Separation and Detention, and RTC at Bloody Run. 
3.	 CSO volume reductions: CSO volume reductions for Kings Run were calculated from the Maximum Sustainable 

Infrastructure + Real Time Control results tables (dated 6/8/2012) (Version 4.2 Detailed, Phase I Option A 
scenario).  Values for Bloody Run RTC benefit are cited as 93 MG in the Lower Mill Creek Partial Remedy Study 
Revised Plan Phase 1 Report, June 2012 (Section 3.1.3.3).  Values for Lick Run and West Fork were based on 
individual project runs in the Version 4.2 sub-basin model (dated 12/2012) and the Version 4.0.10 Consolidated 
model (dated 10/24/2012), respectively. For the Attachment 1C Existing Four RTCs, the corresponding model 
run reference is Appendix E, LMC-SA System Wide Model Restructuring Version 3.2 Report, June 1, 2012. 

Table 4-6 summarizes the detailed overflow reduction benefits for the CSOs for the existing RTCs and 
raising of the West Fork Channel grates. 

Table 4-6 CSO Overflow Summary for Existing RTCs and Raising of the West Fork Grates 

CSO 

SWM Version 3.2 1 SWM Ver. 4.2/4.0.10 Detailed Phase 1 
Sustainable with Existing RTCs1 

Inflow Volume 
(MG) 

Overflow Volume 
Remaining 

(MG) 

Overflow Volume 
Removed 

(MG) 

Overflow Volume 
Remaining 

(MG) 

Lick Run CSO 5 (Only 
RTC) 1,844 1,454 455 999 
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CSO 

SWM Version 3.2 1 SWM Ver. 4.2/4.0.10 Detailed Phase 1 
Sustainable with Existing RTCs1 

Inflow Volume 
(MG) 

Overflow Volume 
Remaining 

(MG) 

Overflow Volume 
Removed 

(MG) 

Overflow Volume 
Remaining 

(MG) 

Mitchell CSO 482 485 219 34 185 

Ross Run CSOs 
485/487 828 346 151 195 

Badgeley CSO 125 + 
Raising West Fork 
Grates 

1,671 376 97 279 

Totals 4,828 2,395 737 1,658 

1.	 Values may be subject to change as updated modeling results become available. 
2.	 For the Attachment 1C Existing Four RTCs and raising of the West Fork grates, the corresponding model run 

reference is Appendix E, LMC-SA System Wide Model Restructuring Version 3.2 Report, June 1, 2012. 

Table 4-7 summarizes the detailed overflow reduction benefits for the CSOs of the proposed projects of the 
Revised Original LMCPR. The starting point or baseline summarized in the table is Version 3.2 for CSOs 
that have not had RTCs constructed, and is Version 4.2 for CSO 5 that has a constructed RTC, and Version 
4.0.10 for CSO 125 that has a constructed RTC along with raising of the grates. The total 1.78 BG annual 
overflow removed is the sum of 737 MG reduction from the existing RTCs and raising of the West Fork 
grates plus anticipated 1,046 MG reduction of the proposed projects. 

Table 4-7 CSO Overflow Summary for Revised Original LMCPR 

CSO 

SWM Version 3.2 or SWM Version 
4.0.10/4.2 (for CSO 5, 125 & West Fork 

Grates) 1 

SWM Ver. 4.2 Detailed Revised Original 
LMCPR 1, 2, 3 

Inflow Volume 
(MG) 

Overflow Volume 
Remaining 

(MG) 

Overflow Volume 
Removed 

(MG) 

Overflow Volume 
Remaining 

(MG) 

5 1,853 999 624 375 

217 4 148 103 
156 

13 

483 280 193 24 

181 1,294 595 93 502 

125 5 279 188 138 50 

West Fork Grates Impact of 
Partial Remedy 5 26 91 17 74 

126 Impact of Partial 
Remedy 5 53 28 -2 30 
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CSO 

SWM Version 3.2 or SWM Version 
4.0.10/4.2 (for CSO 5, 125 & West Fork 

Grates) 1 

SWM Ver. 4.2 Detailed Revised Original 
LMCPR 1, 2, 3 

Inflow Volume 
(MG) 

Overflow Volume 
Remaining 

(MG) 

Overflow Volume 
Removed 

(MG) 

Overflow Volume 
Remaining 

(MG) 

127 5 26 16 16 1 

128 5 14 6 4 3 

Subtotal 3,825 2,116 1,046 1,072 

RTCs at Lick Run, Ross 
Run, Mitchell, Badgeley & 
Raising West Fork Grates 

NA NA 737 NA 

Overall Totals 3,825 2,116 1,783 1,072 

1.	 Values may be subject to change as updated modeling results become available. 
2.	 Revised Recommended Phase I Sustainable Alternative includes projects for the Lick Run and Kings Run (Wooden 

Shoe) watersheds, West Fork Separation and Detention, and RTC at Bloody Run. 
3.	 CSO volume reductions: CSO volume reductions for Kings Run were calculated from the Maximum Sustainable 

Infrastructure + Real Time Control results tables (dated 6/8/2012) (Version 4.2 Detailed, Phase I Option A scenario). 
Values for Bloody Run RTC benefit are cited as 93 MG in the Lower Mill Creek Partial Remedy Study Revised Plan 
Phase 1 Report, June 2012 (Section 3.1.3.3).  Values for Lick Run and West Fork were based on individual project runs 
in the Version 4.2 sub-basin model (dated 12/2012) and the Version 4.0.10 Consolidated model (dated 10/24/2012), 
respectively. For the Attachment 1C Existing Four RTCs, the corresponding model run reference is Appendix E, LMC-SA 
System Wide Model Restructuring Version 3.2 Report, June 1, 2012. 

4.	 Totals for CSO 217 are treated differently in overall calculations since CSO 217 overflows to an open channel which 
enters the system at CSO 483. The sustainable solution removes the nested relationship of the two CSOs.   Remaining 
volume of CSO 217 is accounted for in the Phase 1 sustainable results since it reaches the Mill Creek. 

5.	 The West Fork partial remedy solution reduces overflows at CSO 125, 127, 128, and the grates in the West Fork 
Channel.  Due to dynamic nature of the interceptor the overflows may increase slightly at CSO 126. Total overflow 
reduction is estimated to be 173 MG.  Post construction monitoring needs to evaluate the partial remedy on a watershed 
basis so the model results could provide a representative comparison. 

As discussed in the West Fork Revised Original LMCPR section above, the proposed projects are directly 
associated with separation of streams from the combined system upstream of CSO 125, CSO 127 and CSO 
128. Because of the independencies of the CSO overflows on the surcharged West Fork interceptor, the 
reduction of inflows at these three CSOs causes a decrease in the overflows at the existing West Fork 
grates although no improvements are being made at the grates at this time. The dynamic nature also 
slightly increases overflows at CSO 126. Therefore, to properly document the benefit of the West Fork 
Phase 1 projects, post construction monitoring needs to evaluate the partial remedy on a watershed basis so the 
model results could provide a representative comparison at the three CSOs, CSO 126, and the grates. 

4.7	 Construction Monitoring Issues 

MSD’s approach to developing a flow monitoring plan is consistent with requirements provided by the 
USEPA. MSD’s approach satisfies industry standards for CSO Wet Weather Programs. Every community 
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addressing wet weather sewer overflows faces challenging but unique conditions. As such, USEPA issued 
a draft guidance document for the LMC Study outlining the “industry standards” that need to be addressed 
for development of a suitable flow monitoring program. 

“Unique issues that could arise in the context of
 
developing the Post-Construction Monitoring Study
 
required by Section X of the CSO Decree, in light of the 

source control/green infrastructure measures in the 

proposed Revised Original LMCPR (EPA Guidance-Draft
 
for Discussion, October 2011).”
 

The primary objective of pre- and post-construction monitoring is 
to obtain the flow data necessary to refine the Mill Creek SWM 
and generate pre- and post-construction typical year overflow 
volumes at a given CSO(s). The principal model elements to be 
refined are hydrologic parameters and RTK values. Seasonal 
changes in average dry weather flows will also be examined, as 
they influence the calculations of RTK values and overall wet 
weather volumes. 

Comparisons between the remaining overflow volumes and 
percent control for post-construction conditions and the individual 
CSO requirements will be performed to determine if the reduction 
goal has been met. In addition, aggregate CSO volume reductions will also be tracked at the watershed 
level to confirm that the constructed projects meet the required Phase 1 reduction goal of 1.78 MG. 

An overall concern might come from the fact that MSD is calibrating different portions of the model using 
flow monitoring data collected at different points of time. Ideally, using a consistent flow monitoring period 
across the entire CSO service area would be preferred. This approach was not feasible for MSD’s system-
wide model and is seldom viable from a practical standpoint. It will be important to note differences in the 
flow monitoring periods; to try to select a broad range of storms that are reflective of typical year storms; to 
ensure good seasonal coverage with selected storms; and to possibly compensate for particularly wet or dry 
periods in the final selection of model parameters. 

4.7.1 Flow Monitoring Activities 

MSD has collected flow-monitoring data from multiple locations throughout Lower Mill Creek over the past 
five years. During the LMC Study period, adverse field conditions resulted in the data collected from the Lick 
Run sub-basin to be unsuitable for the updated system-wide model. However, it is reasonable to expect 
MSD’s system-wide model will correlate well with predictions regarding the flow conditions at CSO 5, 
because the model results for other key infrastructure (Mill Creek Wastewater Treatment Plant, Mill Creek 
Interceptor, and Mill Creek Auxiliary Interceptor) match available flow monitoring data from other locations. 

lmcpr study report 12-18-2012.docx 73 



   

 
 

  
  

 

              
       

         

         
         

    

       

      

       

    

    

             
              

             
              

             
           

             
              

              
            

         
         

              
  

            
             

            
        

            

              
         

         

LMCPR Study Report 
12/18/2012 

MSD remains committed to updating its model with flow monitoring data collected from the Lower Mill Creek 
watershed and utilize this information in design to ensure the best, most sound engineering practices are 
taken into account to supplement the strategic separation approach. 

The topography and existing infrastructure have posed unique challenges that continue to be overcome 
through an iterative process. Recognizing these challenges, MSD has pursued an iterative approach for 
verifying performance of CSO 5, including: 

•	 Monitoring flow from larger diameter pipes 

•	 Field verification of percent effectiveness criteria 

•	 Monitoring flow from smaller diameter pipes 

•	 Model refinement during design 

•	 Post construction monitoring 

MSD developed and has implemented a flow monitoring plan for Fall 2012 for Lick Run, which takes many 
of the Lick Run challenges into account – such as slope, debris, pipe size, velocity. The site selection 
criteria were based on smaller pipe sizes and slower velocities. Initial field inspections have been conducted. 
These inspections confirmed the suitability of the manholes with regard to crew safety and ability to install 
monitoring equipment. The flow meters measure flows and levels at locations more likely to produce useful 
data individually, and as a set of locations that can be used for providing greater confidence in the flows at 
CSO 005 outfall, confidence in the rainfall distribution and conditions of runoff attributed to land use, slope, 
infiltration, etc., as well as being able to serve as good pre-construction data flow data for many of the Lick 
Run separation projects. This additional monitoring data will help refine the design of the remainder of the 
projects and verify that the proposed projects will meet the overall reduction objectives. After improvements 
are made, a modified model will be developed for post-construction conditions. Following construction, a 
recalibration of the model based on the installed improvements and the post construction monitoring will 
proceed. The 1970 year storm will be run through the models and the difference will be the actual CSO 
reduction achieved. 

The discussion of prior and current flow monitoring efforts throughout the Lower Mill Creek watershed, but 
specifically in Lick Run, demonstrates MSD’s commitment to identify and resolve these unique issues. A 
one-size-fits-all approach is not appropriate for Consent Decree Programs. MSD has and continues to 
pursue every available action to collect useful and suitable flow monitoring data. 

MSD has and continues to conduct flow monitoring to support the Revised Original LMCPR projects: 

•	 Lick Run –11 flow monitors are in place to provide greater confidence in the flows at the CSO 5 
outfall and in the modeled stormwater runoff distributions in the upstream system. These locations 
will also provide good preconstruction flow data for many of Lick Run’s proposed separation 
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projects, which will help refine the design of the remaining projects and verify that overall the 
proposed projects will meet the desired overall reduction objectives. 

•	 Kings Run – several flow monitors in place to provide additional baseline and pre-construction data 
along the influent and underflow sewers for CSOs 217 and 483. 

•	 West Fork - flow monitoring occurred previously. No additional metering needed to document pre-
construction conditions of Phase 1. 

•	 Bloody Run – eight flow monitors are in place to confirm flow estimates, inform the RTC design, 
and better define cost effective measures maximizing strategic separation for the potential Phase 2 
project. To better quantify the volume of RDII entering sanitary sewers and the runoff delivered from 
storm sewers, MSD is also performing targeted flow metering of paired sanitary/stormwater 
systems in the Norwood, Golf Manor, Roselawn, and Pleasant Ridge neighborhoods. 

4.7.2 Unique Issues Regarding Post-Construction Monitoring Study 

MSD understands source control projects present a unique opportunity to achieve CSO volumetric reduction 
in a cost effective approach. A post-construction monitoring study will be important to characterize the 
impacts of offloading stormwater from the combined sewer system. Post-construction monitoring for 
sustainable projects is anticipated to differ somewhat from traditional grey projects. MSD anticipates several 
issues will be addressed during development of a formal Post-Construction Monitoring Program including, 
but not limited to, the following: 

•	 Accounting for both seasonal variations in base flows 

•	 Determining the influence of back-to-back storm events 

•	 Modeling the response of combined sewer system to changing conditions throughout the 
year 

•	 Availability of larger numbers of storm events over extended periods with varying 

antecedent moisture conditions
 

•	 Establish multiple runoff surfaces for each sub-catchment, with each surface corresponding 
to a unique stormwater runoff source type with an associated flow path 

•	 Verify that modeled stormwater project elements divert flows correctly and appropriately 
within the CSS during typical year simulations 
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5. Water Quality Benefits from the Sustainable Approach 

In the development of the Revised Original LMCPR, MSD voluntarily initiated three primary water quality 
related efforts to incorporate and evaluate the water quality considerations in the Lower Mill Creek Basin. 
These evaluations were not required by the Regulators; however, MSD pursued this approach in alignment 
with the Integrated Planning Framework. The WWIP is based upon volumetric control in lieu of water quality 
improvement, because of a host of contributing factors (i.e., channelization, dry weather sources, upstream 
boundary loads from other jurisdictions, and stormwater sources) that impair water quality and limit 
attainment of water quality standards. These three primary approaches included development of a water 
quality model for the Mill Creek and Ohio River, evaluation of water quality best management practices 
proposed to be integrated within Lick Run, and a comprehensive biological and water quality assessment of 
the Mill Creek Watershed. 

5.1 Environmental Fluid Dynamics Code (EFDC) Model for Mill Creek 

The study specifically considered potential changes in water quality with implementation for two potential 
LMCFR scenarios: a grey scenario, which included a tunnel extending from Mitchell (CSO 482) to the Mill 
Creek WWTP; and a sustainable scenario, which included source control solutions within the Lick Run, 
Bloody Run, West Fork, Kings Run, and Ludlow sub-watersheds. Lower Mill Creek Watershed Water 
Quality Evaluation Initial Results was prepared by LimnoTech and CH2M Hill dated April 3, 2012. Fecal 
coliforms do not change under any modeled scenario until River Mile 8 at Bloody Run; at that point the 
sustainable scenario shows a better performance. 

The integrated nature of the Mill Creek basin is evident from the results of the EFDC model. First, the EFDC 
shows the contribution of impacts to the Mill Creek from upstream of the MSD service area, above the 
Hamilton county line. Second, the EFDC has also shown that the SSO 700 STF demonstration facility has 
made an improvement in the water quality of the Mill Creek from the SSO 700 outfall all the way to the Mill 
Creek mouth at the Ohio River. 

5.2 Lick Run Watershed Strategy Stormwater Quality Modeling and Assessment 

Using the techniques and approaches outlined in the USEPA Integrated Wastewater and Stormwater Policy 
Framework, MSD conducted a separate analysis of the Lick Run Watershed to evaluate water quality 
improvement opportunities using a stormwater quality model to estimate water quality characteristics 
associated with existing land uses and stormwater capture areas along with estimated pollutant load 
reductions associated reductions from potential best management practices included within the Lick Run 
watershed solution. This analysis assisted in prioritizing specific detention basins to advance as well as 
determine the most favorable best management practices to incorporate into the preferred solution as 
presented in Figure 5-2. MSD has utilized an integrated watershed approach to incorporate the best 
management practices in the Revised Original LMCPR that constitute control of stormwater pollutants to the 
maximum extent practicable under applicable standards governing municipal stormwater discharges (e.g. 
six minimum measures of the MS4 program). This analysis is summarized in the Lick Run Watershed 
Phase 2 Stormwater Modeling and Assessment, prepared by LimnoTech in October 2011. Implementing 
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the recommended eight basins integrated within the base Lick Run strategic separation projects could result 
in estimated reductions of total phosphorus (30%), total nutrient (25%), total suspended solids (61%), and 
total bacteria (59%) as detailed in the Lick Run Stormwater Phase 2 Modeling and Assessment Report. 

Figure 5-1 Lick Run Watershed Recommended Stormwater Features 
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5.3 2011 Mill Creek Bioassessment 

The Lower Mill Creek is a challenged water body with multiple causes and sources and it had not been 
comprehensively assessed since 1992. In 2011 MSD contracted with the Midwest Biodiversity Institute 
(MBI) to conduct a comprehensive bioassessment of the biological and water quality study of the Mill Creek 
and its tributaries. 

The 2011 Mill Creek bioassessment results show that the 
Mill Creek is a recovering system. In the 1992 OEPA 
assessment of the creek most of the sites were rated as 
poor or very poor. In the 2011 the condition improved to 
become fair to marginally good. Figure 5-3 shows the 
attainment status for the Mill Creek. The green color is full 
attainment, yellow is for partial, and red is for non-
attainment. 
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Figure 5-2 Aquatic Life Use Attainment Status of Mill Creek Watershed 
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6. Revised Original LMCPR Cost and Implementation Schedule 

MSD has identified all the tasks required to implement the Revised Original LMCPR projects. Cost 
estimates and detailed project schedules have been developed for each project in a manner consistent with 
the approved WWIP. During the three-year LMC Study MSD input published industry data and cost 
estimating standards into a customized costing tool. Costs were further refined as site specific information 
was incorporated into the planning and design activities. This information was combined with historical cost 
documentation and utility coordination evaluations to produce the cost estimates used for the Revised 
Original LMCPR projects. This procedure is graphically shown in Figure 6-1 and represents an approach 
that is above and beyond a typical planning level analysis. The details regarding development and 
refinement of the customized costing tool are available in the ''Lower Mill Creek Partial Remedy Revised 
Plan, Task 107: Project Cost Estimating Protocols'' prepared by CH2M Hill, Inc. February 2012. 

Figure 6-1 Procedure for Cost Estimating the Revised Original LMCPR Projects 

Industry 
Standards 

Developed 
Costing Tool 

Detailed 
Project 

Information 

Coordination 

USEPA Protocols & Guidelines 
American Association of Cost Estimating 
R.S. Means Building Construction Cost Data
Local Standards 

Tool vetted & accepted by Regulators 
Good track record using tool 

Site specific information 
MSD historical cost comparison 
Project Engineer’s estimate 

31 Utility 
Coordination 
Meetings 

6.1 Costing Methodologies 

The cost estimating protocols for the LMC Study was designed to standardize and normalize alternatives for 
comparison purposes. The basis for the cost estimation was historical data from local MSD experiences; 
data collected from other municipalities with similar projects; and published USEPA costing data. The costs 
are estimated primarily on the basis of the size or capacity of the facility required, but they also include 
allowances for the features unique to the particular installation. For example, new sewer costs may be 
adjusted for expected construction difficulties through bedrock and storage costs may be adjusted to reflect 
extraordinary odor control needs. 
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Two primary methods were used to develop base construction costs for each discrete project: bottoms-up 
estimating and parametric estimating. Bottom-up estimating is the practice of developing detailed quantity 
take-offs for each material or component needed to construct an asset and applying widely accepted unit 
costs and factors to those quantities to arrive at construction estimates. Such estimates are unique to each 
project and require a higher level of project definition. Parametric estimating is the practice of using 
algorithms or cost of parametric costs relationships that are highly probabilistic in nature. An example would 
be the use of a storage facility’s overall capacity to derive a construction cost from a cost curve. The 
algorithms or cost relationships are different for each type of asset and are developed from a wide range of 
resources. The estimating methodology used for the Revised Original LMCPR projects is identified in Table 
6-1. 

Table 6-1 Revised Original LMCPR Projects Method of Estimating 

CSO Project Name Method of Cost 
Estimating 

Lick Run Basin 

CSO 5 

Sunset Avenue Bottom-up 
Rapid Run Early Success Project Bottom-up 
Wyoming  Avenue Bottom-up 
Harrison Avenue Phase A Bottom-up 
Harrison Avenue  Phase B Bottom-up 
State Avenue Bottom-up 
White Street Bottom-up 
Quebec Road Bottom-up 
Queen City Ave Phase 2 (Western) Bottom-up 
Queen City and Cora Ave (Fenton) Bottom-up 
Quebec Heights Phase 1 (Glenway Woods) Bottom-up 
Quebec Heights Phase 2 (Wells Street) Bottom-up 
Queen City Phase 3 (Eastern) Bottom-up 
Queen City Ave Phase 1 (Central) Bottom-up 
Valley Conveyance (Lick Run Channel) Bottom-up 

Kings Run Basin 
CSO 217/483 Stream Removal/Sewer Separation Bottom-up 

CSO 217 1.5 MG Combined Overflow Storage Tank Parametric 
West Fork Basin 

CSO 125 Stream Separation and Detention Bottom-up 
CSO 127/128 Stream Separation Bottom-up 

Bloody Run Basin 
CSO 181 Real Time Control Parametric 
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After base construction costs are developed a design contingency and soft costs were applied to each 
project. Design contingency was calculated as a percentage of the base construction cost, dependent upon 
the stage of the project, to account for the accuracy of the construction estimate at the given stage of 
development. Application of the design contingency resulted with the project’s total construction cost. 

Capital costs were calculated by adding various soft costs to the total construction cost. Soft costs include 
such items as project administration, construction contingency, interest, real estate costs, field engineering 
and inspection, design and engineering services, as well as planning and preliminary design services. 

Life cycle costs are reported in terms of the present worth (2006$) using an analysis period of 25 years and 
a discount rate of 4.2 percent. The life span on each asset type is taken into consideration when calculating 
equipment replacement costs and determining any remaining value in those assets at the end of the 
analysis period.  The sources of data for developing the cost estimate components are presented in Table 6
2. 

Table 6-2 LMC Study Cost Estimating Sources/Factors 

Estimate Component Source or Factor 
Life Cycle Cost 

Present Worth of Residual Value Straight-line Depreciation of Capital Cost over 25-year Period 
Present Worth of Equipment Replacement % of Capital Cost Replaced at 10, 20, and 30-year Intervals 
Present Worth of Annual Operations and 
Maintenance 

Unit Costs for Fixed Maintenance, Event Maintenance, Labor, 
Energy, and Chemicals for grey infrastructure and detention 
basins.  Specific bottom-up assumptions for green infrastructure 
operations and maintenance was included outside of the 
parametric method. 
Capital Cost 

Real Estate Costs MSD 
Administration Costs Conveyance: 8.5%, Storage/Treatment: curve 
Project Contingency Maximum 10% 
Construction Interest 0.5(i)(Y)(TCC) where i=4.2% 
Miscellaneous Curve (0.5% minimum) 
Field Engineering & Inspection Conveyance: 3.5%, Storage/Treatment: curve 
Design & Engineering Services Curve (6% minimum) 
Planning and Preliminary Design Curve (3% minimum) 

onstruction Cost C
Insurance 1% 
Bonding 1% 
Design Contingency 5% to 35% 
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Estimate Component Source or Factor 
Contractor Cost 

Contractor’s Profit 5% 
Contractor’s Overhead 10% 
Contractor’s On-Site General Conditions Parametric Curve or Detailed Estimate 
Contractor’s Base Cost Parametric Curve or Detailed Estimate 

6.2 Total Construction and Capital Costs of Revised Original LMCPR 

The following Tables 6-3 through 6-7 present the total construction cost, capital cost and life cycle cost for 
the individual projects in the four watersheds in the Revised Original LMCPR. The costs are in 2006 dollars 
such that comparison with the WWIP could be performed. Costing summary of the Revised Original 
LMCPR is presented in Appendix D. 

Table 6-3 Lick Run Revised Original LMCPR Costs (2006$) 

Project Total Construction Capital Cost Life Cycle Cost 
Cost (2006$) (2006$) (2006$) 

Sunset Avenue SSA $7,577,000 $10,906,000 $8,241,000 

Rapid Run ESP $1,326,000 $1,996,000 $1,496,000 

Wyoming Avenue $1,690,000 $2,707,000 $2,055,000 

Harrison Avenue Phase A $1,874,000 $2,800,000 $2,122,000 

Harrison Avenue Phase B $1,103,000 $2,006,000 $1,504,000 

State Avenue $2,056,000 $3,154,000 $2,365,000 

White Street $3,623,000 $6,030,000 $4,537,000 

Quebec Road $4,598,000 $7,680,000 $5,779,000 

Queen City Avenue Phase 2 (Western) $6,134,000 $9,387,000 $7,173,000 

Queen City and Cora Avenue (Fenton) $2,192,000 $4,613,000 $3,718,000 

Quebec Heights Phase 1 (Glenway Woods) $2,113,000 $3,569,000 $2,728,000 

Quebec Heights Phase 2 (Wells Street) $453,000 $860,000 $655,000 

Queen City Phase 3 (Eastern) $3,452,000 $5,186,000 $3,880,000 

Queen City Avenue Phase 1 (Central) $3,836,000 $5,552,000 $4,116,000 

Valley Conveyance (Lick Run Channel) $75,920,000 $126,250,000 $97,834,000 

Total $117,947,000 $192,696,000 $148,203,000 
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Table 6-4 Kings Revised Original LMCPR Costs (2006$) 

Project Total Construction Cost Capital Cost Life Cycle Cost 
(2006$) (2006$) (2006$) 

Phase A – Separation and Detention $15,862,000 $24,576,000 $18,976,000 

Phase B – 1.5 MG Tank at CSO 217 $7,036,000 $10,274,000 $9,615,000 

Total $22,898,000 $34,850,000 $28,591,000 

Table 6-5 West Fork Revised Original LMCPR Costs (2006$) 

Project Total Construction Capital Cost Life Cycle Cost 
Cost (2006$) (2006$) (2006$) 

CSO 125 – Stream Separation and Detention $7,955,000 $12,700,000 $10,034,000 

CSO 127 – Stream Separation $85,000 $181,000 $138,000 

CSO 128 – Stream Separation $184,000 $333,000 $247,000 

Total $8,224,000 $13,214,000 $10,419,000 

Table 6-6 Bloody Run Revised Original LMCPR Costs (2006$) 

Project Total Construction Cost Capital Cost Life Cycle Cost 
(2006$) (2006$) (2006$) 

Bloody Run Real-Time Control $2,511,000 $3,607,000 $2,639,000 

Table 6-7 Summary of Revised Original LMCPR Projects Costs (2006$) 

Sub Basin Total Construction Cost Capital Cost Life Cycle Cost 
(2006$) (2006$) (2006$) 

Lick Run $117,947,000 $192,696,000 $148,203,000 

West Fork $8,224,000 $13,214,000 $10,419,000 

Kings Run (Wooden Shoe) $22,898,000 $34,850,000 $28,591,000 

Bloody Run $2,511,000 $3,607,000 $2,639,000 

Total $151,580,000 $244,367,000 $189,852,000 

Table 6-8 summarizes the overflow reduction in a typical year, capital cost in 2006 dollars and the resulting 
cost-benefit metric. The overflow reduction volumes were developed from subtracting the system-wide 
detailed Phase 1 Max Sustainability model results from the updated system-wide detailed model of record 
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version 3.2 results for all of the sub-basins except Lick Run and West Fork Branch. The full system-wide 
model 4.0.10 is used as the baseline for the Lick Run sub-basin which represents the system as of 
December 2010 after the RTCs were operational and the raising of the West Fork grates (CSO 5 RTC 
removed 455 MG in typical year; West Fork grates + CSO 125 RTC removed 97 MG in typical year). By 
using version 4.0.10 as the baseline, the benefits of the RTCs built before 2010 at Lick Run and West Fork 
are excluded from the cost benefit metric. 

Table 6-8 Revised Original LMCPR Excluding Existing RTC Benefit and Cost (2006$) 

Watershed/Project Capital Cost 1 (2006$) 
Overflow Gallons 

Reduction in Typical 
Year2, 3 (gallons) 

Cost per gallon 
(2006$/gal) 

Lick Run $192,696,000 624,000,000 $0.31 

West Fork $13,214,000 173,000,000 $0.08 

Kings Run $34,850,000 156,000,000 4 $0.23 

Bloody Run RTC $3,607,000 93,000,000 $0.04 

TOTAL $244,367,000 1,046,000,000 $0.23 

1.	 Sustainable project costs have been reviewed and modified through the LMC Study for consistency and in 
accordance with MSD standards. 

2.	 CSO volume reductions: CSO volume reductions for Kings Run were calculated from the Maximum Sustainable 
Infrastructure + Real Time Control results tables (dated 6/8/2012) (Version 4.2 Detailed, Phase I Option A 
scenario).  Values for Bloody Run RTC benefit are cited as 93 MG in the Lower Mill Creek Partial Remedy Study 
Revised Plan Phase 1 Report, June 2012 (Section 3.1.3.3).  Values for Lick Run and West Fork were based on 
individual project runs in the Version 4.2 sub-basin model (dated 12/2012) and the Version 4.0.10 Consolidated 
model (dated 10/24/2012), respectively.  Note: values may be subject to change as updated modeling results 
become available. 

3.	 Values in table are not performance criteria but are provided for information purposes. See Exhibit 1 for revised 
WWIP attachments. 

4.	 Kings Run overflow reduction is equal to the existing system CSO 483 overflow volume minus the proposed 
system CSO 483 and CSO 217 overflow volumes.  Since the CSO 217 will not be nested in the proposed 
solution, the remaining overflow must be taken into account. 

6.3	 Revised Original LMCPR Implementation Plan 

The WWIP requires the LMCPR to reach substantial construction completion by December 31, 2018. MSD 
has determined that the Revised Original LMCPR can be substantially complete by December 31, 2018. 
MSD has developed project schedules for each discrete project that considers sequencing criteria, 
predecessor projects, construction duration, and issues unique to each project. This section discusses the 
schedule for work to be performed in each watershed. Appendix E presents the internal working Gantt chart 
to plan for implementation of the Revised Original LMCPR. 
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6.3.1 Overview of Implementation Plan 

The milestones proposed to ensure completion of the LMCPR work and implementation of the projects are 
provided in Table 6-9. 

Table 6-9 Anticipated Implementation Schedules for Revised Original LMCPR Projects 

Project 
ID 

Project Name 
Design Right of Way Bidding & 

Award 
Construction 

Start 
Construction 

Finish 
11240000 Lick Run Valley 

Conveyance System 
Jan 2013 – 
Nov 2014 

Jan 2013 – 
Nov 2014 

Feb 2015 – 
Jun 2015 

July 2015 July 2018 

11243140 Kings Run Partial Sewer 
Separations 

Jan 2013 – 
Jun 2014 

Jan 2013 – 
Sept 2014 

Mar 2015 – 
July 2015 

July 2015 July 2016 

11243141 Kings Run CSO Storage 
Facility 

Jan 2013 – 
Dec 2014 

Jan 2013 – 
Dec 2014 

Jan 2015 – 
July 2015 

August 2015 July 2018 

11243840 West Fork Partial Sewer 
Separations 

Jan 2013 – 
Apr 2014 

Jan 2013 – 
Aug 2014 

Oct 2014 – 
Feb 2015 

May 2015 February 2017 

11240020 Bloody Run Real Time 
Control Facility 

Jan 2013 – 
Dec 2013 

Sept 2013 – 
July 2014 

Nov 2014 – 
Mar 2015 

Apr 2015 August 2017 

1.	 Values in table are not WWIP schedules but are provided for information purposes.  See Exhibit 1 for revised 
WWIP attachments. 

6.3.2 Lick Run Projects Phasing Plan 

A preliminary project phasing plan has been developed for the Lick Run projects to be staged in a single 
watershed. The plan was initially conceptualized in late 2009 as part of the early planning for the watershed 
strategy. The watershed solution is comprised of numerous subprojects including the valley conveyance 
system. Approximately three or four projects would be started in any particular year and most have 
construction durations of one year or less. Construction phasing was selected based on minimizing 
interferences and coordination between adjacent projects, particularly as it relates to maintenance of traffic. 

Since the early planning began for the watershed strategy in late 2009, a great deal of effort and 
coordination with local agencies and utilities has gone into the project sequencing, to minimize project costs 
and community disruption. Duke Energy, GCWW, MSD, CDOTE and ODOT all have capital improvement 
plans that have been taken into consideration for developing the schedule, sharing of construction costs 
(e.g. Harrison Avenue CDOTE project and Duke gas main rehabilitation program), and maintenance of 
traffic during construction. The sequencing needs and impacts were accounted for in the cost estimates 
presented for the Lick Run projects. 

Construction of the proposed improvements will disrupt traffic movement throughout the entire urban VCS 
and sewer separation project areas. To minimize this disruption, it will be critical to maintain connectivity on 
Westwood and Queen City Avenues’ one-way pair corridor during construction. This corridor provides an 
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important linkage between the west side of Cincinnati and the downtown area for nearly 55,000 vehicles per 
day using the Western Hills Viaduct. It will also be crucial to maintain local access to business and 
residences in the corridor wherever possible. To maintain adequate traffic flow during construction, major 
roadways such as Harrison Avenue, Sunset Avenue, Quebec Road and Grand Avenue, are schedule for 
construction in different phases. 

It is important to note that details of maintenance of traffic plans are further defined during detailed design 
stages. CDOTE continues to provide detailed reviews of the preliminary maintenance of traffic requirements 
and arrangements and feedback on alternative approaches ranging from full road closures for short 
durations to one-lane closures during off peak hours. MSD will continue to work with CDOTE to address 
MOT issues to minimize traffic and community impacts. 

The first project to be constructed is the Harrison Phase A Sewer Separation project, which was strategically 
designed and bid with the CDOTE Harrison Avenue Realignment Project as the first opportunity within the 
watershed to address MOT in the long term. With Harrison Avenue Realignment project under construction, 
Harrison Avenue will be closed to traffic for the summer months of 2013. CDOTE had requested that no 
other sewer separation projects be constructed that would affect the detour route on White Street or the 
alternate through route of Queen City Avenue during this time. Therefore, the remaining sewer separation 
projects have a start date that occurs after Harrison Avenue is reopened to traffic (expected Fall 2013). 
Specifically, Harrison Avenue Phase B, Queen City Avenue Phase 1 and White Street will advance next 
once Harrison Avenue is re-opened next Fall. Table 6-10 presents the Construction Phasing Plan for Lick 
Run Watershed. 

Table 6-10 Anticipate Lick Run Watershed Construction Phasing Plan 

Anticipated 
Construction 

Year 

Anticipated 
Construction Start 

Anticipated 
Construction End1 Project Name 2 Project 

Status 

2012 
July 2012 

May 2013 

September 2013 

July 2013 

Harrison Avenue Sewer Separation 
Phase A2, 4 

Harrison Avenue Early Success 
Project 

In Construction 

100% Design 

June 2013 December 2013 Rapid Run Early Success Project 60% Design 

2013 
February 2014 

September 2014 

August 2014 

September 2015 

Harrison Avenue Sewer Separation 
Phase B 

Quebec Heights Sewer Separation 
Phase 1 

60% Design 

30% Design 

December 2013 July 2014 Queen City Avenue Sewer 
Separation Phase 1 4 60% Design 
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Anticipated 
Construction 

Year 

Anticipated 
Construction Start 

Anticipated 
Construction End1 Project Name 2 Project 

Status 

2014 

July 2014 October 2015 Sunset Avenue Sewer Separation 4 60% Design 

August 2014 August 2015 Wyoming Avenue Sewer Separation 30% Design 

August 2014 August 2015 White Street Sewer Separation 4 60% Design 

February 2015 August 2016 Queen City Avenue Sewer 
Separation Phase 2 4 35% Design 

August 2014 August 2015 Queen City and Cora Avenues 
Sewer Separation 30% Design 

September 2014 September 2015 Quebec Heights Sewer Separation 
Phase 2 30% Design 

2015 

August 2015 August 2016 State Avenue Sewer Separation 30% Design 

January 2015 January 2016 Quebec Road Sewer Separation 4 30% Design 

August 2016 August 2017 Queen City Avenue Sewer 
Separation Phase 3 4 30% Design 

July 2015 July 2018 Valley Conveyance System 4 10% Design 

1.	 Values in table are not WWIP schedules but are provided for information purposes. See Exhibit 1 for revised 
WWIP attachments. 

2.	 Indicates end of active construction. This period is followed by up to one year of close out activities. 
3.	 Represents CDOTE schedule for Harrison Avenue work and will be refined when detailed Contractor Schedule is 

submitted. 
4.	 Project impacts major roadway. 

7. Revised Original LMCPR Operations and Maintenance 

MSD is committed to ensuring long-term performance of the Revised Original LMCPR assets just like any 
other asset that is constructed. The sustainable projects of the Revised Original LMCPR contain both grey 
infrastructure such as storm sewer pipes, as well as green infrastructure such as floodplain enhancements, 
bioswales and detention basins with natural systems features. Standard operating procedures and systems 
are in place at MSD to maintain grey infrastructure, and will be modified to account for the new assets of 
these projects. MSD is prepared to implement a comprehensive green infrastructure operations and 
maintenance program within the current framework of its current operations and under contract with other 
entities to assist in the operations and maintenance. 

7.1	 Operations and Maintenance Framework 

The sustainable infrastructure operations and maintenance program focuses on the sustainable 
infrastructure (both grey and green) assets that MSD has built and will continue to build within its service 
area. The framework developed for the program reflects the organization’s commitment to adopt beyond 
conventional maintenance practices to ensure the functionality, purpose and viability of these assets to 
perform as intended. 
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The framework for the operations and maintenance program outlines program goals, components, and 
resources: 

•	 Program goals relate to regulatory requirements (e.g. Consent Decree, MS4), asset effectiveness 
(e.g. hydraulic performance), and community benefits (e.g. public education and outreach). 

•	 Program components encompass structure, processes and other activities related to 
maintenance, monitoring, tracking and reporting, and enforcement mechanisms or policy 
considerations/changes. Roles and responsibilities, budget and other resources are defined to 
support these program components and ensure the long-term performance of this new asset 
class. 

•	 The program resources are key to building up a viable and culturally sustainable system within 
MSD, leveraging both internal and external skill sets, experience and other resources. The 
program resources identified include asset inventory, staffing and resource building, facilities and 
equipment, standard operating/maintenance procedures, information management tools, and staff 
training. The resources available for the operations and maintenance program rely on cross 
divisional coordination to build and implement best approaches for MSD. 

7.2	 Legal Authority and Responsibility of the Revised Original LMCPR 

Under Ohio law, MSD is a County sewer district, so its assets are legally titled in the name of the County. 
Assets acquired as part of the Revised Original LMCPR will either be titled in the name of the County or, in 
instances where title remains in the name of a third party (such as for an easement), legal control of the 
asset for use required under the Consent Decree rests with the County. This assures that the requisite 
government control exists over assets needed for the long-term performance of the Revised Original 
LMCPR. If relevant assets are transferred by the County it will be to another public entity, conservation trust, 
or acceptable authority that will be required to maintain the assets for the intended purpose for which it was 
purchased or constructed. 

In accordance with the draft EPA guidance document, the anticipated maintenance schedule located in the 
Appendix F includes frequency of maintenance, annual operations and maintenance costs and assumptions, 
general type of maintenance, legal authority (i.e., ownership of land parcels, easements, or other agreement 
that provides permanent access and sufficient control of the parcels), anticipated responsible party for 
operations and maintenance, and if agreements are needed for operations and maintenance responsibility. 
Each watershed area is broken down into grey and green infrastructure components to ensure a thorough 
development of costs and responsibility. 

Significantly, the Revised Original LMCPR is focused on the sustainable, watershed approach and the CSO 
control through control measures on public land owned by public entities. Though the components are sized 
to leverage and incorporate future wet weather measures on private property, the modeled volume 
controlled only “counts” separations that are within in public control. Therefore, the model targets include an 

lmcpr study report 12-18-2012.docx 89 



   

 
 

  
  

 

           
   

  

          
            

             
           

       

               
         
           

           
           
            

              
            

   

                 
            

          
         

            
        

            

         
 

          
      

       

            
 

LMCPR Study Report 
12/18/2012 

inherent conservative margin of safety while encouraging private owners and future development to extend 
wet weather improvements 

7.2.1 Maintenance Schedule and Anticipated Frequency 

Maintenance of the green infrastructure includes inspection, cleaning, trash removal, general repairs, and 
plantings and initially in the first three to five years, maintenance is more intensive than anticipated for 
subsequent years. The operations and maintenance assumptions of costs and frequency are summarized 
for each component. Annual operations and maintenance costs include labor, power, and materials. 
Frequencies are annualized to provide an anticipated annual operations and maintenance cost. 

Sediment removal in the detention basins was estimated to be needed every five years. For the Lick Run 
basins, the sediment loading was modeled for each of the basins as reported in the Lick Run Watershed 
Phase 2 Stormwater Modeling and Assessment Report, prepared by LimnoTech, dated October 2011. It 
was anticipated that the basins would be dredged at a certain frequency; therefore, the volume of the 
material was estimated to be the assumed frequency times the annual total suspended solids loading. The 
sediment removal was annualized so it could be added to the annual maintenance costs. This method was 
extrapolated for the Kings Run and West Fork basin since sediment modeling was not conducted. Until the 
structures are installed and monitored the maintenance effort of sediment control will be estimated based on 
best available data. 

At some point, all assets will reach its useful life whether it is grey or green infrastructure. Costs for 
replacement of such items such as pumps will be incorporated into MSD’s program for asset management 
and have not been annualized in the operations and maintenance schedule in Appendix F, but these 
replacement costs were factored into the total life cycle cost of the alternatives analysis. 

The project components are categorized into types of maintenance: hard system, living system, safety, 
access, and community. These categories of maintenance assist with understanding the type of 
maintenance and generally if the component is a grey or green infrastructure component. 

•	 Hard system: More traditional grey infrastructure such as pipes, headwalls, combined storage 
tanks. 

•	 Living system: Green infrastructure and low impact development features such as enhanced 
stormwater detention basins, rain gardens, and lawn maintenance. 

•	 Safety: Improvements such as safety fencing and lighting. 

•	 Access: Access paths for personnel, equipment, and vehicles to maintain the proposed 
infrastructure. 
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•	 Community: Maintenance activities which are necessary to be a good neighbor to the community 
such as trash and debris removal. 

•	 Monitoring: Widening of illicit program for investigating and eliminating sanitary discharges into 
the new storm system that provides stormwater mitigation of combined systems. 

7.2.2 Description of Legal Authority 

As noted above, the County owns, or will have relevant legal rights of control over the Revised Original 
LMCPR assets. The County will either take title to real property or obtain legal rights to use such by contract 
(use agreement, easement, etc.). The County has or will hold title in real property needed for the 
construction of the Lick Run valley conveyance system. For the detention basins the County will hold title or 
permanent easements for the detention basins located in Lick Run, Kings Run and West Fork watersheds. 

The preliminary master plan for the Valley Conveyance System has been developed with significant public 
input of the concept-plan, which is subject to further technical design and analysis. The proposed Lick Run 
urban waterway in South Fairmount requires approximately 41 acres of land for staging, installation, grading 
and construction. Figure 7-1 below graphically shows necessary property and parcels currently owned by 
the County (through recent real estate acquisitions for this project), or owned separately by the City for its 
local government functions, which represents approximately 23.5 acres or 58% of the impacted parcels, 
leaving approximately 17 acres remaining for acquisition within the main corridor. 

Figure 7-1 Current Ownership of Parcels for the Lick Run Valley Conveyance System 

Publicly-Owned property (City of Cincinnati)
 

Publicly-Owned property (Hamilton County)
 

Property acquisitions continue to proceed one on one with affected property owners. MSD is following the 
Federal Relocation guidelines for determining relocation benefits. 
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7.2.3 Maintenance Responsibility 

Currently, MSD determines best course of action for the operations and maintenance of these improvements 
during conceptual planning and design, before new assets come on line as described in the framework 
section above. The operations and maintenance of these assets will be performed directly or via contracts 
with other entities. 

Example of Cooperative Agreement 

Beginning in 2010, Cincinnati Park Board (CPB) and the Metropolitan Sewer District of Greater Cincinnati 
(MSD) entered into a Memorandum of Understanding (MOU). The purpose of this MOU was for MSD to 
gain the assistance from CPB to review and evaluate the level of specialized planting, maintenance 
requirements, community outreach and other related support to meet the needs of MSD’s Sustainable 
Programs, including utilizing CPB for installation of strategic green infrastructure in locations that provide 
mutual stormwater mitigation benefits. 

The project installations advanced through the CPB/MSD MOU are those that specifically provide benefit for 
both MSD and CPB, and may include, but are not limited to, vegetated swales or median strips, permeable 
pavement, trees and tree boxes, rain barrels and cisterns, vegetated roofs, rain gardens and infiltration 
planters, wetlands, riparian buffers, or other practices and structures that use or mimic natural processes to 
infiltrate or reuse storm water, and includes the use of the City's parkland as a stormwater mitigation. 
Through the installation of these integrated features within MSD’s LMC watersheds, MSD and Parks are 
working jointly to identify opportunities to install new or enhance existing natural water features within the 
park system. 

Enabled Impact Program 

MSD has utilized partnerships to implement sustainable solutions. The premise of the MSD’s sustainable 
program is to enable impacts through these partnerships. Through monitoring and measuring of enabled 
impact projects, MSD has developed lessons learned on maintenance needs. Through its monitoring of the 
enabled impact projects, MSD has worked collaboratively with CPB, USEPA NRML and Universities to 
identify and evaluate monitoring options. Utilizing this approach, MSD has utilized these partnerships to 
performed qualitative monitoring through employment of seasonal site inspections and wet weather 
inspections. Specifically, routine site inspections are conducted on all completed enabled impact projects 
either annually, semi-annually or quarterly (depending on the type of controls present), with the property 
owners present to help inform and influence the owner on best management practices for long term 
sustainability of the green infrastructure. Site inspections are periodically conducted after high intensity wet 
weather events to assess performance of the controls and overflow structures. The purpose of these 
inspections is to record site conditions over the long term, assess long-term viability of the green controls, 
and to identify potential issues related to functional operation, maintenance, and vegetative success (where 
vegetation exists). 
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Inspection forms for each type of green infrastructure and site specific photo-documentation protocols have 
been developed for the Enabled Impact Program. A sample inspection form is presented in Figure 7-2. The 
inspection forms ensure that a thorough inspection is uniformly and consistently performed. The photo-
documentation protocol allows direct comparison of conditions at each given location over time. All data 
collected during qualitative monitoring is entered into a Microsoft® Access-based database located on 
shared MSD/CPB servers. This database can generate site summaries, maintenance reports, and 
maintenance follow-up reports. 

Currently, maintenance issues identified during either seasonal or wet weather site inspections and 
suggested corrective actions are shared with the property owner (who has the responsibility for addressing 
these issues) via a standardized form letter and correspondence. Follow-up inspections are scheduled with 
the property owner to ensure that maintenance has been performed. Quarterly reports are developed; and 
excerpts from select projects are included here as Figure 7-2 providing an example of the inspection forms 
and level of detail included with each site inspection. 
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Figure 7-2 Sample Project Inspection Forms 
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Figure 7-2 (Con’t) Sample Project Inspection Forms 
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8.	 Tracking and Reporting 

Tracking and reporting are important components of Revised Original LMCPR. This section provides an 
overview of how the source control projects and green infrastructure measures will be tracked during 
implementation, operation, and maintenance. MSD’s plan for regular reporting of activities and 
accomplishments is also discussed in this section. 

8.1	 Tracking System 

In an effort to track quarterly inspection results and maintenance issues at each of the constructed green 
infrastructure project sites, MSD developed a shared database to be utilized by both the Cincinnati Park 
Board and MSD. The process is simple: 

•	 The Park Board performs quarterly inspections to check both form and function and compiles the 
findings in a brief report. 

•	 Maintenance issues that require further attention are documented and compiled in a report. 

•	 Both the inspection report and the maintenance report (if applicable) are uploaded to the database. 

•	 MSD sends the inspection report and the maintenance report (if applicable) to the project contact. 

•	 For sites with maintenance issues, a 15-day follow up phone call is made to the project contact to 
verify they received the reports and understand the issues, and to help answer any questions or 
concerns they may have. 

•	 When appropriate, a representative from both the Park Board and MSD together will schedule a 30
day follow up visit to outline an action plan to remedy any outstanding maintenance issues. 

The database helps monitor and track the growth and establishment of each stormwater control and at the 
same time fosters a relationship with the surrounding communities. The database is MSD’s mechanism for 
ensuring the sites receive the proper care and attention. A sample implementation tracking database is 
presented in Figure 8-1. 

lmcpr study report 12-18-2012.docx 96 



   

 
 

  
  

 

       

 

           
            

    

LMCPR Study Report 
12/18/2012 

Figure 8-1 Sample Green Infrastructure Implementation Tracking Database 

The database will provide project site information, contact info (with editing capabilities), stormwater control 
information including past inspection reports and access to pictures of project site. A sample project 
implementation tracking page is presented in Figure 8-2. 
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Figure 8-2 Sample Project Database Page 

Maintenance activities would be tracked in a report format to include: maintenance needed, location of 
interest, date owner was notified, checkbox for when maintenance item is completed, date the follow up 
occurred, and pictures if applicable. A sample project maintenance report is provided in Figure 8-3. 
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Figure 8-3 Sample Project Maintenance Report 

8.2 Reporting Structure: Planned Voluntary Supplementation 

Pursuant to the Consent Decree, the County and City report quarterly, through MSD, on activities and 
progress under the WWIP, Global Consent Decree, and Interim Partial Consent Decree. The County and 
City plan to voluntarily supplement the required report with a section to the quarterly report to address 
progress made by MSD toward compliance with the requirements set forth in the approved LMCPR. The 
report will identify notable construction accomplishments, flow monitoring results, status of post construction 
monitoring program, and annual maintenance activities during each reporting period. 

Reporting on quarterly progress as related to projects level activities would be accomplished by including 
Table 8-1 in each quarterly report. The information shown in Table 8-1 is reflective of the information 
provided on page 5-7 of MSD’s Quarterly Consent Decree Status Summary Report under Section 2.B 
GCD/Final WWIP Reporting Requirements. 
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Table 8-1 Revised Original LMCPR Quarterly Progress Report - Example 

CSO Project Description Basin Status Quarterly Progress 

5 Harrison Avenue Sewer Separation Phase A Lick Run 
5 Rapid Run Park Source Control Lick Run 
5 Harrison Avenue Sewer Separation Phase B Lick Run 
5 Quebec Heights Sewer Separation Phase 1 Lick Run 
5 Queen City Avenue Sewer Separation Phase 1 Lick Run 
5 Sunset Avenue Sewer Separation Lick Run 
5 Wyoming Avenue Sewer Separation Lick Run 
5 White Street Sewer Separation Lick Run 
5 Queen City Avenue Sewer Separation Phase 2 Lick Run 

5 Queen City and Cora Avenues Sewer 
Separation Lick Run 

5 Quebec Heights Sewer Separation Phase 2 Lick Run 
5 State Avenue Sewer Separation Lick Run 
5 Quebec Road Sewer Separation Lick Run 
5 Queen City Avenue Sewer Separation Phase 3 Lick Run 
5 Valley Conveyance System Lick Run 

181 Real Time Control Facility Bloody 
Run 

217 Combined Storage Tank Kings Run 
483 Sewer Separations Kings Run 
125 Separation and Detention West Fork 
127 Stream Separation West Fork 
128 Stream Separation West Fork 

The quarterly Consent Decree report includes Section III Performance Measures Compliance Summaries. 
This table would be voluntarily expanded to include a section related to the Revised Original LMCPR. The 
planned reporting context is presented in Table 8-2. The information shown in Table 8-2 is reflective of the 
information provide on page 8-9 of MSD’s Quarterly Consent Decree Status Summary Report under Section 
III Performance Measures Compliance Summaries. 

Table 8-2 Revised Original LMCPR Measures Compliance Summary - Example 

Measure Compliance Summary Status 
(dates) 

Green Demonstration 
Program 

Provide a quarterly status report regarding the existing green demonstration 
and enabled impact projects. 

Post Construction 
Monitoring Program 

Provide a quarterly status report summarizing monitoring efforts throughout the 
Lower Mill Creek Watershed. 
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Measure Compliance Summary Status 
(dates) 

Source Control 
Infrastructure Operations 
and Maintenance Program 

Provide a quarterly report summarizing operations and maintenance activities 
performed for specific source control assets. 

Public Education Program Provide a quarterly report summarizing public education efforts and feedback. 
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9.	 Community Engagement 

MSD has worked since 2010 to provide information and seek input from the Cincinnati and Hamilton County 
community about the LMCPR. To ensure a well-considered and comprehensive effort, MSD updated its 
existing strategic Project Groundwork Communications Plan with a section tailored to the unique needs and 
issues of the Lower Mill Creek Watershed. 

Appendix G contains a summary of the community engagement activities beyond that of the formal public 
comment periods, formal town hall meetings, and formal hearings summarized below. Additional detailed 
information regarding all facets of MSD’s Community Outreach Program is included in MSD’s LMCPR 
Community Engagement Outreach Summary dated December 2012. 

9.1	 Community Engagement Program Overview 

The goal of this community engagement program was to engage Greater Cincinnati citizens in the process 
of selecting a preferred solution for the LMCPR. The objectives of the community engagement program 
were simple but strategic: 

•	 To increase awareness of the LMCPR among Lower Mill Creek watershed residents, businesses, 
property owners and interested citizens, as well as city and county agencies and non-profit 
organizations. 

•	 To increase awareness among ratepayers across MSD’s service area. 

•	 To increase opportunities for the community to provide input into the decision-making process for 
selecting a preferred solution. 

The strategy for meeting these objectives was to employ multiple communication channels rather than rely 
solely on one outreach pathway such as a website. This strategy ensured that all voices within the 
community had the opportunity to be heard and considered, including traditionally hard-to-reach populations 
such as low-income households, concentrated minority areas and households without higher education. 

Significant time and resources was dedicated to this endeavor, including ensuring all materials were written 
to a sixth-grade education level, mailing materials to homes, writing articles for hard copy community 
newsletters, providing a phone number to call for questions, concerns and feedback instead of just an email 
address or website URL, and ensuring a consistent presence in person of a community representative at 
local community meetings. 

MSD also worked to align the communications plan, including key messages, information pathways and 
communication tactics, with recommendations made by the USEPA in their July 2011 Lick Run Watershed 
Strategic Integration Plan. 
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9.2	 Formal Comment Period 

MSD sponsored a formal public comment period on the LMCPR from June 26, 2012 to September 4, 2012 
to obtain feedback from the community on their preferred solution. MSD also sponsored two community 
“town hall” meetings during the comment period to provide the public with technical and cost details on the 
gray and sustainable approaches. 

The community was invited to provide public comment via several methods to ensure the widest 
representation as presented in Table 9-1: 

•	 By calling MSD’s customer service line at (513) 557-3594. 

•	 By emailing MSD at MSD.Communications@cincinnati-oh.gov. 

•	 By attending a “town hall” meeting and filling out a written comment card or by giving an oral 
comment and having it recorded by a stenographer. 

Citizens were directed to visit the Lower Mill Creek website or to call MSD customer service for more 
information about the LMCPR. A copy of the LMCPR Alternatives Evaluation Preliminary Findings Report, 
which described the gray and sustainable approaches, was made available to the public electronically via 
the website and as a hard copy via other distribution channels. 

To help publicize the public comment period, MSD conducted the following activities: 

•	 A copy of a presentation on the LMCPR that MSD made to City Council on June 26, 2012 was 
posted on the Lower Mill Creek website. 

•	 MSD made a presentation to the First Suburbs Consortium and informed attendees that 
presentations could be made upon request for those who will be unable to attend the Town Hall 
meetings 

•	 MSD Director Tony Parrott appeared on the Newsmakers Program hosted by Dan Hurley on 
WKRC on Sunday, August 19, 2012, discussing the Consent Decree and the proposed solutions 
to achieve compliance, including the LMCPR. 

•	 An email notification was sent to all who had attended a watershed open house or community 
design workshop notifying them of the public comment period and “town hall” meetings, and also 
notifying them of the preliminary findings report. 

•	 An email was sent to CFAC members notifying them of the public comment period and “town hall” 
meetings, and also notifying them of the preliminary findings report. 
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•	 MSD used its Twitter account to “tweet” about the “town hall” meetings and the availability of the 
preliminary findings report. 

•	 MSD sent out a media advisory on the “town hall” meetings and earned above the fold coverage 
in The Enquirer (the daily Cincinnati newspaper) the day prior to the first town hall. 

•	 MSD mailed hard copy postcard invitations to the community notifying them of the public 
comment period and “town hall” meetings. 

Table 9-1 Summary of MSD’s Town Hall Meetings 

Date Participation Discussion & Meeting Topics 

August 16, 2012 125 attendees 

12 verbal comments 
1 written comment 
25 exit surveys 

Presentation of technical findings, cost estimates, regulatory 
requirements, and other information intended to fully inform the 
community on the options being presented to Hamilton County 
and the City of Cincinnati. 

A stenographer was on hand to document verbal comments. 
August 23, 2012 93 attendees 

16 verbal comments 
6 written comment 
24 exit surveys 

Other comments 
received 

28 email comments A compilation of the comments was posted to the Lower Mill 
Creek website, as were responses to questions asked verbally or 
in writing during the “town halls.” 

The Hamilton County Commissioners held four public hearings on September 26, October 3, October 8 and 
October 10 and sponsored a public comment period from September 26 through October 26, 2012. MSD 
presented its recommendation for the sustainable approach at each hearing, and then answered questions 
from the commissioners. The public gave oral comment following the Q&A session. Court reporter 
compiled transcripts from the hearing which were posted at Hamilton’s County website along with the 
comments and MSD presentation materials. http://www.hamiltoncountyohio.gov/hc/MSDLowerMillCreek.asp 
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Table 9-2 Summary of County’s Public Hearings 

Date Participation Discussion & Meeting Topics 

September 26, 2012 8 verbal comments 
MSD presented its recommendation for the sustainable 
approach at each hearing, and then answered questions from 
the commissioners. The public gave oral comment following the 
Q&A session. 
Court reporter compiled transcripts from the hearing which were 
posted at Hamilton’s County website1 along with the comments 
and MSD presentation materials. 

October 3, 2012 7 verbal comments 

October 8, 2012 3 verbal comments 

October 10, 2012 11 verbal comments 

Other comments 
received 

29 written comments A compilation of the comments was posted to Hamilton County’s 
website. 
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10. WWIP Attachment 1B and Attachment 2 Modifications 

This section of the report identifies the specific grey infrastructure components listed in the approved WWIP 
that will be modified or eliminated with the Revised Original LMCPR. It also provides an analysis of how the 
downsizing or elimination of planned grey infrastructure projects could potentially affect other elements of 
the overall conveyance and treatment system. 

The list of seventeen completed and six active projects is presented in Table 10-1. The reference column 
titled “WWIP Index” lists the row index as labeled in Attachment 1B and Attachment 2 of the approved 
WWIP. WWIP Index values less than 120 represent projects to be constructed during Phase 1 of the 
Program. Index values greater than 120 represent projects to be considered during Phase 2 of the 
Program. 

Table 10-1 Completed and Active WWIP Projects 

IDWWIP CSO Sub Basin WWIP Project Description Index SSO 

Completed WWIP Projects in Mill Creek Watershed 
33 Lower 11 10144960 CSO 3 HW/DW Protection 

26 Lower 11 10144920 CSO 4 HW/DW Protection 

77 Lick Run 10145320 CSO 5 RTC to retain water in CSO with inflatable dam (approx 
200 MG/yr) 

467 Kings Run 10143160 CSO 25A Separation Project completed 

16 Kings Run 10145000 CSO 29 New sewer to eliminate CSO 29 and abandon siphon 

440 Elmwood 10142620 CSO 37 Regulator Improvements - 6.2 cfs 

441 Elmwood 10142720 CSO 39 Partial Separation 

27 West Fork 10145020 CSO 89 New sewer & building connections to eliminate CSO 89 

445 Spring Grove Lower 10143400 CSO 111 

75 West Fork 10145300 CSO 125 RTC to retain water in CSO with inflatable dam (approx 
60 MG/yr) 

38 Ludlow Run 10144900 CSO 151 Collector Upgrade CIP 83-10, Exhibit 1 

76 Bloody Run 10145180 CSO 181 Bloody Run & Spring Grove Phase 2 

67 Amberley Creek 10142440 CSO 191 Regulator Improvements - 0.20 cfs 

74 Kings Run 10145280 CSO 482 RTC to retain water in CSO with inflatable dam (approx 
100 MG/yr) 

369 Kings Run Upper 10142940 CSO 485 

60 Kings Run Upper 10145220 CSO 487 RTC to retain water in CSO with inflatable dam (250 
MG/yr) 

61 Kings Run Upper 10145100 CSO 487 Aid in separation of existing combined sewer 
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WWIP 
Index Sub-Basin ID CSO 

SSO WWIP Project Description 

Active WWIP Projects in Mill Creek Watershed 
111 Northside 10143220 CSO 179 Partial Separation 

97 Trib to Winton Lake 10142240 CSO 180 Blue Rock Road Sewer Separation 

106 Westwood Northern 10143920 CSO 194 Partial Separation 

107 Westwood Northern 10143940 CSO 195 Partial Separation 

381 West Fork 10143760 CSO 123 CSO being eliminated via separation under 102 

108 Westwood Northern 10143960 CSO 525 Partial Separation 

The updated baseline model more accurately reflects the hydraulic and hydrologic conditions of the MSD 
combined sewer system. A total of 26 CSOs have greater than 85 percent control or are eliminated in the 
Updated Baseline Model (Version 3.2), thereby eliminating the need to construct the 18 approved WWIP 
projects listed in Table 10-2.  Revised Attachment 2 in Exhibit 1 has been updated to reflect the removal of 
these projects based on updated modeling. 

Table 10-2 Eliminated WWIP Projects 

WWIP 
Index Sub-Basin ID CSO 

WWIP 
Remaining 
Overflow 

(MG) 

Updated 
Baseline 

% 
Control 

Updated 
Baseline 

Remaining 
Overflow 

(MG) 

Projects located within Lower Mill Creek Study Area - Updated Baseline Model >85% Control 
112 Lower 11 10145660 CSO 2 N/A 87% 1 

375 Hopple Street 10142760 CSO 8 0.9 88% 0 

438 Northside Upper 10143200 CSO 19 0.9 94% 1 

423 Kings Run Lower 10142960 CSO 26A 0.0 100% 0 

112 Lower 11 10145660 CSO 429 N/A 96% 0 

291 Amberley Creek 10142460 CSO 505 0.0 97% 0 

268 Reading Lower 10142100 CSO 511 0.0 98% 0 

166, 230 Reading 10142120 CSO 512 0.2 93% 0 

377 West Fork 10143680 CSO 527A 0.4 88% 0 

378 West Fork 10143700 CSO 528A 0.2 96% 0 

379 West Fork 10143720 CSO 528B 0.9 96% 1 

380 West Fork 10143740 CSO 529B 0.1 95% 0 

381 West Fork 10143760 CSO 123 0.0 100% 0 

149,213 West Branch 10142380 CSO 539 1.3 91% 2 

390 Elmwood 10142640 CSO 544 0.1 86% 1 

391 Elmwood 10142660 CSO 653 0.4 96% 1 

269 Reading Lower 10142140 CSO 670 2.2 100% 0 

465 Lower Mill Creek 10143080 CSO 29 1.7 100% 0 
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Table 10-3 describes the revisions in Attachment 2 based on the selection of the Revised Original LMCPR. 
The Revised Original LMCPR changes various listed projects. 

Table 10-3 WWIP Projects Changed Due to Revised Original LMCPR 

WWIP 
Index 

Sub-
Basin ID CSO WWIP Description Revised Description 

Changed Projects due to Revised Original LMCPR  

388 West Fork 10143900 CSO 117 Conveyance to Tunnel at Mill 
Creek, 12,600' of 84" sewer.   To Be Determined 

386 West Fork 10143840 CSO 126 Conveyance to Tunnel at Mill 
Creek, 12,600' of 84" sewer.   To Be Determined 

384 West Fork 10143860 CSO 130 Conveyance to Tunnel at Mill 
Creek, 12,600' of 84" sewer.   To Be Determined 

387 West Fork 10143880 CSO 203 Conveyance to Tunnel at Mill 
Creek, 12,600' of 84" sewer.   To Be Determined 

392 Bloody 
Run 10142700 CSO 181 EHRT - 230 MGD (NOTE 2) To Be Determined 

452 LMCFR 10145380 CSO 

2, 3, 4, 
6, 7, 9, 
666, 
152, 428 

To Be Determined 
To Be Determined - added 

CSOs 3, 4, 6, 7, 9, 666, 152, 
428 

The Revised Original LMCPR is based on sustainable approach of source control through strategic 
separation.  Source control will ultimately impact the sizing and/or the need for future grey infrastructure 
required for conveyance, storage and treatment in the Mill Creek basin.  The LMCFR will evaluate 
sustainable and grey projects to meet the applicable goals. It is evident that one of the benefits of source 
control is that it has the potential to lower operation and maintenance costs for remaining grey, treatment 
facilities.  
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11.	 Conclusion 

The LMC Study has expanded the understanding of the Mill Creek’s complex interconnections among 
topography, land use, development and the Mill Creek’s interceptors, stormwater, sanitary and combined 
sewer systems. The LMC Study considered a range of potential control approaches across the basin, and 
further study of the watershed approaches has only just begun in many portions of the basin. The 
consideration of the innovative approaches, through advanced engineering and analysis, updated modeling, 
and extensive public outreach, were honed into a cost-effective Revised Original LMCPR, as described in 
Section 3.1. 

The Defendants’ Proposal for the Revised Original LMCPR, therefore, is in the Revised WWIP Attachments 
in Exhibit 1 to this LMC Study. Exhibit 1 provides the revised pages to replace the current WWIP 
Attachments; for convenience it also includes a comparison between Attachment 2 and Revised Attachment 
2.	 Exhibit 1 includes the following Revised WWIP Attachments: 

1.	 Revised Attachment 1A, which revises Attachment 1A as follows: the LMCPR PTI Milestone 
date is changed from 6/30/15 to 12/31/16; the Start Construction Milestone date is changed from 
6/30/16 to 12/31/17. Individual projects of the Revised Original LMCPR will include PTI 
applications and begin construction at various dates in advance of the milestones. 

2.	 Revised Attachment 1B, which revises Attachment 1B, Index Line 112, to include the 

description, design and performance criteria for the Revised Original LMCPR.
 

3.	 Revised Attachment 1C, which acknowledges that Attachment 1C is no longer operative. 

4.	 Revised Attachment 2, which revises Attachment 2 to account for the changed approach in the 
Revised Original LMCPR and additional information developed during the LMC Study affecting 
listed projects. 
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Exhibit 1
 

Revised WWIP Attachment 1A
 
Revised WWIP Attachment 1B
 
Revised WWIP Attachment 1C
 
Revised WWIP Attachment 2 


December 2012
 
Strikethrough WWIP Attachment 2 




 

   

   

 

     

   

 

 

 

   

 

 

 

   

 

 

 

 

 

 

 

 

   

 

 

   

   

 

     

     

     

     

   

 

 

 

 

     

           

REVISED ATTACHMENT 1A
 

Phase 1 Milestone Schedule
 

PROJECT ID PROJECT 
PTI Submittal 
Milestone 

Start Construction 
Milestone 

End Construction 
Milestone 

10130740 Werk & Westbourne 12/31/2013 12/31/2014 12/31/2017 
10143960 Westwood Northern (Bundle) 6/30/2015 6/30/2016 6/30/2017 
10142240 Blue Rock 12/31/2013 12/31/2014 12/31/2015 
10171840 Lower Little Miami (Bundle) 12/31/2012 12/31/2013 12/31/2015 
10120360 Pebble Creek WWTP 6/30/2009 
10120420 Diamond Oaks 12/31/2009 12/31/2010 
10120460 Towers East 12/31/2011 12/31/2012 12/31/2013 
10130560 Muddy Secondary 6/30/2010 
10130565 Muddy Pump Upgrade 6/30/2010 
10130680 Harwinton 12/31/2010 
10131220 Glenview 12/31/2013 12/31/2014 12/31/2015 
10144441 1852 Columbia 12/31/2011 12/31/2012 
10141440 Millbrook 1 6/30/2009 
10141520 Arrowood 6/30/2009 
10141540 Winton 1 12/31/2010 
10141560 Winton 2 12/31/2010 
10142020 Daly Road 12/31/2014 12/31/2015 12/31/2016 
10142440 7601 Production 6/30/2009 
10144880 Mill Grit 12/31/2010 6/30/2013 
10144884 Mill Secondary 12/31/2009 12/31/2010 12/31/2014 
10145180 Mill Diversion 12/31/2009 
10145280 Mitchell RTC 11/1/2009 
10145300 Badgely RTC 11/1/2009 
10145320 Lick RTC 5/31/2010 
10150012 Polk Phase 3B 6/30/2009 
10160005 Sycamore 3 12/31/2010 
10160010 Sycamore 4 12/31/2010 
10170081 Montgomery 12/31/2011 12/31/2012 
10170560 Woodruff 6/30/2009 
10170780 LM WWTP Thickening 6/30/2010 
10171900 Eastern Delta (Bundle) 12/31/2013 12/31/2015 
10172090 Kenwood 6/30/2009 
10180600 Mill Incinerator 12/31/2010 
10145580 Mill Creek WWTP (Bundle) 12/31/2014 12/31/2015 12/31/2016 
10131180 Muddy Creek WWTP (Bundle) 12/31/2013 12/31/2014 12/31/2015 
10143220 North Side Upper (Bundle) 12/31/2016 12/31/2017 12/31/2018 
10171620 Upper Duck All (Bundle) 12/31/2016 12/31/2017 12/31/2018 
10145660 LMCPR 12/31/2016 12/31/2017 12/31/2018 
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REVISED WWIP ATTACHMENT 1B ‐ DECEMBER 2012 
Project 

Completion 
Sunk 
Costs 

Remaining 
Costs 

CSO 
SSO 
Identifier Description/Design (NOTE 4) 

Technology 
Plan 
CAPP 

Plan 
Remaining 

CSO 
(MG/year)Actual 2006 Dollars 2006 Dollars 

1 10141660 Norman Ave. Jan‐04 137,501$ SSO 585 Relief sewer to Elim. SSO 585 ‐ 285 ft of 12" CONV 2 yr 
2 10141480 Mill Rd. Sewer Apr‐04 1,855,869$ Phase 2 ‐ Relief sewer to replace sewer ‐ 2200 ft of 30" CONV 
3 10142040 Compton Rd. Apr‐04 210,603$ Relieve WIBs w/sewer ‐ 62 ft of 12" CONV 
4 10144980 Ross Run Grit Pit Apr‐04 523,746$ Grit Pit ‐

10170040 SSO 570 & 1017 in Madeira Jun‐04 3,357,676$ SSO 570 & 1017 Elim. SSOs 570 & 1017 w/Sewer. 3800 ft of 24 ‐ 30 inch CONV 2 yr 
6 10141260 Springdale ‐ Sharonville Sewer Jul‐04 2,401,605$ SSO 915 Contract 3 ‐ Relief sewer to eliminate SSO 915 ‐ 7842 ft of 8‐30" CONV 2 yr 

7 10141720 Goodman Ave. Aug‐04 1,607,061$ SSO 
531, 577, 
1002, 1005, 
1024 

Relief sewer to Elim. SSOs 531, 577, 1002, 1005, & 1024 ‐ 1850 ft of 24", 
860 ft of 18", & 600 ft of 15" 

CONV 2 yr 

8 10145120 Eggleston & Bold Face Sep‐04 64,109$ HWDW – Tide Gate Replacement HW 
9 10170820 Gungadin/Paddison Rd. Sep‐04 3,126,594$ Replace existing pipe ‐ Approx. 2800 LF of 12‐27" CONV 

10141700 Mill Creek WWTP Aux. Air Supply Oct‐04 215,096$ 
Fulfillment of Need for Aux. Air Supply to Air Transfer Duct, connecting 
Incinerator Outlet to Scrubber Inlet to control pos. & neg. pressures in 
each unit. 

WWTP NOTE 1 

11 10141200 Northbrook SSO 628 Nov‐04 1,423,853$ SSO 628 Phase 2 ‐ Relief sewer to replace sewer near SSO 628 ‐ 3500 ft of 12‐15" CONV 2 yr 

12 10145400 Samoht Ridge Nov‐04 2,144$ Solve WIB problems ‐ 924 ft of 12‐24" CONV 

13 10141220 North College Hill Dec‐04 5,391,761$ SSO 
530, 531, 567, 
577, 634 

Phases 2C &3 ‐ Relief sewer to eliminate SSOs 530, 531, 567, 577, & 634 ‐
9980 ft of 12‐42" 

CONV 2 yr 

14 10141740 St. Clair Sewer Dec‐04 1,454,250$ Relief sewer to replace sewer on Elizabeth Ave. ‐ 2638 ft of 8‐24" CONV 
10141580 Mill Creek WWTP Replacement Screens Ph1 Jan‐05 2,813,073$ Phase I ‐ Replace Screens WWTP NOTE 1 

16 10145000 Mitchell Ave. Feb‐05 615,916$ CSO 29 New sewer to eliminate CSO 29 and abandon siphon line under Mill Creek RI ‐

17 10141240 Sewer 155 Cooper Creek Mar‐05 5,104,573$ SSO 620 Contract 2B ‐ Relief sewer to eliminate SSO 620 ‐ 7410 ft of 8‐36" CONV 2 yr 
18 10141300 Camberly Acres PS Mar‐05 321,573$ PS Elim w/sewer ‐ 659 ft of 8" CONV 

19 10170020 SSO 1053 East Fork Ave. Grating Mar‐05 3,410,084$ 
SSO 
CSO 

1053 
70, 200 

Phase 2A, 2B, & 2C ‐ Camargo Rd Sewer Improv. Elim. SSO 1053 and CSOs 
70, 200 ‐ 7088 ft of 8 ‐ 36 inch 

PS/CONV 2 yr 0 

10141400 Deer Park Apr‐05 2,076,612$ SSO 
1023, 600, & 
601 

Relief sewer to Elim. SSOs 1023, 600, & 601 ‐ 3600 ft of 30" & 570 ft of 21" CONV 2 yr 

21 10144940 Sawyer Point Apr‐05 33,298$ sewer, remove diversion dam, and plugging existing dry line conduit ‐

22 10141880 Laboiteaux Ave. Jun‐05 181,725$ SSO 597 Elim. SSO 597 w/sewer ‐ 559 ft of 15" CONV 2 yr 
23 10110300 Durango Green ‐ Shadely Lane PS Jul‐05 540,150$ Elimination of PS w/Sewer ‐ 2861 ft of 12‐in. CONV 
24 10150000 Polk Run WWTP Ph 2 STO Sep‐05 11,186,361$ WWTP Optim. ‐ Phase 2 Optimization NOTE 1 

10150240 Maple Ave. Sep‐05 233,361$ Loveland Supplemental Agreement ‐

26 10144920 Harrison & State Ave. West 4 Oct‐05 171,990$ CSO 4 HW/DW Protection HW 
27 10145020 Montana Ave. Oct‐05 138,382$ CSO 89 New sewer and building connections to eliminate CSO 89 SEP 0.05 
28 10141680 406 Elliot Ave. Nov‐05 130,892$ SSO 572 Relief sewer to Elim. SSO 572 ‐ 203 ft of 16" CONV 2 yr 

29 10145080 Eastern Ave. (Collins to Bayou) Nov‐05 451,318$ 
Phase 2 – Express Sewer to allow for development and conveyance of wet 
weather flows 

CONV 

10170940 Stewart Rd. East Regulator Nov‐05 412,420$ CSO 557 Completed; CIP 2002‐05 Full Separation – Elimination Exhibit 1 FS 0.0 
31 10141360 Garden Hills PS Dec‐05 1,065,355$ PS Elim w/sewer ‐ 4068 ft of 15 & 16" CONV 

32 10141620 Mill Creek WWTP Solids Mgmt Centrifuge Procurement Dec‐05 2,616,020$ 
Solids Management Program Centrifuge Procurement ‐ Cost in WWTP 
Optimization 

WWTP NOTE 1 

33 10144960 Harrison & State Ave. West 3 Dec‐05 325,357$ CSO 3 HW/DW Protection HW 
34 PROJECTS IN CLOSEOUT 93,631,813$ 18,938,454$ 

10141760 Mill Creek WWTP Raw Sewage Pumps Dec‐05 3,153,931$ 864,295$ Replace depleted wastewater Pumping System WWTP NOTE 1 
36 10120400 Arrow St. WWTP Elimination & North Bend Crossing Jan‐06 1,371,433$ 26,412$ PS Elim & WWTP Elim. w/sewer ‐ 6108 ft of 8‐12" CONV 
37 10141640 Mill Creek WWTP Solids Mgmt. Centrifuge Install. Feb‐06 10,208,487$ ‐$ Solids Management Program Centrifuge Installation WWTP NOTE 1 
38 10144900 Ludlow Run Mar‐06 2,615,592$ 490,658$ CSO 151 Collector Upgrade CIP 83‐10 Exhibit 1 CONV 16.8 
39 10145240 Este Ave. Jul‐06 90,636$ 76,915$ Flood Remediation Sewer Este Ave. Overflow ‐

40 10145140 Givaudan Sewer Sep‐06 67,933$ ‐$ Removal of process flow from combined sewer to interceptor ‐

41 10170060 Mariemont SSO Elimination 679A, 679B & 680 Sep‐06 8,271,513$ 809,602$ SSO 
679A, 679B & 
680 

Elim. of SSOs 679, 679A, & 680 w/sewer. 5800 ft of 36 inch & 2000 ft of 8‐
21 inch 

CONV 2 yr 
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REVISED WWIP ATTACHMENT 1B ‐ DECEMBER 2012 
Project 

Completion 
Sunk 
Costs 

Remaining 
Costs 

CSO 
SSO 
Identifier Description/Design (NOTE 4) 

Technology 
Plan 
CAPP 

Plan 
Remaining 

CSO 
(MG/year) 

INDEX 
Actual 2006 Dollars 2006 Dollars 

42 10171420 Archer St. Div Dam, HDW Sep‐06 244,636$ ‐$ CSO 86 HW/DW Protection HW 
43 10171820 Beechmont Sluice Gate Rehabilitation Oct‐06 1,753,157$ 226,600$ E‐504 Beechmont Sluice Gate WWTP Rehabilitation WWTP 
44 10141500 Pleasant Run PS Nov‐06 6,332,251$ 485,377$ Phase 2 ‐ Replace existing FM ‐ 3000 ft of 16" FM FM 
45 10170800 Berkley Woods PS Nov‐06 198,244$ 123,747$ PSO 851 Elim. PSO 851 w/Sewer ‐ 1745 ft of 12" CONV 2 yr 
46 10120340 Streamwood Pump Station Dec‐06 270,665$ 96,942$ PS Elim w/sewer ‐ 1072 ft of 12" CONV 
47 10141380 N. Bend Rd./Connecticut Sewer Dec‐06 908,577$ 280,075$ SSO 222 Relief sewer to Elim. SSO 222 ‐ 1821 ft of 12‐21" CONV 2 yr 
48 10141820 SSO 700 CEHRS Treatment Facility Dec‐06 12,730,053$ 1,500,406$ SSO 700 CEHRS Treatment Facility (Performance in 41180) CEHRS 
49 10170840 Johnson Rd. PS Mar‐07 605,979$ 253,036$ Phase 2 Elim. of P.S. w/Sewer ‐ 834 ft of 30" CONV 
50 10142000 W. Branch Mill Creek SSO 574 May‐07 444,930$ 349,792$ SSO 574 Elim. SSO 574 w/sewer ‐ 950 ft of 15" CONV 2 yr 
51 10141420 Centurion Estates PS Jun‐07 385,144$ 307,478$ PSO PS Elim w/sewer ‐ 1570 ft of 12" CONV 2 yr 
52 10141600 Mill Creek WWTP Replacement Screens Ph2 Jun‐07 2,919,250$ 701,430$ Phase II ‐ Replace Screens WWTP NOTE 1 
53 10141340 Greenridge PS Sep‐07 580,614$ 87,582$ PS and 1000 ft of 6" FM PSU/FM 
54 10150011 Polk Run WWTP PS Elimination Sewer Ph3A Sep‐07 522,457$ 145,486$ Polk Run WWTP PS Elimination Sewer Ph3A Optimization NOTE 1 
55 10145200 Butler St. Oct‐07 94,432$ ‐$ CSO 450 Separation sewer to aid in elimination of CSO 450 PS 0.0 
56 10172200 Broadview Dr./Country Club, SEP Nov‐07 1,096,035$ 425,547$ Partial Separation PS 

57 10141780 Arrowhead Ct. PS & Marview Terrace PS Dec‐07 657,361$ 131,280$ PSO 790, 798 
Relief sewer to Elim. Marview PS (900 ft of 8") & New PS/FM to Replace 
Arrowhead PS (245 ft of 4") 

PSU/CONV 2 yr 

58 10145040 West 3rd St., Ph3 CSO 437 Dec‐07 301,714$ 54,969$ CSO 437 Partial Separation Phase 3 CIP 98‐91 – 2006 Construction (CD Exhibit 1) PS 0.2 

59 10130420 Wulff Run Rd. Jan‐08 94,677$ 57,510$ Parallel section of Wulff Run Interceptor ‐ 200 ft of 24" CONV 

60 10145220 Ross Run CSO 487 Twin Outfall Jan‐08 3,658,803$ 832,675$ CSO 487 
Real Time Control Project to retain water in CSO with inflatable dam (CSO 
annual reduction of approximately 250 MG/year) 

RTC 
in 43040 
NOTE 5 

61 10145100 Ross Run Apr‐08 1,614,452$ 343,174$ CSO 487 Aid in separation of existing combined sewer SEP in 45220 
62 10160000 Sycamore WWTP Ph 1&2 Apr‐08 26,566,214$ 3,035,574$ SSO 1052 Sycamore WWTP Upgrade ‐ 50 MGD, Phase 1 and 2 Optimization NOTE 1 
63 10131200 Mt. St. Joseph Sewer Replacement Jul‐08 511,347$ 519,479$ CSO 406 Mount St. Joseph Sewer Replacement PS in 30780 
64 10120380 Hengehold 4th & Yates 3rd PSE Oct‐08 703,189$ 397,965$ PSO 774, 783 PS Elim w/sewer ‐ 2708 ft of 12" CONV 2 yr 
65 10141839 McGrew Ave. PSU Oct‐08 304,233$ 5,020$ McGrew Ave. PSU PSU 
66 10120360 Pebble Creek WWTP Oct‐08 828,541$ 647,905$ WWTP replaced w/PS & FM WWTP Elim. 
67 10142440 7601 Production Dr. Grating Dec‐08 122,447$ 104,550$ CSO 191 Regulator Improvements ‐0.20 cfs RI 0.2 
68 10172090 Kenwood Rd. PSU Dec‐08 757,102$ 1,375,273$ Upgrade of Existing Kenwood PS No. 724 PSU 
69 10150012 Polk Run WWTP Expansion Ph3B Dec‐08 1,188,153$ 938,980$ Polk Run WWTP Expansion Ph3B Optimization NOTE 1 
70 10141440 Millbrook 1 PSU Dec‐08 402,371$ 302,501$ PSO 799 PS and 600 ft of 6" FM PSU/FM 2 yr 
71 10170560 Woodruff Rd. @ 8 Mile/Britney Acres PSU Jan‐09 630,061$ 371,610$ PSO 852 P.S. Upgrade ‐ 1.2 MGD, 600 ft of 6" F.M. PSU/FM 2 yr 
72 10141520 Arrowood PSE Jan‐09 425,199$ 613,609$ PSO 861 Eliminate PSO 861 CONV 2 yr 
73 REMAINING PHASE 1 PROJECTS TO BE CONSTRUCTED 114,204,002$ 807,433,016$ 

74 10145280 Mitchell Ave. RTC 1,127,341$ 1,516,011$ CSO 482 
Real Time Control Project to retain water in CSO with inflatable dam (CSO 
annual reduction of approximately 100 MG/year) 

RTC 
in 45380 
NOTE 5 

75 10145300 Badgeley Run RTC 305,854$ 2,617,058$ CSO 125 
Real Time Control Project to retain water in CSO with inflatable dam (CSO 
annual reduction of approximately 60 MG/year) 

RTC 
in 45380 
NOTE 5 

76 10145180 Mill Creek Interceptor Diversion Chamber 1,223,735$ 365,126$ CSO 181 Bloody Run & Spring Grove Ave ‐ Phase 2 ‐ REG RI in 42700 

77 10145320 Lick Run RTC 76,572$ 1,376,762$ CSO 5 
Real Time Control Project to retain water in CSO with inflatable dam (CSO 
annual reduction of approximately 200 MG/year) 

RTC 
in 45380 
NOTE 5 

78 10130560 Muddy Creek WWTP Secondary Enhancement 5,734,429$ 5,289,057$ W‐102 WWTP Optimization Secondary Enhancement (98‐09), WWTP NOTE 1 

79 10130565 Muddy Creek WWTP Effluent Pump Upgrade 608,071$ 2,801,053$ 
W‐102 WWTP Optimization Raw Sewage Pump Upgrade, Effluent Pump 
Upgrade 

WWTP NOTE 1 

80 10170780 LM WWTP, Activated Sludge Thickening 2,429,843$ 3,346,832$ E‐503 Activated sludge thickening (CIP 2005‐31) WWTP NOTE 1 
81 10130680 Harwinton Lane 117,431$ 1,049,285$ SSO 1012 Replace sewer ‐ 2000 ft of 12" CONV 2 yr 

82 10141540 Winton and Sherwood Ph1 PS 338,400$ 2,060,694$ PSO 805 
Phase I ‐ New PS, gravity sewer from Winton 2 to Winton 1, and New FM 
in Winton Rd 

CONV 2 yr 

83 10141560 Winton and Sherwood Ph2 PS 297,485$ 1,362,778$ PSO 805 
Phase II ‐ New sewer to Elim. Sherwood PS ‐ 2300 ft of sewer & 4730 ft of 
FM 

CONV 2 yr 

84 10160005 Sycamore WWTP Ph 3 770,557$ 8,114,644$ SSO 1052 Sycamore WWTP Upgrade ‐ 50 MGD, Phase 3 Optimization NOTE 1 
85 10160010 Sycamore WWTP Ph 4 216,253$ 2,550,814$ SSO 1052 Sycamore WWTP Upgrade ‐ 50 MGD, Phase 4 Optimization NOTE 1 
86 10180600 Mill Creek WWTP, TPE Incinerator 35,021,978$ 36,057,036$ Mill Creek WWTP, TPE Incinerator WWTP NOTE 1 
87 10120420 Diamond Oaks, Windmere 3rd & Regency Ridge PS 306,882$ 1,336,137$ PSO PS Elim w/sewer ‐ 3200 ft of 8" CONV 2 yr 
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REVISED WWIP ATTACHMENT 1B ‐ DECEMBER 2012 Plan 
Project Sunk Remaining CSO Plan Remaining 

INDEX Completion Costs Costs SSO Technology CAPP CSO 

Actual 2006 Dollars 2006 Dollars Identifier Description/Design (NOTE 4) (MG/year) 

88 10170081 Montgomery Rd & Lester Ave 57,618$ 984,962$ Montgomery Rd & Lester Ave CONV 
2145 feet of 27 to 36" combined sewer and 2050 feet of 36" storm sewer. 

89 10144441 1852 Columbia Pkwy Sewer 242,189$ 1,744,316$ CSO 455 Catch basins along the storm sewer will be diverted to the storm sewer, PS in 44440 
allowing the combined sewer to be downsized. 

90 10144880 Mill Creek WWTP Grit Removal 667,744$ 36,263,529$ C‐402 Mill Creek Grit Removal Improvements (CIP 2006‐30) WWTP NOTE 1 
91 10120460 Towers East Pump Station 20,305$ 2,183,245$ PSO 887, 891 Eliminate Towers East PS & Upgrade Ponderosa PS PSE/PSU 2 yr 
92 10144884 Mill Creek WWTP Secondary Treatment Enhance. ‐ 985,315$ 40,260,301$ C‐402 Secondary Treatment Enhancements WWTP NOTE 1 

93 10171980 (A) Eastern Delta Ave. Ph1 4,552,591$ 39,127,126$ 
E‐501 Construct Real Time Control Chamber at Little Miami WWTP, 
construct 72" intersecting sewer to Eastern Avenue 

CONV 

94 10171920 (A) Eastern Delta Ave. Ph2 1,139,074$ 18,594,985$ CSO 469 Extend interceptors to 2 new CSOs (469A & 469B) CONV 75.9 

95 10171900 (A) Eastern Delta Ave. Ph3 1,009,542$ 14,249,639$ CSO 
467A, 467, 
468, 469, 657 

Separation of area tributary to CSO 467A and 657; construction of new 
flow regulator and flap gate (HW/DW) structures at CSO 467, 468, and 
469; demolision of Delta Ave Pump Station 

CONV 47.5 

96 10131220 Glenview PS at Wesselman ‐$ 760,302$ PSO 773 Upgrade PS PSU 2 yr 

97 10142240 Blue Rock Rd. Sewer Separation 2,931$ 1,897,181$ CSO 180 
Full Separation – CIP 94‐25 and Regulator Improvements ‐7.7 cfs 
Community Priority 

FS 0.1 

98 10171840 (B) CSO 471 Grandin Rd. Reg. Improvements 585$ 286,093$ CSO 471 
Regulator Improvements ‐ 9.3 cfs Premised on operational changes at Four 
Mile P.S. 

RI 0.0 

99 10171860 (B) CSO 470 Eastern Ave. Sewer Separation 309$ 1,607,283$ CSO 470 
Partial Separation & Regulator Improvements Construct storm sewer from 
Eastern Ave to Wilmer Rd 

PS 0.0 

100 10131180 (C) Muddy Creek WWTP New Belt Filter Press $ 1,248,000 W‐102 Add new Belt Filter Press‐B&N Proj. DR‐2 WWTP NOTE 1 
101 10131240 (C) Muddy Creek WWTP Grit Replacement $ 4,470,000 Muddy Creek WWTP Grit Replacement WWTP NOTE 1 
102 10142020 Daly Rd. to Compton Rd. 505,196$ 13,742,834$ Replace sewer #161 ‐ 6500 ft of 21‐30" CONV 
103 10145500 (D) Mill Creek WWTP Outfall Improvements $ 15,163,200 Additional Optimization ‐ Auxiliary Outfall Improvements WWTP NOTE 1 
104 10145560 (D) Mill Creek WWTP Secondary Bypass Weir $ 137,000 Secondary Bypass Weir WWTP NOTE 1 
105 10145580 (D) Mill Creek WWTP Added Sludge Pumping $ 1,315,000 Additional Primary Sludge Pumping WWTP NOTE 1 
106 10143920 (E) CSO 194 High Point Sewer Separation 13,317$ 4,105,549$ CSO 194 Partial Separation Community Priority PS 3.0 
107 10143940 (E) CSO 195 Westwood Northern Sewer Separation 13,170$ 2,808,123$ CSO 195 Partial Separation Community Priority PS 3.7 
108 10143960 (E) CSO 525 Mt. Airy Grating Sewer Separation 6,619$ 2,407,688$ CSO 525 Partial Separation Community Priority PS 2.5 
109 10130740 Werk & Westbourne Grating 374,405$ 26,259,984$ CSO 522 EHRT ‐ 106 MGD Community Priority (NOTE 2) EHRT 64.7 
110 10141080 (F) Ludlow and Lafayette Parallel Sewer $ 865,920 SSO 645, 225‐A New parallel sewer to follow original alignment ‐ 1700 ft of 15" CONV 2 yr 
111 10143220 (F) Scarlet Oaks Regulator $ 1,306,000 CSO 179 Partial Separation PS 0.4 

112 10145660 Revised Original LMCPR ‐$ 244,342,000$ CSO 
5, 125, 127, 
128, 181, 
217A, 483 

Strategic separation and watershed approach, storage and one RTC in Lick 
Run, West Fork, Kings Run and Bloody Run to remove 1.78 BG overflow 
(under Model v. 3.2) (removal via RTC projects 45220, 45280, 45300, 
45320 included) 

SEP; CONV; 
RTC; 

Watershed 
113 Allowances 56,038,261$ 252,000,000$ 
114 10170080 (G) SSO 1000 Elimination $ 1,815,294 SSO 1000 Replace existing pipe ‐ Approx. 4400 LF of 15‐24" CONV 2 yr 
115 10170100 (G) SSO 228 Elimination $ 1,381,001 SSO 228 Replace existing pipe ‐ Approx. 3100 LF of 15‐18" CONV 2 yr 
116 10171580 (G) CSO 54 Elimination $ 277,344 CSO 54 Regulator Improvements‐10.0 cfs CAPP P‐LM‐LIT‐CAPP‐C‐064 RI 0.1 
117 10171620 (G) CSO 187 Improvements $ 277,345 CSO 187 No modification‐Int 0.50 cfs 0.0 MGD to UD Channel HRT RI 0.0 
118 10171740 (G) CSO 551 Sewer Separation $ 3,781,924 CSO 551 Sewer Separation SEP 13.1 
119 10171780 (G) CSO 553 Sewer Separation $ 1,926,561 CSO 553 Sewer Separation SEP 5.4 
120 PHASE 1 PROJECTS/BUNDLES ‐ PLANNING and DESIGN ONLY 3,344,857$ 57,119,240$ 
121 10171540 CSO 135 Elimination $ 33,629 CSO 135 Regulator Improvements ‐ 2.4 cfs RI 
122 10171560 CSO 43 Elimination $ 33,185 CSO 43 Regulator Improvements ‐ 2.8 cfs RI 
123 10171600 CSO 170 Elimination $ 34,664 CSO 170 Regulator Improvement ‐ 3.1 cfs RI 
124 10171640 CSO 214 Storage Facility $ 2,348,676 CSO 214 Storage ‐ 2.00 MG STO 
125 10171660 CSO 500 Improvements $ 34,275 CSO 500 Regulator Improvement ‐ 1.5 cfs. See E‐500 RI 
126 10171680 CSO 501 Improvements $ 33,971 CSO 501 Regulator Improvement ‐ 0.1cfs. See E‐500 RI 
127 10171700 CSO 549 Improvements $ 33,731 CSO 549 Regulator Improvement ‐ 5.0 cfs. See E‐500 RI 
128 10171720 CSO 550 Improvements $ 33,525 CSO 550 Regulator Improvement ‐ 0.4 cfs. See E‐500 RI 
129 10171760 CSO 552 Improvements $ 35,234 CSO 552 Regulator Improvement ‐ 19.4 cfs RI 

130 10171800 Upper Duck Creek EHRT Facility $ 2,347,477 
E‐500 EHRT ‐ 40‐MGD ‐ Serves CSOs 170, 549, 550, 501 & 500 
2) 

(NOTE 
EHRT 
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INDEX 
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131 10170782 LM Four Mile Pump Station Upgrade 542,498$ E‐503 ‐ Four Mile Pump Station Rec Proj – PS‐1 WWTP NOTE 1 
132 10170783 LMWWTP Pump Station Reconfiguration 467,842$ E‐503 ‐Modify LMR Pump Station Rec Proj – PS‐5 WWTP NOTE 1 
133 10170784 LMWWTP Grit Station Upgrade 1,185,142$ E‐503 ‐ Grit Collection Proj – SG‐1 WWTP NOTE 1 
134 10170785 LMWWTP Pump Station Hydraulic Improvements 280,006$ E‐503 ‐ Four Mile Pump Station to Screen Building Rec Proj ‐ H‐1 WWTP NOTE 1 
135 10170786 LMWWTP Primary to Secondary Hydrau. Improvements 231,868$ E‐503 ‐ Primary to Secondary Conveyance Rec Proj – H‐2 WWTP NOTE 1 
136 10170787 LMWWTP Chemically Enhanced Primary 899,299$ E‐503 ‐ Chemical Enhance Primary Rec Proj – PT‐2 WWTP NOTE 1 
137 10170788 LMWWTP Secondary Treatmant Modifications 1,372,476$ E‐503 ‐Modification to Secondary Treatment Rec Proj – ST‐2 WWTP NOTE 1 
138 10170790 LMWWTP Chemical Feed Upgrades 541,064$ E‐503 ‐ Upgrade Chemical Feed Sys Storage – D‐2 WWTP NOTE 1 
139 10170793 LMWWTP Sludge Receiving Improvements 64,639$ E‐503 ‐ Improvement to Sludge Receiving Facility Rec Proj – DR‐6 WWTP NOTE 1 
140 10170794 LMWWTP Standby Power 1,074,223$ E‐503 ‐ Dual Feed / Standby Power Rec Proj – E‐1 WWTP NOTE 1 

141 10172020 LMWWTP Wet Weather Pump Station 5,286,355$ 
E‐505 ‐Wet Weather Pump Station with Screening 150 MGD to Auxiliary 
Outfall 

WWTP NOTE 1 

142 10172260 LMWWTP Dry Weather Pump Station 125,000$ Four Mile PS ‐ Dry Weather Pumps ‐ B&N Rec. Proj. PS‐1 WWTP NOTE 1 
143 10140400 Lockland Sewer Separation 381,514$ SSO 1045, 1010 Replace collector following original alignment ‐ 7968 ft of 12‐24" CONV 

144 10142280 Oxley Grating 36,201$ CSO 226 
Regulator Improvement‐6 cfs. Combine with implementation of green 
infrastructure as redevelopment, renovation, and routine maintenance 
occurs to achieve CSO control to achieve 85%. 

RI 

145 10142300 914 Oak St. Grating 36,066$ CSO 559 
Regulator Improvements‐14.0 cfs. Green potential greater than storage 
need. 

RI 

146 10142320 200' West of Bacon St. Grating 33,680$ CSO 515 Regulator Improvements‐0.7 cfs RI 
147 10142340 Bacon St. Grating 33,680$ CSO 516 Regulator Improvements‐0.11 cfs RI 
148 10142360 No. 96 North Park Grating 36,066$ CSO 538 Regulator Improvements‐0.31 cfs RI 
149 10142380 117 E. Charlotte Grating 35,995$ CSO 539 Regulator Improvements‐5.0 cfs RI 
150 10142400 428 South Cooper Grating 35,994$ CSO 562 Regulator Improvements‐3.08 cfs RI 

151 10130000 Muddy Creek Basin Storage & Conveyance Sewer 42,512$ 14,060,624$ SSO 
701, 702, 692, 
697, 675‐A, 
1061 

Storage & Conveyance Tunnel unloads Muddy Creek PS, Eliminating SSOs 
692 & 697, provides CSO control for 518, 404, 405, and 406 ‐ 25 ft 
diameter, 8500 ft long, 35 MGD pumps at WWTP 

TUNNEL 

152 10130160 Muddy Creek Pump Station Upgrade and Forcemain 4,043$ 1,511,582$ SSO 
692, 697, 675‐
A 

Elim. PSO ‐ Increase capacity & convey to Hillside Relief Tunnel ‐ 25 MGD 
pumps, 12" FM for DWF, 36" FM for WWF (associated with 30000) 

PSU/FM 

153 10130400 River Rd. Near Muddy Creek WWTP Conveyance Sewer 3,725$ 53,862$ SSO 702 Rapid Run/Bender Rd. Interceptor directly into New Tunnel ‐ 800 ft of 36" CONV 

154 10131020 CSO 402 Topinabee Dr. Reg. Improvements 797$ 34,470$ CSO 402 Regulator Improvement ‐ 13.3 cfs (dependent on 30000, 30160, 31120) RI 

155 10131040 CSO 403 Elco St. Div. Dam Reg. Improvements 735$ 34,648$ CSO 403 Regulator Improvement ‐ 7.10 cfs (dependent on 30000, 30160, 31120) RI 

156 10131060 CSO 404 Ivanhoe St. Reg. Improvements 704$ 35,848$ CSO 404 Regulator Improvement ‐ 26.9 cfs (dependent on 30000, 30160, 31120) RI 

157 10131080 CSO 405 Revere St. Reg. Improvements 630$ 35,034$ CSO 405 Regulator Improvement ‐ 6.20 cfs (dependent on 30000, 30160, 31120) RI 

158 10131100 CSO 406 Kennebeck St. Reg. Improvements 5,611$ 35,178$ CSO 406 Regulator Improvement ‐15.4 cfs (dependent on 30000, 30160, 31120) RI 

159 10131120 West Branch Ohio River Interceptor Sewer 16,349$ 564,167$ CSO 404, 405, 406 
Convey Flow from CSO 404 to WWTP ‐ 4000' ‐ 60", sized for 85% control 
for CSOs 404, 405, and 406 (dependent on 30000, 30160) 

CONV 

160 10140000 SSO 1048 Conveyance Sewer Phase 1 450,870$ SSO 1048 
Replace collector following original alignment ‐ 4115 ft of 18‐27"; Tunnel 
375 ft of 18‐24" 

CONV 

161 10140020 SSO 1048 Conveyance Sewer Phase 2 375,348$ SSO 1048, 587 Replace collector following original alignment ‐ 4256' of 30‐36" CONV 
162 10140080 SSO 587 Conveyance Sewer 275,637$ SSO 587 Replace collector following original alignment ‐ 4235 ft of 15‐24" CONV 
163 10140120 Sharonville/Evandale Trunk to SSO 700 4,839,634$ SSO 1048, 587 24,929 LF of 30‐66"; Tunnel 6250 LF of 30‐78'' CONV 

164 10140480 Pleasant Run Interceptor Replacement 310,718$ WIBs Replace collector following original alignment ‐ 4246 ft of 21‐24" CONV 

165 10141180 I‐75 & Shepard Ave. SSO 700 9,407,964$ SSO 700 Increase Storage at existing site ‐ Additional 24 MG (NOTE 3) STOR 
166 10142120 Mill & Vine St. Grating 36,064$ CSO 512 Regulator Improvements‐3.25 cfs RI 
167 10142200 Bernard & Reisenberg Grating 360,034$ CSO 513 Partial Separation PS 
168 10142220 Smalley Grating 193,696$ CSO 514 Partial Separation PS 
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REVISED WWIP ATTACHMENT 1B ‐ DECEMBER 2012 
Project 

Completion 
Sunk 
Costs 

Remaining 
Costs 

CSO 
SSO 
Identifier Description/Design (NOTE 4) 

Technology 
Plan 
CAPP 

Plan 
Remaining 

CSO 
(MG/year) 

INDEX 
Actual 2006 Dollars 2006 Dollars 

169 10130020 Muddy Creek Interceptor Rehabilitation 722$ 
SSO 
CSO 

SSO 1061, 
CSO 518, MH 
16006007 

Clean Interceptor ‐ 5000 ft of 36" CLEAN 

170 10130040 CSO 518 Muddy Creek Conveyance Sewer 856,426$ 
SSO 
CSO 

SSO 1061, 
CSO 518, MH 
16006007 

Replace section of Muddy Creek Int. ‐ 9000 ft of 36", Provides CSO 
interception capacity for CSO 518 

CONV 

171 10130280 Addyston PS Elimination 266,996$ 
PSO 730, 
10902003 

Elim. Addyston P.S. w/gravity along Rte. 50 ‐ 2650' of 36" and two 100' of 
24" 

CONV 

172 10130700 Muddy Creek @ Westbourne EHRT 4,178,406$ CSO 198 EHRT ‐ 126 MGD Community Priority (NOTE 2) EHRT 

173 10130720 CSO 518 Improvements 33,309$ CSO 518 
Regulator Improvement ‐ 27.4 cfs Premised on CAPP Activity ID – 30040 
Community Priority 

RI 

174 10130780 CSO's 223, 408, 410, 541, 654 281,421$ ‐$ CSO 
223, 408, 410, 
541, 654 

CD Exhibit 1 Partial Separation PS 

175 10130840 CSO's 411, 412, 413, 414, 415, 416 208,080$ 953$ CSO 
411, 412, 413, 
414, 415, 416 

CD Exhibit 1 Regulator Improvement–3.21 cfs and Relocation Complete 
Partial Separation ‐ Activity ID 31140 

RI/PS 

176 10131000 E. Branch Muddy Ph1 Interceptor 1,239,024$ 103,652$ W‐103 ‐ Exhibit 1 Interceptor Replacement Phase 1 CONV 
177 10131002 E. Branch Muddy Ph2 Interceptor 432,610$ 4,783$ W‐103 ‐ Exhibit 1 Interceptor Replacement Phase 2 CONV 
178 10131003 E. Branch Muddy Ph3‐A Pump Station (Changed to AM) 861,975$ ‐$ W‐103 ‐ Exhibit 1 Interceptor Replacement Phase 3 CONV 
179 10131004 East Branch Muddy Ph3‐B Pump Station (Changed to AM) 246,641$ ‐$ East Branch Muddy Ph3‐B Pump Station CONV 
180 10131006 East Branch Muddy Interceptor 362,587$ W‐105 ‐ Interceptor Extension CONV 

181 10131140 E. Branch Ohio Interceptor Sewer Separation 1,028,053$ CSO 
408, 411, 412, 
414, 415, 416 

W‐104 ‐ Complete Partial Separation in CSOs areas 408, 411, 412, 414, 
415, 416 

PS 

182 TOTAL PHASE 1 264,781,000$ 883,490,710$ 

NOTES: 1 PROJECT COMPLETE AND IN SERVICE AT SPECIFIED CAPACITY 
2 FOR ALL PROJETS WITH EHRT TECHNOLOGY VOLUME SHOWING IS REMAINING UNTREATED OVERFLOW ‐ SEE ATTACHMENT 5. 
3 INFORMATION RELATED TO THIS PROJECT IS PRELIMINARY AND SUBJECT TO CHANGE BASED ON FURTHER STUDY AS SET FORTH IN PARAGRAPH A.3 OF THE WWIP 
4 CAPP DESIGN: ALL CAPP SEWER PROJECTS WILL BE DESIGNED TO MEET THE 10 YEAR DESIGN STORM EVENT . ALL CAPP PUMP STATION AND STORAGE FACILITEIS WILL BE DESIGNED TO MEET THE 2 YEAR DESIGN STORM EVENT. 
THE 2 AND 10 YEAR DESIGN STORMS ARE SCS TYPE II‐24 HOUR EVENTS. 

5 FOR THESE RTC PROJECTS, THE STATED REDUCTION IN THE TYPICAL YEAR CSO DISCHARGE VOLUME SHALL ALSO BE THE PERFORMANCE CRITERIA FOR THE FACILITY. 
6 PERFORMANCE CRITERIA FOR CSO VOLUMES REMAINING AFTER IMPLEMENTATION OF CSO CONTROLS ARE THE VOLUMES NOT TO BE EXCEEDED AT A PARTICULAR OUTFALL DURING MSDGC'S TYPICAL RAINFALL YEAR (1970). 
COMPLIANCE WITH THESE CRITERIA WILL BE EVALUATED BY IMPLEMENTATION OF A POST CONSTRUCTION MONITORING PROGRAM (WHICH WILL BE SUBMITTED TO THE REGULATORY AGENCIES FOR REVIEW AND APPROVAL IN ACCORDANCE WITH 
THE GLOBAL CONSENT DECREE) THAT WILL UTILIZE MSDGC'S HYDROLOGIC AND HYDRAULIC MODEL TO NORMALIZE THE RESULTS OF THE POST CONSTRUCTION MONITORING TO THE TYPICAL YEAR. 

Bundle Identifiers: 
(A) The Eastern Delta Bundle on Attachment 1A consists of these projects. 
(B) The Little Lower Miami Bundle on Attachment 1A consists of these projects. 
(C) The Muddy Creek WWTP Bundle on Attachment 1A consists of these projects. 
(D) The Mill Creek WWTP Bundle on Attachment 1A consists of these projects. 
(E) The Westwood Northern Bundle on Attachment 1A consists of these projects. 
(F) The North Side Upper Bundle on Attachment 1A consists of these projects. 
(G) The Upper Duck All Bundle on Attachment 1A consists of these projects. 
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REVISED WWIP ATTACHMENT 2 ‐ DECEMBER 2012 Sunk 
Costs 

Remaining 
Costs CSO 

SSO 
Identifier 

Description / Design 

(NOTE4) 

Technology 
Plan 
CAPP 

Plan 
Remaining 

CSO 

(MG/year) 2006 Dollars 2006 Dollars 

185 10171540 CSO 135 Elimination $ 243,716 CSO 135 Regulator Improvements ‐ 2.4 cfs RI 0.0 

186 10171560 CSO 43 Elimination $ 244,159 CSO 43 Regulator Improvements ‐ 2.8 cfs RI 0.7 

187 10171600 CSO 170 Elimination $ 242,681 CSO 170 EHRT ‐ Regulator Improvement ‐ 3.1 cfs RI in 71800 

188 10171640 CSO 214 Storage Facility $ 14,074,375 CSO 214 Storage ‐ 2.00 MG STOR 57.4 

189 10171660 CSO 500 Improvements $ 243,069 CSO 500 Regulator Improvement ‐ 1.5 cfs. See E‐500 RI in 71800 

190 10171680 CSO 501 Improvements $ 243,373 CSO 501 Regulator Improvement ‐ 0.1cfs. See E‐500 RI 0.0 

191 10171700 CSO 549 Improvements $ 243,613 CSO 549 Regulator Improvement ‐ 5.0 cfs. See E‐500 RI in 71800 

192 10171720 CSO 550 Improvements $ 243,820 CSO 550 Regulator Improvement ‐ 0.4 cfs. See E‐500. RI in 71800 

193193 10171760 CSO 552 I 10171760 CSO 552 Improvements $$ 242 109 242,109 CSO 552CSO 552 R l I 19 4 fRegulator Improvement ‐ 19.4 cfs RIRI 18 6 18.6 

194 10171800 Upper Duck Creek EHRT Facility $ 14,541,318 E‐500 ‐ EHRT ‐ 40‐MGD ‐ Serves CSOs 170, 549, 550, 501 & 500 (NOTE 2) EHRT 106.0 

195 10170782 LM Four Mile Pump Station Upgrade $ 3,617,502 E‐503 ‐ Four Mile Pump Station Rec Proj – PS‐1 WWTP NOTE 1 

196 10170783 LMWWTP Pump Station Reconfiguration $ 3,172,158 E‐503 ‐Modify LMR Pump Station Rec Proj – PS‐5 WWTP NOTE 1 

197 10170784 LMWWTP Grit Station Upgrade $ 8,174,858 E‐503 ‐ Grit Collection Proj – SG‐1 WWTP NOTE 1 

198 10170785 LMWWTP Pump Station Hydraulic Improvements $ 1,799,992 E‐503 ‐ Four Mile Pump Station to Screen Building Rec Proj ‐ H‐1 WWTP NOTE 1 

199 10170786 LMWWTP Primary to Secondary Hydrau. Improvements $ 1,328,132 E‐503 ‐ Primary to Secondary Conveyance Rec Proj – H‐2 WWTP NOTE 1 

200 10170787 LMWWTP Chemically Enhanced Primary $ 5,860,701 E‐503 ‐ Chemical Enhance Primary Rec Proj – PT‐2 WWTP NOTE 1 

201 10170788 LMWWTP Secondary Treatment Modifications $ 9,235,525 E‐503 ‐Modification to Secondary Treatment Rec Proj – ST‐2 WWTP NOTE 1 

202 10170790 LMWWTP Chemical Feed Upgrades $ 3,618,935 E‐503 ‐ Upgrade Chemical Feed Sys Storage – D‐2 WWTP NOTE 1 

203 10170793 LMWWTP Sludge Receiving Improvements $ 455,361 E‐503 ‐ Improvement to Sludge Receiving Facility Rec Proj – DR‐6 WWTP NOTE 1 

204 10170794 LMWWTP Standby Power $ 7,141,778 E‐503 ‐ Dual Feed / Standby Power Rec Proj – E‐1 WWTP NOTE 1 

205 10172020 LMWWTP Wet Weather Pump Station $ 36,586,845 E‐505 ‐Wet Weather Pump Station with Screening 150 MGD to Auxiliary Outfall WWTP NOTE 1 

206 10172260 LMWWTP Dry Weather Pump Station $ 375,000 Four Mile PS ‐ Dry Weather Pumps ‐ B&N Rec. Proj. PS‐1 WWTP NOTE 1 

207 10140400 Lockland Sewer Separation $ 2,424,977 SSO 1045, 1010 Replace collector following original alignment ‐ 7968 ft of 12‐24" CONV 2 yr 

208 10142280 Oxley Grating $ 241,149 CSO 226 
Regulator Improvement‐6 cfs. Combine with implementation of green infrastructure 
as redevelopment, renovation, and routine maintenance occurs to achieve CSO 
control to achieve 85%. 

RI 4.6 

209 10142300 914 Oak St. Grating $ 241,284 CSO 559 Regulator Improvements‐14.0 cfs. Green potential greater than storage need. RI 7.0 

210 10142320 200' West of Bacon St. Grating $ 243,670 CSO 515 Regulator Improvements‐0.7 cfs RI 0.0 

211 10142340 Bacon St. Grating $ 243,670 CSO 516 Regulator Improvements‐0.11 cfs RI 0.1 

212 10142360 No. 96 North Park Grating $ 241,284 CSO 538 Regulator Improvements‐0.31 cfs RI 0.1 

214 10142400 428 South Cooper Grating $ 241,356 CSO 562 Regulator Improvements‐3.08 cfs RI 0.0 

215 10130000 Muddy Creek Basin Storage & Conveyance Sewer $ 120,122,277 SSO 
701, 702, 
692, 697,675‐
A, 1061 

Storage & Conveyance Tunnel unloads Muddy Creek PS, Eliminating SSOs 692 & 697, 
provides CSO control for 518, 404, 405 and 406 ‐ 25 ft diameter , 8500 ft long, 35 
MGD pumps at WWTP 

TUNNEL 2 yr 

216216 10130160 Muddy Creek Pump Station Upgrade and Forcemain 10130160 Muddy Creek Pump Station Upgrade and Forcemain $$ 8 643 782 8,643,782 SSO 
692, 697, 

SSO 
675‐A 

Elim. PSO ‐ Increase capacity & convey to Hillside Relief Tunnel ‐ 25 MGD pumps, 12" 
FM for DWF, 36" FM for WWF (associated with 30000) 

PSU/FM PSU/FM 2 yr 2 yr 

217 10130400 River Rd. Near Muddy Creek WWTP Conveyance Sewer $ 396,774 SSO 702 Rapid Run/Bender Rd. Interceptor directly into New Tunnel ‐ 800 ft of 36" CONV 2 yr 

218 10131020 CSO 402 Topinabee Dr. Reg. Improvements $ 242,680 CSO 402 Regulator Improvement ‐ 13.3 cfs (dependent on 30000, 30160, 31120) RI 7.2 

219 10131040 CSO 403 Elco St. Div. Dam Reg. Improvements $ 245,338 CSO 403 Regulator Improvement ‐ 7.10 cfs (dependent on 30000, 30160, 31120) RI 3.6 

220 10131060 CSO 404 Ivanhoe St. Reg. Improvements $ 241,095 CSO 404 Regulator Improvement ‐ 26.9 cfs (dependent on 30000, 30160, 31120) RI 16.2 

221 10131080 CSO 405 Revere St. Reg. Improvements $ 242,108 CSO 405 Regulator Improvement ‐ 6.20 cfs (dependent on 30000, 30160, 31120) RI 3.7 

222 10131100 CSO 406 Kennebeck St. Reg. Improvements $ 242,079 CSO 406 Regulator Improvement ‐15.4 cfs (dependent on 30000, 30160, 31120) RI 9.0 

223 10131120 West Branch Ohio River Interceptor Sewer $ 3,477,204 CSO 
404, 405, 
406 

Convey Flow from CSO 404 to WWTP ‐ 4000' ‐ 60", sized for 85% control for CSOs 
404, 405 and 406 (dependent on 30000, 30160) 

CONV ‐

Page 1 of 7 



 

 
     

 

   

       

 

                          
                       

 

                                        

                                      

                                            

                                    

                          
           

 
 

                        

                   

                                      

                                            

                    
   

                           

                      
     

 

                        
                     

 

                          
   

           

   
                   

                               

 
   

                       

                       

                         

                       

                      

                        
   

   

 

                       
   

 

                          

       

                                         

                                              

                        

                             

                              

                                  

                            

                              

                                

                            

                        

                                            

                      

     

INDEX 

REVISED WWIP ATTACHMENT 2 ‐ DECEMBER 2012 Sunk 
Costs 

Remaining 
Costs CSO 

SSO 
Identifier 

Description / Design 

(NOTE4) 

Technology 
Plan 
CAPP 

Plan 
Remaining 

CSO 

(MG/year) 2006 Dollars 2006 Dollars 

224 10140000 SSO 1048 Conveyance Sewer Phase 1 $ 1,710,579 SSO 1048 
Replace collector following original alignment ‐ 4115 ft of 18‐27"; Tunnel 375 ft of 18‐
24" 

CONV 2 yr 

225 10140020 SSO 1048 Conveyance Sewer Phase 2 $ 2,467,502 SSO 1048 Replace collector following original alignment ‐ 4256' of 30‐36" CONV 2 yr 

226 10140080 SSO 587 Conveyance Sewer $ 1,178,958 SSO 587 Replace collector following original alignment ‐ 4235 ft of 15‐24" CONV 2 yr 

227 10140120 Sharonville/Evandale Trunk to SSO 700 $ 34,000,590 SSO 1048, 587 24,929 LF of 30‐66"; Tunnel 6250 LF of 30‐78'' CONV 2 yr 

228 10140480 Pleasant Run Interceptor Replacement $ 1,203,840 WIBs ‐ Replace collector following original alignment ‐ 4246 ft of 21‐24" CONV 

229 10141180 I‐75 & Shepard Ave. SSO 700 $ 60,020,365 SSO 700 
Increase Storage at existing site ‐ Additional 24 MG 
(NOTE 3) 

STOR 2 yr 

231 10142200 Bernard & Reisenberg Grating $ 2,242,366 CSO 513 Partial Separation PS 1.7 

232 10142220 Smalley Grating $ 1,226,004 CSO 514 Partial Separation PS 0.2 

233 10130020 Muddy Creek Interceptor Rehabilitation $ 4,889 
SSO 
CSO 
MH 

1061 
518 
16006007 

Clean Interceptor ‐ 5000 ft of 36" CLEAN 

234 10130040 CSO 518 Muddy Creek Conveyance Sewer $ 5,495,655 
SSO 
CSO 
MH 

1061 
518 
16006007 

Replace section of Muddy Creek Int. ‐ 9000 ft of 36" CONV 2 yr 

235 10130280 Addyston PS Elimination $ 1,712,696 
PSO 730, 
10902003 

Elim. Addyston P.S. w/gravity along Rte. 50 ‐ 2650' of 36" and two 100' of 24" CONV 2 yr 

236 10130700 Muddy Creek @ Westbourne EHRT $ 24,184,412 CSO 198 
EHRT ‐ 126 MGD Community Priority 
(NOTE 2) 

EHRT 61.2 

237 10130720 CSO 518 Improvements $ 244,422 CSO 518 
Regulator Improvement ‐ 27.4 cfs Premised on CAPP Activity ID – 30040, 30000 
Community Priority 

RI 8.4 

238 10130780 CSO's 223, 408, 410, 541, 654 $ 1,859,360 CSO 
223, 408, 
410, 541, 
654 

CD Exhibit 1 Partial Separation PS 0.3 

239239 10130840 CSO's 411, 412, 413, 414, 415, 416 10130840 CSO s 411, 412, 413, 414, 415, 416 $$ 4,082,2314,082,231 CSO 
411, 412, 
413 414 CSO 413, 414, 
415, 416 

CD Exhibit 1 Regulator Improvement–3.21 cfs and Relocation Complete Partial 
Separation ‐ Activity ID 31140 

PSPS 12.912.9 

240 10131000 E. Branch Muddy Ph1 Interceptor ‐ Combined in 31006 W‐103 ‐ CD Exhibit 1 Interceptor Replacement Phase 1  CONV  

241 10131002 E. Branch Muddy Ph2 Interceptor ‐ Combined in 31006 W‐103 ‐ CD Exhibit 1 Interceptor Replacement Phase 2  CONV  

242 10131003 E. Branch Muddy Ph3‐A Pump Station ‐ Combined in 31006 W‐103 ‐ CD Exhibit 1 Interceptor Replacement Phase 3  CONV  

243 10131004 East Branch Muddy Ph3‐B Pump Station ‐ Combined in 31006 East Branch Muddy Ph3‐B Pump Station CONV 

244 10131006 East Branch Muddy Interceptor $ 60,315,458 W‐105 ‐ Interceptor Extension CONV 

245 10131140 E. Branch Ohio Interceptor Sewer Separation $ 15,848,746 CSO 
408, 411, 
412, 414, 
415, 416 

W‐104 ‐ Complete the Partial Separation in CSOs areas 408, 411, 412, 414, 415, 416 PS 
In 30840 
and 30780 

246 REMAINING PHASE 2 PROJECTS/BUNDLES 182,720$ $ 1,547,526,371 

247 MIWWTP Mill Creek Wastewater Treatment Plant 

248 10144882 Mill Creek WWTP Chemical Enhanced Primary Treat. 164,235$ $ 25,215,765 C‐402 ‐ Enhanced Primary Treatment WWTP NOTE 1 

249 LDCU Lower Duck Creek Upper 

250 10170920 Nu‐Tone Parking Lot Grating $ 9,989,847 CSO 68 Storage ‐ 2.53 MG STOR 36.9 

251251 10170960 M di  & R db  k  G ti  10170960 Madison & Redbank Grating $$ 277 349 277,349 CSO 66CSO 66 R l t I t 2 7  fRegulator Improvements ‐ 2.7 cfs RIRI 0 00.0 

252 10171260 4730 Madison Ave. Grating $ 277,349 CSO 61 Regulator Improvements ‐ 8.2 cfs RI 2.1 

253 10171280 End of Harrow St. Div. Dam $ 277,350 CSO 64 Regulator Improvements ‐ 9.7 cfs RI 0.1 

254 10171300 Brotherton Rd. Grating $ 277,349 CSO 80 Regulator Improvements ‐ 7.0 cfs RI 0.0 

255 10171320 3675 Forest Hills Grating $ 277,349 CSO 83 Regulator Improvements ‐11 cfs RI 2.7 

256 10171340 3646 Madison Rd. Div. Dam $ 277,350 CSO 188 Regulator Improvements ‐ 8.1 cfs RI 4.4 

257 10171360 Ford Gate Grating $ 277,350 CSO 199 Regulator Improvements ‐ 27 cfs RI 0.0 

258 10171440 Camberwell Ave. Div. Dam $ 2,259,200 CSO 205 Partial Separation PS 0.5 

259 10171460 Old Red Bank Rd. Grating $ 5,514,020 CSO 84 Consolidate to STO @ CSO 503 1,500' of 72" sewer STOR in 71520 

260 10171480 3979 Rosslyn Dr. Grating $ 19,158,278 CSO 136 Storage ‐ 4.00 MG STOR 31.0 
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REVISED WWIP ATTACHMENT 2 ‐ DECEMBER 2012 Sunk 
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Costs CSO 

SSO 
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Description / Design 

(NOTE4) 

Technology 
Plan 
CAPP 

Plan 
Remaining 

CSO 

(MG/year) 
INDEX 

2006 Dollars 2006 Dollars 

261 10171520 Zaeh Rd. Grating $ 5,099,999 CSO 503 Pipe Rehab Replacement and Stream Restoration SEP/GREEN 15.1 

262 PLWWTP Pleasant Run Wastewater Treatment Plant 

263 10145540 WWTP Joint MSD/ Butler County Facility $ 100,354,974 Pleasant Run Flow Diversion from Mill Creek ‐ Joint MSD/Butler Co. Facility WWTP NOTE 1 

264 RL Reading Lower 

265 10140340 Ronald Reagan & Reading Rd. $ 1,402,999 SSO 1001, 1020 Replacement collector following original alignment ‐ 4336 ft of 12‐21" CONV 2 yr 

266 10142060 214 Clark St. Grating $ 277,351 CSO 507 Regulator Improvements‐0.9 cfs RI 0.4 

267 10142080 Gebert St. Grating $ 277,350 CSO 509 Regulator Improvements‐3.0 cfs RI 0.1 

270 10142160 Southern Ave. Grating $ 277,350 CSO 510A Regulator Improvements‐ 0.6 cfs RI 0.1 

10142180 245 Clark St. Overflow $ $ 948,900 CSO 508 Partial Separation PS 1.3 271 

272 LDR Little Duck Regulators 

273 10171040 Camargo & East Fork Grating $ 277,345 CSO 69 Regulator Improvements ‐ 8.4 cfs Relocated Completed CIP 96‐12 RI 0.0 

274 10171080 Plainville & Indian Hill $ 277,345 CSO 71 Regulator Improvements ‐ 2.0 cfs Relocated Completed CIP 96‐12 RI 0.3 

275 10171100 4800 Jameson Grating $ 277,344 CSO 72 Regulator Improvements –1.7 cfs RI 0.1 

276 10171120 6402 Roe St. Grating $ 277,345 CSO 74 Regulator Improvements –3.2 cfs RI 0.7 

277 10171140 6333 Roe St. Grating $ 277,344 CSO 75 Regulator Improvements –7.9 cfs RI 1.3 

278 10171160 Bramble & Homer Grating $ 277,344 CSO 76 Regulator Improvements ‐ 7.9 cfs RI 1.3 

279 10171180 3980 South Whetsel Grating $ 277,344 CSO 78 Regulator Improvements ‐ 5.5 cfs RI 0.3 

280 10171200 Southern Ave. Grating $ 277,346 CSO 79 Regulator Improvements ‐ 7.0 cfs RI 1.5 

281 10171220 Wooster @ Red Bank Div. Dam $ 277,343 CSO 656 
Regulator Improvements Remove downstream flow restriction @ Beechmont Sluice 
Gate 

RI In 71920 

282 LDCR Lower Duck Creek 

283 10171380 5150 Wooster Pike Grating $ 2,180,499 CSO 85 Full Separation FS 0.0 

284 10171400 Archer St Div Dam SEP 10171400 Archer St. Div. Dam, SEP $$ 2,327,2002,327,200 CSO 86CSO 86 Partial Separation CIP 93‐02 HW/DW Relocate Partial Separation CIP 93 02 HW/DW Relocate PSPS 1 91.9284 

285 10171500 Turpin St. Div. Dam $ 277,349 CSO 472 Regulator Improvements RI 26.5 

286 ICWWTP Indian Creek Wastewater Treatment Plant 

287 10110000 Indian Creek WWTP $ 299,238 Opt.Existing Facility, 8.2 ‐ 10.8 MGD Optimization NOTE 1 

288 10110020 Cleves Pump Station $ 11,042,000 PSO 677 1.5 MG Storage w/new 3.6 MGD pumps and FM for wet weather flow STOR 2 yr 

289 AC Amberely Creek 

290 10141160 Reading Rd. & Losantiville Rd. $ 824,968 SSO 1032 Replace collector following original alignment ‐ 1793 ft of 12‐18" CONV 2 yr 

292 10142480 Ridge/Lakeview Div. Dam $ 277,332 CSO 651 Regulator Improvements ‐3.75 cfs RI 0.3 

293 10142500 6536 Cliffridge Grating $ 1,953,100 CSO 506 Partial Separation PS 1.3 

294 CRU Congress Run Upper 

295 10142520 146 Ridgeway Grating $ 277,350 CSO 535 Regulator Improvements ‐3.25 cfs RI 0.0 

296 10142540 60 St. Clair Grating $ 277,350 CSO 560 Regulator Improvement ‐ 3.25 cfs RI 0.0 

297 10142580 No. 41 Sherry Grating $ 928,701 CSO 537 Partial Separation PS 0.2 

298 10141140 Ronald Reagan & Galbraith Rd. $ 784,079 SSO 1029 Replace collector following original alignment ‐ 3005 ft of 15‐21" CONV 2 yr 

299 10145600 A h  W Fl d d MH 10145600 Anthony Wayne Flooded MHs $$ 65 126 882 65,126,882 
Anthony Anthony 
Wayne 

Future Wet Weather Facility to provide system capacity in the Mill Creek Interceptor Future Wet Weather Facility to provide system capacity in the Mill Creek Interceptor 
system 

299 

300 10140880 W. Galbraith Road $ 3,181,999 SSO 568, 569 CIP 2008‐25 (in planning) CONV 2 yr 

301 10141100 Ronald Reagan & Galbraith $ 7,297,254 SSO 1029 
Replace collector following original alignment ‐ 15,583 ft of 21‐48"; Tunnel 200 ft of 
42" 

CONV 2 yr 
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302 TWLL Tributary to Winton Lake Lower 

303 10141020 Colerain & Galbraith Storage Facility 2,356$ $ 17,353,671 SSO 640 Below ground Storage, protects trunk sewer ‐ 5.9 MG STOR 2 yr 

304 10140820 Colerain ‐ Jessup Replacement Sewer 2,406$ $ 5,893,498 
Replace collector following original alignment ‐ 12,950 ft of 15‐60"; Tunnel 220 ft of 
18‐42" 

CONV 

305 MA Montgomery All 

306 10170160 Dawson Rd. & Rosecrest Ave. $ 2,150,290 SSO 
1008, 1014, 
608 

Replace existing pipe ‐ Approx. 2600 LF of 18‐27" CONV 2 yr 

307 10170180 Miami Ave. N. Btwn Mardel Dr. & Euclid Rd. $ 3,023,001 SSO 1008 Replace existing pipe ‐ Approx. 7300 LF of 15‐21" CONV 2 yr 

308 10170320 Miami Rd. W. @ Miami‐Demar Rd. $ 1,369,644 Replace existing pipe ‐ Approx. 1700 LF of 18" CONV 

309 10170340 Graves Rd. @ Rheinstorm Park @ $ 1,795,3031,795,303 p existing pipe ApproReplace existing pipe ‐ Approx. 3800 LF of 15‐18" CONV 

310 CCA Clough Creek A 

311 10170120 Beechmont Ave. South of Birkshire $ 3,524,420 SSO 588 Replace existing pipe ‐ Approx. 4000 LF of 27‐30" CONV 2 yr 

312 10170140 Birney Ln. South of Beechmont $ 1,929,768 SSO 588 Replace existing pipe ‐ Approx. 4100 LF of 15‐27" CONV 2 yr 

313 10170220 Spindlehill Dr. @ Beechview Estates $ 17,284,000 Regional Storage ‐ 4.6 MG STOR 

314 10170240 Clough Pike @ Batavia Rd. & Corbly Rd. $ 18,560,565 Replace existing pipe ‐ Approx. 9600 LF of 15‐48" CONV 

315 10170260 Clough Pike @ Bartels Rd. & Goldengate Dr. $ 2,298,465 Replace existing pipe ‐ Approx. 3000 LF of 48" CONV 

316 10170280 Berkshire Rd. $ 2,882,335 WIBs ‐ Replace existing pipe ‐ Approx. 4100 LF of 27‐54" CONV 

317 10170890 Berkshire HRT $ 17,781,369 CSO 182 EHRT ‐ 44.3 MGD Community Priority (NOTE 2) EHRT 18.3 

318 10170900 Clough Cir. Div. Dam $ 277,729 CSO 476 
Regulator Improvements ‐ 49.2 cfs Premised on operational changes at WWTP Four 
Mile P.S. 

RI 2.4 

319 10170860 Prospect Woods $ 819,293 PSO 861 Prospect Woods PS Upgrade PSU 2 yr 

320 W  Winton  

321 10140620 Springfield Pike & Riddle Rd. $ 24,900,000 Partially buried Storage ‐ Protects Interceptors; 9.4 MG, gravity in & out STOR 

322 10141040 Winton Rd. & Lakeview Dr. $ 5,799,999, , 
New parallel sewer to follow original alignment ‐ 11,238 ft of 18‐42" 
S i i i i  SSensitive Receiving Stream 

CONV 

323 10141320 Greenpine Acres PS $ 609,699 PSO 794 PS Elim, PSO 794, w/sewer CONV 2 yr 

324 10140800 Ronald Reagan & Hamilton $ 5,199,070 SSO 612, 1003 
Replace collector following original alignment ‐ 12,396 ft of 12‐48"; Tunnel 80 ft of 
36" 

CONV 2 yr 

325 DAL Delta Ave. Lower 

326 10172000 Kellogg @ Wilmer, REG $ 277,730 CSO 669 Regulator Improvement RI 0.0 

327 D Deerfield 

328 10170980 Stewart & Ken Arbre Grating $ 277,349 CSO 554 Regulator Improvements ‐ 4.1 cfs RI 0.0 

329 10171000 6735 Ken Arbre Grating $ 5,200,543 CSO 555 Sewer Separation PS 8.9 

330 10171020 Stewart Rd. West Regulator $ 11,779,329 CSO 556 Storage ‐ 2.90 MG STOR 17.5 

331 RR Rapid Run 

332 10130440 Wulff Run Creek, From Neeb Rd. to Viscount $ 3,293,342 Replace Interceptor in Wulff Run ‐ 4500 ft of 24" CONV 

333 10130460 Delhi Rd & Oakwood Park Dr. $ 8,389,474 SSO 623 Storage Tank capturing SSO 623 ‐ 1.25 MG w/3 MGD pump STOR 2 yr 

334 10130500 Delhi Rd. East to Schroer Ave. $ 1,524,556 Replace Interceptor along original alignment through Delhi ‐ 5500 ft of 18‐24" CONV 

335 10130760 Rapid Run & Devils Backbone $ 26,634,390 CSO 523 EHRT ‐ 106 MGD Community Priority (NOTE 2) EHRT 55.3 

336 TWLU Tributary to Winton Lake Upper 

337 10142260 Daly Rd. Vortex Separator $ 63,483,831 CSO 532 EHRT ‐ 204.7 MGD Community Priority (NOTE 2) EHRT 33.9 

338 LDC Lower Duck Conveyance 

339 10170200 Wooster Pike & West St. $ 1,844,367 WIBs ‐ Replace existing pipe ‐ Approx. 2800 LF of 12‐27" CONV 

340 10170680 Plainview Rd. $ 1,580,886 WIBs ‐ Replace existing pipe ‐ Approx. 2800 LF of 12‐27" CONV 
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INDEX 

341 SP 

342 10160020 

343 CCB 

344 10170300 

345 10170360 

346 10170380 

347 10170480 

348 10170500 

349 PRWWTP 

350 10150020 

351 10150015 

REVISED WWIP ATTACHMENT 2 ‐ DECEMBER 2012 

Sycamore Plan 

Montgomery & Deerfield 

Clough Creek B 

Gungadin Dr. W. of 5 Mile & Paddison 

Concordridge Dr. & Hunley Rd. 

Lawyer Rd. @ Heatherwood Ln. 

Clough Pike @ Goldengate Dr. 

Clough Pike @ Wolfangle Rd. 

Polk Run Wastewater Treatment Plant 

Polk WWTP STO Storage Tank 

Polk Run WWTP Optimization Ph4 

Polk WWTP STO Replace Pipe 

Costs 
Sunk 

2006 Dollars 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

Costs 
Remaining 

2006 Dollars 

192,639 

4,716,433 

5,019,056 

786,806 

4,263,535 

2,185,711 

16,936,648 

8,156,003 

5,852,872 

CSO 
SSO 
Identifier 

Replace pipe ‐ 500 ft of 18" 

Replace existing pipe ‐ Approx. 8800 LF of 21‐27" 

Replace existing pipe ‐ Approx. 6600 LF of 15‐18" 

Replace existing pipe ‐ Approx. 2100 LF of 15" 

Replace existing pipe ‐ Approx. 6100 LF of 21‐27" 

Replace existing pipe ‐ Approx. 5300 LF of 18‐21" 

Storage ‐ 6 MG (NOTE 1) 

Polk Run WWTP Optimization Ph4 

Replacement pipe ‐ 800 ft of 30"/1 MG tank 

Replacement pipe ‐ 2700 ft of 15‐18" 

Description / Design 

(NOTE4) 

Technology 

CONV 

CONV 

CONV 

CONV 

CONV 

CONV 

STOR 

Optimization 

Plan 
CAPP 

Remaining 
CSO 

Plan 

(MG/year) 

360 

352 10150080 

353 10150100 

354 10150140 

355 10150160 

356 CA 

357 10170400 

358 10170420 

359 10170440 

361 10170540 

362 WOL 

363 10144660 Delhi Ave 363 10144660 Delhi Ave. Div. Dam 

10170460 Indian Creek Rd. 

Polk WWTP CNV Map 015 

Polk WWTP CNV Map 002 

Polk WWTP CNV Map 010 

California Plan 

5 Mile Rd. & Old Kellogg 

5 Mile Rd. & Birney Ln. 

4 Mile Rd. @ I‐275 

Kellogg Ave. @ Coney Island 

West Ohio Lower 

Div Dam 

River Rd. @ Delhi Div. Dam 

Bold Face Sr. Div. Dam 

$ 

$ 

$$ 

$ 

$ 

$ 

$ 

3,739 

1,141,145 

5,424,227$ 

12,937,008$ 

7,976,701$ 

6,037,842$ 

5,890,945$ 

7,195,266 

583 399 583,399 

857,500 

96,810,229 

277,350 

13,886,537 

277,300 

CSO 420 Partial Separation CSO 420 Partial Separation 

CSO 421 Partial Separation 

CSO 419 EHRT ‐ 275 MGD (NOTE 2) 

CSO 422 Regulator Improvements ‐ 22.2 cfs 

Storage‐3.5 MG 

Regulator Improvements ‐70.4 cfs 

Partial Separation 

EHRT ‐ 584 MGD (NOTE 2) 

Seal Manhole Lids 

Replace pipe (200 ft of 18"). New PS & Storage tank 

Replace pipe ‐ 7000 ft of 36 ‐ 48" 

Replace existing pipe ‐ Approx. 5000 LF of 36‐54" 

Replace existing pipe ‐ Approx. 2000 LF of 42" 

Replace existing pipe ‐ Approx. 7400 LF of 21‐30" 

Replace existing pipe ‐ Approx. 6200 LF of 54‐66" 

Seal Manhole 
Lids 

CONV 

CONV 

CONV 

CONV 

PSPS 

PS 

EHRT 

RI 

STOR 

NOTE 1 

CONV/STOR 

CONV 

CONV/STOR 

CONV 

0 10.1 

0.2 

137.2 

13.4 

24.9 

29.1 

0.4 

384 

364 10144680 

365 10144760 

366 10144780 Mt. Echo Rd. Regulator 

367 10144800 Mt. Hope Ave. Regulator 

368 KRU Kings Run Upper 

369 10142940 Ross Run Regulator 

371 10143000 Kings Run and Spring Cove 

372 10143040 Ross Run Grating 

374 HS Hopple Street 

376 WF West Fork 

10143860 Butte/Todd 1/Twin Grating 

$ 

2,245,402$ 

186,895,962$ 

TBD CSO 130 

CSO 423 

CSO 485 

CSO 486 

CSO 487 

To Be Determined in LMCFR TBD 

RI 

PS 

EHRT 

TBD 

289.2 

386 10143840 Todd 1 Grating, CNV ‐ incl. with 10143820 TBD CSO 126 To Be Determined in LMCFR TBD TBD 

387 10143880 Twin Grating, CNV ‐ incl. with 10143820 TBD CSO 203 

CSO 430 

CSO 432 

To Be Determined in LMCFR TBD TBD 

388 

389 EL 

392 10142700 

393 EO1U 

394 10144160 

395 10144180 

10143900 Dreman Grating ‐ incl. with 10143820 

Elmwood Lower 

Bloody Run Regulator 

East Ohio 1 Upper 

Gest St. West‐2‐A Div. Dam, STO 

9th & McLean Div. Dam, STO 

TBD 

TBD 

CSO 117A 

CSO 181 To Be Determined in LMCFR 

In‐line Storage in existing piping (also 431 & 432) 

In‐line Storage in existing piping (also 430 & 431A) 

To Be Determined in LMCFR TBD 

TBD 

STOR 

STOR 

TBD 

TBD 

27.6 

5.2 
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INDEX 

REVISED WWIP ATTACHMENT 2 ‐ DECEMBER 2012 Sunk 
Costs 

Remaining 
Costs CSO 

SSO Description / Design Technology 
Plan 
CAPP 

Plan 
Remaining 

CSO 

396 

397 EO2 

398 10144220 

399 10144240 

400 10144260 

401 10144320 

402 10144340 

403 10144360 

404 10144380404 10144380 

405 10144400 

406 10144420 

407 WOU 

408 10144700 

409 10144720 

410 10144740 

411 10144820 

412 10144860 

413 EO1LW 

414 10144020 

415 10144040 

416 10144060 

417 10144120 

418 10144140418 10144140 

419 CRL 

420 10142560 

421 10142600 

422 KRL 

424 10142980 

425 EO3W 

426 10144440 

427 10144460 

428 10144480 

429 10144520 

430 10144560 

431 10144580 

432 10144600 

433 10144640433 10144640 

434 EO1LE 

435 10144000 

436 10144100 

439 EU 

441 10142720 

442 10142740 

443 SGL 

444 10143360 

446 10143420 

10144200 Blackford St. Regulator 

East Ohio 2 

Pike St. Div. Dam 

Collard St. Regulator 

Riverfront Coliseum Regulator 

Parsons St. Div. Dam 

Eggleston & 4th Div. Dam 

Eggleston & 3rd F. Div. 

Eggleston & 3rd Eggleston & 3rd 

Eggleston & 3rd E. Div. 

Eggleston & Pete Rose Way 

West Ohio Upper 

Evans & 6th Street Div. 

Evans & River Rd. No. 1 Div. 

Evans & River Rd. No. 2 Div. 

River Rd. @ State Div. Dam 

State Ave. Div. Dam 

East Ohio 1 Lower West 

Baymiller St. Regulator 

Carr St. Regulator 

Carr & Front Div. Dam 

7th & Mclean Div. Dam 

Gest & Front Regulator Gest & Front Regulator 

Congress Run Lower 

Lockland & Highway Grating 

Vine & Decamp Div. Dam 

Kings Run Lower 

Clifton Ave. West Grating 

East Ohio 3 West 

Walden St. Div. Dam 

Hazen St. Div. Dam 

Collins St. West Div. Dam 

Hazen St. @ Glen Alley Div. 

Litherbury St. South Div. 

Collins St. West Regulator 

Collins St. East Div. Dam 

Litherbury St North Div Litherbury St. North Div. 

East Ohio 1 Lower East 

3rd St. @ Central Ave. 

Central Ave. Grating 

Elmwood Upper 

64th St. Div. Dam 

68th St. Div. Dam 

Spring Grove Lower 

4710 Howard Grating 

1547 Springlawn Grating 

2006 Dollars 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$$ 

$ 

$ 

$ 

$ 

$ 

$ 

2,702,301 

2006 Dollars 

277,350 

277,349 

1,530,200 

277,350 

27,874,917 

277,350 

277 350 277,350 

277,349 

277,350 

381,500 

97,801 

1,682,099 

4,237,794 

277,351 

277,333 

2,638,500 

824,599 

785,300 

4 587 403 4,587,403 

2,876,601 

8,274,751 

1,159,300 

6,473,599 

1,459,000 

1,323,000 

541,898 

136,000 

1,272,000 

19,890,435 

277 350 277,350 

277,331 

3,683,099 

2,280,418 

277,301 

277,300 

1,218,799 

CSO 453A 

CSO 447 

CSO 452 

CSO 461 

CSO 464 

CSO 465CSO 465 

CSO 465E 

CSO 466E 

CSO 668 

CSO 426A 

CSO 426B 

CSO 424 

CSO 425B 

CSO 435 

CSO 433 

CSO 434 

CSO 489 

CSO 436CSO 436 

CSO 490 

CSO 171 

CSO 480 

CSO 455 

CSO 456 

CSO 457 

CSO 658 

CSO 454B 

CSO 457A 

CSO 458 

CSO 454ACSO 454A 

CSO 438A 

CSO 438 

CSO 39 

CSO 488 

CSO 110 

CSO 112 

CSO 431A 

Identifier 

CSO 449 Regulator Improvement ‐ 1.0 cfs 

Regulator Improvement ‐ 2.6 cfs 

Partial Separation 

Regulator Improvement ‐ 8.5 cfs 

EHRT ‐ 120 MGD (NOTE 2) 

Regulator Improvement ‐ 6.4 cfs 

Regulator Improvement 2 0  cfs Regulator Improvement ‐ 2.0 cfs 

Regulator Improvements‐ 5.8 cfs 

Regulator Improvement ‐ 2.6 cfs 

Partial Separation 

Full Separation 

Partial Separation 

Partial Separation 

Regulator Improvement ‐ 1.7 cfs Overcontrol @ CSO 419 

Regulator Improvements‐11.2 cfs 

Partial Separation 

Partial Separation 

Partial Separation 

Partial Separation Partial Separation 

Partial Separation 

Storage ‐ 2.00 MG 

Partial Separation 

Partial Separation 

Partial Separation 

Partial Separation 

Full Separation 

Full Separation 

Partial Separation 

Storage ‐ 6.0 MG Consolidate with CSO 460 

Regulator Improvement ‐ 5 5  cfs Regulator Improvement 5.5 cfs 

Regulator Improvements‐52.4 cfs 

Partial Separation 

Partial Separation 

Over Control at 181 to eliminate conveyance element 

Regulator Improvements ‐2.90 cfs 

Partial Separation 

In‐line Storage in existing piping (also 430 & 432) Dewater pump station for 2.0 MGD 

(NOTE4) 

STOR 

RI 

RI 

PS 

RI 

EHRT 

RI 

RIRI 

RI 

RI 

PS 

FS 

PS 

PS 

RI 

RI 

PS 

PS 

PS 

PSPS 

PS 

STOR 

PS 

PS 

PS 

PS 

FS 

FS 

PS 

STOR 

RIRI 

RI 

PS 

PS 

RI 

RI 

PS 

102.5 

(MG/year) 

0.1 

0.3 

0.1 

4.1 

119.2 

3.6 

1 01.0 

2.8 

1.6 

0.5 

0.3 

0.5 

5.2 

8.5 

6.6 

1.0 

0.2 

0.1 

8 48.4 

0.9 

23.0 

1.3 

3.3 

1.0 

0.2 

0.0 

0.0 

0.5 

10.1 

12 7 12.7 

8.9 

14.3 

2.2 

35.3 

0.3 

0.7 
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REVISED WWIP ATTACHMENT 2 ‐ DECEMBER 2012 Sunk 
Costs 

Remaining 
Costs CSO 

SSO 
Identifier 

Description / Design 

(NOTE4) 

Technology 
Plan 
CAPP 

Plan 
Remaining 

CSO 

(MG/year) 
INDEX 

2006 Dollars 2006 Dollars 

447 EO3E East Ohio 3 East 

448 10144500 Bayou St. 120 West Regulator $ 471,800 CSO 459 Partial Separation PS 0.3 

449 10144540 Eastern and Gotham $ 2,435,600 CSO 667 Partial Separation PS 2.6 

450 10144620 Bayou St. 100 West Div. Dam $ 6,668,046 CSO 460/458 Consolidate with CSO 458 CONV 14.7 

451 LMCFR Lower Mill Creek Final Remedy 

452 10145380 Phase 2 Default (Lower Mill Creek Final Remedy) $ 305,658,000 CSO 
3, 4, 6, 7, 9, 
666, 152, 
428 To Be Determined 

TBD 

453 10143120 Bank Ave. Regulator ‐ KRU ‐ incl. with 10145380 CSO 33 TBD TBD 15.1 

454 10142800 Denham St Regulator ‐ HS ‐ incl with 10145380 10142800 Denham St. Regulator HS incl. with 10145380 CSO 10CSO 10 TBDTBD TBDTBD 81 4 81.4454 

455 10142820 Hopple St. Regulator ‐ HS ‐ incl. with 10145380 CSO 11 TBD TBD 6.7 

456 10142840 Bates Run Regulator ‐ HS ‐ incl. with 10145380 CSO 12 TBD TBD 76.4 

457 10142860 Yonkers St. Regulator ‐ HS ‐ incl. with 10145380 CSO 13 TBD TBD 11.2 

458 10142880 Station 15 Regulator ‐ HS ‐ incl. with 10145380 CSO 14 TBD TBD 15.3 

459 10142900 Arlington St. Regulator ‐ HS ‐ incl. with 10145380 CSO 15 TBD TBD 24.3 

460 10143280 Ludlow Ave. Div. Dam ‐ NSU ‐ incl. with 10145380 CSO 22 TBD TBD 14.5 

461 10143300 Alibone St. & Ludlow Run Regulator ‐ NSU ‐ incl. with 10145380 CSO 23 TBD TBD 19.9 

462 10143320 Ludlow Run Regulator, CNV ‐ NSU ‐ incl. with 10145380 CSO 24 TBD TBD 36.6 

463 10143020 Mitchell Ave. Regulator ‐ KRL ‐ incl. with 10145380 CSO 482 TBD TBD 109.5 

464 10143060 Clifton Ave. East Grating ‐ KRL ‐ incl. with 10145380 CSO 28 TBD TBD 10.3 

466 10143100 Lafayette Cir. Grating ‐ KRL ‐ incl. with 10145380 CSO 30 TBD TBD 24.5 

467 10143160 Winton Rd. A Regulator ‐ KRL ‐ incl. with 10145380 CSO 025A TBD TBD 8.4 

468 10143182 New Este Ave CSO ‐ KRL ‐ incl. with 10145380 CSO Este TBD TBD ‐

469 10143240 Colerain Ave. Div. Dam ‐ NSL ‐ incl. with 10145380 CSO 18 TBD TBD 8.6 

470 10143260 Streng St. Div. Dam ‐ NSL ‐ incl. with 10145380 CSO 21 TBD TBD 31.9 

471 10143340 Dreman Ave. Div. Dam ‐ NSL ‐ incl. with 10145380 CSO 017B TBD TBD 2.9 

472 TOTAL PHASE 2 WITHOUT PHASE 2 ALLOWANCES 182,720$ $ 2,015,466,833 

NOTES: 1 PROJECT COMPLETE AND IN SERVICE AT SPECIFIED CAPACITY 

2 FOR ALL PROJECTS WITH EHRT TECHNOLOGY VOLUME SHOWING IS REMAINING UNTREATED OVERFLOW ‐ SEE ATTACHMENT 5. 

3 INFORMATION RELATED TO THIS PROJECT IS PRELIMINARY AND SUBJECT TO CHANGE BASED ON FURTHER STUDY AS SET FORTH IN PARAGRAPH A.3. OF THE WWIP 

4 CAPP DESIGN: ALL CAPP SEWER PROJECTS WILL BE DESIGNED TO MEET THE 10 YEAR DESIGN STORM EVENT. ALL CAPP PUMP STATION AND STORAGE FACILITIES WILL BE DESIGNED TO MEET THE 

2 YEAR DESIGN STORM EVENT. THE 2 AND 10 YEAR DESIGN STORMS ARE SCS TYPE II ‐ 24 HOUR EVENTS. 

5 FOR THESE RTC PROJECTS, THE STATED REDUCTION IN THE TYPICAL YEAR CSO DISCHARGE VOLUME SHALL ALSO BE THE PERFORMANCE CRITERIA FOR THE FACILITY. 

6 PERFORMANCE CRITERIA FOR CSO VOLUMES REMAINING AFTER IMPLEMENTATION OF CSO CONTROLS ARE THE VOLUMES NOT TO BE EXCEEDED AT A PARTICULAR OUTFALL DURING 

MSDGC'S TYPICAL YEAR RAINFALL (1970). COMPLIANCE WITH THESE CRITERIA WILL BE EVALUATED BY IMPLEMENTATION OF A POST CONSTRUCTION MONITORING PROGRAM (WHICH WILL 

BE SUBMITTED TO THE REGULATORY AGENCIES FOR REVIEW AND APPROVAL IN ACCORDANCE WITH THE GLOBAL CONSENT DECREE) THAT WILL UTILIZE MSDGC'S HYDROLOGIC AND HYDRAULIC 

MODEL TO NORMALIZE THE RESULTS OF THE POST CONSTRUCTION MONITORING TO THE TYPICAL YEAR. 

7 THIS REVISED WWIP ATTACHMENT 2, DECEMBER 2012 TRACKS TO THE ATTACHMENT 2 FINAL WWIP, DATED NOVEMBER 2009, EXCEPT FOR THE FOLLOWING CHANGES: 

CERTAIN PROJECTS HAVE BEEN REMOVED FROM THE LIST BECAUSE THEY HAVE BEEN COMPLETED; THE REVISED ORIGINAL LMCPR CHANGES VARIOUS LISTED PROJECTS; AND 

OTHER PROJECTS REMOVED BASED ON UPDATED MODELING. LISTED COST ESTIMATES REMAIN ESTIMATES REFLECTING 2009 FINAL WWIP PROJECTS. 

COST ESTIMATES MAY CHANGE TO REFLECT ACTUAL PROJECTS SELECTED AND DESIGNED. 
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REVISED WWIP ATTACHMENT 2 ‐ DECEMBER 2012 
STRIKETHROUGH VERSION Sunk 

Costs 
Remaining 

Costs CSO 
SSO 
Identifier 

Description / Design 

(NOTE4) 

Technology 

Plan 
CAPP 

Plan 
Remaining 

CSO 

(MG/year) 2006 Dollars 2006 Dollars 

185 10171540 CSO 135 Elimination $ 243,716 CSO 135 Regulator Improvements ‐ 2.4 cfs RI 0.0 

186 10171560 CSO 43 Elimination $ 244,159 CSO 43 Regulator Improvements ‐ 2.8 cfs RI 0.7 

187 10171600 CSO 170 Elimination $ 242,681 CSO 170 EHRT ‐ Regulator Improvement ‐ 3.1 cfs RI in 71800 

188 10171640 CSO 214 Storage Facility $ 14,074,375 CSO 214 Storage ‐ 2.00 MG STOR 57.4 

189 10171660 CSO 500 Improvements $ 243,069 CSO 500 Regulator Improvement ‐ 1.5 cfs. See E‐500 RI in 71800 

190 10171680 CSO 501 Improvements $ 243,373 CSO 501 Regulator Improvement ‐ 0.1cfs. See E‐500 RI 0.0 

191 10171700 CSO 549 Improvements $ 243,613 CSO 549 Regulator Improvement ‐ 5.0 cfs. See E‐500 RI in 71800 

192 10171720 CSO 550 Improvements $ 243,820 CSO 550 Regulator Improvement ‐ 0.4 cfs. See E‐500. RI in 71800 

193 10171760 CSO 552 Improvements $ 242,109 CSO 552 Regulator Improvement ‐ 19.4 cfs RI 18.6 

194 10171800 Upper Duck Creek EHRT Facility $ 14,541,318 E‐500 ‐ EHRT ‐ 40‐MGD ‐ Serves CSOs 170, 549, 550, 501 & 500 (NOTE 2) EHRT 106.0 

195 10170782 LM Four Mile Pump Station Upgrade $ 3,617,502 E‐503 ‐ Four Mile Pump Station Rec Proj – PS‐1 WWTP NOTE 1 

196 10170783 LMWWTP Pump Station Reconfiguration $ 3,172,158 E‐503 ‐Modify LMR Pump Station Rec Proj – PS‐5 WWTP NOTE 1 

197 10170784 LMWWTP Grit Station Upgrade $ 8,174,858 E‐503 ‐ Grit Collection Proj – SG‐1 WWTP NOTE 1 

198 10170785 LMWWTP Pump Station Hydraulic Improvements $ 1,799,992 E‐503 ‐ Four Mile Pump Station to Screen Building Rec Proj ‐ H‐1 WWTP NOTE 1 

199 10170786 LMWWTP Primary to Secondary Hydrau. Improvements $ 1,328,132 E‐503 ‐ Primary to Secondary Conveyance Rec Proj – H‐2 WWTP NOTE 1 

200 10170787 LMWWTP Chemically Enhanced Primary $ 5,860,701 E‐503 ‐ Chemical Enhance Primary Rec Proj – PT‐2 WWTP NOTE 1 

201 10170788 LMWWTP Secondary Treatment Modifications $ 9,235,525 E‐503 ‐Modification to Secondary Treatment Rec Proj – ST‐2 WWTP NOTE 1 

202 10170790 LMWWTP Chemical Feed Upgrades $ 3,618,935 E‐503 ‐ Upgrade Chemical Feed Sys Storage – D‐2 WWTP NOTE 1 

203 10170793 LMWWTP Sludge Receiving Improvements $ 455,361 E‐503 ‐ Improvement to Sludge Receiving Facility Rec Proj – DR‐6 WWTP NOTE 1 

204 10170794 LMWWTP Standby Power $ 7,141,778 E‐503 ‐ Dual Feed / Standby Power Rec Proj – E‐1 WWTP NOTE 1 

205 10172020 LMWWTP Wet Weather Pump Station $ 36,586,845 E‐505 ‐Wet Weather Pump Station with Screening 150 MGD to Auxiliary Outfall WWTP NOTE 1 

206206 10172260 LMWWTP Dry Weather Pump Station 10172260 LMWWTP Dry Weather Pump Station $$ 375,000375,000 Four Mile PS ‐ Dry Weather Pumps ‐ B&N Rec Proj PS‐1Four Mile PS Dry Weather Pumps B&N Rec. Proj. PS 1 WWTPWWTP NOTE 1 NOTE 1 

207 10140400 Lockland Sewer Separation $ 2,424,977 SSO 1045, 1010 Replace collector following original alignment ‐ 7968 ft of 12‐24" CONV 2 yr 

208 10142280 Oxley Grating $ 241,149 CSO 226 
Regulator Improvement‐6 cfs. Combine with implementation of green infrastructure 
as redevelopment, renovation, and routine maintenance occurs to achieve CSO 
control to achieve 85%. 

RI 4.6 

209 10142300 914 Oak St. Grating $ 241,284 CSO 559 Regulator Improvements‐14.0 cfs. Green potential greater than storage need. RI 7.0 

210 10142320 200' West of Bacon St. Grating $ 243,670 CSO 515 Regulator Improvements‐0.7 cfs RI 0.0 

211 10142340 Bacon St. Grating $ 243,670 CSO 516 Regulator Improvements‐0.11 cfs RI 0.1 

212 10142360 No. 96 North Park Grating $ 241,284 CSO 538 Regulator Improvements‐0.31 cfs RI 0.1 

213 10142380 117 E. Charlotte Grating $ 241,356 CSO 539 Regulator Improvements‐5.0 cfs RI 1.3 

214 10142400 428 South Cooper Grating $ 241,356 CSO 562 Regulator Improvements‐3.08 cfs RI 0.0 

215 10130000 Muddy Creek Basin Storage & Conveyance Sewer $ 120,122,277 SSO 
701, 702, 
692, 697,675‐
A, 1061 

Storage & Conveyance Tunnel unloads Muddy Creek PS, Eliminating SSOs 692 & 697, 
provides CSO control for 518, 404, 405 and 406 ‐ 25 ft diameter , 8500 ft long, 35 
MGD pumps at WWTP 

TUNNEL 2 yr 

216 10130160 Muddy Creek Pump Station Upgrade and Forcemain $ 8,643,782 
692 697 

SSO 
692, 697, 
675‐A 

Eli PSO I i & Hill id R li  f  T  l 25 MGD 12"Elim. PSO ‐ Increase capacity & convey to Hillside Relief Tunnel ‐ 25 MGD pumps, 12" 
FM for DWF, 36" FM for WWF (associated with 30000) 

PSU/FM 2 yr 

217 10130400 River Rd. Near Muddy Creek WWTP Conveyance Sewer $ 396,774 SSO 702 Rapid Run/Bender Rd. Interceptor directly into New Tunnel ‐ 800 ft of 36" CONV 2 yr 

218 10131020 CSO 402 Topinabee Dr. Reg. Improvements $ 242,680 CSO 402 Regulator Improvement ‐ 13.3 cfs (dependent on 30000, 30160, 31120) RI 7.2 

219 10131040 CSO 403 Elco St. Div. Dam Reg. Improvements $ 245,338 CSO 403 Regulator Improvement ‐ 7.10 cfs (dependent on 30000, 30160, 31120) RI 3.6 

220 10131060 CSO 404 Ivanhoe St. Reg. Improvements $ 241,095 CSO 404 Regulator Improvement ‐ 26.9 cfs (dependent on 30000, 30160, 31120) RI 16.2 

221 10131080 CSO 405 Revere St. Reg. Improvements $ 242,108 CSO 405 Regulator Improvement ‐ 6.20 cfs (dependent on 30000, 30160, 31120) RI 3.7 

222 10131100 CSO 406 Kennebeck St. Reg. Improvements $ 242,079 CSO 406 Regulator Improvement ‐15.4 cfs (dependent on 30000, 30160, 31120) RI 9.0 

223 10131120 West Branch Ohio River Interceptor Sewer $ 3,477,204 CSO 
404, 405, 
406 

Convey Flow from CSO 404 to WWTP ‐ 4000' ‐ 60", sized for 85% control for CSOs 
404, 405 and 406 (dependent on 30000, 30160) 

CONV ‐
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STRIKETHROUGH VERSION Sunk 
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Costs CSO 
SSO 
Identifier 

Description / Design 

(NOTE4) 

Technology 

Plan 
CAPP 

Plan 
Remaining 

CSO 

(MG/year) 2006 Dollars 2006 Dollars 

224 10140000 SSO 1048 Conveyance Sewer Phase 1 $ 1,710,579 SSO 1048 
Replace collector following original alignment ‐ 4115 ft of 18‐27"; Tunnel 375 ft of 18‐
24" 

CONV 2 yr 

225 10140020 SSO 1048 Conveyance Sewer Phase 2 $ 2,467,502 SSO 1048 Replace collector following original alignment ‐ 4256' of 30‐36" CONV 2 yr 

226 10140080 SSO 587 Conveyance Sewer $ 1,178,958 SSO 587 Replace collector following original alignment ‐ 4235 ft of 15‐24" CONV 2 yr 

227 10140120 Sharonville/Evandale Trunk to SSO 700 $ 34,000,590 SSO 1048, 587 24,929 LF of 30‐66"; Tunnel 6250 LF of 30‐78'' CONV 2 yr 

228 10140480 Pleasant Run Interceptor Replacement $ 1,203,840 WIBs ‐ Replace collector following original alignment ‐ 4246 ft of 21‐24" CONV 

229 10141180 I‐75 & Shepard Ave. SSO 700 $ 60,020,365 SSO 700 
Increase Storage at existing site ‐ Additional 24 MG 
(NOTE 3) 

STOR 2 yr 

230 10142120 Mill & Vine St. Gratingg $ 241,286, CSO 512 g pRegulator Improvements‐3.25 cfs RI 0.2 

231 10142200 Bernard & Reisenberg Grating $ 2,242,366 CSO 513 Partial Separation PS 1.7 

232 10142220 Smalley Grating $ 1,226,004 CSO 514 Partial Separation PS 0.2 

233 10130020 Muddy Creek Interceptor Rehabilitation $ 4,889 
SSO 
CSO 
MH 

1061 
518 
16006007 

Clean Interceptor ‐ 5000 ft of 36" CLEAN 

234 10130040 CSO 518 Muddy Creek Conveyance Sewer $ 5,495,655 
SSO 
CSO 
MH 

1061 
518 
16006007 

Replace section of Muddy Creek Int. ‐ 9000 ft of 36" CONV 2 yr 

235 10130280 Addyston PS Elimination $ 1,712,696 
PSO 730, 
10902003 

Elim. Addyston P.S. w/gravity along Rte. 50 ‐ 2650' of 36" and two 100' of 24" CONV 2 yr 

236 10130700 Muddy Creek @ Westbourne EHRT $ 24,184,412 CSO 198 
EHRT ‐ 126 MGD Community Priority 
(NOTE 2) 

EHRT 61.2 

237 10130720 CSO 518 Improvements $ 244,422 CSO 518 
Regulator Improvement ‐ 27.4 cfs Premised on CAPP Activity ID – 30040, 30000 
Community Priority 

RI 8.4 

238 10130780 CSO's 223, 408, 410, 541, 654 $ 1,859,360 CSO 
223, 408, 
410, 541, 
654 

CD Exhibit 1 Partial Separation PS 0.3 

239 10130840 CSO's 411, 412, 413, 414, 415, 416 $ 4,082,231 CSO 
411, 412, 
413, 414, 
415, 416 

CD Exhibit 1 Regulator Improvement–3.21 cfs and Relocation Complete Partial 
Separation ‐ Activity ID 31140 

PS 12.9 

240 10131000 E. Branch Muddy Ph1 Interceptor ‐ Combined in 31006 W‐103 ‐ CD Exhibit 1 Interceptor Replacement Phase 1  CONV  

241 10131002 E. Branch Muddy Ph2 Interceptor ‐ Combined in 31006 W‐103 ‐ CD Exhibit 1 Interceptor Replacement Phase 2  CONV  

242 10131003 E. Branch Muddy Ph3‐A Pump Station ‐ Combined in 31006 W‐103 ‐ CD Exhibit 1 Interceptor Replacement Phase 3  CONV  

243 10131004 East Branch Muddy Ph3‐B Pump Station ‐ Combined in 31006 East Branch Muddy Ph3‐B Pump Station CONV 

244 10131006 East Branch Muddy Interceptor $ 60,315,458 W‐105 ‐ Interceptor Extension CONV 

245 10131140 E. Branch Ohio Interceptor Sewer Separation $ 15,848,746 CSO 
408, 411, 
412, 414, 
415, 416 

W‐104 ‐ Complete the Partial Separation in CSOs areas 408, 411, 412, 414, 415, 416 PS 
In 30840 
and 30780 

246 REMAINING PHASE 2 PROJECTS/BUNDLES 182,720$ $ 1,547,526,371 

247 MIWWTP Mill Creek Wastewater Treatment Plant 

248 10144882 Mill Creek WWTP Chemical Enhanced Primary Treat. 164,235$ $ 25,215,765 C‐402 ‐ Enhanced Primary Treatment WWTP NOTE 1 

249 LDCU Lower Duck Creek Upper k k 

250 10170920 Nu‐Tone Parking Lot Grating $ 9,989,847 CSO 68 Storage ‐ 2.53 MG STOR 36.9 

251 10170960 Madison & Redbank Grating $ 277,349 CSO 66 Regulator Improvements ‐ 2.7 cfs RI 0.0 

252 10171260 4730 Madison Ave. Grating $ 277,349 CSO 61 Regulator Improvements ‐ 8.2 cfs RI 2.1 

253 10171280 End of Harrow St. Div. Dam $ 277,350 CSO 64 Regulator Improvements ‐ 9.7 cfs RI 0.1 

254 10171300 Brotherton Rd. Grating $ 277,349 CSO 80 Regulator Improvements ‐ 7.0 cfs RI 0.0 

255 10171320 3675 Forest Hills Grating $ 277,349 CSO 83 Regulator Improvements ‐11 cfs RI 2.7 

256 10171340 3646 Madison Rd. Div. Dam $ 277,350 CSO 188 Regulator Improvements ‐ 8.1 cfs RI 4.4 

257 10171360 Ford Gate Grating $ 277,350 CSO 199 Regulator Improvements ‐ 27 cfs RI 0.0 

258 10171440 Camberwell Ave. Div. Dam $ 2,259,200 CSO 205 Partial Separation PS 0.5 

259 10171460 Old Red Bank Rd. Grating $ 5,514,020 CSO 84 Consolidate to STO @ CSO 503 1,500' of 72" sewer STOR in 71520 
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260 10171480 3979 Rosslyn Dr. Grating $ 19,158,278 CSO 136 Storage ‐ 4.00 MG STOR 31.0 

261 10171520 Zaeh Rd. Grating $ 5,099,999 CSO 503 Pipe Rehab Replacement and Stream Restoration SEP/GREEN 15.1 

262 PLWWTP Pleasant Run Wastewater Treatment Plant 

263 10145540 WWTP Joint MSD/ Butler County Facility $ 100,354,974 Pleasant Run Flow Diversion from Mill Creek ‐ Joint MSD/Butler Co. Facility WWTP NOTE 1 

264 RL Reading Lower 

265 10140340 Ronald Reagan & Reading Rd. $ 1,402,999 SSO 1001, 1020 Replacement collector following original alignment ‐ 4336 ft of 12‐21" CONV 2 yr 

266266 10142060 214 Clark St Grating 10142060 214 Clark St. Grating $$ 277,351277,351 CSO 507CSO 507 Regulator Improvements‐0 9  cfs Regulator Improvements 0.9 cfs RIRI 0 40.4 

267 10142080 Gebert St. Grating $ 277,350 CSO 509 Regulator Improvements‐3.0 cfs RI 0.1 

268 10142100 531 Davis Street Grating $ 277,350 CSO 511 Regulator Improvements‐4.49 cfs RI 0.0 

269 10142140 Reading Rd. @ Galbraith $ 3,854,201 CSO 670 Partial Separation PS 2.2 

270 10142160 Southern Ave. Grating $ 277,350 CSO 510A Regulator Improvements‐ 0.6 cfs RI 0.1 

271 10142180 245 Clark St. Overflow $ 948,900 CSO 508 Partial Separation PS 1.3 

272 LDR Little Duck Regulators 

273 10171040 Camargo & East Fork Grating $ 277,345 CSO 69 Regulator Improvements ‐ 8.4 cfs Relocated Completed CIP 96‐12 RI 0.0 

274 10171080 Plainville & Indian Hill $ 277,345 CSO 71 Regulator Improvements ‐ 2.0 cfs Relocated Completed CIP 96‐12 RI 0.3 

275 10171100 4800 Jameson Grating $ 277,344 CSO 72 Regulator Improvements –1.7 cfs RI 0.1 

276 10171120 6402 Roe St. Grating $ 277,345 CSO 74 Regulator Improvements –3.2 cfs RI 0.7 

277 10171140 6333 Roe St. Grating $ 277,344 CSO 75 Regulator Improvements –7.9 cfs RI 1.3 

278 10171160 Bramble & Homer Grating $ 277,344 CSO 76 Regulator Improvements ‐ 7.9 cfs RI 1.3 

279 10171180 3980 South Whetsel Grating $ 277,344 CSO 78 Regulator Improvements ‐ 5.5 cfs RI 0.3 

280 10171200 Southern Ave. Gratingg $ 277,346 CSO 79 g pRegulator Improvements ‐ 7.0 cfs RI 1.5 

281 10171220 Wooster @ Red Bank Div. Dam $ 277,343 CSO 656 
Regulator Improvements Remove downstream flow restriction @ Beechmont Sluice 
Gate 

RI In 71920 

282 LDCR Lower Duck Creek 

283 10171380 5150 Wooster Pike Grating $ 2,180,499 CSO 85 Full Separation FS 0.0 

284 10171400 Archer St. Div. Dam, SEP $ 2,327,200 CSO 86 Partial Separation CIP 93‐02 HW/DW Relocate PS 1.9 

285 10171500 Turpin St. Div. Dam $ 277,349 CSO 472 Regulator Improvements RI 26.5 

286 ICWWTP Indian Creek Wastewater Treatment Plant 

287 10110000 Indian Creek WWTP $ 299,238 Opt.Existing Facility, 8.2 ‐ 10.8 MGD Optimization NOTE 1 

288 10110020 Cleves Pump Station $ 11,042,000 PSO 677 1.5 MG Storage w/new 3.6 MGD pumps and FM for wet weather flow STOR 2 yr 

289 AC Amberely Creek 

290 10141160 Reading Rd. & Losantiville Rd. $ 824,968 SSO 1032 Replace collector following original alignment ‐ 1793 ft of 12‐18" CONV 2 yr 

291 10142460 Beredith & Kincaid Grating $ 277,332 CSO 505 Regulator Improvements ‐ 8.3 cfs RI 0.0 

292 10142480 Ridge/Lakeview Div. Dam $ 277,332 CSO 651 Regulator Improvements ‐3.75 cfs RI 0.3 

293 10142500 6536 Cliffridge Grating $ 1,953,100 CSO 506 Partial Separation PS 1.3 

294 CRU Congress Run Upper 

295 10142520 146 Ridgeway Grating $ 277,350 CSO 535 Regulator Improvements ‐3.25 cfs RI 0.0 

296 10142540 60 St. Clair Grating $ 277,350 CSO 560 Regulator Improvement ‐ 3.25 cfs RI 0.0 

297 10142580 No. 41 Sherry Grating $ 928,701 CSO 537 Partial Separation PS 0.2 

298 10141140 Ronald Reagan & Galbraith Rd. $ 784,079 SSO 1029 Replace collector following original alignment ‐ 3005 ft of 15‐21" CONV 2 yr 

299 10145600 Anthony Wayne Flooded MHs $ 65,126,882 
Anthony 
Wayne 

Future Wet Weather Facility to provide system capacity in the Mill Creek Interceptor 
system 

300 10140880 W. Galbraith Road $ 3,181,999 SSO 568, 569 CIP 2008‐25 (in planning) CONV 2 yr 

301 10141100 Ronald Reagan & Galbraith $ 7,297,254 SSO 1029 
Replace collector following original alignment ‐ 15,583 ft of 21‐48"; Tunnel 200 ft of 
42" 

CONV 2 yr 
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302 TWLL Tributary to Winton Lake Lower 

303 10141020 Colerain & Galbraith Storage Facility 2,356$ $ 17,353,671 SSO 640 Below ground Storage, protects trunk sewer ‐ 5.9 MG STOR 2 yr 

304 10140820 Colerain ‐ Jessup Replacement Sewer 2,406$ $ 5,893,498 
Replace collector following original alignment ‐ 12,950 ft of 15‐60"; Tunnel 220 ft of 
18‐42" 

CONV 

305 MA Montgomery All 

306 10170160 Dawson Rd. & Rosecrest Ave. $ 2,150,290 SSO 
1008, 1014, 
608 

Replace existing pipe ‐ Approx. 2600 LF of 18‐27" CONV 2 yr 

307 10170180 Miami Ave. N. Btwn Mardel Dr. & Euclid Rd. $ 3,023,001 SSO 1008 Replace existing pipe ‐ Approx. 7300 LF of 15‐21" CONV 2 yr 

308308 10170320 Miami Rd W @ Miami‐Demar Rd 10170320 Miami Rd. W. @ Miami Demar Rd. $$ 1 369 644 1,369,644 Replace existing pipe ‐ Approx 1700 LF of 18"Replace existing pipe Approx. 1700 LF of 18 CONV CONV 

309 10170340 Graves Rd. @ Rheinstorm Park $ 1,795,303 Replace existing pipe ‐ Approx. 3800 LF of 15‐18" CONV 

310 CCA Clough Creek A 

311 10170120 Beechmont Ave. South of Birkshire $ 3,524,420 SSO 588 Replace existing pipe ‐ Approx. 4000 LF of 27‐30" CONV 2 yr 

312 10170140 Birney Ln. South of Beechmont $ 1,929,768 SSO 588 Replace existing pipe ‐ Approx. 4100 LF of 15‐27" CONV 2 yr 

313 10170220 Spindlehill Dr. @ Beechview Estates $ 17,284,000 Regional Storage ‐ 4.6 MG STOR 

314 10170240 Clough Pike @ Batavia Rd. & Corbly Rd. $ 18,560,565 Replace existing pipe ‐ Approx. 9600 LF of 15‐48" CONV 

315 10170260 Clough Pike @ Bartels Rd. & Goldengate Dr. $ 2,298,465 Replace existing pipe ‐ Approx. 3000 LF of 48" CONV 

316 10170280 Berkshire Rd. $ 2,882,335 WIBs ‐ Replace existing pipe ‐ Approx. 4100 LF of 27‐54" CONV 

317 10170890 Berkshire HRT $ 17,781,369 CSO 182 EHRT ‐ 44.3 MGD Community Priority (NOTE 2) EHRT 18.3 

318 10170900 Clough Cir. Div. Dam $ 277,729 CSO 476 
Regulator Improvements ‐ 49.2 cfs Premised on operational changes at WWTP Four 
Mile P.S. 

RI 2.4 

319 10170860 Prospect Woods $ 819,293 PSO 861 Prospect Woods PS Upgrade PSU 2 yr 

320 W  Winton  

321 10140620 Springfield Pike & Riddle Rd. $ 24,900,000 Partially buried Storage ‐ Protects Interceptors; 9.4 MG, gravity in & out STOR 

322 10141040 Winton Rd. & Lakeview Dr. $ 5,799,999 
New parallel sewer to follow original alignment ‐ 11,238 ft of 18‐42" 
Sensitive Receiving Stream 

CONV 

323 10141320 Greenpine Acres PS $ 609,699 PSO 794 PS Elim, PSO 794, w/sewer CONV 2 yr 

324 10140800 Ronald Reagan & Hamilton $ 5,199,070 SSO 612, 1003 
Replace collector following original alignment ‐ 12,396 ft of 12‐48"; Tunnel 80 ft of 
36" 

CONV 2 yr 

325 DAL Delta Ave. Lower 

326 10172000 Kellogg @ Wilmer, REG $ 277,730 CSO 669 Regulator Improvement RI 0.0 

327 D Deerfield 

328 10170980 Stewart & Ken Arbre Grating $ 277,349 CSO 554 Regulator Improvements ‐ 4.1 cfs RI 0.0 

329 10171000 6735 Ken Arbre Grating $ 5,200,543 CSO 555 Sewer Separation PS 8.9 

330 10171020 Stewart Rd. West Regulator $ 11,779,329 CSO 556 Storage ‐ 2.90 MG STOR 17.5 

331 RR Rapid Run 

332 10130440 Wulff Run Creek, From Neeb Rd. to Viscount $ 3,293,342 Replace Interceptor in Wulff Run ‐ 4500 ft of 24" CONV 

333 10130460 Delhi Rd & Oakwood Park Dr. $ 8,389,474 SSO 623 Storage Tank capturing SSO 623 ‐ 1.25 MG w/3 MGD pump STOR 2 yr 

334 10130500 Delhi Rd. East to Schroer Ave. $$ 1,524,556 Replace Interceptor along original alignment through Delhi ‐ 5500 ft of 18‐24" CONV 

335 10130760 Rapid Run & Devils Backbone $ 26,634,390 CSO 523 EHRT ‐ 106 MGD Community Priority (NOTE 2) EHRT 55.3 

336 TWLU Tributary to Winton Lake Upper 

337 10142260 Daly Rd. Vortex Separator $ 63,483,831 CSO 532 EHRT ‐ 204.7 MGD Community Priority (NOTE 2) EHRT 33.9 

338 LDC Lower Duck Conveyance 

339 10170200 Wooster Pike & West St. $ 1,844,367 WIBs ‐ Replace existing pipe ‐ Approx. 2800 LF of 12‐27" CONV 

340 10170680 Plainview Rd. $ 1,580,886 WIBs ‐ Replace existing pipe ‐ Approx. 2800 LF of 12‐27" CONV 

341 SP Sycamore Plan 

342 10160020 Montgomery & Deerfield $ 192,639 Replace pipe ‐ 500 ft of 18" CONV 
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343 CCB Clough Creek B 

344 10170300 Gungadin Dr. W. of 5 Mile & Paddison $ 4,716,433 Replace existing pipe ‐ Approx. 8800 LF of 21‐27" CONV 

345 10170360 Concordridge Dr. & Hunley Rd. $ 5,019,056 Replace existing pipe ‐ Approx. 6600 LF of 15‐18" CONV 

346 10170380 Lawyer Rd. @ Heatherwood Ln. $ 786,806 Replace existing pipe ‐ Approx. 2100 LF of 15" CONV 

347 10170480 Clough Pike @ Goldengate Dr. $ 4,263,535 Replace existing pipe ‐ Approx. 6100 LF of 21‐27" CONV 

348 10170500 Clough Pike @ Wolfangle Rd. $ 2,185,711 Replace existing pipe ‐ Approx. 5300 LF of 18‐21" CONV 

349 PRWWTP Polk Run Wastewater Treatment Plant 

350 

351 

10150020 Polk WWTP STO Storage Tank 

10150015 Polk Run WWTP Optimization Ph4 

$ 

$ 

16,936,648 

8,156,003 

Storage ‐ 6 MG (NOTE 1) 

Polk Run WWTP Optimization Ph4 

STOR 

Optimization NOTE 1 

352 10150080 Polk WWTP STO Replace Pipe $ 5,852,872 Replacement pipe ‐ 800 ft of 30"/1 MG tank CONV/STOR 

353 10150100 Polk WWTP CNV Map 015 $ 1,141,145 Replacement pipe ‐ 2700 ft of 15‐18" CONV 

354 10150140 Polk WWTP CNV Map 002 $ 5,424,227 Replace pipe (200 ft of 18"). New PS & Storage tank CONV/STOR 

355 10150160 Polk WWTP CNV Map 010 $ 12,937,008 Replace pipe ‐ 7000 ft of 36 ‐ 48" CONV 

356 CA California Plan 

357 10170400 5 Mile Rd. & Old Kellogg $ 7,976,701 Replace existing pipe ‐ Approx. 5000 LF of 36‐54" CONV 

358 10170420 5 Mile Rd. & Birney Ln. $ 6,037,842 Replace existing pipe ‐ Approx. 2000 LF of 42" CONV 

359 10170440 4 Mile Rd. @ I‐275 $ 5,890,945 Replace existing pipe ‐ Approx. 7400 LF of 21‐30" CONV 

360 10170460 Indian Creek Rd. $ 3,739 Seal Manhole Lids 
Seal Manhole 

Lids 
361 10170540 Kellogg Ave. @ Coney Island $ 7,195,266 Replace existing pipe ‐ Approx. 6200 LF of 54‐66" CONV 

362 WOL West Ohio Lower 

363 10144660 Delhi Ave. Div. Dam $ 583,399 CSO 420 Partial Separation PS 0.1 

364364 10144680 Ri Rd @ D lhi  Di D10144680 River Rd. @ Delhi Div. Dam $$ 857 500 857,500 CSO 421CSO 421 P ti  l  S  ti  Partial Separation PSPS 0 20.2 

365 10144760 Bold Face Sr. Div. Dam $ 96,810,229 CSO 419 EHRT ‐ 275 MGD (NOTE 2) EHRT 137.2 

366 10144780 Mt. Echo Rd. Regulator $ 277,350 CSO 422 Regulator Improvements ‐ 22.2 cfs RI 13.4 

367 10144800 Mt. Hope Ave. Regulator $ 13,886,537 CSO 423 Storage‐3.5 MG STOR 24.9 

368 KRU Kings Run Upper 

369 10142940 Ross Run Regulator $ 277,300 CSO 485 Regulator Improvements ‐70.4 cfs RI 29.1 

370 10143180 Wooden Shoe Regulator 13,723$ $ 25,596,976 CSO 217A EHRT ‐ 75 MGD (NOTE 2) EHRT 23.3 

371 10143000 Kings Run and Spring Cove $ 2,245,402 CSO 486 Partial Separation PS 0.4 

372 10143040 Ross Run Grating $ 186,895,962 CSO 487 EHRT ‐ 584 MGD (NOTE 2) EHRT 289.2 

373 10143140 Kings Run Regulator $ 5,487,501 CSO 483 Partial Separation to new Interceptor connection PS 15.3 

374 HS Hopple Street 

375 10142760 Vinton St. Regulator $ 277,301 CSO 8 Regulator Improvements ‐1.54 cfs RI 0.9 

376 WF West Fork 

377 10143680 Powers No. 1 Grating $ 277,349 CSO 527A Regulator Improvements ‐ 4.6 cfs RI 0.4 

378378 10143700 B k  N th  G ti  10143700 Beekman North Grating $$ 277 350 277,350 CSO 528ACSO 528A R l t I t 3 0  fRegulator Improvements ‐ 3.0 cfs RIRI 0 20.2 

379 10143720 Beekman South Grating $ 277,350 CSO 528B Regulator Improvements ‐ 8.5 cfs RI 0.9 

380 10143740 Liewellen Grating $ 277,350 CSO 529B Regulator Improvements ‐ 3.9 cfs RI 0.1 

381 10143760 Hoffner Grating $ 359,200 CSO 123 Partial Separation PS 0.0 

382 10143780 Hays Grating $ 895,800 CSO 127 Partial Separation PS 0.2 

383 10143800 Todd No. 2 Grating $ 1,337,900 CSO 128 Partial Separation PS 0.3 

384 10143860 Butte/Todd 1/Twin Grating TBD CSO 130 
Conveyance to Tunnel at Mill Creek, 12,600' of 84" sewer To Be Determined in 
LMCFR 

CONV TBD 56.29 TBD 

385 10143820 Badgeley Run Grating ‐ incl. with 10143820 CSO 125 Conveyance to Tunnel at Mill Creek, 12,600' of 84" sewer, Cost in CSO 130 CONV 68.9 

386 10143840 Todd 1 Grating, CNV ‐ incl. with 10143820 TBD CSO 126 
Conveyance to Tunnel at Mill Creek, 12,600' of 84" sewer To Be Determined in 
LMCFR 

CONV TBD 33.23 TBD 
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387 10143880 Twin Grating, CNV ‐ incl. with 10143820 TBD CSO 203 
Conveyance to Tunnel at Mill Creek, 12,600' of 84" sewer To Be Determined in 
LMCFR 

CONV TBD 5.42 TBD 

388 10143900 Dreman Grating ‐ incl. with 10143820 TBD CSO 117A 
Conveyance to Tunnel at Mill Creek, 12,600' of 84" sewer To Be Determined in 
LMCFR 

CONV TBD 9.4 TBD 

389 EL Elmwood Lower 

390 10142640 Vine St. Div. Dam $ 1,019,100 CSO 544 Partial Separation PS 0.1 

391 10142660 Murray Rd. Div. Dam $ 510,101 CSO 653 Partial Separation PS 0.4 

392 10142700 Bloody Run Regulator $ 75,958,176 CSO 181 EHRT ‐ 230 MGD (NOTE 2) To Be Determined in LMCFR EHRT TBD TBD 

393393 EO1U East Ohio 1 Upper EO1U East Ohio 1 Upper 

394 10144160 Gest St. West‐2‐A Div. Dam, STO CSO 430 In‐line Storage in existing piping (also 431 & 432) STOR 27.6 

395 10144180 9th & McLean Div. Dam, STO CSO 432 In‐line Storage in existing piping (also 430 & 431A) STOR 5.2 

396 10144200 Blackford St. Regulator $ 2,702,301 CSO 431A In‐line Storage in existing piping (also 430 & 432) Dewater pump station for 2.0 MGD STOR 102.5 

397 EO2 East Ohio 2 

398 10144220 Pike St. Div. Dam $ 277,350 CSO 449 Regulator Improvement ‐ 1.0 cfs RI 0.1 

399 10144240 Collard St. Regulator $ 277,349 CSO 453A Regulator Improvement ‐ 2.6 cfs RI 0.3 

400 10144260 Riverfront Coliseum Regulator $ 1,530,200 CSO 447 Partial Separation PS 0.1 

401 10144320 Parsons St. Div. Dam $ 277,350 CSO 452 Regulator Improvement ‐ 8.5 cfs RI 4.1 

402 10144340 Eggleston & 4th Div. Dam $ 27,874,917 CSO 461 EHRT ‐ 120 MGD (NOTE 2) EHRT 119.2 

403 10144360 Eggleston & 3rd F. Div. $ 277,350 CSO 464 Regulator Improvement ‐ 6.4 cfs RI 3.6 

404 10144380 Eggleston & 3rd $ 277,350 CSO 465 Regulator Improvement ‐ 2.0 cfs RI 1.0 

405 10144400 Eggleston & 3rd E. Div. $ 277,349 CSO 465E Regulator Improvements‐ 5.8 cfs RI 2.8 

406 10144420 Eggleston & Pete Rose Way $ 277,350 CSO 466E Regulator Improvement ‐ 2.6 cfs RI 1.6 

407 WOU West Ohio Upper 

408 10144700 Evans & 6th Street Div. $ 381,500 CSO 668 Partial Separation PS 0.5 

409 10144720 Evans & River Rd. No. 1 Div. $ 97,801 CSO 426A Full Separation FS 0.3 

410 10144740 Evans & River Rd. No. 2 Div. $ 1,682,099 CSO 426B Partial Separation PS 0.5 

411 10144820 River Rd. @ State Div. Dam $ 4,237,794 CSO 424 Partial Separation PS 5.2 

412 10144860 State Ave. Div. Dam $ 277,351 CSO 425B Regulator Improvement ‐ 1.7 cfs Overcontrol @ CSO 419 RI 8.5 

413 EO1LW East Ohio 1 Lower West 

414 10144020 Baymiller St. Regulator $ 277,333 CSO 435 Regulator Improvements‐11.2 cfs RI 6.6 

415 10144040 Carr St. Regulator $ 2,638,500 CSO 433 Partial Separation PS 1.0 

416 10144060 Carr & Front Div. Dam $ 824,599 CSO 434 Partial Separation PS 0.2 

417 10144120 7th & Mclean Div. Dam $ 785,300 CSO 489 Partial Separation PS 0.1 

418 10144140 Gest & Front Regulator $ 4,587,403 CSO 436 Partial Separation PS 8.4 

419 CRL Congress Run Lower 

420 10142560 Lockland & Highway Grating $ 2,876,601 CSO 490 Partial Separation PS 0.9 

421 10142600 Vine & Decamp Div. Dam $ 8,274,751 CSO 171 Storage ‐ 2.00 MG STOR 23.0 

422 KRL Kings Run Lower 

423 10142960 Station Ave. A Div. Dam $ 277,301 CSO 026A Regulator Improvements ‐ 7.1 cfs RI 0.0 

424 10142980 Clifton Ave. West Grating $ 1,159,300 CSO 480 Partial Separation PS 1.3 

425 EO3W East Ohio 3 West 

426 10144440 Walden St. Div. Dam $ 6,473,599 CSO 455 Partial Separation PS 3.3 

427 10144460 Hazen St. Div. Dam $ 1,459,000 CSO 456 Partial Separation PS 1.0 

428 10144480 Collins St. West Div. Dam $ 1,323,000 CSO 457 Partial Separation PS 0.2 

429 10144520 Hazen St. @ Glen Alley Div. $ 541,898 CSO 658 Full Separation FS 0.0 

430 10144560 Litherbury St. South Div. $ 136,000 CSO 454B Full Separation FS 0.0 

431 10144580 Collins St. West Regulator $ 1,272,000 CSO 457A Partial Separation PS 0.5 
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REVISED WWIP ATTACHMENT 2 ‐ DECEMBER 2012 
STRIKETHROUGH VERSION Sunk 

Costs 
Remaining 

Costs CSO 
SSO 
Identifier 

Description / Design 

(NOTE4) 

Technology 

Plan 
CAPP 

Plan 
Remaining 

CSO 

(MG/year) 
INDEX 

2006 Dollars 2006 Dollars 

432 10144600 Collins St. East Div. Dam $ 19,890,435 CSO 458 Storage ‐ 6.0 MG Consolidate with CSO 460 STOR 10.1 

433 10144640 Litherbury St. North Div. $ 277,350 CSO 454A Regulator Improvement ‐ 5.5 cfs RI 12.7 

434 EO1LE East Ohio 1 Lower East 

435 10144000 3rd St. @ Central Ave. $ 277,331 CSO 438A Regulator Improvements‐52.4 cfs RI 8.9 

436 10144100 Central Ave. Grating $ 3,683,099 CSO 438 Partial Separation PS 14.3 

437 NSL North Side Lower 

438 10143200 Geringer St. Grating $ 277,300 CSO 19 Regulator Improvement ‐ 7.6 RI 0.9 

439 EU Elmwood Upper 

440 10142620 Maple St. Div. Dam $ 277,301 CSO 37 Regulator Improvements ‐ 6.2 cfs RI 1.3 

441 10142720 64th St. Div. Dam $ 2,280,418 CSO 39 Partial Separation PS 2.2 

442 10142740 68th St. Div. Dam $ 277,301 CSO 488 Over Control at 181 to eliminate conveyance element RI 35.3 

443 SGL Spring Grove Lower 

444 10143360 4710 Howard Grating $ 277,300 CSO 110 Regulator Improvements ‐2.90 cfs RI 0.3 

445 10143400 Springlawn Grating $ 1,406,906 CSO 111 Partial Separation PS 4.1 

446 10143420 1547 Springlawn Grating $ 1,218,799 CSO 112 Partial Separation PS 0.7 

447 EO3E East Ohio 3 East 

448 10144500 Bayou St. 120 West Regulator $ 471,800 CSO 459 Partial Separation PS 0.3 

449 10144540 Eastern and Gotham $ 2,435,600 CSO 667 Partial Separation PS 2.6 

450 10144620 Bayou St. 100 West Div. Dam $ 6,668,046 CSO 460/458 Consolidate with CSO 458 CONV 14.7 

451 LMCFR Lower Mill Creek Final Remedy 

452 10145380 Phase 2 Default (Lower Mill Creek Final Remedy) $ 305,658,000 CSO 
3, 4, 6, 7, 9, 
666, 152, 
428 T B D i dTo Be Determined 

TBD 

453 10143120 Bank Ave. Regulator ‐ KRU ‐ incl. with 10145380 CSO 33 TBD TBD 15.1 

454 10142800 Denham St. Regulator ‐ HS ‐ incl. with 10145380 CSO 10 TBD TBD 81.4 

455 10142820 Hopple St. Regulator ‐ HS ‐ incl. with 10145380 CSO 11 TBD TBD 6.7 

456 10142840 Bates Run Regulator ‐ HS ‐ incl. with 10145380 CSO 12 TBD TBD 76.4 

457 10142860 Yonkers St. Regulator ‐ HS ‐ incl. with 10145380 CSO 13 TBD TBD 11.2 

458 10142880 Station 15 Regulator ‐ HS ‐ incl. with 10145380 CSO 14 TBD TBD 15.3 

459 10142900 Arlington St. Regulator ‐ HS ‐ incl. with 10145380 CSO 15 TBD TBD 24.3 

460 10143280 Ludlow Ave. Div. Dam ‐ NSU ‐ incl. with 10145380 CSO 22 TBD TBD 14.5 

461 10143300 Alibone St. & Ludlow Run Regulator ‐ NSU ‐ incl. with 10145380 CSO 23 TBD TBD 19.9 

462 10143320 Ludlow Run Regulator, CNV ‐ NSU ‐ incl. with 10145380 CSO 24 TBD TBD 36.6 

463 10143020 Mitchell Ave. Regulator ‐ KRL ‐ incl. with 10145380 CSO 482 TBD TBD 109.5 

464 10143060 Clifton Ave. East Grating ‐ KRL ‐ incl. with 10145380 CSO 28 TBD TBD 10.3 

465 10143080 Donnell St. Grating ‐ KRL ‐ incl. with 10145380 CSO 29 TBD TBD 1.7 

466 10143100 Lafayette Cir Grating ‐ KRL ‐ incl with 10145380 10143100 Lafayette Cir. Grating KRL incl. with 10145380 CSO 30CSO 30 TBDTBD TBDTBD 24 5 24.5466 

467 10143160 Winton Rd. A Regulator ‐ KRL ‐ incl. with 10145380 CSO 025A TBD TBD 8.4 

468 10143182 New Este Ave CSO ‐ KRL ‐ incl. with 10145380 CSO Este TBD TBD ‐

469 10143240 Colerain Ave. Div. Dam ‐ NSL ‐ incl. with 10145380 CSO 18 TBD TBD 8.6 

470 10143260 Streng St. Div. Dam ‐ NSL ‐ incl. with 10145380 CSO 21 TBD TBD 31.9 

471 10143340 Dreman Ave. Div. Dam ‐ NSL ‐ incl. with 10145380 CSO 017B TBD TBD 2.9 

472 TOTAL PHASE 2 WITHOUT PHASE 2 ALLOWANCES 182,720$ $ 2,015,466,833 
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REVISED WWIP ATTACHMENT 2 ‐ DECEMBER 2012 
STRIKETHROUGH VERSION Sunk 

Costs 
Remaining 

Costs CSO 
SSO 
Identifier 

Description / Design 

(NOTE4) 

Technology 

Plan 
CAPP 

Plan 
Remaining 

CSO 

(MG/year) 
INDEX 

2006 Dollars 2006 Dollars 

NOTES: 1 PROJECT COMPLETE AND IN SERVICE AT SPECIFIED CAPACITY 

2 FOR ALL PROJECTS WITH EHRT TECHNOLOGY VOLUME SHOWING IS REMAINING UNTREATED OVERFLOW ‐ SEE ATTACHMENT 5. 

3 INFORMATION RELATED TO THIS PROJECT IS PRELIMINARY AND SUBJECT TO CHANGE BASED ON FURTHER STUDY AS SET FORTH IN PARAGRAPH A.3. OF THE WWIP 

4 CAPP DESIGN: ALL CAPP SEWER PROJECTS WILL BE DESIGNED TO MEET THE 10 YEAR DESIGN STORM EVENT. ALL CAPP PUMP STATION AND STORAGE FACILITIES WILL BE DESIGNED TO MEET THE 

2 YEAR DESIGN STORM EVENT. THE 2 AND 10 YEAR DESIGN STORMS ARE SCS TYPE II ‐ 24 HOUR EVENTS. 

5 FOR THESE RTC PROJECTS, THE STATED REDUCTION IN THE TYPICAL YEAR CSO DISCHARGE VOLUME SHALL ALSO BE THE PERFORMANCE CRITERIA FOR THE FACILITY. 

6 PERFORMANCE CRITERIA FOR CSO VOLUMES REMAINING AFTER IMPLEMENTATION OF CSO CONTROLS ARE THE VOLUMES NOT TO BE EXCEEDED AT A PARTICULAR OUTFALL DURING 

MSDGC'S TYPICAL YEAR RAINFALL (1970). COMPLIANCE WITH THESE CRITERIA WILL BE EVALUATED BY IMPLEMENTATION OF A POST CONSTRUCTION MONITORING PROGRAM (WHICH WILL 

BE SUBMITTED TO THE REGULATORY AGENCIES FOR REVIEW AND APPROVAL IN ACCORDANCE WITH THE GLOBAL CONSENT DECREE) THAT WILL UTILIZE MSDGC'S HYDROLOGIC AND HYDRAULIC 

MODEL TO NORMALIZE THE RESULTS OF THE POST CONSTRUCTION MONITORING TO THE TYPICAL YEAR. 

7 THIS  REVISED WWIP ATTACHMENT 2, DECEMBER 2012 TRACKS TO THE ATTACHMENT 2 FINAL WWIP, DATED NOVEMBER 2009, EXCEPT FOR THE FOLLOWING CHANGES: 

CERTAIN PROJECTS HAVE BEEN REMOVED FROM THE LIST BECAUSE THEY HAVE BEEN COMPLETED; THE REVISED ORIGINAL LMCPR CHANGES VARIOUS LISTED PROJECTS; AND 

OTHER PROJECTS REMOVED BASED ON UPDATED MODELING. LISTED COST ESTIMATES REMAIN ESTIMATES REFLECTING 2009 FINAL WWIP PROJECTS. 

COST ESTIMATES MAY CHANGE TO REFLECT ACTUAL PROJECTS SELECTED AND DESIGNED. 
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LMCPR Study Report 
12/14/2012 

Appendix A – Acronyms 

Ac-ft  acre-feet 
BG billion gallons 
BMP Best Management Practice 
BoCC Board of County Commissioners 
CAGIS Cincinnati Area Geographical Interface System 
CAPP Capacity Assurance Program Plan 
CDOTE Cincinnati Department of Transportation & Engineering 
CDW Community Design Workshop 
CFAC Communities of the Future Advisory Committee 
CIP Capital Improvement Program 
CPB  Cincinnati Parks Board 
CPS Cincinnati Public Schools 
CRC Cincinnati Recreation Commission 
CSO Combined Sewer Overflow 
CSS Combined Sewer System 
DB Detention Basin 
DWF Dry Weather Flow 
EHRT Enhanced High Rate Treatment Facility 
EI, EIP Enabled Impact Project 
EPA, USEPA United States Environmental Protection Agency 
FAQ Frequently Asked Questions 
FEMA Federal Emergency Management Association 
FRP Final Remedial Plan 
GCWW Greater Cincinnati Water Works 
GIS Geographical Interface System  
HMS/HEC Hydraulic model of water flow through natural rivers and other channels 
I/I Infiltration & Inflow 
LMC Lower Mill Creek 
LMCFR Lower Mill Creek Final Remedy 
LMCPR Lower Mill Creek Partial Remedy 
LTCP Long Term Control Plan 
MBI Midwest Biodiversity Institute 
MG million gallons 
MGD million gallons per day 
MOT Maintenance of Traffic 
MOU Memorandum of Understanding 
MSD, MSDGC Metropolitan Sewer District of Greater Cincinnati 
O&M Operations & Maintenance 
OAC Ohio Administrative Code 
ODOT Ohio Department of Transportation 
OEPA Ohio Environmental Protection Agency 
NA Not Applicable 
Q&A Questions and Answers 
RDII Rainfall Derived Inflow and Infiltration 
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ROW Right-of-Way 
RTC Real Time Control Facility 
RTK Abbreviation for hydraulic parameters 
Sf Square Foot 
SFBA South Fairmount Business Association 
SFCC South Fairmount Community Council 
SI Sustainable Infrastructure 
SMU Stormwater Management Utility 
SSO Sanitary Sewer Overflow 
SWEP Sustainable Watershed Evaluation Plan 
SWEPP Sustainable Watershed Evaluation Planning Process 
SWIM Stormwater Wastewater Integrated Management 
SWM System-Wide Model 
TBD To Be Determined 
TCC Total Construction Cost 
USACE United States Army Corps of Engineers 
VCS Valley Conveyance System 
WAP Watershed Action Plan 
WQS Water Quality Standard 
WWIP Wet Weather Improvement Program 
WWTP Wastewater Treatment Plant 
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Guidance Pertaining to Consideration of Any Proposed Revised Original Lower Mill Creek
 
Partial Remedy Defendants May Choose to Submit in Accordance With Paragraph A.2 of
 

the Wet Weather Improvement Program 

Draft for Discussion 

Under the consent decrees between the United States, State of Ohio and Ohio River Water 
Sanitation Commission (the Regulators); and the Board of County Commissioners for Hamilton 
County and City of Cincinnati (Defendants), Defendants are required under to construct the 
Lower Mill Creek Partial Remedy (LMCPR) described in Attachment 1C to the Wet Weather 
Improvement Program (WWIP); in accordance with the schedule, performance criteria and 
design criteria set forth in Attachments 1A and 1B of the WWIP. 

Paragraph A.2.a of the WWIP provides: 

Phase 1 will include a 3-year study/detailed design period to examine green measures and 
other measures to refine the Original LMCPR approach and cost estimates. Defendants 
may submit to the Regulators proposed changes to, or improvements on, the Original 
LMCPR remedy as a result of this study, provided the proposed revised remedy 
(“Revised Original LMCPR”) provides equal or greater control of CSO annual volume as 
the Original LMCPR and is completed by the Phase 1 End Date. Defendants shall submit 
to the Regulators a LMCPR Study Report and any proposal for a Revised Original 
LMCPR by December 31, 2012. 

The purpose of this document is to provide the Metropolitan Sewer District of Great Cincinnati 
(MSDGC) with guidance on certain issues that Defendants should consider if they choose to 
submit a proposed Revised Original LMCPR to the Regulators in accordance with Paragraph 
A.2.a of the WWIP. This document does not replace, revise, or amend the WWIP itself, or the 
consent decrees. 

1. The primary means of determining if green control measures are equivalent to a planned grey 
infrastructure control measure will be model runs.  The Hydrology and Hydraulic Model would 
be used to simulate the effects of the source control and green infrastructure measures (along 
with grey infrastructure elements that would be built) and provide specific information on the 
volume of overflows in a typical year.  The Regulators will need to have a good understanding of 
the assumptions that were used in the model run, e.g., adjustments to the Hydrology inputs to 
reflect the source control/green infrastructure projects in order to conduct a review and concur on 
the model run results. 

2. In addition to the model runs, a proposed Revised Original LMCPR should include the 
following: 

(a) A detailed description of the source control/green infrastructure project(s), including specific 
technologies to be employed, project dimensions and configurations, material specifications and 
characteristics, project drawings that include the drainage area tributary to the proposed project, 
intended mode(s) of operation, and any other available information that may aid the Regulators 
in their assessment of the proposed project. 
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(b) An identification of all tasks required to implement the proposed project, a cost proposal, and 
a schedule for completion of this work and implementation of the project that is consistent with 
the approved WWIP.  

(c) A specific identification of the grey infrastructure components or projects to be modified or 
eliminated.  Also an analysis of how the downsizing or elimination of planned grey infrastructure 
projects could potentially affect other elements of the overall conveyance and treatment system.  

(d) A description of the source control/green infrastructure maintenance activities to be carried 
out, including responsible organizations and schedules for maintenance, and a description of the 
legal authority that will be used to ensure that those activities will be carried out. This 
description could include, for example, a description (1) of a public entity e.g., (MSDGC, the 
City, the County) that would be responsible for meeting the legal requirements for operation of 
the systems; (2) how such public entity would retain legal authority to have permanent access 
and sufficient control over the land devoted to the green infrastructure measures; (3)  how the 
public entity would acquire ownership of land parcels, or obtain legally-binding agreements, to 
retain permanent access and sufficient control of the parcels.  (The point here is to demonstrate 
how the source control/green infrastructure control measures would be held/preserved for the 
long term, with no changes to the site/area that would reduce performance and with access and 
control so that maintenance activities can be carried out.) 

(e) A description of stakeholder outreach and public participation, implemented and planned, 
associated with the proposed green infrastructure measures. The public participation for 
proposed green-for grey substitutions should include, but  not be limited to, people, households, 
and neighborhoods in the service area that have low household incomes, poor educational 
attainment, or concentrated minority populations. 

(f) A description of how MSDGC or the responsible public entity would track implementation, 
operation, and maintenance of the source control/green infrastructure measures, report on such 
activities and accomplishments as part of regular reporting. 

(g) A description of any unique issues that could arise in the context of developing the Post-
Construction Monitoring Study required by Section X of the CSO Decree, in light of the source 
control/green infrastructure measures in the proposed Revised Original LMCPR. 
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Lick Run Revised Original LMCPR (CSO 5)
 
All Costs in 2006 Dollars
 

Sunset Ave SSA 
(11240010) 

Rapid Run ESP 
(11040010) 

Wyoming Ave 
(11240030) 

Harrison Ave 
Phase A 

(11240050) 

Harrison Ave 
Phase B 

(11240051) 

Estimate Variables Separation Basin 21 Separation Separation Separation Separation 

Project Stage 30% Design 30% Design 30% Design 30% Design 90% Design 30% Design 
Construction Duration (years) 0.980769231 0.057692308 0.980769231 0.980769231 1.980769231 1.980769231 
Interest Rate 4.2% 4.2% 4.2% 4.2% 4.2% 4.2% 
Life Cycle Analysis Period (years) 25 25 25 25 25 25 

Estimate Description Total Total Sunset Total Total Total Total Total 

Contractor's Base Costs 
$ 5,552,000 $ 63,000 5,615,000$ $ 983,000 $ 1,251,000 $ 1,522,000 $ 816,000

Contractor's On‐Site General Conditions 
Contractor’s Overhead $ 555,000 $ 6,000 561,000$ $ 98,000 $ 125,000 $ 152,000 $ 82,000 
Contractor's Profit $ 278,000 $ 3,000 281,000$ $ 49,000 $ 63,000 $ 76,000 $ 41,000 

Base Construction Cost $ 6,390,000 $ 70,000 6,460,000$ $ 1,130,000 $ 1,440,000 $ 1,750,000 $ 940,000 
Design Contingency $ 958,000 $ 11,000 969,000$ $ 170,000 $ 216,000 $ 88,000 $ 141,000 
Bonding $ 73,000 $ 1,000 74,000$ $ 13,000 $ 17,000 $ 18,000 $ 11,000 
Insurance $ 73,000 $ 1,000 74,000$ $ 13,000 $ 17,000 $ 18,000 $ 11,000 

Total Construction Cost $ 7,494,000 $ 83,000 7,577,000$ $ 1,326,000 $ 1,690,000 $ 1,874,000 $ 1,103,000 
Real Estate Costs $ 362,000 $ ‐ 362,000$ $ ‐ $ 202,000 $ ‐ $ 303,000 
Administration Costs $ 637,000 $ 16,000 653,000$ $ 113,000 $ 143,000 $ 159,000 $ 94,000 
Project Contingency $ 749,000 $ 8,000 757,000$ $ 133,000 $ 169,000 $ 187,000 $ 110,000 
Construction Interest $ 154,000 $ ‐ 154,000$ $ 27,000 $ 35,000 $ 78,000 $ 46,000 
Miscellaneous $ 119,000 $ 23,000 142,000$ $ 63,000 $ 69,000 $ 71,000 $ 59,000 
Field Engineering & Inspection $ 262,000 $ 4,000 266,000$ $ 46,000 $ 59,000 $ 66,000 $ 39,000 
Design & Eng. Services $ 593,000 $ 22,000 615,000$ $ 167,000 $ 199,000 $ 215,000 $ 145,000 
Planning & Preliminary Design $ 359,000 $ 21,000 380,000$ $ 121,000 $ 141,000 $ 150,000 $ 107,000 

Capital Cost $ 10,729,000 $ 177,000 10,906,000$ $ 1,996,000 $ 2,707,000 $ 2,800,000 $ 2,006,000 
Present Worth of Residual Value of Capital Cost $ (2,876,000) $ (32,000) (2,908,000)$ $ (535,000) $ (725,000) $ (751,000) $ (537,000) 
Present Worth of Equipment Replacement $ ‐ $ 4,000 4,000$ $ ‐ $ ‐ $ ‐ $ ‐

Present Worth of Annual O&M $ 194,000 $ 45,000 239,000$ $ 35,000 $ 73,000 $ 73,000 $ 35,000 

Life Cycle Cost (from Costing Tool) $ 8,047,000 $ 194,000 8,241,000$ $ 1,496,000 $ 2,055,000 $ 2,122,000 $ 1,504,000 

Present Worth of Additional Annual O&M $ ‐ $ ‐ ‐$ $ ‐ $ ‐ $ ‐ $ ‐

Revised Life Cycle Cost $ 8,047,000 $ 194,000 8,241,000$ $ 1,496,000 $ 2,055,000 $ 2,122,000 $ 1,504,000 

Notes: 1. State Avenue and Queen City Phase 3 separation projects are included in the Valley Conveyance System project (112400000).

 2. 

Quebec Heights Phase 1 and Phase 2 have been combined into one project in the internal Schedule under (11240170).

 3. 

Lick Run Property Demolitions (11240001) costs are included in the real estate costs of the Valley Conveyance System. 
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Lick Run Revised Original LMCPR (CSO 5)
 
All Costs in 2006 Dollars
 

State Ave 

(11240000) 1 
White St 

(11240090) 
Quebec Rd 
(11240110) 

Queen City Ave Phase 2 
(11240130) 

Estimate Variables Separation Separation Separation Separation Basin 1 Basin 2 

Project Stage Preliminary Design 30% Design 30% Design 30% Design 30% Design 30% Design 
Construction Duration (years) 0.980769231 0.980769231 0.980769231 0.980769231 0.076923077 0.076923077 
Interest Rate 4.2% 4.2% 4.2% 4.2% 4.2% 4.2% 
Life Cycle Analysis Period (years) 25 25 25 25 25 25 

Estimate Description Total Total Total Total Total Total 
Queen City Ave 
Phase 2 Total 

Contractor's Base Costs 
$ 1,463,000 $ 2,683,000 $ 3,409,000 $ 4,327,000 $ 102,000 $ 116,000 4,545,000$

Contractor's On‐Site General Conditions 
Contractor’s Overhead $ 146,000 $ 268,000 $ 341,000 $ 433,000 $ 10,000 $ 12,000 455,000$ 
Contractor's Profit $ 73,000 $ 134,000 $ 170,000 $ 216,000 $ 5,000 $ 6,000 227,000$ 

Base Construction Cost $ 1,680,000 $ 3,090,000 $ 3,920,000 $ 4,980,000 $ 120,000 $ 130,000 5,230,000$ 
Design Contingency $ 336,000 $ 463,000 $ 588,000 $ 746,000 $ 18,000 $ 20,000 784,000$ 
Bonding $ 20,000 $ 35,000 $ 45,000 $ 57,000 $ 1,000 $ 2,000 60,000$ 
Insurance $ 20,000 $ 35,000 $ 45,000 $ 57,000 $ 1,000 $ 2,000 60,000$ 

Total Construction Cost $ 2,056,000 $ 3,623,000 $ 4,598,000 $ 5,840,000 $ 140,000 $ 154,000 6,134,000$ 
Real Estate Costs $ 140,000 $ 869,000 $ 1,197,000 $ 667,000 $ ‐ $ ‐ 667,000$ 
Administration Costs $ 175,000 $ 308,000 $ 391,000 $ 496,000 $ 23,000 $ 25,000 544,000$ 
Project Contingency $ 206,000 $ 362,000 $ 460,000 $ 584,000 $ 14,000 $ 16,000 614,000$ 
Construction Interest $ 42,000 $ 75,000 $ 95,000 $ 120,000 $ ‐ $ ‐ 120,000$ 
Miscellaneous $ 74,000 $ 91,000 $ 100,000 $ 109,000 $ 27,000 $ 28,000 164,000$ 
Field Engineering & Inspection $ 72,000 $ 127,000 $ 161,000 $ 204,000 $ 6,000 $ 6,000 216,000$ 
Design & Eng. Services $ 230,000 $ 348,000 $ 414,000 $ 494,000 $ 32,000 $ 35,000 561,000$ 
Planning & Preliminary Design $ 159,000 $ 227,000 $ 264,000 $ 307,000 $ 29,000 $ 31,000 367,000$ 

Capital Cost $ 3,154,000 $ 6,030,000 $ 7,680,000 $ 8,821,000 $ 271,000 $ 295,000 9,387,000$ 
Present Worth of Residual Value of Capital Cost $ (847,000) $ (1,615,000) $ (2,059,000) $ (2,364,000) $ (48,000) $ (53,000) (2,465,000)$ 
Present Worth of Equipment Replacement $ ‐ $ ‐ $ ‐ $ ‐ $ 7,000 $ 7,000 14,000$ 
Present Worth of Annual O&M $ 58,000 $ 122,000 $ 158,000 $ 142,000 $ 47,000 $ 48,000 237,000$ 

Life Cycle Cost (from Costing Tool) $ 2,365,000 $ 4,537,000 $ 5,779,000 $ 6,599,000 $ 277,000 $ 297,000 7,173,000$ 

Present Worth of Additional Annual O&M $ ‐ $ ‐ $ ‐ $ ‐ $ ‐ $ ‐ ‐$ 

Revised Life Cycle Cost $ 2,365,000 $ 4,537,000 $ 5,779,000 $ 6,599,000 $ 277,000 $ 297,000 7,173,000$ 

Notes: 1. State Avenue and Queen City Phase 3 separation projects are included in the Valley Conveyance System project (112400000).

 2. 

Quebec Heights Phase 1 and Phase 2 have been combined into one project in the internal Schedule under (11240170).

 3. 

Lick Run Property Demolitions (11240001) costs are included in the real estate costs of the Valley Conveyance System. 
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Lick Run Revised Original LMCPR (CSO 5)
 
All Costs in 2006 Dollars
 

Queen City and Cora Ave (Fenton) 
(11240150) 

Estimate Variables Separation Basin 7 Basin 9 Basin 10 

Project Stage 30% Design 30% Design 30% Design 30% Design 
Construction Duration (years) 0.980769231 0.076923077 0.134615385 0.134615385 
Interest Rate 4.2% 4.2% 4.2% 4.2% 
Life Cycle Analysis Period (years) 25 25 25 25 

Estimate Description Total Total Total Total 
Queen City and Cora 

Ave Total 

Contractor's Base Costs 
$ 1,083,000 $ 150,000 $ 163,000 $ 223,000 1,619,000$

Contractor's On‐Site General Conditions 
Contractor’s Overhead $ 108,000 $ 15,000 $ 16,000 $ 22,000 161,000$ 
Contractor's Profit $ 54,000 $ 8,000 $ 8,000 $ 11,000 81,000$ 

Base Construction Cost $ 1,250,000 $ 170,000 $ 190,000 $ 260,000 1,870,000$ 
Design Contingency $ 187,000 $ 26,000 $ 28,000 $ 39,000 280,000$ 
Bonding $ 14,000 $ 2,000 $ 2,000 $ 3,000 21,000$ 
Insurance $ 14,000 $ 2,000 $ 2,000 $ 3,000 21,000$ 

Total Construction Cost $ 1,465,000 $ 200,000 $ 222,000 $ 305,000 2,192,000$ 
Real Estate Costs $ 1,128,000 $ ‐ $ ‐ $ ‐ 1,128,000$ 
Administration Costs $ 124,000 $ 30,000 $ 32,000 $ 40,000 226,000$ 
Project Contingency $ 146,000 $ 20,000 $ 22,000 $ 30,000 218,000$ 
Construction Interest $ 30,000 $ ‐ $ 1,000 $ 1,000 32,000$ 
Miscellaneous $ 65,000 $ 31,000 $ 32,000 $ 36,000 164,000$ 
Field Engineering & Inspection $ 51,000 $ 6,000 $ 11,000 $ 11,000 79,000$ 
Design & Eng. Services $ 179,000 $ 42,000 $ 45,000 $ 56,000 322,000$ 
Planning & Preliminary Design $ 128,000 $ 37,000 $ 39,000 $ 48,000 252,000$ 

Capital Cost $ 3,316,000 $ 366,000 $ 404,000 $ 527,000 4,613,000$ 
Present Worth of Residual Value of Capital Cost $ (888,000) $ (66,000) $ (72,000) $ (94,000) (1,120,000)$ 
Present Worth of Equipment Replacement $ ‐ $ 9,000 $ 10,000 $ 13,000 32,000$ 
Present Worth of Annual O&M $ 49,000 $ 48,000 $ 48,000 $ 48,000 193,000$ 

Life Cycle Cost (from Costing Tool) $ 2,477,000 $ 357,000 $ 390,000 $ 494,000 3,718,000$ 

Present Worth of Additional Annual O&M $ ‐ $ ‐ $ ‐ $ ‐ ‐$ 

Revised Life Cycle Cost $ 2,477,000 $ 357,000 $ 390,000 $ 494,000 3,718,000$ 

Notes: 1. State Avenue and Queen City Phase 3 separation projects are included in the Valley Conveyance System project (112400000).

 2. 

Quebec Heights Phase 1 and Phase 2 have been combined into one project in the internal Schedule under (11240170).

 3. 

Lick Run Property Demolitions (11240001) costs are included in the real estate costs of the Valley Conveyance System. 

Page 3 of 9 
12/14/2012 



 

 

   

 

       

 

             

       

       

         

 

     

     

     

 

   

   

 

 

   

     

 

 

   

 

         

     

           

               

          

              

                       

                 

               

               

               

                 

                 

                 

                 

          

               

                 

                 

          

                 

               

                

                 

                 

               

                 

                 

                       

                 

                   

                 

               

                       

               

               

 

          

              

                 

                 

          

               

               

                 

               

                 

               

               

   

   

           

               

 

                 

                   

                             

                                

                                  

                 

         
 

 

          

               

                 

                 

          

               

               

                 

                   

                   

               

                                

                             

       

 

 

                             

                            

                                  

                             

                             

                                

                                

                                  

                             

                                

                                

                                

                                

                                

                                

         

 

                                 

                               

                                 

                           

                               

                               

                               

                                 

                           

                               

                               

 

                                       

                           

                               

                                 

                               

                               

                           

                          

          

                                 

                           

                                      

                                                                                                                                                     

                                                                                               

Lick Run Revised Original LMCPR (CSO 5)
 
All Costs in 2006 Dollars
 

Quebec Heights Phase 1 (Glenway Woods) 

(11240170) 2 

Quebec Heights Phase 2 
(Wells) 

(11240170) 2 

Queen City Ave Ph 3 

(11240000) 1 

Estimate Variables Separation Basin 17 Separation Separation 

Project Stage 30% Design 30% Design Preliminary Design Preliminary Design 
Construction Duration (years) 0.980769231 0.076923077 0.980769231 0.980769231 
Interest Rate 4.2% 4.2% 4.2% 4.2% 
Life Cycle Analysis Period (years) 25 25 25 25 

Estimate Description Total Total 
Quebec Heights 
Phase 1 Total Total Total 

Contractor's Base Costs 
$ 1,413,000 $ 159,000 1,572,000$ $ 325,000 $ 2,451,000

Contractor's On‐Site General Conditions 
Contractor’s Overhead $ 141,000 $ 16,000 157,000$ $ 33,000 $ 245,000 
Contractor's Profit $ 71,000 $ 8,000 79,000$ $ 16,000 $ 123,000 

Base Construction Cost $ 1,620,000 $ 180,000 1,800,000$ $ 370,000 $ 2,820,000 
Design Contingency $ 244,000 $ 27,000 271,000$ $ 75,000 $ 564,000 
Bonding $ 19,000 $ 2,000 21,000$ $ 4,000 $ 34,000 
Insurance $ 19,000 $ 2,000 21,000$ $ 4,000 $ 34,000 

Total Construction Cost $ 1,902,000 $ 211,000 2,113,000$ $ 453,000 $ 3,452,000 
Real Estate Costs $ 384,000 $ ‐ 384,000$ $ 117,000 $ 258,000 
Administration Costs $ 162,000 $ 31,000 193,000$ $ 39,000 $ 293,000 
Project Contingency $ 191,000 $ 21,000 212,000$ $ 46,000 $ 345,000 
Construction Interest $ 39,000 $ ‐ 39,000$ $ 9,000 $ 71,000 
Miscellaneous $ 72,000 $ 32,000 104,000$ $ 42,000 $ 90,000 
Field Engineering & Inspection $ 67,000 $ 6,000 73,000$ $ 16,000 $ 121,000 
Design & Eng. Services $ 217,000 $ 44,000 261,000$ $ 76,000 $ 336,000 
Planning & Preliminary Design $ 152,000 $ 38,000 190,000$ $ 62,000 $ 220,000 

Capital Cost $ 3,186,000 $ 383,000 3,569,000$ $ 860,000 $ 5,186,000 
Present Worth of Residual Value of Capital Cost $ (855,000) $ (69,000) (924,000)$ $ (232,000) $ (1,390,000) 
Present Worth of Equipment Replacement $ ‐ $ 10,000 10,000$ $ ‐ $ ‐

Present Worth of Annual O&M $ 25,000 $ 48,000 73,000$ $ 27,000 $ 84,000 

Life Cycle Cost (from Costing Tool) $ 2,356,000 $ 372,000 2,728,000$ $ 655,000 $ 3,880,000 

Present Worth of Additional Annual O&M $ ‐ $ ‐ ‐$ $ ‐ $ ‐

Revised Life Cycle Cost $ 2,356,000 $ 372,000 2,728,000$ $ 655,000 $ 3,880,000 

Notes: 1. State Avenue and Queen City Phase 3 separation projects are included in the Valley Conveyance System project (112400000).

 2. 

Quebec Heights Phase 1 and Phase 2 have been combined into one project in the internal Schedule under (11240170).

 3. 

Lick Run Property Demolitions (11240001) costs are included in the real estate costs of the Valley Conveyance System. 
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Lick Run Revised Original LMCPR (CSO 5)
 
All Costs in 2006 Dollars
 

Queen City Ave Ph 1 
(11240270) 

Valley Conveyance System 

(11240000) 1 (11240001) 3 Lick Run Total 

Estimate Variables Separation Channel Forebay Elements 

Project Stage 30% Design Preliminary Design Preliminary Design Preliminary Design 
Construction Duration (years) 0.5 2.5 0.192307692 1 
Interest Rate 4.2% 4.2% 4.2% 4.2% 
Life Cycle Analysis Period (years) 25 25 25 25 

Estimate Description Total Total Total Total 
Valley Conveyance 

System Total Lick Run Total 

Contractor's Base Costs 
$ 2,840,000 $ 42,663,000 $ 291,000 $ 10,985,472 53,939,472$ 85,033,472$

Contractor's On‐Site General Conditions 
Contractor’s Overhead $ 284,000 $ 4,266,000 $ 29,000 $ 1,098,547 5,393,547$ 8,501,547$ 
Contractor's Profit $ 142,000 $ 2,133,000 $ 15,000 $ 549,274 2,697,274$ 4,252,274$ 

Base Construction Cost $ 3,270,000 $ 49,060,000 $ 330,000 $ 12,633,000 62,023,000$ 97,793,000$ 
Design Contingency $ 490,000 $ 9,813,000 $ 67,000 $ 2,527,000 12,407,000$ 17,842,000$ 
Bonding $ 38,000 $ 589,000 $ 4,000 $ 152,000 745,000$ 1,156,000$ 

Insurance $ 38,000 $ 589,000 $ 4,000 $ 152,000 745,000$ 1,156,000$ 

Total Construction Cost $ 3,836,000 $ 60,051,000 $ 405,000 $ 15,464,000 75,920,000$ 117,947,000$ 
Real Estate Costs $ 142,000 $ 24,777,000 $ ‐ $ ‐ 24,777,000$ 30,546,000$ 
Administration Costs $ 326,000 $ 5,104,000 $ 50,000 $ 1,314,000 6,468,000$ 10,125,000$ 
Project Contingency $ 383,000 $ 4,005,000 $ 41,000 $ 1,296,000 5,342,000$ 9,544,000$ 
Construction Interest $ 40,000 $ 3,153,000 $ 2,000 $ 325,000 3,480,000$ 4,343,000$ 
Miscellaneous $ 93,000 $ 300,000 $ 40,000 $ 156,000 496,000$ 1,822,000$ 
Field Engineering & Inspection $ 134,000 $ 2,102,000 $ 17,000 $ 541,000 2,660,000$ 4,135,000$ 
Design & Eng. Services $ 363,000 $ 3,603,000 $ 70,000 $ 1,008,000 4,681,000$ 8,933,000$ 
Planning & Preliminary Design $ 235,000 $ 1,802,000 $ 58,000 $ 566,000 2,426,000$ 5,301,000$ 

Capital Cost $ 5,552,000 $ 104,897,000 $ 683,000 $ 20,670,000 126,250,000$ 192,696,000$ 
Present Worth of Residual Value of Capital Cost $ (1,488,000) $ (28,664,000) $ (123,000) $ (5,610,000) (34,397,000)$ (51,993,000)$ 
Present Worth of Equipment Replacement $ ‐ $ ‐ $ 17,000 $ ‐ 17,000$ 77,000$ 
Present Worth of Annual O&M $ 52,000 $ ‐ $ 46,000 $ ‐ 46,000$ 1,505,000$ 

Life Cycle Cost (from Costing Tool) $ 4,116,000 $ 78,233,000 $ 623,000 $ 15,060,000 93,916,000$ 144,285,000$ 

Present Worth of Additional Annual O&M $ ‐ $ 2,409,000 $ ‐ $ 3,509,000 5,918,000$ 5,918,000$ 

Revised Life Cycle Cost $ 4,116,000 $ 80,642,000 $ 623,000 $ 18,569,000 99,834,000$ 150,203,000$ 

Notes: 1. State Avenue and Queen City Phase 3 separation projects are included in the Valley Conveyance System project (112400000).

 2. 

Quebec Heights Phase 1 and Phase 2 have been combined into one project in the internal Schedule under (11240170).

 3. 

Lick Run Property Demolitions (11240001) costs are included in the real estate costs of the Valley Conveyance System. 
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Kings Run Revised Original LMCPR (CSOs 483 and 217)
 
All Costs in 2006 Dollars
 

Stream Separations and Basins 

(10240021 and 11243140) 1 

Estimate Variables Separations Pond 1 Pond 2 Pond 3 Former Basin 4 2 Pond 4 (Basin 15) 

Project Stage Preliminary Design Preliminary Design Preliminary Design Preliminary Design Preliminary Design Preliminary Design 
Construction Duration (years) 2 0.134615385 0.076923077 0.326923077 0.134615385 0.134615385 
Interest Rate 4.2% 4.2% 4.2% 4.2% 4.2% 4.2% 
Life Cycle Analysis Period (years) 25 25 25 25 25 25 

Estimate Description Total Total Total Total Total Total 
Separation and 
Basins Total 

Contractor's Base Costs 
$ 9,171,000 $ 227,000 $ 76,000 $ 944,000 $ 199,000 $ 645,000 11,262,000$

Contractor's On‐Site General Conditions 
Contractor’s Overhead $ 917,000 $ 23,000 $ 8,000 $ 94,000 $ 20,000 $ 64,000 1,126,000$ 
Contractor's Profit $ 459,000 $ 11,000 $ 4,000 $ 47,000 $ 10,000 $ 32,000 563,000$ 

Base Construction Cost $ 10,550,000 $ 260,000 $ 90,000 $ 1,090,000 $ 230,000 $ 740,000 12,960,000$ 
Design Contingency $ 2,109,000 $ 52,000 $ 18,000 $ 217,000 $ 46,000 $ 148,000 2,590,000$ 
Bonding $ 127,000 $ 3,000 $ 1,000 $ 13,000 $ 3,000 $ 9,000 156,000$ 
Insurance $ 127,000 $ 3,000 $ 1,000 $ 13,000 $ 3,000 $ 9,000 156,000$ 

Total Construction Cost $ 12,913,000 $ 318,000 $ 110,000 $ 1,333,000 $ 282,000 $ 906,000 15,862,000$ 
Real Estate Costs $ 2,419,000 $ ‐ $ ‐ $ ‐ $ ‐ $ ‐ 2,419,000$ 
Administration Costs $ 1,097,000 $ 42,000 $ 19,000 $ 77,000 $ 38,000 $ 91,000 1,364,000$ 
Project Contingency $ 1,041,000 $ 32,000 $ 11,000 $ 133,000 $ 28,000 $ 91,000 1,336,000$ 
Construction Interest $ 542,000 $ 1,000 $ ‐ $ 9,000 $ 1,000 $ 3,000 556,000$ 
Miscellaneous $ 146,000 $ 37,000 $ 25,000 $ 63,000 $ 35,000 $ 54,000 360,000$ 
Field Engineering & Inspection $ 452,000 $ 11,000 $ 6,000 $ 34,000 $ 11,000 $ 11,000 525,000$ 
Design & Eng. Services $ 883,000 $ 59,000 $ 26,000 $ 167,000 $ 53,000 $ 126,000 1,314,000$ 
Planning & Preliminary Design $ 505,000 $ 49,000 $ 25,000 $ 121,000 $ 45,000 $ 95,000 840,000$ 

Capital Cost $ 19,998,000 $ 549,000 $ 222,000 $ 1,937,000 $ 493,000 $ 1,377,000 24,576,000$ 
Present Worth of Residual Value of Capital Cost $ (5,429,000) $ (99,000) $ (39,000) $ (345,000) $ (88,000) $ (246,000) (6,246,000)$ 
Present Worth of Equipment Replacement $ ‐ $ 14,000 $ 5,000 $ 48,000 $ 12,000 $ 34,000 113,000$ 
Present Worth of Annual O&M $ 303,000 $ 47,000 $ 46,000 $ 49,000 $ 46,000 $ 42,000 533,000$ 

Life Cycle Cost $ 15,122,000 $ 511,000 $ 234,000 $ 1,689,000 $ 463,000 $ 1,207,000 19,226,000$ 

Notes: 1. For Kings Run (Wooden Shoe) cost summary above, cost for stream restoration is included in Stream Separation and Basins (11243140).  In internal schedule, stream restoration is included with Phase 2 11243141.

 2.

 Former Basin 4 was removed from scope of project during the study. Construction cost was adjusted for the Separation and Basins phase to factor in that change.  Kings Run (Wooden Shoe) project contains 4 ponds. 
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Kings Run Revised Original LMCPR (CSOs 483 and 217)
 
All Costs in 2006 Dollars
 

CSO 217 Tank 

(11243141) 1 
Kings Run (Wooden 

Shoe) Total 

Estimate Variables At CSO 217 

Project Stage Conceptual Planning 
Construction Duration (years) 2 
Interest Rate 4.2% 
Life Cycle Analysis Period (years) 25 

Estimate Description Total 
Kings Run (Wooden 

Shoe) Total 

Contractor's Base Costs 
$ 4,441,000 15,703,000$

Contractor's On‐Site General Conditions 
Contractor’s Overhead $ 444,000 1,570,000$ 
Contractor's Profit $ 222,000 785,000$ 

Base Construction Cost $ 5,110,000 18,070,000$ 
Design Contingency $ 1,788,000 4,378,000$ 
Bonding $ 69,000 225,000$ 

Insurance $ 69,000 225,000$ 

Total Construction Cost $ 7,036,000 22,898,000$ 
Real Estate Costs $ 396,000 2,815,000$ 
Administration Costs $ 285,000 1,649,000$ 
Project Contingency $ 703,000 2,039,000$ 
Construction Interest $ 295,000 851,000$ 
Miscellaneous $ 166,000 526,000$ 
Field Engineering & Inspection $ 342,000 867,000$ 
Design & Eng. Services $ 639,000 1,953,000$ 
Planning & Preliminary Design $ 412,000 1,252,000$ 

Capital Cost $ 10,274,000 34,850,000$ 
Present Worth of Residual Value of Capital Cost $ (1,968,000) (8,214,000)$ 
Present Worth of Equipment Replacement $ 899,000 1,012,000$ 
Present Worth of Annual O&M $ 410,000 943,000$ 

Life Cycle Cost $ 9,615,000 28,841,000$ 

Notes: 1. For Kings Run (Wooden Shoe) cost summary above

 2.

 Former Basin 4 was removed from scope of project d 
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West Fork Revised Original LMCPR (CSO 125, 127, and 128)
 
All Costs in 2006 Dollars
 

CSO 125 Separation and Detention 
(10240018) 

CSO 127/CSO 128 Separation Project 
(11243840) 

West Fork Total 

Estimate Variables Separation North Basin Martha Basin CSO 127 CSO 128 

Project Stage 60% Design 60% Design 60% Design Preliminary Design Preliminary Design 

Construction Duration (years) 0.9 0.423076923 0.326923077 1 1 

Interest Rate 4.2% 4.2% 4.2% 4.2% 4.2% 
Life Cycle Analysis Period (years) 25 25 25 25 25 

Estimate Description Total Total Total CSO 125 Total Total Total CSO 127 & 128 West Fork Total 

Contractor's Base Costs 
$ 3,772,000 $ 2,037,000 $ 355,000 6,164,000$ $ 58,000 $ 132,000 190,000$ 6,354,000$

Contractor's On‐Site General Conditions 
Contractor’s Overhead $ 377,000 $ 204,000 $ 36,000 617,000$ $ 6,000 $ 13,000 19,000$ 636,000$ 
Contractor's Profit $ 189,000 $ 102,000 $ 18,000 309,000$ $ 3,000 $ 7,000 10,000$ 319,000$ 

Base Construction Cost $ 4,340,000 $ 2,340,000 $ 410,000 7,090,000$ $ 70,000 $ 150,000 220,000$ 7,310,000$ 

Design Contingency $ 434,000 $ 234,000 $ 41,000 709,000$ $ 13,000 $ 30,000 43,000$ 752,000$ 
Bonding $ 48,000 $ 26,000 $ 4,000 78,000$ $ 1,000 $ 2,000 3,000$ 81,000$ 

Insurance $ 48,000 $ 26,000 $ 4,000 78,000$ $ 1,000 $ 2,000 3,000$ 81,000$ 

Total Construction Cost $ 4,870,000 $ 2,626,000 $ 459,000 7,955,000$ $ 85,000 $ 184,000 269,000$ 8,224,000$ 

Real Estate Costs $ 1,457,000 $ ‐ $ ‐ 1,457,000$ $ 11,000 $ ‐ 11,000$ 1,468,000$ 
Administration Costs $ 414,000 $ 124,000 $ 55,000 593,000$ $ 7,000 $ 16,000 23,000$ 616,000$ 
Project Contingency $ 487,000 $ 263,000 $ 46,000 796,000$ $ 8,000 $ 19,000 27,000$ 823,000$ 
Construction Interest $ 92,000 $ 23,000 $ 3,000 118,000$ $ 2,000 $ 4,000 6,000$ 124,000$ 
Miscellaneous $ 102,000 $ 81,000 $ 42,000 225,000$ $ 22,000 $ 30,000 52,000$ 277,000$ 
Field Engineering & Inspection $ 170,000 $ 46,000 $ 34,000 250,000$ $ 3,000 $ 6,000 9,000$ 259,000$ 
Design & Eng. Services $ 432,000 $ 275,000 $ 77,000 784,000$ $ 22,000 $ 39,000 61,000$ 845,000$ 
Planning & Preliminary Design $ 274,000 $ 186,000 $ 62,000 522,000$ $ 21,000 $ 35,000 56,000$ 578,000$ 

Capital Cost $ 8,298,000 $ 3,624,000 $ 778,000 12,700,000$ $ 181,000 $ 333,000 514,000$ 13,214,000$ 

Present Worth of Residual Value of Capital Cost $ (2,224,000) $ (648,000) $ (139,000) (3,011,000)$ $ (48,000) $ (90,000) (138,000)$ (3,149,000)$ 
Present Worth of Equipment Replacement $ ‐ $ 89,000 $ 19,000 108,000$ $ ‐ $ ‐ ‐$ 108,000$ 
Present Worth of Annual O&M $ 141,000 $ 48,000 $ 48,000 237,000$ $ 5,000 $ 4,000 9,000$ 246,000$ 

Life Cycle Cost $ 6,215,000 $ 3,113,000 $ 706,000 10,034,000$ $ 138,000 $ 247,000 385,000$ 10,419,000$ 

Present Worth of Additional Annual O&M $ ‐ $ ‐ $ ‐ ‐$ $ ‐ $ ‐ ‐$ ‐$ 

Revised Life Cycle Cost $ 6,215,000 $ 3,113,000 $ 706,000 10,034,000$ $ 138,000 $ 247,000 385,000$ 10,419,000$ 

Note: There is no construction specifically on the West Fork grates in the West Fork Branch channel. The anticipated benefit at the grates is due to the reduction in surcharging of the interceptor from the projects above. 
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Bloody Run Revised Original LMCPR (CSO 181)
 
All Costs in 2006 Dollars
 

Estimate Variables 
Bloody Run RTC 
(11240020) 

Project Stage Preliminary Design 
Construction Duration (years) 0.307692308 
Interest Rate 4.2% 
Life Cycle Analysis Period (years) 25 

Estimate Description Total 

Contractor's Base Costs 
$ 1,786,000

Contractor's On‐Site General Conditions 
Contractor’s Overhead $ 179,000 
Contractor's Profit $ 89,000 

Base Construction Cost $ 2,050,000 
Design Contingency $ 411,000 
Bonding $ 25,000 
Insurance $ 25,000 

Total Construction Cost $ 2,511,000 
Real Estate Costs $ ‐

Administration Costs $ 214,000 
Project Contingency $ 251,000 
Construction Interest $ 16,000 
Miscellaneous $ 80,000 
Field Engineering & Inspection $ 88,000 
Design & Eng. Services $ 266,000 
Planning & Preliminary Design $ 181,000 

Capital Cost $ 3,607,000 
Present Worth of Residual Value of Capital Cost $ (968,000) 
Present Worth of Equipment Replacement $ ‐

Present Worth of Annual O&M $ ‐

Life Cycle Cost $ 2,639,000 

Present Worth of Additional Annual O&M $ ‐

Revised Life Cycle Cost $ 2,639,000 

Page 9 of 9 
12/14/2012 



 

 

Appendix E 

Schedule Summaries 



LMCPRProject: AM-MS0Project: AM-MS09 
WBS: AM MS09WBS: AM MS09.SP  Environmental ProgrWBS: AM MS09.SP  Environmental Program MaWBS: AM MS09.SP  Environmental Program ManagemWBS: AM MS09.SP  Environmental Program Management Projec   
WBS: AM MS09.SWBS: AM MS09.SP.10240018  10240018 CSO 125WBS: AM MS09.SP.10240018  10240018 CSO 125 StreamWBS: AM MS09.SP.10240018  10240018 CSO 125 Stream SeparaWBS: AM MS09.SP.10240018  10240018 CSO 125 Stream Separation    

WBS: AM MS09.SWBS: AM MS09.SP.10240021  10240021 CSO 483WBS: AM MS09.SP.10240021  10240021 CSO 483 StreamWBS: AM MS09.SP.10240021  10240021 CSO 483 Stream SeparaWBS: AM MS09.SP.10240021  10240021 CSO 483 Stream Separation  Winton        

WBS: AM MS09.SWBS: AM MS09.SP.11040010  11040010 Rapid RuWBS: AM MS09.SP.11040010  11040010 Rapid Run Park WBS: AM MS09.SP.11040010  11040010 Rapid Run Park Early SuWBS: AM MS09.SP.11040010  11040010 Rapid Run Park Early Success Project        

 

WBS: AM MS09.SWBS: AM MS09.SP.11240000  11240000 Lick RunWBS: AM MS09.SP.11240000  11240000 Lick Run Valley WBS: AM MS09.SP.11240000  11240000 Lick Run Valley ConveyaWBS: AM MS09.SP.11240000  11240000 Lick Run Valley Conveyance       

WBS: AM MS09.SWBS: AM MS09.SP.11240001  11240001 Lick RunWBS: AM MS09.SP.11240001  11240001 Lick Run ProperWBS: AM MS09.SP.11240001  11240001 Lick Run Property DemoWBS: AM MS09.SP.11240001  11240001 Lick Run Property Demolitions       

WBS: AM MS09.SWBS: AM MS09.SP.11240010  11240010 Sunset AWBS: AM MS09.SP.11240010  11240010 Sunset Avenue, WBS: AM MS09.SP.11240010  11240010 Sunset Avenue, Sunset LWBS: AM MS09.SP.11240010  11240010 Sunset Avenue, Sunset Lane and Rap            

 

Activity ID Activity Name Orig 
Dur 

Rem 
Dur 

Start Finish 

- .- a--- tWBS: AM-MS09.SP Environmental Program Management Projects 
-----WBS: AM-MS09.SP.10240018 10240018 CSO 125 Stream Separation 

10240018.00 Project Administration 1586 1647 08-Jun-10 A 05-May-17 
10240018.100 Planning 187 0 14-Sep-09 A 07-Jun-10 A 
10240018.206 Design 629 255 08-Jun-10 A 31-Oct-13 
10240018.296 Legislation and Bid Package Prep 43 43 03-Nov-14 05-Jan-15 
10240018.300 Right-of -Way 510 510 24-Nov-10 A 31-Oct-14 
10240018.400 Permitting 615 0 28-Jun-10 A 01-Nov-13 
10240018.500 Bid and Award 86 86 06-Jan-15 05-May-15 
10240018.600 Construction 233 233 05-Jun-15 04-May-16 
10240018.700 Closeout 255 255 05-May-16 05-May-17 

----- -WBS: AM-MS09.SP.10240021 10240021 CSO 483 Stream Separation - Winton Road Rehab 
10240021.00 Project Administration 761 2267 12-Nov-10 A 15-Jan-19 
10240021.100 Planning 147 0 02-Nov-09 A 28-May-10 A 
10240021.206 Design 911 1051 12-Nov-10 A 15-Dec-16 
10240021.296 Legislation and Bid Package Prep 43 43 16-Dec-16 16-Feb-17 
10240021.300 Right-of -Way 368 0 02-Nov-09 A 02-Nov-09 A 
10240021.400 Permitting 16 1051 28-Aug-12 A 15-Dec-16 
10240021.500 Bid and Award 73 73 17-Feb-17 31-May-17 
10240021.600 Construction 158 158 01-Jun-17 15-Jan-18 
10240021.700 Closeout 255 255 16-Jan-18 15-Jan-19 

-----WBS: AM-MS09.SP.11040010 11040010 Rapid Run Park Early Success Project 
11040010.00 Project Administration 0 540 21-Mar-11 A 15-Dec-14 
11040010.100 Planning 253 0 04-Jan-10 A 30-Dec-10 A 
11040010.206 Design 287 26 21-Mar-11 A 07-Dec-12 
11040010.296 Legislation and Bid Package Prep 43 43 10-Dec-12 08-Feb-13 
11040010.300 ROW 0 26 01-Nov-12 A 07-Dec-12 
11040010.400 Permitting 22 41 20-Apr-12 A 31-Dec-12 
11040010.500 Bid & Award 86 86 11-Feb-13 11-Jun-13 
11040010.600 Construction 129 129 12-Jun-13 12-Dec-13 
11040010.700 Project Closeout 256 256 13-Dec-13 15-Dec-14 

--- C--WBS: AM-MS09.SP.11240000 11240000 Lick Run Valley Conveyance 
11240000.00 Project Administration 1664 1664 30-Jan-13 08-Aug-19 
11240000.100 Planning 488 0 03-May-10 A 01-Nov-12 
11240000.206 Design 490 490 30-Jan-13 31-Dec-14 
11240000.296 Legislation and Bid Package Prep 43 43 02-Jan-15 03-Mar-15 
11240000.300 Right-of -Way 490 490 30-Jan-13 31-Dec-14 
11240000.400 Permitting 254 254 30-Jan-13 28-Jan-14 
11240000.500 Bid and Award 86 86 04-Mar-15 02-Jul-15 
11240000.600 Construction 765 765 05-Aug-15 03-Aug-18 
11240000.700 Closeout 258 258 06-Aug-18 08-Aug-19 

-----WBS: AM-MS09.SP.11240001 11240001 Lick Run Property Demolitions 
11240001.00 Project Administration 510 510 01-Jul-13 30-Jun-15 
11240001.296 Legislation and Bid Package Prep 43 43 02-Jan-13* 01-Mar-13 
11240001.600 Construction 255 255 01-Jul-13* 30-Jun-14 
11240001.700 Closeout 255 255 01-Jul-14 30-Jun-15 

-----WBS: AM-MS09.SP.11240010 11240010 Sunset Avenue, Sunset Lane and Rapid Run Pike 
11240010.00 Project Administration 955 1484 14-Sep-11 A 23-Nov-16 
11240010.100 Planning 268 0 28-May-10 A 17-Jun-11 A 
11240010.206 Design 509 219 14-Sep-11 A 11-Sep-13 

Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 1 
2009 2010 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020 1 

Project Administration 
Planning 

Design 
Legislation and Bid Package Prep 

Right-of -Way 
Permitting 

Bid and Award 
Construction 

Closeout 

Project Administration 
Planning 

Design 
Legislation and Bid Package Prep 

Right-of -Way 
Permitting 

Bid and Award 
Construction 

Closeout 

Project Administration 
Planning 

Design 
Legislation and Bid Package Prep 

ROW 
Permitting 

Bid & Award 
Construction 

Project Closeout 

Project Administration 
Planning 

Design 
Legislation and Bid Package Prep 

Right-of -Way 
Permitting 

Bid and Award 
Construction 

Closeout 

Project Administration 
Legislation and Bid Package Prep 

Construction 
Closeout 

Project Administration 
Planning 

Design 

Revised Original LMCPR - Internal Schedule 

November 28, 2012 

Remaining Level of Effort 

Actual Level of Effort 

Actual Work 

Remaining Work 

Milestone Data Date: 01-Nov-12 

Run Date: 28-Nov-12 
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WBS: AM MS09.SWBS: AM MS09.SP.11240020  11240020 CSO 181WBS: AM MS09.SP.11240020  11240020 CSO 181  RTCWBS: AM MS09.SP.11240020  11240020 CSO 181  RTCWBS: AM MS09.SP.11240020  11240020 CSO 181  RTC       

WBS: AM MS09.SWBS: AM MS09.SP.11240030  11240030 WyomingWBS: AM MS09.SP.11240030  11240030 Wyoming & MiniWBS: AM MS09.SP.11240030  11240030 Wyoming & Minion AvenuWBS: AM MS09.SP.11240030  11240030 Wyoming & Minion Avenues Sewer Se        

WBS: AM MS09.SWBS: AM MS09.SP.11240050  11240050 HarrisonWBS: AM MS09.SP.11240050  11240050 Harrison AvenueWBS: AM MS09.SP.11240050  11240050 Harrison Avenue Sewer WBS: AM MS09.SP.11240050  11240050 Harrison Avenue Sewer Separation          
 

WBS: AM MS09.SWBS: AM MS09.SP.11240051  11240051 HarrisonWBS: AM MS09.SP.11240051  11240051 Harrison AvenueWBS: AM MS09.SP.11240051  11240051 Harrison Avenue Sewer WBS: AM MS09.SP.11240051  11240051 Harrison Avenue Sewer Separation          

WBS: AM MS09.SWBS: AM MS09.SP.11240090  11240090 White St WBS: AM MS09.SP.11240090  11240090 White St Sewer WBS: AM MS09.SP.11240090  11240090 White St Sewer SeparatWBS: AM MS09.SP.11240090  11240090 White St Sewer Separation      

 

Activity ID Activity Name Orig 
Dur 

Rem 
Dur 

Start Finish 

11240010.296 Legislation and Bid Package Prep 43 43 02-Jan-14* 03-Mar-14 
11240010.300 Right-of -Way 271 271 01-Nov-12 22-Nov-13 
11240010.400 Permitting 108 108 10-Apr-13 11-Sep-13 
11240010.500 Bid and Award 83 83 04-Mar-14 27-Jun-14 
11240010.600 Construction 316 316 29-Aug-14 24-Nov-15 
11240010.700 Closeout 255 255 25-Nov-15 23-Nov-16 

--- -- -- -WBS: AM-MS09.SP.11240020 11240020 CSO 181 - RTC 
11240020.00 Project Administration 1432 1432 02-Jan-13 13-Aug-18 
11240020.100 Planning 235 0 01-Jun-11 A 07-Aug-12 A 
11240020.206 Design 255 255 02-Jan-13 31-Dec-13 
11240020.296 Legislation and Bid Package Prep 43 43 09-Sep-14 06-Nov-14 
11240020.300 Right-of -Way 226 226 04-Sep-13 23-Jul-14 
11240020.400 Permitting 258 258 04-Sep-13 08-Sep-14 
11240020.500 Bid and Award 86 86 07-Nov-14 11-Mar-15 
11240020.600 Construction 594 594 10-Apr-15 08-Aug-17 
11240020.700 Closeout 258 258 09-Aug-17 13-Aug-18 

--- o--WBS: AM-MS09.SP.11240030 11240030 Wyoming & Minion Avenues Sewer Separation 
11240030.00 Project Administration 1390 1390 09-Nov-12 29-Aug-16 
11240030.100 Planning 426 0 28-May-10 A 01-Feb-12 A 
11240030.206 Design 358 358 09-Nov-12 A 28-Mar-14 
11240030.296 Legislation and Bid Package Prep 22 22 31-Mar-14 29-Apr-14 
11240030.300 Right-of -Way 157 157 19-Jun-13 30-Jan-14 
11240030.400 Permitting 157 157 19-Jun-13 30-Jan-14 
11240030.500 Bid and Award 83 83 30-Apr-14 26-Aug-14 
11240030.600 Construction 255 255 29-Aug-14 28-Aug-15 
11240030.700 Closeout 255 255 31-Aug-15 29-Aug-16 

----- -WBS: AM-MS09.SP.11240050 11240050 Harrison Avenue Sewer Separation - Phase 1 
11240050.00 Project Administration (Constructi 592 487 20-Dec-10 A 30-Sep-14 
11240050.100 Planning 130 0 28-May-10 A 01-Dec-10 A 
11240050.206 Design 288 0 20-Dec-10 A 06-Feb-12 A 
11240050.296 Legislation and Bid Package Prep 189 0 01-Jul-11 A 06-Feb-12 A 
11240050.300 Right-of -Way 148 0 01-Jul-11 A 01-Feb-12 A 
11240050.400 Permitting 23 0 01-Aug-11 A 01-Sep-11 A 
11240050.500 Bid and Award 81 0 07-Feb-12 A 07-May-12 A 
11240050.600 Construction 318 232 15-Jul-12 A 30-Sep-13 
11240050.700 Closeout 255 255 01-Oct-13 30-Sep-14 

----- -WBS: AM-MS09.SP.11240051 11240051 Harrison Avenue Sewer Separation - Phase 2 
11240051.00 Project Administration 592 487 07-Feb-12 A 30-Sep-14 
11240051.100 Planning 289 0 01-Dec-10 A 20-Jan-12 A 
11240051.206 Design 338 149 07-Feb-12 A 03-Jun-13 
11240051.296 Legislation and Bid Package Prep 22 22 13-Aug-13 12-Sep-13 
11240051.300 Right-of -Way 177 177 03-Dec-12 12-Aug-13 
11240051.400 Permitting 114 114 03-Dec-12 13-May-13 
11240051.500 Bid and Award 83 83 13-Sep-13 10-Jan-14 
11240051.600 Construction 128 128 11-Feb-14 11-Aug-14 
11240051.700 Closeout 255 255 01-Oct-13 30-Sep-14 

--- S- i-WBS: AM-MS09.SP.11240090 11240090 White St Sewer Separation 
11240090.00 Project Administration 885 1373 07-Feb-12 A 04-Aug-16 
11240090.100 Planning 321 0 28-May-10 A 01-Sep-11 A 
11240090.206 Design 347 152 07-Feb-12 A 06-Jun-13 
11240090.296 Legislation and Bid Package Prep 43 43 02-Jan-14* 03-Mar-14 
11240090.300 Right-of -Way 157 157 02-Jan-13 12-Aug-13 

Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 1 
2009 2010 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020 1 
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Right-of -Way 
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Project Administration 
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Bid and Award 
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Closeout 

Project Administration 
Planning 

Design 
Legislation and Bid Package Prep 

Right-of -Way 
Permitting 

Bid and Award 
Construction 

Closeout 

Project Administration (Construction) 
Planning 

Design 
Legislation and Bid Package Prep 
Right-of -Way 

Permitting 
Bid and Award 

Construction 
Closeout 

Project Administration 
Planning 

Design 
Legislation and Bid Package Prep 

Right-of -Way 
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Construction 
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Project Administration 
Planning 

Design 
Legislation and Bid Package Prep 

Right-of -Way 
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Remaining Level of Effort 
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Run Date: 28-Nov-12 
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WBS: AM MS09.SWBS: AM MS09.SP.11240110  11240110 Quebec RWBS: AM MS09.SP.11240110  11240110 Quebec Rd SewWBS: AM MS09.SP.11240110  11240110 Quebec Rd Sewer SeparWBS: AM MS09.SP.11240110  11240110 Quebec Rd Sewer Separation       

WBS: AM MS09.SWBS: AM MS09.SP.11240130  11240130 Queen CWBS: AM MS09.SP.11240130  11240130 Queen City Ave WBS: AM MS09.SP.11240130  11240130 Queen City Ave Sewer SWBS: AM MS09.SP.11240130  11240130 Queen City Ave Sewer Separation  P          

WBS: AM MS09.SWBS: AM MS09.SP.11240150  11240150 Queen CWBS: AM MS09.SP.11240150  11240150 Queen City & CoWBS: AM MS09.SP.11240150  11240150 Queen City & Cora AvenWBS: AM MS09.SP.11240150  11240150 Queen City & Cora Avenues R/W Sew        

WBS: AM MS09.SWBS: AM MS09.SP.11240170  11240170 Quebec WBS: AM MS09.SP.11240170  11240170 Quebec HeightsWBS: AM MS09.SP.11240170  11240170 Quebec Heights Sewer SWBS: AM MS09.SP.11240170  11240170 Quebec Heights Sewer Separation    

WBS: AM MS09.SWBS: AM MS09.SP.11240270  11240270 Queen CWBS: AM MS09.SP.11240270  11240270 Queen City Ave WBS: AM MS09.SP.11240270  11240270 Queen City Ave Sewer SWBS: AM MS09.SP.11240270  11240270 Queen City Ave Sewer Separation  P          

 

Activity ID Activity Name Orig 
Dur 

Rem 
Dur 

Start Finish 

11240090.400 Permitting 157 157 02-Jan-13 12-Aug-13 
11240090.500 Bid and Award 86 86 04-Mar-14 02-Jul-14 
11240090.600 Construction 255 255 04-Aug-14 04-Aug-15 
11240090.700 Closeout 255 255 05-Aug-15 04-Aug-16 

--- e--WBS: AM-MS09.SP.11240110 11240110 Quebec Rd Sewer Separation 
11240110.00 Project Administration 1805 1805 02-Jan-13 11-Dec-17 
11240110.100 Planning 318 0 01-Dec-10 A 14-Feb-12 A 
11240110.206 Design 287 287 02-Jan-13 14-Feb-14 
11240110.296 Legislation and Bid Package Prep 30 30 31-Jul-14 11-Sep-14 
11240110.300 Right-of -Way 225 225 12-Sep-13 30-Jul-14 
11240110.400 Permitting 204 204 12-Sep-13 30-Jun-14 
11240110.500 Bid and Award 86 86 09-Jul-15 06-Nov-15 
11240110.600 Construction 256 256 10-Dec-15 09-Dec-16 
11240110.700 Closeout 254 254 13-Dec-16 11-Dec-17 

--- S-- - hWBS: AM-MS09.SP.11240130 11240130 Queen CityAve Sewer Separation - Phase 2 
11240130.00 Project Administration 1156 1791 06-Feb-12 A 26-Sep-17 
11240130.100 Planning 259 0 01-Dec-10 A 07-Dec-11 A 
11240130.206 Design 560 370 06-Feb-12 A 15-Apr-14 
11240130.296 Legislation and Bid Package Prep 43 43 16-Apr-14 16-Jun-14 
11240130.300 Right-of -Way 268 268 05-Mar-13 21-Mar-14 
11240130.400 Permitting 157 157 05-Mar-13 14-Oct-13 
11240130.500 Bid and Award 86 86 17-Jun-14 16-Oct-14 
11240130.600 Construction 379 379 01-Apr-15 23-Sep-16 
11240130.700 Closeout 255 255 27-Sep-16 26-Sep-17 

---- u-WBS: AM-MS09.SP.11240150 11240150 Queen City & Cora Avenues R/W Sewer Separatio 
11240150.00 Project Administration 1334 1334 28-Dec-12 22-Aug-16 
11240150.100 Planning 361 0 01-Dec-10 A 01-Nov-12 
11240150.206 Design 228 228 28-Dec-12* 18-Nov-13 
11240150.296 Legislation and Bid Package Prep 43 43 20-Jan-14* 19-Mar-14 
11240150.300 Right-of -Way 139 139 02-Jul-13 17-Jan-14 
11240150.400 Permitting 119 119 02-Jul-13 18-Dec-13 
11240150.500 Bid and Award 86 86 20-Mar-14 21-Jul-14 
11240150.600 Construction 255 255 21-Aug-14* 20-Aug-15 
11240150.700 Closeout 255 255 24-Aug-15 22-Aug-16 

-- H---WBS: AM-MS09.SP.11240170 11240170 Quebec Heights Sewer Separation 
11240170.00 Project Administration 1392 1392 15-Nov-12 06-Sep-16 
11240170.100 Planning 490 0 28-May-10 A 30-Apr-12 A 
11240170.206 Design 307 307 15-Nov-12* 30-Jan-14 
11240170.296 Legislation and Bid Package Prep 43 43 31-Jan-14* 01-Apr-14 
11240170.300 Right-of -Way 263 263 21-Jan-13 30-Jan-14 
11240170.400 Permitting 44 44 21-Jan-13 21-Mar-13 
11240170.500 Bid and Award 86 86 02-Apr-14 01-Aug-14 
11240170.600 Construction 256 256 04-Sep-14 03-Sep-15 
11240170.700 Closeout 255 255 08-Sep-15 06-Sep-16 

--- S-- - hWBS: AM-MS09.SP.11240270 11240270 Queen CityAve Sewer Separation - Phase 1 
11240270.00 Project Administration 705 1034 06-Feb-12 A 31-Aug-15 
11240270.100 Planning 351 0 28-May-10 A 14-Oct-11 A 
11240270.206 Design 289 50 06-Feb-12 A 14-Jan-13 
11240270.296 Legislation and Bid Package Prep 43 43 21-Aug-13 21-Oct-13 
11240270.300 Right-of -Way 204 204 01-Nov-12 20-Aug-13 
11240270.400 Permitting 157 157 01-Nov-12 13-Jun-13 
11240270.500 Bid and Award 70 70 22-Oct-13 30-Jan-14 

Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 1 
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Planning 

Design 
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Right-of -Way 
Permitting 

Bid and Award 
Construction 

Closeout 

Project Administration 
Planning 

Design 
Legislation and Bid Package Prep 

Right-of -Way 
Permitting 

Bid and Award 
Construction 

Closeout 

Project Administration 
Planning 

Design 
Legislation and Bid Package Prep 

Right-of -Way 
Permitting 

Bid and Award 
Construction 

Closeout 

Project Administration 
Planning 

Design 
Legislation and Bid Package Prep 

Right-of -Way 
Permitting 

Bid and Award 
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WBS: AM MS09.SWBS: AM MS09.SP.11243140  11243140 CSO 217WBS: AM MS09.SP.11243140  11243140 CSO 217/483 SeWBS: AM MS09.SP.11243140  11243140 CSO 217/483 Sewer SepWBS: AM MS09.SP.11243140  11243140 CSO 217/483 Sewer Separation  Pha         
 

WBS: AM MS09.SWBS: AM MS09.SP.11243141  11243141 CSO 217WBS: AM MS09.SP.11243141  11243141 CSO 217/483 SeWBS: AM MS09.SP.11243141  11243141 CSO 217/483 Sewer SepWBS: AM MS09.SP.11243141  11243141 CSO 217/483 Sewer Separation  Pha         

WBS: AM MS09.SWBS: AM MS09.SP.11243840  11243840 CSO 127WBS: AM MS09.SP.11243840  11243840 CSO 127/128 StWBS: AM MS09.SP.11243840  11243840 CSO 127/128 Stream SeWBS: AM MS09.SP.11243840  11243840 CSO 127/128 Stream Seperation      

 

 

Activity ID Activity Name Orig 
Dur 

Rem 
Dur 

Start Finish 

11240270.600 Construction 148 148 31-Jan-14 28-Aug-14 
11240270.700 Closeout 255 255 02-Sep-14 31-Aug-15 

----- -WBS: AM-MS09.SP.11243140 11243140 CSO 217/483 Sewer Separation - Phase 1 
11243140.00 Project Administration (Constructi 0 1710 12-Nov-10 A 07-Jul-17 
11243140.100 Planning 147 0 02-Nov-09 A 28-May-10 A 
11243140.206 Design 911 409 12-Nov-10 A 10-Jun-14 
11243140.296 Legislation and Bid Package Prep 43 43 02-Jan-15* 03-Mar-15 
11243140.300 Right-of -Way 437 437 03-Jan-13* 18-Sep-14 
11243140.400 Permitting 116 116 03-Jan-13 14-Jun-13 
11243140.500 Bid and Award 86 86 04-Mar-15 02-Jul-15 
11243140.600 Construction 255 255 09-Jul-15 07-Jul-16 
11243140.700 Closeout 255 255 08-Jul-16 07-Jul-17 

----- -WBS: AM-MS09.SP.11243141 11243141 CSO 217/483 Sewer Separation - Phase 2 
11243141.00 Project Administration 2416 2416 16-May-13 26-Dec-19 
11243141.100 Planning 86 86 02-Jan-13* 01-May-13 
11243141.206 Design 536 536 16-May-13 23-Jun-15 
11243141.296 Legislation and Bid Package Prep 43 43 20-Jun-16 18-Aug-16 
11243141.300 Right-of -Way 414 414 16-May-13 31-Dec-14 
11243141.400 Permitting 260 260 12-Jun-15 17-Jun-16 
11243141.500 Bid and Award 86 86 19-Aug-16 20-Dec-16 
11243141.600 Construction 510 510 27-Dec-16 26-Dec-18 
11243141.700 Closeout 255 255 27-Dec-18 26-Dec-19 

--- r--WBS: AM-MS09.SP.11243840 11243840 CSO 127/128 Stream Seperation 
11243840.00 Project Administration 962 962 30-Jan-13 04-Nov-16 
11243840.100 Planning 421 0 02-Aug-10 A 24-Jul-12 A 
11243840.206 Design 235 235 30-Jan-13* 31-Dec-13 
11243840.296 Legislation and Bid Package Prep 43 43 01-Apr-14* 30-May-14 
11243840.300 Right-of -Way 126 126 02-Oct-13 31-Mar-14 
11243840.400 Permitting 104 104 02-Oct-13 28-Feb-14 
11243840.500 Bid and Award 86 86 02-Jun-14 01-Oct-14 
11243840.600 Construction 255 255 31-Oct-14 02-Nov-15 
11243840.700 Closeout 258 258 02-Nov-15 04-Nov-16 

Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 1 
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Appendix F 

Anticipated Maintenance 
Schedule 



     

Anticipated Maintenance Schedule for Revised Original LMCPR 
Updated: 2012-12-17 
2012 Dollars 

Item Frequency 
Anticipated 
O&M Cost 
(2012$/yr) 

Maintenance Comment Type of 
Maintenance 

Owner of 
Infrastructure 

Method of 
Ownership or 

Permanent 
Access 

Anticipated 
Responsible 
Organization 

for O&M 1 

Anticipated 
Agreement for 

O&M 1 

Lick Run Valley Conveyance System 

Asphaltic Concrete Pavement Bi-Annually $6,500 
Crack and/or repalcement patching spring 
and fall on 5% of total/yr; 5% of total 
(57,000 sf)/yr = 3000 sf 

Access County/MSD Parcel CDOTE MOU 

Seed & Mulch Restoration Bi-Annually $25,200 Mulching and spring/fall cleanup Living System County/MSD Parcel CPB MOU 

Riparian Edge Planting Weekly/ 9 
months $49,900 Weeding, plant dead-heading, and litter 

pick-up Living System County/MSD Parcel CPB MOU 

Retaining Walls (CIP and Gravity) Bi-Annually $5,200 Graffiti Control on 5% of vsf/yr; 5% of 
73,000 vsf of wall=3,650 vsf/yr Community County/MSD Parcel CPB MOU 

Safety Fencing Annually $2,600 
Painting of metal fencing at 20%/year 
interval and 50'/mh for prep and 100'/mh for 
painting; 6,200 lf total= 1,200'/yr 

Safety County/MSD Parcel MSD --

CIP Elevated Slabs - Box Conduit Annually $8,100 5,600 lf of box conduit conveyance Hard System County/MSD Parcel MSD --

Low Flow Channel - Limestone 
Walls 

Weekly/ 9 
months $12,500 Trash pick up and repairs Hard System County/MSD Parcel MSD --

Low Flow Channel Inlet 
Connections w/ Box Conduit 

Weekly/ Bi-
Annually $3,500 Inspection, Replacement of one inlet grate 

and cleaning of all grates Hard System County/MSD Parcel MSD --

Recirculation/Aeration Pumping 
Station, Force Main and aeration 
features 

Weekly $30,200 
Labor hours (208/yr for PS); power costs 
based 18hrs/day @ 9 months/yr, at 2000 
gpm with 56 TDH 

Hard System County/MSD Parcel MSD --

Large Pond w/ Flood Plain 
Enhancement Area Weekly $19,000 

1 visit/wk and 0.5 hrs/wet weather event 
with 60 wet weather events/yr. Dredge 
every 5 years. 

Living System County/MSD Parcel CPB MOU 

Forebay (Detention Basin 14) Weekly $18,000 
1 visit/wk and 0.5 hrs/wet weather event 
with 60 wet weather events/yr. Dredge 
every 5 years. 

Hard & Living 
System County/MSD Parcel CPB MOU 

Irrigation Monthly $2,100 Flushing and repairs Living System County/MSD Parcel CPB MOU 

Planting Beds/Rain Gardens Weekly $42,200 Weeding, plant dead-heading and litter pick-
up Living System County/MSD Parcel CPB MOU 

Meadow Weekly $14,500 Weed control & overseeding County/MSD Parcel CPB MOU 

Flood Channel Lawn Weekly $43,600 Mowing, litter pick-up, one annual 
fertilization and one annual core aeration Living System County/MSD Parcel CPB MOU 

Upland Area Lawn Weekly $35,300 Mowing, litter pick-up, one annual 
fertilization and one annual core aeration Living System County/MSD Parcel CPB MOU 
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Anticipated Maintenance Schedule for Revised Original LMCPR 
Updated: 2012-12-17 
2012 Dollars 

Item Frequency 
Anticipated 
O&M Cost 
(2012$/yr) 

Maintenance Comment Type of 
Maintenance 

Owner of 
Infrastructure 

Method of 
Ownership or 

Permanent 
Access 

Anticipated 
Responsible 
Organization 

for O&M 1 

Anticipated 
Agreement for 

O&M 1 

Trees Weekly $3,100 Spring, Summer, Fall pruning Living System County/MSD Parcel CPB MOU 
Top Soil Maintenance/Erosion 
Control 

Weekly $18,100 Erosion control/soil maintenance Living System County/MSD Parcel CPB MOU 

Porous Pavement Quarterly $4,000 Vacuum 39,620 sf; $500/ half acre and 2-4 
times/yr Living System County/MSD Parcel CPB MOU 

Brick/Stone Pavers Annually $5,800 Reset 2%/yr of 24,000 sf= 480 sf @ $12/sf Access County/MSD Parcel CPB MOU 

Lighting Monthly $12,600 Changing bulbs & electric @ $72/pole/yr for 
175 poles Safety County/MSD Parcel MSD --

Railings Weekly $5,200 Minor repairs of railings, etc. (litter pick-up 
distributed among other items) Safety County/MSD Parcel MSD --

Basketball Courts (Replacement -
CRC) Weekly $0 Replacement of existing structure; CRC will 

continue maintenance. Community CRC Parcel CRC --

Shelter (Replacement - CRC) Weekly $0 Replacement of existing structure; CRC will 
continue maintenance. Community CRC Parcel CRC --

Playground (Replacement - CRC) Monthly $0 Replacement of existing structure; CRC will 
continue maintenance. Community CRC Parcel CRC --

Outfall feature Monthly $4,100 Inspection/Cleaning, 6 hrs per month, Illicit 
program Hard System County/MSD Parcel MSD --

Vehicle Bridges (6) Annually $0 Annual Inspection Access DOTE ROW DOTE --

Pedestrian Bridges (2) Annually $300 Annual Inspection Access County/MSD Parcel DOTE MOU 
Subtotal Lick Run Valley Conveyance Channel $371,600 
Lick Run Sewer Separation 

New storm or combined pipes Annually $84,000 Per MSD/SMU standards Hard System County/MSD 
Parcel or 

Easement or 
ROW 

MSD --

Structural BMP's (Vortechs Units) Monthly $18,600  4 Vortech Units, visited monthly, 2 people 
for 2 hrs/visit. Vactor truck. 

Hard System County/MSD Parcel MSD --

Queen City Ave Phase 2 Basin 1 Weekly $4,900 
1 hr/wk and 0.5 hrs/wet weather event with 
54 wet weather events/yr. Dredge every 5 
years. 

Living System County/MSD Easement CPB MOU 

Queen City Ave Phase 2 Basin 2 Weekly $5,000 
1 hr/wk and 0.5 hrs/wet weather event with 
57 wet weather events/yr. Dredge every 5 
years. 

Living System County/MSD Easement CPB MOU 

Queen City & Cora Basin 7 Weekly $5,400 
1 hr/wk and 0.5 hrs/wet weather event with 
56 wet weather events/yr. Dredge every 5 
years. 

Living System County/MSD Parcel CPB MOU 

Queen City & Cora Basin 9 Weekly $6,100 
1 hr/wk and 0.5 hrs/wet weather event with 
56 wet weather events/yr. Dredge every 5 
years. 

Living System County/MSD Parcel CPB MOU 

Page 2 of 4 



  

  

     

Anticipated Maintenance Schedule for Revised Original LMCPR 
Updated: 2012-12-17 
2012 Dollars 

Item Frequency 
Anticipated 
O&M Cost 
(2012$/yr) 

Maintenance Comment Type of 
Maintenance 

Owner of 
Infrastructure 

Method of 
Ownership or 

Permanent 
Access 

Anticipated 
Responsible 
Organization 

for O&M 1 

Anticipated 
Agreement for 

O&M 1 

Queen City & Cora Basin 10 Weekly $6,900 
1 hr/wk and 0.5 hrs/wet weather event with 
55 wet weather events/yr. Dredge every 5 
years. 

Living System County/MSD Parcel CPB MOU 

Quebec Heights Basin 17 
(Glenway) Weekly $5,400 

1 hr/wk and 0.5 hrs/wet weather event with 
55 wet weather events/yr. Dredge every 5 
years. 

Living System CPB Easement CPB MOU 

Sunset Basin 21 Weekly $4,700 
1 hr/wk and 0.5 hrs/wet weather event with 
45 wet weather events/yr. Dredge every 5 
years. 

Living System County/MSD Parcel CPB MOU 

Rapid Run bioswale with minor 
infiltration basins Monthly $2,100 Inspection/Cleaning, 4 hrs/month Living System County/MSD Easement CPB MOU 

Queen City and Cora Restored 
Streams Monthly $2,100 Inspection/Cleaning, 4 hrs/month Living System County/MSD Easement CPB MOU 

Glenway Restored Streams Monthly $2,100 Inspection/Cleaning, 4 hrs/month Living System County/MSD Easement CPB MOU 

Subtotal Lick Run Sewer Separation $147,300 
Kings Run (Wooden Shoe) 

New storm or combined pipes Annually $17,400 Per MSD/SMU standards Hard System County/MSD 
Parcel or 

Easement or 
ROW 

MSD --

CSO 217 Storage Tank not 
including pumping Weekly $19,400 

Tank - 8 hrs labor/week (416 per year) and 
8 additional hours for each wet weather 
event (4) 

Hard System County/MSD Parcel MSD --

CSO 217 Storage Pumping Weekly $9,600 Pumping - 4 hrs labor/week (208 per year). 
5,574 kwh/yr 

Hard System County/MSD Parcel MSD --

Pond 1 Detention Basin Weekly $5,300 
1 hr/wk and 0.5 hrs/wet weather event with 
54 wet weather events/yr. Dredge every 5 
years. 

Living System County/MSD Parcel CPB MOU 

Pond 2 Detention Basin Weekly $4,700 
1 hr/wk and 0.5 hrs/wet weather event with 
51 wet weather events/yr. Dredge every 5 
years. 

Living System County/MSD Parcel CPB MOU 

Pond 3 Detention Basin Weekly $8,500 

1 hr/wk and 0.5 hrs/wet weather event with 
61 wet weather events/yr. ODNR Class 
inspection cost included. Dredge every 5 
years. 

Living System County/MSD Parcel CPB MOU 

Pond 4 Detention Basin (formerly 
Measure 15) Weekly $7,700 

1 hr/wk and 0.5 hrs/wet weather event with 
37 wet weather events/yr. Dredge every 5 
years. 

Living System County/MSD Parcel CPB MOU 

GCWW Facility Weekly $2,300 Weeding, plant maintenance, 1 hr/wk Living System GCWW Parcel MSD Joint 
Maintenance MOU 
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Anticipated Maintenance Schedule for Revised Original LMCPR 
Updated: 2012-12-17 
2012 Dollars 

Item Frequency 
Anticipated 
O&M Cost 
(2012$/yr) 

Maintenance Comment Type of 
Maintenance 

Owner of 
Infrastructure 

Method of 
Ownership or 

Permanent 
Access 

Anticipated 
Responsible 
Organization 

for O&M 1 

Anticipated 
Agreement for 

O&M 1 

Stormwater outfall Monthly $2,000 Inspection/Cleaning, 2 hrs per month, Illicit 
program Hard System County/MSD Easement MSD --

Subtotal Kings Run (Wooden Shoe) $76,900 
West Fork Separation and Detention 

New storm or combined pipes Annually $11,800 Per MSD/SMU standards Hard System County/MSD 
Parcel or 

Easement or 
ROW 

MSD --

Trash removal headwall (CSO 
128) Monthly $1,600 Assume 3 hours per month for 12 months 

for $39.57/hr - one worker for trash removal Hard System County/MSD Parcel or 
Easement MSD --

Martha Basin Weekly $5,300 
1 hr/wk and 0.5 hrs/wet weather event with 
56 wet weather events/yr. Dredge every 5 
years. 

Living System County/MSD Parcel CPB MOU 

North Basin Weekly $8,100 
1 hr/wk and 0.5 hrs/wet weather event with 
55 wet weather events/yr. Dredge every 5 
years. 

Living System County/MSD Parcel CPB MOU 

Three stormwater outfalls Monthly $4,100 Inspection/Cleaning, 2 hrs per month, Illicit 
program Hard System County/MSD 

Parcel or 
Easement or 

ROW 
MSD --

Subtotal West Fork Separation and Detention $30,900 
Bloody Run Real Time Control 

RTC Weekly $20,000 Allowance provided for inspection, cleaning, 
telemetry monitoring. 

Hard System County/MSD ROW MSD --

Subtotal Bloody Run Real Time Control $20,000 

TOTAL LMCPR REVISED PLAN $646,700 

Notes: 1. Or other entity consistent with Ohio law. 

CPB 
CDOTE 

CRC 
GCWW 

Cincinnati Parks Board 
Cincinnati Department of Transportation & Engineering 
Cincinnati Recreation Commission 
Greater Cincinnati Water Works 

MSD 
MOU 
ROW 
SMU 

Metropolitan Sewer District of Greater Cincinnati 
Memorandum of Understanding 
Right-of-Way 
Stormwater Management Utility - City of Cincinnati 
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LMCPR Community Engagement Activities 

In addition to the two formal public comment periods sponsored by MSD and Hamilton County, two town hall 
meetings sponsored by MSD, and the four public hearings sponsored by the County, MSD has performed 
extensive community engagement activities as described in this Appendix to the LMCPR Report.  Additional 
detailed information regarding all facets of MSD’s Community Outreach Program is included in MSD’s 
LMCPR Community Engagement Outreach Summary dated December 2012. 

The following is a detailed description of community outreach activities, most of which are ongoing, 
conducted by MSD to help inform and educate the public about potential solutions for substantially reducing 
the volume of CSOs into the Mill Creek by 2018. 

Engagement with the community included the following 
tactics: 

 Communities of the Future Advisory Committee 

 Written and visual materials
 

 Project website 


 Open houses/community design workshops 


 Meetings with community groups 


 Direct communications with the community 


 Partnerships with the community 


 Media relations 


Figures 1, 2, and 3 depict the education, income, and diversity demographics of the Lower Mill Creek 
Watershed. The four watersheds where the Revised Original LMCPR projects will be constructed are 
outlined in a contrasting color:  Lick Run, West Fork, Kings Run and Bloody Run. 
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Figure 1 Lower Mill Creek Demographics - Education 

Figure 2 Lower Mill Creek Demographics - Income 
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Figure 3 Lower Mill Creek Demographics – Diversity 

1. Communities of the Future Advisory Committee (CFAC) 

As part of Project Groundwork, MSD developed a concept called “Communities of the Future,” 
which integrates sustainable sewer infrastructure improvements with urban renewal in areas that experience 
high volume or frequent CSOs.  To assist and guide MSD with this vision, CFAC was created and convened 
in March 2010 as a forum for dialogue and counsel.  The CFAC is comprised of about 100 people, including 
citizens and representatives from 40-plus public and private agencies, including government, non-profits, 
academia and Regulators.  Each member shares ideas and perspectives on how MSD can effectively 
engage with the community, as well as influence policy changes to support economic development to be 
leveraged by sustainable infrastructure investments.  CFAC meetings are planned, coordinated and 
scheduled by Hamilton County Regional Planning.  Information about CFAC, including meeting schedule, 
meeting minutes and a membership list, are posted on the CFAC website at 
http://www.projectgroundwork.org/cfac. 

2. Engagement Materials 

To help increase public awareness of the LMCPR, MSD has developed numerous written and/or visual 
materials to communicate key messages and provide information about the LMCPR as a whole or more 
specific efforts or activities within sub-watersheds of Lower Mill Creek.  Materials include but are not limited 
to: 
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 Videos: Project Groundwork video, Lick Run video 

 Interactive Kiosk:  Sustainable Watershed Evaluation Process 

 Fact sheets: Project Groundwork, Lower Mill Creek, Lick Run, Kings Run, West Fork, Bloody 
Run, Enabled Impact Program, specific fact sheets on Enabled Impact Projects, etc. 

 Brochures: Project Groundwork, Sustainability and Lick Run Community Design Workshops 

 
community “town halls” 

 FAQs: Project Groundwork, LMCPR, and Lick 
Run 

 Newsletter articles:  open houses, community 
design workshops, community “town halls” 

 Posters for public meetings 

 Media advisories/press releases for public 
meetings 

 Signage for Enabled Impact Projects 

 3D model of Lick Run Watershed 

Meeting invitations to open houses, community design workshops, 

3. Project Website 

MSD developed a dedicated website for Project Groundwork (www.projectgroundwork.org) in 2009 to 
provide an overview of the challenges in addressing sewer overflows and the solutions being considered to 
achieve compliance.  MSD then began developing watershed-specific websites for Lower Mill Creek 
(www.projectgroundwork.org/lowermillcreek), Lick Run (www.projectgroundworkorg/lickrun), Kings Run 
(www.projectgroundworkorg/kingrun), West Fork (www.projectgroundworkorg/westfork), and Bloody Run 
(www.projectgroundworkorg/bloodyrun).  The websites serve an important role in both keeping the 
community up to date on the LMCPR and in archiving extensive amounts of information and data for use by 
the community.  Periodic emails are sent out alerting interested citizens to new updates on the website. 
Although the website itself is not yet interactive, community members are encouraged to contact MSD with 
questions or concerns via email at MSD.Communications@cincinnati-oh.gov or by phone at (513) 557-3594. 
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4. Open Houses and Community Design Workshops 

MSD has hosted four watershed open houses in the Lick Run, 
Kings Run, West Fork and Bloody Run sub- watersheds and 
three Lick Run specific community design workshops to 
inform and educate the public and gain critical feedback. A 
summary of these meeting is presented in Tables 9-3, 9-4, 
and 9-5. 

Following the completion of the Lick Run Community Design 
Workshop, MSD published its Lick Run Watershed Master 
Plan. The purpose of the Lick Run Master Plan was to help inform MSD’s Lick Run Design Team and the 
detailed design phase as well as cost estimating for the LMC Study. The Master Plan sought input from the 
community to help vet the basis of design for the Valley Conveyance System and consider watershed-based 
planning tools to support a watershed-based wet weather strategy. The design workshops started out 
summarizing for and discussing with the community and interested stakeholders to project considerations 
and design constraints and with that, the Design Team was able to gain direct and specific feedback about 
how best to integrate this potential solution with the community so that it can be considered a valuable green 
infrastructure asset that utilizes stormwater as 
a resource. The workshops were organized 
with 3 distinct goals in mind. 

The first workshop was to raise awareness 
about the current conditions, current mandate 
and needs of MSD and consider ways in which 
the community might see the watershed-based 
solution fitting into the landscape. The Second 
goal was to consider different types of Valley 
Conveyance Concepts, their strength and 
weaknesses as well as other community based 
needs incorporated into the planning and 
evaluation process.  The Third and final 
workshop was to focus on the Preliminary Vision Plan or Base Plan that would then be used by MSD for its 
basis of design for advancement into detailed design to meet the timeframe associated with the WWIP. 

Throughout the process, input from the public helped to understanding existing conditions and challenges as 
well as specific goals and priorities for the community so that they could be integrated with MSD design and 
construction schedules. 

Another purpose of the design workshop was to develop broader planning partners.  Through the 
partnership with City Planning, the Lick Run Master Plan developed a stormwater transect using Form 
Based Code Principles to support sustainable infrastructure and the Lick Run watershed wet weather 
strategy. 
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Moving forward, MSD plans to initiate community design workshops in Kings Run and West Fork Sub-basins 
to help refine the design process and incorporate more specific community feedback.  MSD plans to 
schedule these smaller scale community design workshops within these sub-basins in the first quarter of 
2013. 

5. Meetings with Community Groups 

MSD has interacted with numerous community groups, including local community councils, business 
associations, neighborhood groups, special interest groups and the Sierra Club, among others. 

Community Councils and Special Interest Groups  

MSD has reached out to all the community councils within the Lick Run, Bloody Run, Kings Run and West 
Fork Watersheds to make them aware of watershed activities and public meetings and to provide articles for 
their websites/newsletters.  In addition, MSD has attended and given presentations to community councils in 
South Fairmount, Northside and North Fairmount. Since 2010, an MSD representative has attended each 
meeting of the South Fairmount Community Council (SFCC) to answer questions and provide project 
updates. Upon request, MSD and its planning consultants have made presentations to this group addressing 
specific areas of concern. Throughout the engagement with SFCC, there were technical conceptual 
proposals offered by the Community Council by their consultant.  MSD reviewed proposals from the SFCC 
and met with them to discuss comments and issues associated with costs, risks and uncertainty in the 
technology proposal offered by SFCC. 
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Table 1 Summary of Lick Run Open Houses and Community Design Workshops 

Meeting Date Notice Attendees Discussion & Meeting Topics 

Lick Run January Postcards to >6,500 Lick Run 120 community  Concept of sustainable stormwater management 

Open House 2011 residents, property owners, members  Overview & background of Consent Decree 

businesses; community 30 staff, consultants, 
 Potential Lick Run Solution 
 Default Tunnel Solution 

newsletters and public agency  One-on-One interactions via 8 project stations 
volunteers 

Community April 11, Postcards to >6,500 Lick Run 113 people  Proposed urban waterway characteristics and recreational opportunities 

Design 2011 residents, property owners, 60% live/work/own in  South Fairmount neighborhood business district 

Workshop #1 businesses; community 
newsletters; Lick Run website 

Lick Run of which 
45% from South 

Fairmount 

 Historic and cultural features 
 Watershed planning guidelines 
 Feedback via visual preference survey, written survey, & exit survey 

Community October Postcards to >6,500 Lick Run 93 people  Revised concepts from 1st workshop feedback 

Design 26, 2011 residents, property owners, 63% live/work/own in  Transportation, trail, & civic network opportunities  

Workshop #2 businesses; community 
newsletters; Lick Run website; 

local news media 

Lick Run of which 
43% were from South 

Fairmount 

 Green planning principles 
 In-stream water quality features and ecological benefits 
 Pedestrian safety improvements 
 Feedback via questionnaire and exit survey 

Community February Postcards to >6,500 Lick Run 98 people  Revised concepts from 2nd workshop feedback 

Design 23, 2012 residents, property owners, 58% live/work/own in  Overview presentation; Q&A and breakout sessions 

Workshop #3 businesses; community 
newsletters; Lick Run website; 

local news media 

Lick Run of which 
49% were from South 

Fairmount 

 Evaluation of strengths and weaknesses of preliminary design concept for 
the urban waterway in South Fairmount 

 Long-term vision plan 
 Feedback via questionnaire and exit survey 
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Table 2 Summary of Lick Run Community Feedback and Integration into Project and Lick Run Master Plan 

Examples of Attendee Feedback How Feedback was Integrated into Project 

In response to Western Gateway Zone Concept 

“Celebratory feature where water comes out of ground, visually exciting & 
opportunity for educational display.” 
“Need eco-friendly parking lot & trailhead observation platforms, community 
gathering places, trails & walkways are very important.” 
“A definitive beginning is a nice feature.” 

The Urban Waterway Base Plan includes a daylighting feature, interpretive signage 
describing how the urban waterway system works, and a bridge and observation that provide 
views of the daylighting feature. The daylighting feature provides a dramatic moment where 
upstream stormwater exits the storm sewer conveyance box and begins the urban waterway. 
The stormwater runoff flowing in the stormwater conveyance box exits through series of 
narrow, horizontal slits. As the water level rises during a large storm event, it exits the outfall 
feature at the next higher stratum of the stone and cascades down the face. This 
configuration allows the water to exit the pipe while restricting public access (an access point 
is incorporated into the feature to enable periodic maintenance and cleaning). 

In response to Narrow Channel Zone Concept 1 

“I like the fact that there is a long promenade for pedestrian/ bicycle access. I also 
like the business district” 
“Walkway on north of water is better than not having one.  Open to "back" side of 
building for new purpose. Need to have people in the space to keep it vibrant.”  

On the north bank of the urban waterway behind existing (and future) buildings, a 20-foot 
wide multi-purpose, paved access drive doubles as a maintenance road and pedestrian path. 
Because the drive accommodates people, a decorative handrail on top of the retaining wall 
provides visual interest and safe barrier to the waterway because public access to the 
waterway is restricted in this area. Pedestrian scale, decorative lighting is integrated into the 
wall/fence design. Restricted access vehicles can use the drive for maintenance of the 

“Pedestrian bridges overlooking streams.” 
“Separating pedestrians from the green space allows it to promote wild life habitat. 
Supporting local business is important.  Bikeway and pedestrian walkway is good.” 

waterway and its landscape. The access path also serves as a permanent easement for the 
existing combined sewer below. 

In response to Eastern Gateway Zone Concept 1: 
“Keeping existing rec facilities and improving them.” A more celebrated, concentrated recreation area builds upon existing facilities and allows for 
“More celebrated recreation area; wetland areas vs. 'lake'; amphitheater & stage & a variety of activity zones. The existing sprayground remains, the existing playground is 
community pavilion relocated slightly west, and the existing basketball courts are relocated slightly east. This 

“Floodplain wetlands! Trail & pavilions nice.  Connectivity nice- again shallow 
physical separation is important for creating activity zones conducive to different age groups.  

grade as possible to Mill Creek.“ The urban waterway widens more and a large, water quality wetland feature is located just 
“Really like wetlands more than lakes- some large pools fine- lost 60 foot deep south of primary channel. The predominant habitat in this zone is meadow, which in 
pool in Mill Creek.  Like [recreation bug with pavilion, amphitheater and amenities]. combination with the wetland surrounding the pond, should create an especially attractive 
Like some easier access for education in wetland.  Many more [in-stream home for wildlife. Smaller segments of riparian habitat flank portions of the waterway. 
features]- more helpful.  Like business center here and community gathering The location of the wetland feature would make a dramatic statement by strengthening 
place. Like wetland with pools/riffles cleaning water. Really like [defined/enhanced neighborhood identity and pride, and serving as a visual anchor for visitors entering the 
central core for neighborhood]” corridor. 
“Large water feature visually appealing as entrance to the West side.” 
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Table 3 Summary of Open Houses in other Sub-Basins 

Meeting Date Notice Attendees Discussion & Meeting Topics 

West Fork January 26, Postcards to >9,000 West Fork 65 people of which 70% Introduce West Fork watershed community to the complex 
Open House 2012 residents/businesses; press releases 

to media; flyers and articles for local 
municipalities and Cincinnati 
neighborhoods 

live/work/own in West Fork issues associated with the Consent Decree. 
Begin dialogue with stakeholders in advance of more detailed 
discussions about watershed-level solutions. 
Watershed overlaps with portions of the neighborhoods of 
Cheviot, Green Township, College Hill, East Westwood, Fay 
Apartments, Mt. Airy, Northside, South Cumminsville, and 
Westwood. 

Bloody Run February 9, Postcards to >5,500 Bloody Run 42 people of which 60% live or own in Introduce Bloody Run watershed community to the complex 
Open House 2012 residents/businesses; press releases 

to media; flyers and articles for local 
municipalities and Cincinnati 
neighborhoods 

Bloody Run  
20-25 staff from numerous 
government agencies, community 
service institutions, and other civic 
organizations 

issues associated with the Consent Decree. 
Begin dialogue with stakeholders in advance of more detailed 
discussions about watershed-level solutions. 
Watershed overlaps with portions of neighborhoods of 
Amberley Village, Columbia Township, Village of Golf Manor, 
City of Norwood, Bond Hill, Pleasant Ridge, and Roselawn. 

Kings Run March 1, Postcards to >5,000 Kings Run 54 people of which 70% live or own in Introduce Kings Run watershed community to the complex 
Open House 2012 residents/businesses; press releases 

to media; flyers and articles for local 
municipalities and Cincinnati 
neighborhoods 

Kings Run 
20-25 staff from numerous 
government agencies, community 
service institutions, and other civic 
organizations 

issues associated with the Consent Decree. 
Begin dialogue with stakeholders in advance of more detailed 
discussions about watershed-level solutions. 
Watershed overlaps with Cincinnati neighborhoods of 
College Hill, Spring Grove Village, Winton Hills, small part of 
Springfield Township, and Northside. 
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Business Outreach and Business Associations 

In early 2010 MSD visited local businesses in South Fairmount who could potentially be impacted by or 
have interest in solutions proposed for the corridor in order to engage them in a one-on-one dialogue and to 
ask for input on how they would like to see the community improved through the process. At the request of 
the South Fairmount Business Association (SFBA) and to ensure business voices across the project area 
were continuing to be considered, MSD conducted a survey of businesses in January 2012.  The survey 
was distributed at a SFBA meeting, and individual businesses were also contacted. The survey asked for 
interest in remaining within the Lick Run corridor and  what assistance a business would like to see with 
regard to relocation.  The business survey findings were provided to the SFBA and SFCC, as well as to the 
CFAC. 

MSD has attended meetings of the SFBA as requested, making presentations and directly responding to 
questions and concerns. MSD met regularly with a core committee of members of this group called the 
Committee of Five.  These meetings offered an additional opportunity for businesses to stay abreast of on-
going project analysis and evolving concepts, as well as proactively raise issues of concern. 

At the request of the SFCC and the SFBA, a special follow up input meeting was held after Community 
Design Workshop #2 with the leadership of these community groups to allow for additional review and 
comment on the concepts presented at the workshop.  A preview discussion was held with the leadership of 
the SFCC and the SFBA prior to Community Design Workshop to facilitate upfront input from these groups 
as promised by MSD to the two organizations. 

Neighborhood Groups 

MSD has met on several occasions with representatives of the Wooden Shoe neighborhood in the Kings 
Run Watershed as well as the Northside Community Council to discuss their concerns about CSOs and 
potential solutions. A community design workshop is anticipated in each of these sub-basins in the first 
quarter of 2013. 

Historic Preservation Groups 

MSD has met on several occasions with citizens, public agencies and non-profit organizations who are 
interested in the preservation of historic buildings in South Fairmount.  MSD has utilized its Inform & 
Influence Subcommittee to gain input on historic and cultural resource considerations and develop best 
management practices. 

Sierra Club 

Representatives of the Sierra Club have been actively engaged in the community dialogue initiated by MSD 
over the past 2 years, including serving as inaugural members of the CFAC and the CFAC Inform & 
Influence Subcommittee.  Sierra Club representatives also participated in the Open House and Community 
Design Workshops for the Lick Run Watershed, as well as Open Houses in the Bloody Run, Kings Run and 
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West Fork Watersheds. The Sierra Club has provided feedback throughout the process, reviewing MSD 
proposed policies, commenting on various draft documents and providing valuable perspectives from the 
environmental community on the sustainable alternative and proposed concepts. 

MSD received technical questions from the Sierra Club following the August 16th Town Hall Meeting. 
Responses were provided in a timely manner.  A follow-up meeting was held with MSD and representatives 
from the Sierra Club on September 7th to discuss the update the system-wide model and the model results 
as applicable to the LMCPR default and a potential Sustainable Alternative.  MSD received follow-up 
questions from the Sierra Club and provided a response on September 12th. 

First Suburbs Consortium, Mill Creek Watershed Council, Watershed Action Plan Workgroup, Stakeholder 
Breakfast, etc. 

MSD has given presentations on the LMCPR to local organizations such as the First Suburbs Consortium 
(e.g., local elected officials representing the suburbs of Cincinnati), the Mill Creek Watershed Council of 
Communities and provided watershed planning background on various projects for use by the Lower Mill 
Creek Watershed Action Planning Workgroup as well as regular updates at annual events such as MSD’s 
stakeholder breakfast which draws attendance from MSD’s entire service area, among others. 

6. Direct Communications with the Community 

In addition to MSD-sponsored public meetings and meetings with community groups, MSD has interacted 
directly with average citizens since the inception of the communication effort, either through direct 
communication (e.g., letters, phone calls, emails or via face to face meetings), participation in local fairs and 
festivals or MSD-sponsored watershed tours.  

Communication with Citizens by Letter/Phone/Email/Face to Face 

MSD has encouraged questions and comments from the public throughout its communication efforts. 
Citizens are directed to contact MSD customer service by phone at (513) 557-3594 or via email at 
MSD.Communications@cincinnati-oh.gov.  All contacts and responses are recorded in MSD’s customer 
service database.  MSD has met one-on-one with property owners and residents in the watersheds who 
have requested additional information. MSD has maintained an on-going dialogue with interested 
individuals through multiple email exchanges, phone calls, and meetings.  MSD also responded to an influx 
of more than 100 phone calls and emails early in the communication effort in response to an update letter. 
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Lick Run Watershed Tours 

During the summer and fall of 2011 and spring 2012, MSD sponsored public tours of the Lick Run 
watershed to help them gain a better understanding of the challenges associated with CSOs. Participants 
visited CSO #5 in South Fairmount, the largest volume CSO in Hamilton County, and also learned about 
potential solutions for resolving CSOs. More than 100 people have participated in the tours. 

7. Partnerships 

MSD has partnered with numerous public and private agencies since the community engagement effort was 
initiated in 2010.  These agencies represent a range of expertise and bring important voices to the table to 
ensure the concepts put forward for USEPA consideration are vetted thoroughly on multiple fronts such as 
transportation, public safety, urban planning, relocation, environmental issues, and more. These agencies 
also represent community members across Hamilton County and Cincinnati through their respective 
memberships, and they have served an important role in informing a broad cross-section of the entire 
greater Cincinnati community.  Some of these agencies include: 

 Hamilton County Planning and Development Department  
 Mill Creek Watershed Council of Communities 
 Cincinnati Parks 
 City of Cincinnati Economic Development Division 
 Ohio State University (OSU) Extension 
 Hamilton County 
 City of Cincinnati Department of Planning & Buildings 
 U.S. Geological Survey 
 Groundwork Cincinnati, formerly the Mill Creek Restoration Project 
 Green Umbrella 
 Ohio EPA, and USEPA. 

In addition, MSD has also initiated a Project Groundwork Partners program that recognizes vital partners in 
developing solutions to the infrastructure challenges. A list of partners can be found at 
www.projectgroundwork.org/partners. 

8. Media Relations 

MSD has provided interviews to numerous local, regional and national media outlets (e.g., newspapers, 
magazines, on-line news and television) and participated in several local radio shows to help broaden public 
awareness. MSD has received National press attention in The New York Times, Sustainable City 
Network.com and Stormwater (StormH2O.com).  
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