

US EPA ARCHIVE DOCUMENT

Retail Gasoline Sales Sector
Environmental Results Project
VT Department of Environmental Conservation
Waste Management Division

For the Period:
January 1, 2007 to March 31, 2007

Marc Roy
Underground Storage Tank
Section Chief

This is the eighth report for the VT Department of Environmental Conservation "Retail Gasoline Sales Sector, Environmental Results Project (ERP). The report covers the time period January 1, 2007 to March 31, 2007.

Most of the time in this quarter was spent on the rules adoption process (ongoing), and preparing for self-certification workshops.

Progress Toward Milestones (based on the 11/15/04 draft timeline):

1. We have completed our internal review of the revised UST Regulations, received review and comment from our EPA Region I contacts, and have begun the adoption process. This included a review by the Internal Committee on Administrative Rules, and the scheduling and posting of public comment meetings.
2. IT Tasks – Our IT specialist (Michael Inners) made major strides on the development of the on-line filing of self-certifications. We saw several demos over the reporting period.
3. Industry Outreach: We have continued to provide monthly updates on the project to industry. In addition, we have planned and scheduled self-certification training workshops around Vermont for the months of April and May. Nine workshops will be held between the dates of April 24 and May 10. The Self-Certification Workbook and Forms Booklet have been finalized and 200 copies printed for distribution and use in the workshops.

Impediments: At this time, we are optimistic that we will be able to meet the goals of the project, and do not foresee any significant problems.

Financial Report:

Financial Information Deleted by EPA as Confidential Business Information

QAPP Revision: there were no revisions to the QAPP this quarter.