

US EPA ARCHIVE DOCUMENT

## State Innovation Grant Quarterly Report

**Project:** “Promoting Implementation of Innovative Environmental Compliance Strategies in the Northeast and Use of Common Business Sector Performance Measures” (States Common Measures Project)

**Reporting Period:** January 1, 2009 through March 31, 2009

**Prepared by:** Steven A. DeGabriele, Project Manager, Massachusetts Department of Environmental Protection (MassDEP)

**Date:** April 21, 2009

---

### Summary of Activities

- Completing Project Final Report
- Additional project information may be found at the NEWMOA website at <http://www.newmoa.org/hazardouswaste/measures>

### Accomplishments and Problems

- Phase 4 – Data Analysis and Reporting – is complete for the small quantity generator sector.
- The final project report is nearly complete.

### Schedules

- It is anticipated that all phases of the hazardous waste small quantity generator sector will be complete by the end of the grant period and phases 1 and 2 (through field training) of the auto body sector are now complete.
- It is anticipated that the project final report will be complete by May 2009.

### Funds

- The project has expended \$255,000 of grant funds through April 2009. As of the end of this quarter, no funding problems are identified to date or for the remainder of the project.