


US EPA ARCHIVE DOCUMENT


**Final Project Agreement Modification
Pilot Pretreatment Program
Project XL
City of Denton, Texas**


Under the provisions of the Final Project Agreement (FPA) signed February 22, 2000, among the U. S. Environmental Protection Agency, the Texas Commission on Environmental Quality and the City of Denton, the undersigned parties to the original FPA hereby agree to extend the FPA and the duration of the underlying project for five additional years, until February 22, 2010. The purpose of the extension is to allow the City of Denton to incorporate the elements of the FPA into the Publicly Owned Treatment Work's NPDES permit and, thus, carry out the intended pilot pretreatment program. The City of Denton was unable to do so during the original period provided in the FPA because their NPDES permit was issued expeditiously without sufficient time to incorporate the FPA elements so that a plant expansion could occur without delay. No other conditions or circumstances that supported the FPA have changed. The parties agree that this extension is not a substantial amendment of the FPA since all other terms of the FPA remain the same.

Accordingly, all the provisions outlined in the FPA continue in effect through the extension of the FPA and the project, including that the City of Denton will submit each year during the month of March, a Pretreatment Program Status Report to EPA Region 6 and that the City of Denton will submit the final project report in the final year of the pilot, February, 2010.

**SIGNATORIES TO THE FINAL PROJECT AGREEMENT
CITY OF DENTON, TEXAS PROJECT XL**

 11-30-04
Richard E. Greene, Regional Administrator Date
U.S. Environmental Protection Agency, Region 6
Dallas, Texas

 5/13/05
Mr. Ralph Marquez, Commissioner Date
Texas Commission on Environmental Quality
Austin, Texas

 6/1/05
Michael A. Conduff, City Manager Date
City of Denton
Denton, Texas