

US EPA ARCHIVE DOCUMENT

Revision - April 20, 1998

TASK #	WATERSHED AGRICULTURAL PROGRAM	DUE DATE/FREQUENCY
306a	<i>Revised, see 306a-1. Submit quarterly reports on whole farm planning beginning by 1/94. Included must be detailed progress of each of the 10 pilot farms, Phase I progress, Phase II progress starting with its implementation in 9/94, and progress against the Watershed Agricultural Program Five Year Plan for Whole Farm Planning timeline.</i>	Quarterly
306 a-1	306a revised. Status reports on the Watershed Agricultural Program. Agricultural easement acquisitions should also be reported in this status report.	quarterly
306b	Complete. Interim Phase I evaluation.	1/94
306c	Complete. Signed Phase II implementation agreement.	7/94
306d	Complete. Demonstration farm implementation.	9/94
306e	Complete. Formal agreements for continued implementation with demonstration farms.	9/94
306f	Complete. Phase I achievement report.	10/94
306g	Complete. List of BMPs considered.	3/94
306h	Complete, workplan submitted and reported on in 308e quarterly report. Report on NPS sources and wildlife impact on pathogens.	6/94
306i	<i>Revised, see 306i-1. Develop draft watershed regs to control agricultural contamination based on revision of NYCs agriculture regs distributed previously under discussion draft, upon failure to complete deliverables 306j through 306q.</i>	within 3 months
306 i-1	306i revised. Publish draft agricultural regulations, if based on a review of the 12/97 or 12/99 reports EPA determines that the current Watershed Agricultural Program activities do not adequately control agricultural non-point source pollution, or if NYCDEP fails to meet the requirements of the Watershed Agricultural Program.	within 9 months of EPA's determination
306j	Complete. Phase I BMP effectiveness assessment.	1/95
306k	Complete. Begin WFPs in 50 new farms.	12/94
306l	Complete. Begin WFPs in 100 new farms.	10/95

Revision - April 20, 1998

TASK #	WATERSHED AGRICULTURAL PROGRAM	DUE DATE/ FREQUENCY
306m	<i>Revised, see 306m-1. Begin WFPs in 265 new farms.</i>	10/96
306 m-1	Revised. Obtain agreement from 90 new farms to participate in the Watershed Agricultural Program. For the purposes of the Watershed Agricultural Program, a farm is defined as having \$10,000 or more gross income attributable to farming activities.	10/96
306 m-2	New. Obtain agreement from 67 new farms to participate in the Watershed Agricultural Program.	10/97
306n	Complete. Secure WFPs and implementation agreements with 50 new farms.	10/95
306o	<i>Revised, see 306o-1. Secure WFPs and implementation agreements with 100 new farms.</i>	10/96
306 o-1	Revised. Execute agreements with 53 new farms to implement Whole Farm Plans.	10/96
306 p-1	New. Execute agreements with 83 new farms to implement Whole Farm Plans.	10/97
306 p-2	New. Execute agreements with 111 new farms to implement Whole Farm Plans.	10/98
306 p-2	New. (4/98 revision) Execute agreements with 39 new farms to implement Whole Farm Plans.	12/98
306 p-3	New. (4/98 revision) Execute agreements with 32 new farms to implement Whole Farm Plans.	12/99
306 p-4	New. (4/98 revision) Execute agreements with 24 new farms to implement Whole Farm Plans.	12/2000
306 p-5	New. (4/98 revision) Execute agreements with 24 new farms to implement Whole Farm Plans.	12/2001
306 p-6	New. (4/98 revision) Execute agreements with 24 new farms to implement Whole Farm Plans.	12/2002
306 p-7	New. (4/98 revision) Commence implementation of Whole Farm Plans on 26 new farms.	12/98

Revision - April 20, 1998

TASK #	WATERSHED AGRICULTURAL PROGRAM	DUE DATE/ FREQUENCY
306 p-8	New. (4/98 revision**) Commence implementation of Whole Farm Plans on 32 new farms. (** indicates that the number of farms is a goal. The ability to implement management practices is dependent upon several factors which cannot be foreseen several years in advance. These goals may be modified within reason, with the approval of USEPA.)	12/99
306 p-9	New. (4/98 revision**) Commence implementation of Whole Farm Plans on 38 new farms.	12/2000
306 p-10	New. (4/98 revision**) Commence implementation of Whole Farm Plans on 38 new farms.	12/2001
306 p-11	New. (4/98 revision**) Commence implementation of Whole Farm Plans on 38 new farms.	12/2002
306 p-12	New. (4/98 revision**) Commence implementation of Whole Farm Plans on 38 new farms.	12/2003
306 p-13	New. (4/98 revision**) Commence implementation of Whole Farm Plans on 9 new farms.	12/2004
306 p-14	New. (4/98 revision) Complete implementation of Whole Farm Plans on 18 new farms.	12/98
306 p-15	New. (4/98 revision**) Complete implementation of Whole Farm Plans on 17 new farms.	12/99
306 p-16	New. (4/98 revision**) Complete implementation of Whole Farm Plans on 26 new farms.	12/2000
306 p-17	New. (4/98 revision**) Complete implementation of Whole Farm Plans on 32 new farms.	12/2001
306 p-18	New. (4/98 revision**) Complete implementation of Whole Farm Plans on 38 new farms.	12/2002

Revision - April 20, 1998

TASK #	WATERSHED AGRICULTURAL PROGRAM	DUE DATE/ FREQUENCY
306 p-19	New. (4/98 revision**) Complete implementation of Whole Farm Plans on 38 new farms.	12/2003
306 p-20	New. (4/98 revision**) Complete implementation of Whole Farm Plans on 38 new farms.	12/2004
306 p-21	New. (4/98 revision**) Complete implementation of Whole Farm Plans on 38 new farms.	12/2005
306 p-22	New. (4/98 revision**) Complete implementation of Whole Farm Plans on 40 new farms.	12/2006
306 p-23	New. (4/98 revision) Conduct follow-up visits on the number of farms with Whole Farms Plans completed the previous year.	annually
306 p-24	New. (4/98 revision) Submit five year plan for Whole Farm Plan implementation, including budget.	6/98
306 p-25	New. (4/98 revision) Submit implementation plan and budget for the year, as well as a report on the prior years implementation.	1/31 annually
306q	<i>Revised, see 306q-1, 306q-2, 306q-3. Submit an evaluation report of the Watershed Agricultural Program.</i>	12/97
306 q-1	306q revised. (Interim FAD determination) Submit criteria for use in 1997 evaluation.	12/16/96
306 q-2	306q revised. Submit preliminary evaluation of Watershed Agricultural Program based on evaluation criteria, including an assessment of the evaluation criteria used.	12/97
306 q-3	306q revised. Submit evaluation of the Watershed Agricultural Program based on evaluation criteria.	2/2000
306 q-4	New. (4/98 revision) Submit evaluation of the Watershed Agricultural Program based on evaluation criteria.	2/2002

Revision - April 20, 1998

TASK #	WATERSHED AGRICULTURAL PROGRAM	DUE DATE/ FREQUENCY
306r	New. Continue funding of the Watershed Agricultural Program for a total of \$35.2 million through FY 1999.	ongoing