

US EPA ARCHIVE DOCUMENT

APPENDIX F
Schedule for Implementation of Disinfection Technology at WWTPs

This Appendix “F” describes the implementation of disinfection at the City’s WWTPs. The City shall complete installation of disinfection technology at its WWTPs as set forth in Section VII of this Consent Decree in accordance with the following schedule:

- Rocky Branch WWTP by no later than October 11, 2011;
- Birmingham WWTP by no later than January 24, 2012;
- Blue River WWTP as included in the Current NPDES Permit, but by no later than December 31, 2013;
- Fishing River WWTP as included in the Current NPDES Permit, but by no later than December 31, 2013;
- Todd Creek WWTP or as included in the Current NPDES Permit, but by no later than December 31, 2013;
- Westside WWTP by as included in the Current NPDES Permit, but by no later than December 31, 2013; and
- Northland Mobile Home Park WWTP as included in the Current NPDES Permit, but by no later than December 31, 2013.