

Waterbody	Pollutants	<u>LA RWQCB</u> <u>Hearing Date (approx):</u>	<u>SWRCB</u> <u>Hearing:</u>	(EPA Approval Date) CD Deadline
Santa Clara River Estuary	Toxics/Toxaphene	Oct 6, 2010	NA	(Sept 21, 2011)
		Ag Waiver Nov 19, 2010		March 24, 2012
Santa Clara River Estuary,	Coliform	Jul 8, 2010	Oct 4, 2011	(Jan 13, 2012)
Beach & Reach 8				March 24, 2012
Los Angeles River	Bacteria	Sept 8, 2010	Nov 28, 2011	(March 23, 2012)
				March 24, 2012
Machado Lake	Toxics	Nov 23, 2010	Dec 6, 2011	(March 20, 2012)
				March 24, 2012
El Dorado Park Lake	Copper	CAO Issued Jan 12, 2011	NA	(March 20, 2012)
				March 24, 2012
Santa Monica Bay	Nearshore Debris	May 2, 2011	Dec 6, 2011	(March 20, 2012)
				March 24, 2012
Dominguez Channel &	Toxics	Aug 31, 2011	Feb 7, 2012	(March 23, 2012)
Greater LA/LB Harbor				March 24, 2012
Ventura River R1, R2, Estuary	Algae	Fall 2011	Fall 2012	March 24, 2013
Ventura River R3, R4	Pumping Water Diversions	Summer 2011	Summer 2012	March 24, 2013
		2011		
		EDA Dublia Nation Data		(EDA Establish)
		EPA Public Notice Date		(EPA Establish) CD Deadline
LA Area Lakes	Nutrients, Mercury, Toxics,	May 13, 2010	N/A	(March 26, 2012)
	Trash	Jan 25, 2010	1 1/ 1 1	March 24, 2012
	Tush	Nov 30, 2011 (Sherwood)		March 24, 2012
Long Beach	Bacteria	Nov 30, 2011	N/A	(March 26, 2012)
	Buctoniu	1107 50, 2011	1 1/ 1 1	March 24, 2012
Santa Monica Bay	DDT, PCBs, Sediment	Dec 9, 2011	N/A	(March 26, 2012)
	Toxicity	2007,2011		March 24, 2012
Ballona Wetlands	Exotic Species, Habitat Alter.,	Dec 2, 2011	N/A	(March 26, 2012)
	Hydromodification,			March 24, 2012
	Reduced Flushing			
Rio Santa Clara/	PCBs, Chlordane, DDT,	Feb 6, 2011	N/A	(Oct 6, 2011)
Oxnard Drain #3	Toxaphene, Chem A,	,	• •	March 24, 2013
	Sediment toxicity			
Malibu Lagoon	Benthic Community Effects	Summer 2012	N/A	March 24, 2013
Malibu Creek				
Malibu Creek	Sedimentation,	Summer 2012	N/A	March 24, 2013

Status of LA Consent Decree TMDLs - State Adoption & EPA Establishment

State adoption requires LA RWQCB/SWRCB/OAL approval; therefore submitted to EPA approx. one year before consent decree deadline.