

US EPA ARCHIVE DOCUMENT

Superfund Records Center
SITE: Centredale
BREAK: 13.11
OTHER: 35182



**UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION I
1 CONGRESS STREET, BOSTON, MA 02114**

**Management Action Committee (MAC) meeting
May 2, 2001
Centredale Manor Restoration Project
North Providence , Rhode Island**

Attendees:

Sarah Martino, RIDEM
Eugenia Marks, Urban Rivers Team/ Audubon Society
Angela Bonarrigo, EPA Community Relations Coordinator
Cheryl Bozzi, N. Providence
Ian Lang, Senator Chafee's Office
Dick Boynton, EPA Project Team Leader
Anna Krasko, EPA Project Manager
Bob Vanderslice, RIDOH

Agenda:

o Technical Update

Anna updated the MAC on the progress of the work taking place at Centredale Manor. Anna explained that the Responsible Parties had responded to the UAO issued by EPA on March 28, which became effective on April 9, by submitting a design schedule that tracked the compliance schedule in the order. The next deliverable was a design work plan due on May 10; followed by access agreements for the residential properties by June 11.

At Centredale Manor this week TTNUS is continuing recording of ground water elevations in the monitoring wells with transducers. They should be completed next week and will be off of the Site until the fall when they will return to sample the monitoring wells again. A ground water report on the results of the ground water sampling is expected in December 2001.

TTNUS will also be doing about 8 surface geophysics transects near Brook Village and Centredale Manor to locate the bedrock surface and other geological features in that area later this month. TTNUS is sampling the drums of investigation derived waste located on cap one so that they can be shipped off Site for disposal within the next several weeks. USGS/ESE Harding is on site collecting benthic biota samples to support the ecological

risk assessment which is ongoing.

o Community Outreach Update

Angela indicated that it was time for another Site update that would include the results of the tree swallow sampling data and inform the public about the work that the Parties have planned under the UAO.

Angela was going to notify Mayor Macera's office about the swallow nest boxes on the Johnston side of the River.

o Other Items

The next meeting is scheduled for 1:00 pm in the Town Hall on June 20.