

US EPA ARCHIVE DOCUMENT

<b>1. Incident Name</b>		<b>2. Date Prepared</b>	<b>3. Time Prepared</b>	<b>UNIT LOG ICS 214</b>	
Kalamazoo River/Enbridge Spill		3/13/2012	1300		
<b>4. Unit Name/Designators</b>		<b>5. Unit Leader</b>		<b>6. Operational Period :</b>	
Operations Unit/Talmadge Creek Branch Remedial Action Group		<b>Name:</b>	Dan Capone & Joe Victory (START/US EPA)	<b>From:</b>	3/13/2012 0715
		<b>Position:</b>	Operations Section Chief	<b>To:</b>	3/13/2012 1300
<b>7. Personnel Roster Assigned</b>					
<u>Name</u>		<u>ICS Position</u>		<u>DUTY CELL</u>	
Dan Capone		Operations Section Chief			
Joe Victory		Operations Section Chief			
Rex Johnson		Deputy Director			
Dan Zahner		Field Team Lead			
Timothy Laquerre		TCBRA Team 1			
<b>8. Activity Log</b>					
<b>Activity Area</b>		Talmadge Creek Remediation – MP 1.0 to MP 2.25		<b>LAT</b>	<b>LAT</b>
				<b>Various</b>	<b>Various</b>
				(DD.MMMM)	(DD.MMMM)
<b><u>OIL OBSERVED</u></b>		<b><u>EXTENT OF OIL IMPACTED AREA</u></b>			
		<b><u>DENSITY OF OIL /SHEEN</u></b>			
<b>Total Collection Points</b>					
<b>Total Boom Deployed</b>					
<b>Activity</b>		<b><u>Weston/START Talmadge Creek Branch Remedial Action Group (TCBRA) Team Activity:</u></b>			
		<ul style="list-style-type: none"> <li>• Enbridge completed an excavation of impacted soils identified by MDEQ on 03/12. Impacted soils were live loaded and transported to Frac Tank City. Transportation vehicle was half loaded with sawdust prior to receiving excavated impacted soils.</li> <li>• Enbridge completed the removal of equipment mats from the area (South of “A” drive, West of talmadge creek) and loaded onto dump trucks for transportation.</li> <li>• Restoration to excavated area complete by contractor.</li> </ul>			
<b>Health and Safety Issues</b>		None to report today.			
<b>Comments</b>					