

US EPA ARCHIVE DOCUMENT

**Enbridge Energy, Limited Partnership** **Rich Adams**  
333 S. Kalamazoo Ave. Vice President, U.S. Field Operations  
Marshall, Michigan 49068  
P. 269-781-1500  
F. 269-789-9135



November 9, 2012

Mr. Ralph Dollhopf  
Federal On-Scene Coordinator and Incident Commander  
U.S. Environmental Protection Agency  
801 Garfield Avenue, #229  
Traverse City, MI 49686

Re: In the Matter of Enbridge Energy Partners, L.P., *et al*, Docket No. CWA 1321-5-10-001

Dear Mr. Dollhopf:

On November 5, 2012, Enbridge Energy, Limited Partnership (Enbridge) issued a letter to the United States Environmental Protection Agency (U.S. EPA) to extend the submittal date to finalize the 2012 Morrow Lake Delta and Morrow Lake Monitoring and Management Work Plan (Plan) to November 9, 2012.

Both Enbridge and U.S. EPA representatives have been participating in a series of Focus Group meetings this past week to further define the new bathymetry process and to discuss the language included in the approved modification letter from the U.S. EPA. Additional Focus Group meetings are planned in the near future to finalize the Plan.

Due to the fact that the Plan will not be completed today, we are proposing a new revised submission date of November 20, 2012 to allow sufficient time to complete the approved Plan.

Please contact myself or Enbridge's Incident Commander John Sobojinski if you have any questions.

Sincerely,

ENBRIDGE ENERGY, LIMITED  
PARTNERSHIP  
By Enbridge Pipelines (Lakehead) L.L.C.  
Its General Partner

A handwritten signature in black ink, appearing to read 'Richard Adams', with a long horizontal line extending to the right.

Richard Adams  
Vice President, U.S. Field Operations

CC: John Sobojinski, Enbridge  
Jim Snider, Enbridge  
Michelle DeLong, MDEQ  
Mark DuCharme, MDEQ

US EPA ARCHIVE DOCUMENT