

US EPA ARCHIVE DOCUMENT

TUBA CITY

Five Year Plan Progress



CLEANUP OF TUBA CITY DUMP

- *The BIA accomplished several interim actions in 2009 and 2010 including:*
- *Fencing the perimeter of the dump site using funds from IHS*
- *Quarterly groundwater monitoring*
- *Wellhead protection studies to evaluate methods for protecting water supply wells*
- *Investigation of the potential source of elevated uranium in groundwater at the dump site*

FUTURE ACTIVITIES

- *BIA Remedial Investigation Report – 12/2013*
- *BIA Feasibility Study Report – 1/2014*
- *The Remedial Investigation/Feasibility Study will provide the scientific basis for remediation of the groundwater contamination*
- *EPA Record of Decision (ROD) based on RI/FS final reports / stakeholder meetings – 2014*
- *Groundwater monitoring of drinking water supply wells through out the closure process and for at least five years after closure*