

US EPA ARCHIVE DOCUMENT



**UNITED STATES ENVIRONMENTAL PROTECTION AGENCY**  
**REGION IX**  
**75 Hawthorne Street**  
**San Francisco, CA 94105-3901**  
**Montrose TGRS System Construction Update #4**

Work Completed in June: The major work this month was completion of the treatment plant pad backfill and compaction on the Montrose property. The excavation for the bore pit on Montrose property began. The pipeline will need run underneath the railroad tracks along Normandie Ave. and the bore pit is needed for the installation procedure. The pipeline and well head installation has been completed at Del Amo and Vermont Streets. Montrose received a permit from the County of Los Angeles to proceed with pipeline installation in the Javelin St residential area. It is important that the work be completed in this area during non-school days. EPA went door-to-door in the residential area prior to start of excavation to inform nearby residents of Construction.

EPA conducted five work inspections and found all work was conforming to approved design, and good construction practices were being used. There were no exceedances of noise levels outside the Montrose property. The dust monitoring was comprehensive and, with a few minor exceptions, was in compliance with project requirements.



Overview of Montrose property looking at treatment pad area (6/19/2013) Trench and Survey Equipment at DelAmo and Vermont (6/19/2013)


Upcoming Work:

The upcoming work for July and the beginning of August will be on the former Montrose property, private property, and the in public right-of-way in the residential area. The major work planned is to install buried utilities for the treatment plant on the Montrose property, and to excavate the trench, install and test the pipeline, backfill the trench and resurface the area at three locations: the residential area along Javelin, New Hampshire and 210 Aves.; the private property former used by Del Amo; and the private property north of the Montrose plant (Frito-Lay property)

	July														August																										
	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	1	2	3	4	5	6	7	8	9	10	11	12	13				
Montrose Property: Install utilities																																									
Javelin/New Hampshire/210 Ave residential area: Install Pipeline																																									
Javelin/New Hampshire/210 Ave residential area: Pipeline Test																																									
Former Del Amo property: Install Pipeline																																									
Frito-Lay Property: Install Pipeline																																									

# Groundwater Remedy Infrastructure

Montrose Chemical and Del Amo Superfund Sites, January 2012



and