

MONTROSE – CONSTRUCTION VISIT REPORT

NAME: YARISSA A MARTÍNEZ-LEÓN

DATE/TIME: July 3, 2013 / 1:47 pm to 2:34 pm

WEATHER/WIND CONDITIONS:Overcast, light breezeMax Temp75.7 °FMin Temp 63.1°F

Work Area Location:

Montrose property; and Javelin St and S New Hampshire Blvd

Work Being Performed:

<u>Montrose Property:</u> Covering all the trenches before Holiday weekend. A new pile of excavated soil from Javelin has been started and covered.

<u>Javelin St and S New Hampshire Blvd:</u> Excavating the trench in the pedestrian pathway and in the entrances of the pedestrian bridge. Also a fence was installed to lock the pedestrian bridge and pathway.

General Observations: (General Housekeeping, Progress, Health & Safety Procedures) Montrose Property:

The wind was increasing and they decided to stop any soil movement. The crew was wrapping up and covering trenches as they left for the day

Javelin St and S New Hampshire Blvd:

Both the pedestrian pathway and bridge are secured and have signs with contact information.

Measurement System	
VOC	PID readings every 15 minutes; non-detect
Dust	No exceedances
Noise	No exceedances
Communications:	

Javelin St and S New Hampshire Blvd:

I was able to talk with the resident from 1002 W 210th St (immediately south of the Pedestrian Pathway). He did not have any complains and has not been affected by the construction. He asked whether they were working on the 4th of July and had some questions about how the trench will be covered and how would it all look after the construction phase ended.

ICS (subcontractor making the trench) and AECOM (only the technician in charge of the dust and noise monitors) will be working on Friday, July 5th.