

US EPA ARCHIVE DOCUMENT



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION IX
75 Hawthorne Street
San Francisco, CA 94105

POLLUTION REPORT

I. HEADING

Date: October 14, 2004
Subject: Oak Ridge High School Site El Dorado Hills, El Dorado County, CA
From: Dan Suter, OSC, EPA Region 9
To: See Distribution List

POLREP No. FIVE and FINAL

II. BACKGROUND

Site No. LG	Action Memo Status: 03/19/04
Response Authority: CERCLA	Start Date: 04/05/04
Notification: CA. DTSC	Demobilization Date: 07/02/04
NPL Status: Non-NPL	Completion Date: 10/08/04
CERCLIS ID: CA000906055	DO #: 016-9037

III. SITE INFORMATION

A. Incident Category

Fund lead. The Site is located at 1120 Harvard Way, El Dorado Hills, El Dorado County, California, 38' 40" North 121' 4" West. The Site is owned by the El Dorado Union School District (the "District"). The Site encompasses a high school campus of approximately 49 acres. Former grading and construction had exposed or left exposed soils containing actinolite, chrysotile and tremolite asbestos. Many areas of the campus have undergone mitigation; however other areas of asbestos containing soil had remained exposed. These areas were the subject of this action.

ERS mobilized to the site on 4/5/04. Please see POLREP ONE for details of the spring break activities. ERS remobilized to the Site on 6/7/04.

POLREP TWO documents site activities for the period 6/7/04-6/13/04.
POLREP THREE documents site activities for the period 6/14/04-6/20/04.
POLREP FOUR documents site activities for the period 6/21/04 - 7/02/04

IV. RESPONSE INFORMATION

A. Situation

1. Current situation

The response action at the Oak Ridge High School is complete. START conducted class room clearance sampling on July 19 through July 21, 2004. The purpose of the class room sampling was to measure the effectiveness of the high schools cleaning regimen and to ensure that the response action did not cause indoor contamination. One class room "E-4" was above the action level. Upon further investigation the school district identified that the source of the contamination in room E-4 were transite countertops. The school district has since remediated the countertops. On October 8, 2004 a clearance letter was sent to the school district.

V. COST INFORMATION

Estimated costs through 9/26/04

ERRS - Total \$672,484 - Ceiling \$1,094,000 - Balance \$421,516 – % Remaining 38.53

VI. STATUS

Case Complete. Please call Dan Suter at 415 / 972-3050 for additional information.