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Eden/Lowell, VT 

POLREP No.: 4 Site #: 
Reporting Period: D.O. #: 
Start Date: 10/15/2007 Response Authority: CERCLA 
Mob Date: 10/15/2007 Response Type: Time-Critical 
Completion Date: NPL Status: Non NPL 
CERCLIS ID #: Incident Category: Removal Action 
RCRIS ID #: Contract # 

Site Description 
The site is located in a rural area off of Mines Road in the towns of Eden and Lowell, VT, within 
Orleans and Lamoille Counties.  Between the early 1900’s and 1993 when production operations 
ceased, asbestos ore was mined out of three locations on Belvidere Mountain in areas identified as 
Eden Quarry, C-Area, and Lowell Quarry. The entire property is greater than 2,500 acres and it is 
believed that the tailings piles, open pits and quarries, and waste rock make up greater than half of 
that amount. The approximate latitude and longitude at the main entrance to the mine site is N44° 
45.9’, W72°31.2’. 

The tailings pile associated with the Eden Quarry is being heavily eroded by the beginnings of 
Hutchins Brook which is carrying substantial quantities of mine tailings into the Lamoille 
watershed. A wetland, approximately 25-acres in size, located approximately one mile down-
gradient of this waste pile has been heavily affected by the tailings. The wetland area appears to be 
reaching its storage capacity and is threatening to adversely affect adjacent water bodies.   

The Lowell Quarry, now filled in with water, created the larger of the waste piles, which has been 
estimated between 30 and 60 million tons covering 80 acres. This pile has also been eroding and 
has impacted the southern end of Corez Pond, Burgess Brook and associated wetlands within the 
Mississquoi watershed. 

There is a gate at the main entrance to the mine area, but access is generally unimpeded via any 
number of points throughout the woods. There is frequent recreational activity occurring in the 
vicinity, which includes hunting, fishing, rock-collecting, all-terrain vehicle riding, and hiking.    

Current Activities 

Please refer to POLREP’s 1, 2 & 3 for additional information. 

On June 9, 2008, EPA, it’s Emergency Rapid Response Services (ERRS) contractor (Shaw), and 
it’s Superfund Technical Assistance and Response Team (START) contractor (Weston Solutions) 
re-mobilized to the site. 



New crew members attended a state mandated site specific asbestos awareness class on June 10, 
2008 and site activities began on June 11, 2008. Due to a number of unusually severe storms and 
heavy precipitation throughout the summer, many of the site features constructed in 2007 were 
reworked after inspections indicated that repairs were needed.  This work included mucking out a 
large sedimentation basin constructed down-gradient of the larger of the two tailings piles (waste 
from the Lowell Quarry and C-Cut) and increasing the basin’s storage capacity.  Other actions 
performed to keep tailings runoff from the Burgess Branch or Mississquoi watershed included the 
construction of a large berm adjacent to the western base of the Lowell tailings pile; increasing the 
height and length of the berms protecting Corez Pond located to the east of the Lowell Pile; and 
redirecting runoff into the sedimentation basin previously constructed at the northern base of the 
Lowell Pile. 

Additional site activities concentrated on keeping Eden Pile runoff and sedimentation from 
entering Hutchins Brook. This brook has been the conduit of a huge amount of tailings that have 
inundated off-site, down-gradient wetlands within the Lamoille watershed.  Trenches and culverts 
were constructed to allow mountain run-off water to bypass the pile and were designed to return 
the flow to lower sections of Hutchins Brook to maintain the hydrologic flow to the wetlands.  Due 
to the age and significance of this Site, specifically the area immediately above the Eden Pile, EPA 
worked with the State Historical Preservation Office (SHPO) and a historical preservationist to 
comply with the Historic Preservation Act (HPA). Since the work that took place above the pile 
where the original mine buildings once stood, activities in this location were well documented and 
in accordance with HPA requirements. 

Final demobilization occurred on August 28, 2008.  

Next Steps 
EPA has been working closely with the VT Department of Environmental Conservation (DEC) 
throughout this removal action and has been communicating with the President of the Vermont 
Asbestos Group (VAG), the owners/operators of the mine between 1975 and 1993.  The president, 
who is an active businessman in a nearby community, has verbally pledged to maintain the features 
constructed by EPA. This maintenance, which will be ongoing for the forseeable future, is a 
necessary component of the removal action as the sedimentation basins and storage areas behind 
the berms will eventually fill up and need to be dredged. The DEC will work with VAG to ensure 
that this work is done in a timely and safe manner. 
EPA’s pre-remedial program is assessing this Site for potential listing on the National Priority 
List. This may lead to the eventual listing of this site as a Superfund Site.    

www.epaosc.net/VAGMineSite 
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