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Re: Approval with Modifications to Enbridge Energy, Limited Partnership's December 4, 
2011 Submittal in response to the Administrative Order issued by U.S. EPA on July 27, 
2010 and Supplement to the Administrative Order issued by U.S. EPA on September 23, 
2010, pursuant to §311(c) of the Clean Water Act (Docket No. CWA 1321-5-10-001) 

U.S. EPA is writing you regarding the following document resubmitted by Enbridge Energy, 
Limited Partnership, Enbridge Pipelines (Lakehead) L.L.C., Enbridge Pipelines (Wisconsin), and 
Enbridge Energy Partners, L.P. (herein collectively referred to as "Enbridge") on December 4, 
2011: 

Enbridge Line 6B MP 608, Marshall, MI Pipeline Release, Addendum to the Response 

Plan for Downstream Impacted Areas, August 2, 2010 (Revised August 17, 2010 per 

U.S. EPA August 17, 2010 letter), Supplement to the Source Area Response Plan and 

Supplement to Response Plan for Downstream Impacted Areas, Referred to as 

Operations and Maintenance Work Plan. Commonly referred to as "Consolidated Work 

Plan for Activities through 2012," Prepared for United States Environmental Protection 

Agency, Enbridge Energy, Limited Partnership, Submitted: October 20, 2011, Revised by 

the United States Environmental Protection Agency November 17. 2011, Revised by 

Enbridge Energy', Limited Partnership, Submitted: December 4, 2011 

The U.S. EPA approves Enbridge's above-referenced Consolidated Work Plan for Activities 
through 2012 ("Work Plan") with the modifications described herein. Please provide and 
incorporate the following elements into the modified Work Plan: 

1. The schedule proposed by Enbridge in the Work Plan is not acceptable. Specifically, the 

dates proposed for completion of the hydrodynamic model are critical. Accordingly, the 

completion of the hydrodynamic model shall be accelerated. The schedule for tasks 

related to the hydrodynamic model (corresponding to line items 38 through 48 on the 

schedule submitted by Enbridge in the Work Plan) shall be as follows: 

 Bathymetry and Terrain Submittal December 16, 2011 

 Grid Setup December 16, 2011 

 Configuration for Flow and Velocity December 30, 2011 

 Analysis of Sediment Samples and Cohesion Data January 13, 2012 

 Complete Configuration including Sediment Processes January 27, 2012 

 Model Calibration February 10, 2012 

 Preliminary and Baseline Model Scenarios February 24, 2012 

 Sensitivity Testing February 24, 2012 

 Develop Scenarios/Various Simulations March 23, 2012 

 Completion of Simulation March 23, 2012 

 Run Modified Scenarios April 6, 2012 

The U.S. EPA will continue to work with Enbridge in modifying and updating the project 
schedule as needed including, but not limited to, establishing interim milestones for U.S. EPA 
review. 
 

Response:  The schedule in Section 4.3.8 has been updated to reflect these 

changes. 
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2. Section 1.6: Figure 1.6.2 (Science Group Support of the OSCAR Process) is missing. 

Please add the referenced figure. 

Response:  Figure 1.6.2 is included in the printed version and the pdf version. 

 

3. Please ensure proper grammar with the use of "data" in its plural form throughout the text.  

Response:  Text has been updated. 

 

4. Please add a list of known Outstanding Sites Characterization and Reconciliation 

(OSCAR) sites to the revised Work Plan. 

Response:  Figure 2.2 List of know OSCAR Sites has been added to Section 2.2. 

 

5. Section 2.2: 

a. Page 6, Second Bullet: Please replace the existing text with "All former overbank 

excavation areas;". 

Response:  Page 6, Second Bullet has been modified as requested. 

 

b. Page 6, Fourth Bullet: Please split the text into two bullets, one per sentence. 

Response:  Page 6, Fourth Bullet has been modified as requested. 

 

c. Page 6, paragraph following bullets: Please convert the first sentence (which starts 

with "Submerged oil sites identified...") to a bullet and add it to the bulleted list 

immediately preceding the paragraph. 

Response:  Page 6, paragraph following bullets has been modified as 

requested. 

 

6. Section 4.3.2, the last paragraph on page 23: Reference is made to 4 stages of the 

adaptive management cycle, but the bullet list now has 5 items. Please correct and 

revise. 

Response:  Section 4.3.2, the last paragraph has been modified as requested. 
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7. Section 4.3,4, second to last paragraph on page 29: the referenced "SCS" is defined as a 

"Scientific Certification System": however, previous drafts of the Work Plan defined "SCS" 

as a "Survey Control Station", Additionally, Table 4.3.2 refers to a "Survey. Control 

Station", Please ensure that the definition and usage of the referenced "SCS" are correct. 

Response:  Text in Section 4.3.4 has been modified as follows: “Terrain data for 

areas outside the channel and for sub-aerially exposed parts of the channel may be 

collected on a different day than hydraulic and bathymetric data are collected for 

each reach; however, the same Quality Assurance (“QA”) procedure for opening 

and closing observations at a Survey Control Station (“SCS”) shall be followed for 

terrain surveys as for bathymetric surveys.” 

 

8. Section 4.3.8, Page 35: Please amend the list of hydrodynamic modeling phases to 

include sensitivity testing. 

Response:  The schedule in Section 4.3.8 has been updated to reflect this change. 

 

9. Attachment A, Figure 1: Include all of the inundated (pink) polygons recorded previously 

during the Spring 2011 reassessment. The Spring 2011 reassessment showed impacts to 

the two ponds at the Shady Bend Campground and these ponds should be added to the 

list of reassessment targets. 

Response:  Attachment A, Figure 1 has been updated to include the two ponds at 

the Shady Bend Campground. 

10. Attachment B, Figure 1: The Spring 2012 reassessment poling locations need to be 

expanded. A total of 439 moderate/heavy poling points fall outside the polygons identified 

in resubmittal of the Work Plan. In some cases, the distance from the point in question to 

the nearest polygon line is very small (1 to 5 ft); in many other cases there is no polygon 

line in the near vicinity (>100 ft). All points need to be accounted for in the maps in 

Attachment B, Figure 1. 

Response:  Attachment B, Figure 1 has been updated as requested. 
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1.0   Introduction 

The Consolidated Work Plan from Fall 2011 through Fall 2012 (―Work Plan‖) attached herein 

is an addendum to the following United States Environmental Protection Agency (―U.S. EPA‖)-

approved documents for the Enbridge Line 6B MP 608 oil spill (―Incident‖) which occurred near 

Marshall, Michigan on July 26, 2010: 

 Response Plan for Downstream Impacted Areas, August 2, 2010 (Revised August 17, 2010 
per U.S. EPA August 17, 2010 letter); 

 Supplement to Source Area Response Plan; and 

 Supplement to Response Plan for Downstream Impacted Areas, Referred to as Operations 
and Maintenance Work Plan. 

1.1 Background 

This Work Plan was prepared in response to the U.S. EPA’s letter (October 6, 2011) to Enbridge 

Energy, Limited Partnership, Enbridge Pipelines (Lakehead) LLC, Enbridge Pipelines 

(Wisconsin), and Enbridge Energy Partners, L.P. (―Enbridge‖) requiring modifications to work 

plans for oil recovery activities to be conducted by Enbridge from Fall 2011 through Fall 2012. 

The October 6, 2011 U.S. EPA letter requires Enbridge to provide a work plan for continued 

activities to perform oil assessment, containment, and recovery activities pursuant to the Removal 

Administrative Order issued by the U.S. EPA on July 27, 2010 and a Supplement to Order issued 

by the U.S. EPA on September 23, 2010 (―U.S. EPA Order‖). 

1.2 Regulatory Framework 

As required by the U.S. EPA Order, all oil assessment, containment, and recovery activities shall 

be performed in accordance with Section 311(c) of the Clean Water Act, 33 U.S.C. § 1321(c), as 

amended by the Oi1 Pollution Act of 1990, and 33 U.S.C. § 2701 et seq. Paragraph 18 of the 

Removal Administrative Order and Paragraph 6 of the Supplement require, among other things, 

that Enbridge perform the following actions in response to the Enbridge Line 6B Incident: 

1. Assess all oil-impacted areas and media; 

2. Contain all oil; 

3. Remediate/recover all submerged oil; 

4. Recover all oil sheen; 

5. Remediate all oil-containing soils; 

6. Remediate all oil-containing sediments; and 

7. Perform operations and maintenance activities directed by the U.S. EPA. 

In addition to the regulations cited above, oil assessment, containment, and recovery activities shall 

be performed in accordance with all federal, state, and local regulations. Undertaking activities 

directed by the U.S. EPA does not obviate the need for Enbridge to acquire all necessary permits 

and comply with other applicable regulatory requirements. 
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1.3 Purpose and Objective 

This Work Plan requires activities designed to improve the understanding of submerged oil 

transport, containment of oil, and recovery of oil-containing soil/sediment related to the Enbridge 

Line 6B Incident. Activities and tasks described herein shall be performed from Fall 2011 through 

Fall 2012. 

This Work Plan applies to all affected oil-impacted overbank areas (the areas along the banks and 

floodplains of the Kalamazoo River) and submerged oil located within the Kalamazoo River 

(including the Morrow Lake Delta and Morrow Lake). Although the U.S. EPA has transitioned 

primary oversight authority of oil containment and recovery activities in and adjacent to Talmadge 

Creek to the Michigan Department of Environmental Quality (―MDEQ‖), all activities performed 

by Enbridge in and adjacent to the Talmadge Creek shall also be compliant with the U.S. EPA 

Order, and is subject to further review by the U.S. EPA. 

In order to address the remaining oil, Enbridge shall evaluate and design a broader range of options 

to address remaining oil than were employed in 2010 and 2011. Once Spring 2012 reassessments 

of the Kalamazoo River and overbank have been completed, Enbridge, as directed by the U.S. 

EPA, shall implement site-specific options for each area to address residual oil and sheen. Options 

include, but are not limited to, the following: 

 Dredging of oil-containing sediments; 

 Excavation of overbank areas; 

 Agitation of sediments coupled with oil/sheen collection; 

 Installation of passive sediment collection devices/structures; and/or 

 No further action. 
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1.4 Environmental Protection 

As stated above, all response activities shall be governed by applicable regulations, and as directed 

by the U.S. EPA in the role of Federal On-Scene Coordinator (―FOSC‖). Response actions chosen 

by the U.S. EPA will continue to consider ecological benefits and consequences of recovery 

activities, engineering feasibility factors, and other scientific factors. Many ecological or scientific 

consideration incorporated by the U.S. EPA in its directives will be guided by advice from entities 

commissioned by the U.S. EPA FOSC. These entities are established as the U.S. EPA Scientific 

Support Coordination Group (―SSC Group‖) for the Enbridge Line 6B incident. 

All active oil recovery shall include an evaluation of ecological considerations, as well as an 

evaluation of the potential benefits and consequences of oil recovery, or the lack thereof. Although 

Enbridge may recommend actions, the decision of adverse ecological risk will be made solely by 

the U.S. EPA FOSC who will consult with the SSC Group. The supporting role of the SSC Group 

is demonstrated in Figure 1.4. 

Figure 1.4 Scientific Support Coordination Group 

 

1.5 Adaptive Management 

Many of the activities described in this Work Plan are investigative in nature and are designed to 

provide scientific information that can be used to further refine assessment, containment, and/or oil 

recovery activities. Therefore, future findings of assessment and investigative activities may affect 

the viability and/or effectiveness of activities described herein. Findings of investigative activities 

shall be evaluated and considered in an iterative fashion when determining tactics and strategies 

to accomplish the overall objectives of the work. However, any changes to the activities 



4 

described must be approved by the U.S. EPA prior to changing this Work Plan and/or 

implementation of activities. 

1.6 Organizational Structure 

An organizational structure has been established in conjunction with the U.S. EPA to optimize 

implementation of this Work Plan. The organizational structure has been adopted into the Incident 

Action Plan and has been used to coordinate, guide, and evaluate reassessment, scientific studies 

and oil recovery activities while providing a critical communication tool. The organizational 

structure is dynamically designed to be refined and modified to adapt to changing project 

conditions, clean up progress, and shifting command emphasis.  

Figure 1.6.1 Organizational Structure 
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Critical components of the organizational structure are the science groups, branch directors, the 

Outstanding Sites Characterization and Reconciliation (―OSCAR‖) Branch and FOSC. As depicted 

in the figure below, the science groups contained within the branches advise the branch directors 

based on an evaluation of information that is compiled and evaluated. The branch directors present 

their evaluation and recommendations to the OSCAR Branch. The OSCAR Branch evaluates the 

data and determines if further action is necessary for each site under the U.S. EPA Order or if site 

transition to the MDEQ is appropriate. Further detail about the OSCAR Branch is provided in 

Section 2.0.  

Figure 1.6.2 Science Group Support of the OSCAR Process 
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2.0   OUTSTANDING SITES CHARACTERIZATION AND RECONCILIATION 

The U.S. EPA established the OSCAR process during 2011 reassessment and recovery activities. 

The OSCAR process shall continue during 2012 with the objective to compile a single list of 

impacted and unresolved sites along the Kalamazoo River, and Morrow Lake. The OSCAR 

Branch shall be comprised of Enbridge, the U.S. EPA, and MDEQ. 

2.1 Objectives 

The OSCAR Branch will determine a course of action for each site until no further action is 

required under the U.S. EPA Order.  

2.2 Methods and Procedures 

To reach this goal, qualitative assessments will be conducted by the respective operations branch at 

each unresolved site to characterize the nature and extent of remaining oil impact. A vegetative 

assessment at each site will be conducted concurrently with the qualitative assessment to determine 

if the location meets the MDEQ criteria for wetland areas of potential high value criteria. Once the 

assessment is complete for a given site, the respective operations branch shall evaluate the current 

and historical data, and present the information to the OSCAR Branch. Based on the information 

presented, the OSCAR Branch will determine if recovery or assessment actions should be 

implemented next at that site. 

The OSCAR Branch evaluates information associated with the following general reassessment 

sites: 

 Overbank pond and back-water areas identified as ―Strike‖ sites during 2011 SORT 
reassessment and recovery activities; 

 All former overbank excavation areas;  

 Un-reconciled O&M sites that have not been determined to have had response action 
completed consistent with the U.S. EPA Order; 

 2011 Late Summer Reassessment (―LSR‖) poling delineated areas, LSR data gaps, and 
other sites identified by the Shoreline Overbank Science Group (―SOSG‖); 

 New sites including shoreline and overbank areas and other locations identified via 
monitoring, aerial over-flights, or other means; 

 Impacted overbank areas identified during 2012 SORT reassessments; and  

 Submerged oil sites identified during the 2012 submerged oil reassessment.  

The OSCAR Branch shall evaluate all available information for each site, and make a 

determination as to whether or not response actions have been completed at each site consistent 

with the U.S. EPA Order and ready for future management under Part 201 of Michigan Act 451 

of 1994 as amended (―Part 201‖). If the OSCAR Branch determination is that the site no longer 

needs response under the Order, then the OSCAR Branch will recommend that the site be 

transitioned to the MDEQ. If the site is determined to need further response work pursuant to the 

Order, the OSCAR Branch will make a recommendation to the appropriate operations branch to 



7 

complete all work necessary at the site. These recommendations may include, but are not limited 

to, one of the following: 

 Additional qualitative assessment activities; 

 Additional recovery operations using approved methods; 

 Transfer of the site to the appropriate branch; 

 Initiation of an expedited Remedial Investigation (RI) pursuant to MDEQ Part 201;  

 Permitted recovery operations under the U.S. EPA Order; and/or 

 No further action. 

If response work is required, a site specific work plan shall be submitted to the U.S. EPA that 

outlines the specific actions that shall be taken to ensure that the site no longer needs response 

pursuant to the Order. Upon completion of any response work, the OSCAR Branch will re-evaluate 

each site consistent with the OSCAR process. The OSCAR process will be continued as needed 

until all sites are transitioned to the MDEQ. A list of known OSCAR sites, current to the printing 

of this Work Plan, is demonstrated in Figure 2.2.
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Figure 2.2 List of known OSCAR Sites 

 

 

for MOEQ Par t 201 Program 

Consideration 

216 Total 
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3.0   REASSESSMENT OF OIL LOCATION AND EXTENT 

3.1 Shoreline and Overbank Reassessment 

3.1.1 Objectives 

The shoreline and overbank along the Kalamazoo River downstream impacted areas will be 

reassessed in Spring 2012. Supplemental qualitative reassessments may be conducted as discussed in 

Section 3.1.4. The objective of the Spring 2012 reassessment is to determine the presence or absence 

of oil and/or oil sheen along targeted overbank areas along the affected river system from MP 2.25 of 

the Kalamazoo River to the Morrow Lake Dam. The information collected during the Spring 2012 

Reassessment will be compared with previous overbank assessment results to determine what 

additional overbank recovery activities are required. 

An Overbank Science Group (―OSG‖) shall be established to review data associated with overbank 

assessments and recovery activities. The OSG shall be comprised of Enbridge, the U.S. EPA, and 

MDEQ. The overall goal for the OSG will be to ensure reassessment data quality and completeness, 

evaluate overbank oil recovery tools and effectiveness, and to make recommendations to OSCAR for 

each reassessment site.  

To reach this goal, the OSG shall review and evaluate the following data on an ongoing basis 

throughout Fall 2011 and continuing through Fall 2012: 

 Historic and ongoing assessment data; and 

 2012 reassessment results. 

The OSG shall consult and coordinate with the OSCAR Branch to discuss findings and to provide 

recommendations for overbank oil reassessment and recovery operations. 

3.1.2 Spring 2012 Reassessment Methods and Procedures 

Targeted locations shall be qualitatively reassessed during Spring 2012 according to the Shoreline 

Overbank Reassessment Technique (―SORT‖) procedures developed and utilized during Spring 

2011. SORT teams shall be comprised of one U.S. EPA Superfund Technical Assessment and 

Response Team (―START‖) or U.S. EPA representative, one MDEQ representative, and Enbridge 

representative(s). SORT teams shall complete the following tasks for each targeted reassessment 

location: 

 Characterize oiling conditions and substrate types using a standardized terminology (SORT 
Metric Quick Guide); 

 Characterize shoreline and overbank habitat types and the degree and characteristics of any 
oiling conditions; 

 Record percent cover of a specific oiling condition within a point/zone on field maps and 
data collection forms; 

 Collect a waypoint and/or polygon dimensions for each of the oiled points/zones identified 
as potentially needing additional response activities using a Global Positioning System 
(―GPS‖) unit with sub-meter accuracy; 
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 Identify and estimate the area of impact of specific oiling and substrate conditions observed 
during current conditions; 

 Determine whether the impacted area is characterized as a sensitive habitat according to the 
MDEQ Water Resources Division (―WRD‖); and 

 Assign site identification nomenclature prescribed by the OSCAR Branch to avoid conflict 
with historic naming conventions (2010 Shoreline Cleanup Assessment Techniques 
(―SCAT‖), 2011 SORT, O&M, etc.). 

3.1.3 Spring 2012 Reassessment Sites 

Spring 2012 SORT activities shall focus on, but not be limited, to the following sites: 

 Former excavation areas; 

 Impacted areas identified during the 2011 SORT reassessment that were inundated during 
the 2011 SORT reassessment activities (including Strike sites); and 

 Impacted areas identified as having ―Film‖, ―Sheen‖, and/or ―Pooled Oil‖ during the 2011 
SORT reassessment. 

Shoreline and overbank sites currently targeted for reassessment are presented in Attachment A. 

Data obtained for each site shall be uploaded to the GIS database using the appropriate naming and 

symbol conventions. SORT data for each site shall also be added to the OSCAR list and presented to 

the OSCAR Branch for review and evaluation. The OSCAR Branch shall review all current and 

historic information for each reassessment site to determine whether sites have been or shall continue 

to be addressed under the U.S. EPA Order or transitioned to the MDEQ.  

3.1.4 Supplemental Qualitative Assessments 

Supplemental qualitative assessment activities shall be conducted on an ongoing basis to 

characterize any remaining oil and/or oil sheen from areas identified from the OSCAR process. 

3.1.4.1   Supplemental Qualitative Assessment Methods and Procedures 

Supplemental qualitative assessment activities will be conducted by the OSG to assess if further 

actions are needed under the U.S. EPA Order. The qualitative assessments shall include screening 

techniques to determine the presence or absence of oil and/or oil sheen including the following: 

 Visual examination of exposed surface soils and vegetation to determine the presence and 
extent of any pooled oil, residual oil accumulations, oil film, or oil sheen; 

 Poling assessment of any overbank areas that remain submerged at the time the inspections 
are performed, using approved poling techniques; 

 Visual and ultraviolet (―UV‖) screening of soil cores collected using hand-augers or other 
means according to applicable Standard Operating Procedure (―SOPs‖); 

 Visual assessment of soils/mud flats/dried overbank ponds and backwater areas according to 
the Bucket Sheen Test SOP, approved by the U.S. EPA in correspondence dated October 11, 
2011; 



11 

 Visual assessment of soils/mud flats/dried overbank ponds and backwater areas according to 
the Poling Ring Test SOP approved by the U.S. EPA in correspondence dated October 11, 
2011; and 

 Aerial over-flight photo log review. 

Core sample collection shall be performed in accordance with procedures described in the existing 

approved Sampling and Analysis Plan (SAP, Enbridge, 2011). Procedures for performing and 

evaluating UV screening of soil cores shall be described in a separate SOP to be submitted and 

approved by the U.S. EPA prior to undertaking the work. 

3.2 Submerged Oil Reassessment 

3.2.1 Objectives 

The 2012 submerged oil reassessment scope of work shall include site-wide poling of river 

sediments. Supplemental poling reassessments may be conducted as discussed in Section 3.2.5. Data 

obtained from submerged oil reassessment activities shall be used for comparison to 2010 and 2011 

submerged oil data sets, and to make determinations as to the distribution and relative quantity of 

submerged oil remaining in the river. Submerged oil reassessment information shall be used in 

conjunction with other considerations to direct all future submerged oil recovery actions. Additional 

focused poling within specific sub-areas of the river shall be performed, as determined by the SOSG. 

The SOSG shall be established to review data associated with submerged oil assessment and 

recovery activities. The SOSG shall be comprised of Enbridge, the U.S. EPA, United States 

Geological Survey (―USGS‖), and MDEQ. The overall goal for the SOSG will be to ensure 

reassessment data quality and completeness, evaluate submerged oil recovery tools and 

effectiveness, as well as to provide recommendations for the placement of sediment traps and to 

make recommendations to OSCAR for each reassessment site. 

To reach this goal, the SOSG shall review and evaluate the following data on an ongoing basis 

throughout Fall 2011 and continuing through Fall 2012: 

 Historic poling data; 

 Sediment core data; 

 Hydrodynamic assessment data; 

 Hydrodynamic modeling data; 

 Temperature effects studies data; 

 Submerged oil quantification data; 

 2012 Reassessment results; 

 Containment placement, monitoring, and removal; and 

 Placement, monitoring, and maintenance of oil-containing sediment traps. 

The SOSG shall consult and coordinate with the OSCAR Branch to discuss findings and to provide 

recommendations for submerged oil reassessment and recovery. 
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3.2.2 Spring 2012 Reassessment Methods and Procedures 

Targeted locations shall be qualitatively reassessed during Spring 2012 according to the procedures 

developed and utilized during Spring 2011. Submerged oil reassessment activities shall include 

poling of soft sediments in targeted depositional areas. Data associated with poling including water 

depth, pole advancement depth, soft sediment thickness, bed characteristics, the presence/absence of 

oil, GPS coordinates, and the relative amount of oil/sheen shall be collected at each location. 

Water depth data shall be collected using a 6-inch diameter disk attached to the end of an aluminum 

pole approximately 2 inches in diameter marked at 0.1-foot intervals. At each poling location, the 

disc shall gradually be lowered to the top of the sediment bed, and the depth from the water surface 

to the top of soft sediment (water depth) shall be recorded to the nearest 0.1-foot. 

Soft sediment thickness data shall be collected using a pole without a disk and marked at intervals of 

0.1-foot. The pole shall be pushed vertically through the sediment until advancement is restricted. 

The depth to sediment surface (water depth) and maximum poling depth into the soft sediment shall 

determine the soft sediment thickness at each location.  A description of the sediment type shall be 

documented based on the poling results (e.g., soft sediment – silt over sand). 

An approximate determination of the relative amount of submerged oil at each poling location shall 

be made by using the pole with a 6-inch diameter disk to agitate the soft sediment. After agitation, 

the amount of oil/sheen observed at the water surface shall be described using the same categories as 

the 2011 field season (heavy, moderate, light, or none). These categories are outlined in the attached 

Submerged Oil Field Observation Flow Chart (Figure 1).  If ―moderate‖ or ―heavy‖ indications of 

submerged oil sheen/globules are observed, the area shall be delineated with additional poling. The 

poling teams shall work away from the ―moderate‖ or ―heavy‖ location until they have poled either a 

―light‖ submerged oil classification, or no indication of submerged oil. 

A GPS unit shall be used to document the coordinates for each poling location. All poling locations 

shall be surveyed during the project to the extent practicable using a differential GPS unit with sub-

meter accuracy. The horizontal coordinate system shall be the Michigan State Plane Coordinate 

System, South zone, referenced to the North American Datum (―NAD‖) 83, in international feet. 

All poling activities shall be conducted during optimal temperature conditions as determined via an 

evaluation of the results from temperature effects on submerged oil studies as described herein. As 

such, sediment and water temperature data shall be collected during poling activities as thresholds 

for data reliability are approached. 

3.2.3 Spring 2012 Reassessment Poling Locations and Frequency 

Site-wide poling shall be conducted in targeted areas along the Kalamazoo River from the 

confluence of Talmadge Creek and the Kalamazoo River to the Morrow Lake Delta, within Morrow 

Lake and at additional areas downstream of the Morrow Lake Dam.  Poling activities shall be 

focused in depositional areas with soft bed sediment types since submerged oil is most often 

associated with depositional geomorphic environments. Poling locations shall be minimal in 

erosional or bed-material transporting areas with sand/gravel bed types, because submerged oil is not 

typically associated with this these higher river velocity geomorphic settings. 

Poling shall be conducted at the following locations:  
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 All locations where moderate or heavy submerged oil was identified during the 2010 and 
2011 field seasons, including areas identified during 2011 LSR locations;  

 Within all 2011 focus areas; 

 Additional poling boundaries;  

 At select transect locations; and  

 As directed by the U.S. EPA.  

Additional poling targets extending from approximately MP4.0 to Ceresco Dam, from 

approximately MP14.0 to Battle Creek Dam, and within the engineered channel portion of the river 

from approximately MP18.0 to 20.0 may be added if determined by the SOSG. Additionally, any 

areas identified from the hydrodynamic assessment or hydrodynamic modeling results as potential 

depositional areas, and not previously poled, will be added to the list of targets for the 2012 site-wide 

poling. For all these areas, crews shall visually assess the area and select representative poling 

locations. The crews may add poling locations to an area based on field observations. Proposed site-

wide poling locations for the Spring 2012 Reassessment are presented in Attachment B, Figure 1. 

Poling locations on the Morrow Lake fan shall be determined by the SOSG. Poling locations within 

Morrow Lake shall be comparable to the areas presented in the Addendum to the Spring 2011 

Overbank and Poling Reassessment Work Plan. Additional required poling data collection 

downstream of the Morrow Lake Dam is described in Section 4.2.1 of this work plan, and the 

targeted locations are summarized therein. 

3.2.4 2012 Late Summer Reassessment 

The purpose of the 2012 LSR is to determine the status of submerged oil after any 2012 recovery 

operations have been completed. The existing U.S. EPA approved poling SOP will be used to 

perform poling at a level-of-effort recommended by the SOSG. The poling will be conducted using a 

top-to-bottom approach after oil recovery work has been completed. The poling locations shall be 

biased to depositional areas to determine the effectiveness of the recovery activities.  

3.2.5 Supplemental Poling 

Supplemental poling activities will be conducted where recommended by the SOSG, if necessary, to 

assess if further actions are needed under the U.S. EPA Order. Supplemental poling methods and 

procedures will be the same as those described in Section 3.2.2 above. 

3.3 Data Collection and Documentation 

Electronic field data forms shall serve as a daily record of events, observations, and measurements 

during all shoreline, overbank, and submerged oil field assessment activities. All information shall 

be recorded electronically on these forms and shall include: 

 Names of field crew; 

 Date and time of site entry and exit; 

 Location of activity; 

 Site description; 
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 Field measurements; 

 Field observations; and 

 Photographs. 

Paper copies of the field forms shall be printed and filed for hard copy backup of all data collected. 

In addition, all electronic data shall be downloaded to a server at the end of each work day and stored 

in a GIS database. GIS is used to organize data and to display the data in map form. Location 

information, field observations, media characteristics, utility information, and results are stored in the 

GIS database. 

3.4 Data Analysis 

All reassessment results shall be uploaded to the GIS database on an ongoing basis, and shall be 

reviewed by the OSG and/or SOSG, as appropriate. Data generated during shoreline, overbank, and 

submerged oil reassessment activities shall be used along with other data sets to determine additional 

reassessment data collection needs, and to make informed decisions regarding recovery targets as 

well as appropriate active and/or passive recovery strategies and tactics. 
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4.0   SUBMERGED OIL CHARACTERIZATION 

Submerged oil characterization includes the hydrodynamic assessment, hydrodynamic model, 

temperature effects on submerged oil study, and submerged oil quantification. The hydrodynamic 

assessment includes poling in Morrow Lake, poling downstream of the Morrow Lake Dam, 

cohesion and erodibility tests, water velocity profiling, sediment core collection, and 

understanding of sediment transport. The hydrodynamic model consists of setup, data analysis, 

data inputs, and evaluation of the results. The temperature effects on submerged oil is a bench 

scale study to better understand the effects that water and sediment temperatures have on 

submerged oil liberation and the subsequent effectiveness of recovery methods. Submerged oil 

quantification is a model used to calculate the volume of submerged oil from representative 

sediment cores and poling data collected throughout the affected area. 

4.1 Objectives 

The overall objective of submerged oil characterization is to understand its fate and transport related 

to recovery and containment. Four areas, hydrodynamic assessment, hydrodynamic modeling, 

temperature effects study, and submerged oil quantification have been identified as critical to this 

understanding and are further described herein. 

4.2 Hydrodynamic Assessment 

Data shall be collected to evaluate the fate and transport of fine-grained sediment, submerged oil, 

and oil-containing sediment in the affected river system (Talmadge Creek, Kalamazoo River, 

Morrow Lake Delta, Morrow Lake fan, and Morrow Lake). Data shall be collected in cooperation 

with the SOSG. The primary objectives of the hydrodynamic assessment are to: 

 Develop an understanding of the physical and chemical behavior associated with the 
migration, mobilization and recovery of submerged oil and oil remaining in riverine 
sediment, including, but not limited to, the effects of temperature and river velocity on the 
migration of submerged oil.  

 Identify physical patterns and migration rates of submerged oil along channel bars, 
impoundments, and delta/fan environments caused by including high flow, low flow, 
seasonal/diurnal variation, and oil recovery/assessment activities;  

 Optimize and focus submerged oil recovery strategies; 

 Evaluate effectiveness of submerged oil recovery operations; and 

 Provide support for quantification of submerged oil in riverine sediment. 

4.2.1 Poling in Morrow Lake Downstream of Fan 

Qualitative assessments using poling techniques shall be performed at locations and frequencies 

similar to 2010 pre-recovery, Spring 2011 reassessment activities, and routine monitoring points 

established during the 2011 recovery activities. Additional information collected with the 

descriptions of oil/sheen shall include geo-referenced locations, qualitative velocity, water depth, 

soft sediment depth, and qualitative substrate descriptions. Enbridge shall perform poling as 

specified below: 
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 Poling locations upstream of Morrow Lake Dam: 

o Poling locations shall have their horizontal coordinates recorded with sub-meter 
accuracy using differential GPS receivers. For subsequent surveys, the initial poling 
locations shall be resurveyed to detect change. 

o Poling locations shall be well distributed across the Morrow Lake fan upstream of the 
control point E4.5 double chevron, and well distributed within and along the 
downstream side of the double chevron, extending westward until no further 
indications of submerged oil are detected. 

o If the area where submerged oil indications are detected expands, then the monitored 
area and number of poling locations also shall increase accordingly. 

o Locations shall be reviewed and updated in consultation with the SOSG. 

 Poling frequency upstream of Morrow Lake Dam: 

o Poling will be conducted daily in the Morrow Lake fan during submerged oil recovery 

operations but each monitoring point will not be completed daily. In 2011, the 40 

monitoring point cycle was completed every second day: 

o Post-recovery at least 24 hours but not more than 60 hours after completion of 

submerged oil recovery operations at a site and downstream of the given site; 

o At least once each season when (Fall 2011, Spring 2012, Summer 2012, and Fall 2012) 

water temperature is greater than 45°F or the temperature threshold determined in the 

temperature study described in herein; and/or 

o After large flood events (two year or higher) in 2012. Poling after multiple floods 

within a three month period, shall occur more than once if the difference in recurrence 

interval between floods is 5 years or higher. 

 Focus area poling locations downstream of Morrow Lake Dam (e.g., next likely depositional 
areas): 

o Immediately downstream of the Morrow Lake Dam, in left backwater area at MP 39.9 
South; 

o Margin of a bend on the left descending bank at MP 40.3 South; 

o Downstream side of a mid-channel island at MP 40.9 North; 

o North side channel margin at MP 41.1 North and upstream of River St. Bridge; and 

o Upstream end of an oxbow at MP 41.25 North (downstream of River St. and upstream 
of King Hwy). 

Focus area poling locations downstream of Morrow Lake Dam are shown in Attachment C, Figure 1. 

A minimum of five poling locations shall be collected at each focus area. During the initial poling 

survey conducted in Fall 2011, the poling locations were selected in the field to be representative of 

the focus area based on sediment thickness, water depth, and water velocity. Poling locations shall 

have their horizontal coordinates recorded with sub-meter accuracy using differential GPS receivers. 

For subsequent surveys, the initial poling locations shall be resurveyed to detect change. 
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 Poling frequency downstream of Morrow Lake Dam: 

o At least once each season when (Fall 2011, Spring 2012, Summer 2012, and Fall 2012) 
water temperature is greater than the temperature threshold determined in the 
temperature study described herein; and/or 

o After large flood events (two year or higher) in 2012. Poling after multiple floods 
within a three month period, shall occur when the difference in recurrence interval 
between flood events is 5 years or greater. 

If submerged oil is found downstream of the Morrow Lake Dam, the poling locations shall be re- 

evaluated with the SOSG. 

4.2.2 Cohesion and Erodibility Tests 

The purpose of these tests is to provide information on specific sediment characteristics and their 

effect on submerged oil migration and transport under typical Kalamazoo River temperature and 

velocity conditions.  

A literature search has been initiated to identify other project work that may have produced similar 

data based on the particle size and the river type. This literature search data and the site specific data 

shall inform selection of appropriate values for hydrodynamic parameters, including cohesion, 

critical shear stress, and erodibility, which shall be used in the hydrodynamic model (described 

herein). The specific field techniques have been selected in consultation with the U.S. EPA and 

USGS and shall commence in Fall 2011. The locations of the 15 in-situ jet tests selected in 

consultation with the USGS are shown in Attachment C, Figure 2. The test locations include the 

following: 

Table 4.2.2 In-situ Jet Testing Locations. 
 

Location Geomorphic Setting Surface particle size (top six inches) 

5.25 South Upstream of dam; increased 

channel width 

Silt loam to 4.5’ 

5.75 South A Upstream of dam Silt loam to 2.3’ 

10.75 L2 
Backwater; high flow cutoff 

channel 

Silt loam over sand – adjust toward 

shoreline 

12.5 C Oxbow 
Sandy loam with visible oil – adjust 

toward shoreline 

14.35 North 
Upstream of dam; increased 

channel width 

Silt loam over sand – visible oil – adjust 

toward shoreline 

14.75 A Cutoff channel 
Sand over coarse sand – move location 

further into cutoff channel and near 

shoreline 

South Mill Pond Upstream of dam; pond Silt to 3.3’ 

19.25 L1 Cutoff channel Silt loam to 0.7’ 

21.5 Oxbow Silt loam to 0.8’ 
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Location Geomorphic Setting Surface particle size (top six inches) 

26.0 Increased channel width; man- 

made area 

Loamy fine sand – visible oil – adjust 

location near shoreline 

30.8 South Increased channel width; 

tributary input 

Silt loam to 1.5’ 

36.25 A Outside meander bend; upstream 

of island 

Loamy sand – no visible oil – move to 

36.25 C; SEKR3650C0a; Downstream of 

island 

Morrow Lake Delta H Sandy bed in consistent 

depositional area 

Sand over loamy sand – no visible oil – 

adjust location near shoreline or 

downstream of island (South) 

Morrow Lake Delta Z Soft bed in deposition area Silt loam to 0.7’ 

Morrow Lake fan Near mouth of neck Silt loam to 0.5‖ 

 

At three locations - 5.75 South A, 21.5 Oxbow, and Morrow Lake Fan - water depths were greater 

than 6 inches which required collection of a representative sample of the bottom material with a box 

corer or other device. In this situation, jet tests shall be conducted on the core samples at a nearby 

location in the field, with minimal disturbance to the surficial layer of the core. 

Results shall be reviewed by the SOSG to determine if adequate coverage exists or if additional 

testing is necessary. When complete, a test completion report shall be prepared, describing actual 

field methods and materials, site and sample characteristics, test results, evaluations, and conclusions 

concerning cohesion and erodibility. 

4.2.3 Water Velocity Profiling 

Existing hydrodynamic data consist of estimated velocity ranges and current-meter point 

measurements at discrete poling locations throughout the river system during a narrow range of 

streamflow conditions. Multi-dimensional understanding of velocity distributions and profiles is 

needed for adequately describing bed shear stresses under a much wider range of streamflow 

conditions. 

An Acoustic Doppler Velocimeter (―ADV‖) or Acoustic Doppler Current Profiler (―ADCP‖) shall 

be used to measure velocities in the x, y, and z directions. Both types of velocity meters collect 3- 

dimensional data, but the ADCP can collect data continuously along transects as a full vertical 

profile, whereas the ADV measures velocities at a single point. Both sets of data are needed to more 

accurately estimate shear stress on the bed and banks of the river. The preference shall be to use the 

ADCP in the Morrow Lake Delta and fan if the water depths are sufficient for its use. Shallow water 

depths on the Kalamazoo River may require the use of a hand-held or pole-mounted ADV. 
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The ADCP shall be properly calibrated prior to any data collection for this study in accordance with 

manufacturer’s specifications and instructions; this shall include site-specific calibration in relation 

to speed of sound through the river water, and to account for geo-magnetic field variation that can 

affect the measured flow-direction results. 

Daily quality-assurance tests of the ADCP instrument’s operational performance (360-degree 

rotational closure, loop closure, etc.) shall be conducted and results recorded. 

Data shall be used to determine migration/transport rates for sediment which may include submerged 

oil, and also for calibration/validation of the hydrodynamic model. Velocity data shall be collected at 

the following locations and times: 

 Horizontal and vertical velocities at cross-sections (at varying river stages) in specific 

geomorphic areas including: 

o Morrow Lake fan (at least three latitudinal profiles and four longitudinal profiles); 

o Each side of existing containment location E4.5 (if present); 

o Morrow Lake Delta channels; 

o 35th Street Bridge; 

o Neck of delta and downstream of the neck on the Morrow Lake fan to determine 
velocity changes longitudinally; and 

o Kalamazoo River: Representative river reaches to evaluate the flow patterns associated 
with depositional areas, the thalweg, dam impoundments, meanders, oxbows, cutoff 
channels, and changes in channel width. Selection of representative reaches 
coordinated with and approved by the U.S. EPA and USGS. 

 Horizontal and vertical velocities to evaluate stream-wise changes in velocity along 

longitudinal transects located at selected, key reaches, including: 

o 35th Street to the Morrow Lake fan; 

o MP 3.0 to Ceresco Dam; and 

o Other reaches of concern in depositional areas where the number of available velocity 
readings does not adequately explain the river flow pattern. Selection of these reaches 
coordinated with and approved by the U.S. EPA and USGS. 

 At least once each season (Fall 2011, Spring 2012, Summer 2012, and Fall 2012); and/or 

 During mean flow conditions; 

 During low flow conditions; and 

 During high flow conditions (e.g., various flows above median values, including a minimum 
of two high-flow conditions; high flows are defined as those in the 3rd quartile and 4th 
quartile of the flow-duration table). High-flow data collection is conditioned upon the actual 
occurrence of those flow conditions within the study period and task schedule. During high 
flow events, the ADCP may be used from bridges for compliance with safety policies. 

Provisional locations of cross-sectional and longitudinal transects where velocity profiles shall be 

measured are shown in Attachment C, Figure 3. The USGS shall provide data for velocity profiles 

and cross-sections from discharge measurements made at the existing gauging stations (at bridge 
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locations), if available. Final selection of velocity profile locations were made in consultation with 

and approved by the U.S. EPA and USGS. 

4.2.4 Surficial Streambed Sediment Characteristics 

Existing data consist of pre- and post-recovery cores linked with poling data from various locations 

along the Kalamazoo River, including the Morrow Lake Delta/fan area. Additional cores shall be 

collected to aid in the determination of submerged oil transport rates, depositional patterns, and 

submerged oil quantification. Target depth for cores shall be 4.5 feet below the water-sediment 

interface or less if refusal. 

Additional sediment cores shall be collected and evaluated as follows, consistent with previously 

used techniques associated with 2011 submerged oil quantification: 

 Hand pushed or driven check-valve sampler (given the shallow depths) shall be used. 

 Cores shall be advanced to target depth or refusal. (If target depth is achieved and the 
recovery is less than 80%, a discrete interval sampler shall be used to obtain recovery greater 
than 80%. If refusal occurs prior to reaching the target depth and recovery is less than 80%, 
a second core attempt shall be made, except that at the discretion of the sampler, with 
concurrence by START/U.S. EPA observer, or by USGS oversight, a second attempt at 
collection may be omitted in such a case). 

 For in-situ bulk density cores, a second check-valve sample shall be collected as a core to a 
target depth of 5 inches or more, but less than 1 foot. This core shall remain intact and 
shipped for bulk density and particle size analysis. 

 Penetration depth and recovery ratios shall be recorded. 

 High water-content sediment-water interface (that may contain submerged oil) shall be 
recovered. 

 In the Morrow Lake Delta, the cores shall penetrate into pre-dam floodplain/channel 
deposits or to refusal. 

 Sediment cores shall be collected from the following locations: 

o Sample locations shall be co-located with poling and velocity transects/profiles 
wherever possible. Sample locations that are not co-located with these data points shall 
be noted in the sample log. 

o Morrow Lake fan: transects shall be aligned along a contour from North/South and 
East/West and in the former river channel (adequate number of locations to allow 
construction of at least three latitudinal profiles and four longitudinal profiles). 

o 35th Street Bridge to Morrow Lake fan and within the Morrow Lake Delta channels. 

o Other locations in key reaches to be determined in consultation with the SOSG, such as 
Mill Ponds/Ceresco Dam. 

Sediment core sample provisional locations are shown in Attachment C, Figure 4. Final selection of 

sample locations were coordinated with and approved by the U.S. EPA and USGS. 
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Sediment cores shall be collected at the following times: 

 Fall 2011 (post-recovery and pre-ice formation) – including chemical analysis; 

 Spring 2012 (post-flood; pre-recovery) – including chemical analysis for post-spring flood; 

 Summer 2012 – visual analyses only; 

 Fall 2012 (post-recovery) – including chemical analysis; and/or 

 After large flood events (2-year or longer recurrence interval) in 2012. Coring after multiple 
floods within a 3-month period shall occur only if the difference in recurrence interval 
between flood events is 5 years or greater. If post-flood cores are supplemental to the 
scheduled coring events, the type(s) of sample analyses to be performed for collected cores 
shall be determined in consultation with the SOSG. 

On-site core logging shall include the following:  

 Stratigraphic logging using the Sediment Logging Standard SOP which includes the Unified 
Soil Classification System (―USCS‖) and United States Department of Agriculture 
(―USDA‖) classification system; 

 Color assessment using Munsell Color Charts; 

 Visual observation of submerged oil with natural light during characterization and 
documentation of submerged oil depth and sediment profile layers; 

 Depth of oil sheen or globules; 

 Use of an UV illuminator for visual observation of submerged oil indicators; 

 Standardized sheen test; 

 Photographic documentation; and 

 Identification of pre-dam (i.e., before Morrow Lake Dam was constructed) and post dam 
sediment layers in the Morrow Lake fan to calculate sedimentation rates. The sediment cores 
collected in 2011 and cores to be collected in 2012 will be logged and used to determine if a 
change in the sedimentation rate has occurred due to submerged oil recovery activities. The 
flood events that have occurred since July 2010 will also be evaluated in relation to 
frequency and recurrence interval of past flood events. 

During the Fall 2011, Spring 2012, and Fall 2012 coring events, analytical chemistry data shall be 

obtained from samples secured from the sediment cores. Samples shall be collected from intervals 

affected by the Enbridge Line 6B Incident based on lithology throughout the entire length of core. 

Duplicate and matrix- spike/matrix-spike-duplicate pair samples shall be collected at a frequency of 

1 each per 20 samples (i.e., 3 QC samples per 20 primary samples). An equipment blank sample 

shall be collected prior to each coring event, by coring reference material certified to be free of Total 

Petroleum Hydrocarbons (―TPH‖) compounds. Samples shall be analyzed for crude oil related 

constituents, including TPH (DRO and ORO) and PNAs, using the new revised sample preparation 

process (10 gram aliquot, new drying method – see (Quality Assurance Project Plan (―QAPP‖) for 

―background‖ core samples). Samples collected from lithologic intervals potentially affected by the 

Enbridge Line 6B Incident shall be analyzed for the following: 
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 TPH consisting of Diesel Range Organics (―DRO‖) and Oil Range Organics (―ORO‖); 

 Polynuclear aromatics (―PNA’s‖); 

 Trace metals of beryllium, molybdenum, nickel, and vanadium; 

 Percent moisture and total organic carbon (―TOC‖); 

 Bulk density; 

 Particle size distribution; and 

 Organic matter content (loss on ignition method). 

Enbridge shall evaluate the coring results after each sampling event and may modify, with the U.S. 

EPA’s approval, the number of samples and locations, as appropriate. Modifications to the Work 

Plan shall be presented to the U.S. EPA for approval. 

4.2.5 Sediment Transport 

To determine how submerged oil and oil-containing sediment may be transported in various 

geomorphic settings, additional information shall be collected and evaluated. The existing data sets 

consist of turbidity measurements, sediment bed-material types (poling data, cores), and velocity 

measurements collected over the course of the project to date. Anecdotal evidence suggests that 

submerged oil migrates in association with fine-grained bedload and/or suspended sediment. 

This evidence also suggests that the migration is dependent on flow conditions, affected by 

temperature, and agitation from oil recovery operations. Increased sediment transport also takes 

place during runoff events (e.g., rain events), but a substantial part of annual load presumably occurs 

during low-flow conditions (cf. 36-43 percent for Paw Paw River near Paw Paw (USGS 04102320), 

1980-82, draining 195 mi
2
). 

To evaluate how submerged oil is transported in various geomorphic settings and the mass of 

submerged oil transported in suspended and/or bed-load components, Enbridge shall collect the 

following data to allow for a better understanding of the issues: 

 Time-integrated suspended sediment sampling, which shall occur downstream of 
agitation/recovery areas and silt curtains. Enbridge shall use Walling suspended sediment 
traps (Phillips et al., 2000) at the following locations and in accordance with the following 
parameters: 

o Two traps placed upstream of the confluence of Talmadge Creek and the Kalamazoo 
River to obtain background suspended sediment samples. 

o Morrow Lake: downstream and in the vicinity of E4.5 control point. Three traps shall 
be placed in 2011 depositional areas. 

o Seven traps shall be located on an approximate North-South transect across the 
Morrow Lake fan in 2011 depositional areas. The traps shall be placed and co-located 
at poling locations. 

o Downstream of Dickman Road culverts and upstream of the Kalamazoo River Dam: A 
sampler will be placed mid-channel upstream of the 20th Street Bridge. Locations were 
field checked to verify that it is an appropriate location for sampling suspended 
sediment. Following the sampling event in Fall 2011, the SOSG will review the data 
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and determine if locations are appropriate/representative or if other locations shall be 
selected. 

o Ceresco impoundment: Transects shall be located immediately upstream of the dam, in 
the thalweg and adjacent to the thalweg on each side, and downstream of the former 
rail road trestle (two to three locations, equally spaced along a transverse transect). 

o Traps have been placed using 2 rebar per location. The length of rebar is selected based 
on the water depth and soft sediment thickness. The rebar is driven into the sediment 
bed and the samplers are placed over the rebar using polyvinyl chloride (―PVC‖) 
sleeves. Two ropes are used to set the sampler at the appropriate depth and the ropes 
are tied off to the rebar. Fluorescent painted PVC rope hangers and a buoy mark the 
location. Locations set in deeper water (>2.5 feet) shall be installed with two Walling 
traps to obtain a near streambed sample and a near water surface sample. 

o During submerged oil recovery, Enbridge shall check the traps monthly, after storm 
events, immediately following oil recovery operations, and at other times as directed 
by the U.S. EPA. Sampling shall be conducted once per month or when there is 
adequate volume in a single trap or for a composite sample from a suspended sediment 
location (each location consists of one or two traps). The UV test will be used on each 
trap or composite sample to determine the presence or absence of submerged oil. 

o After oil recovery operations are complete for the field season, Enbridge shall check 
and the traps once a month and at other times as directed by the U.S. EPA. The 
Walling samplers shall be removed before freeze up or remain in place over the winter, 
if conditions allow. This decision shall be made in consultation with the SOSG. 

o In Spring 2012, the Walling samplers shall be installed as soon as safe work conditions 
allow. For 2012, the Walling samplers shall be installed, monitored and sampled in the 
same manner as 2011, except that during periods of high flow, sediment samples may 
need to be retrieved more frequently than monthly. 

o Assuming adequate volume is collected, sediment chemistry data shall be obtained 
from samples secured from the Walling suspended sediment traps and shall be 
analyzed for following parameters: 

 TPH (DRO, ORO); 

 PNA’s; 

 Trace metals of beryllium, molybdenum, nickel, and vanadium; 

 Percent moisture and TOC; 

 Particle size distribution; and 

 Organic matter content (loss on ignition method). 

If insufficient sample is obtained from a trap, the following guidelines to prioritize sample analysis 

will be utilized. Alternatively, in consultation with the SOSG, traps from a single location could be 

composited to increase the amount of material for a sample, or re-install the trap to obtain additional 

sample for sampling at a later date. Sample prioritization will be as follows when insufficient sample 

quantity precludes all analyses: 
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1. TPH (DRO, ORO)  

2. PNAs 

3. TOC 

4. Percent moisture 

5. Particle size distribution 

6. Trace metals of beryllium, molybdenum, nickel, and vanadium  

7. Organic matter content 

The proposed suspended sediment sample locations are shown in Attachment C, Figure 5. 

4.2.6 Data Results 

Enbridge shall provide the U.S. EPA, MDEQ, and USGS with the results of all data from the 

hydrodynamic assessment in spreadsheets, maps, model runs, and/or word processing formats. Also 

included shall be other related data for the following parameters/items: water temperature, turbidity, 

sediment temperature, water velocity, surface water elevation, depth to soft sediment, soft sediment 

thickness, depth to hardpan, core logging information, all other surface water field parameter data 

collected to date, analytical data, river discharge rates, river stage, and sediment curtain 

configurations from project inception (Geographical Information System format). Enbridge shall 

also provide location information (e.g., global positioning system data, latitude/longitude). The 

evaluation and presentation of the data shall be provided to the U.S. EPA within 30 days after field 

work is complete. 

4.3 Hydrodynamic Modeling Strategy and Operational Plans 

4.3.1 Introduction 

A physical-process model of an environmental system can be a valuable resource for testing the 

present understanding of a complex system, revealing gaps in knowledge and areas where better 

detail is needed to provide useful predictions of future scenario outcomes or the effects of system 

alterations. Such applications of modeling are particularly valued to support several stages of the 

adaptive management cycle (Figure 4.3.1). A process model can suggest strategies for attaining 

environmental management goals that planners then formulate as management experiments to be 

implemented for real-world testing. The model can explore where and when to monitor the system to 

most sensitively gather metrics on how well the experiment is working. Monitoring data shall allow 

updates to the model to continue to advance our understanding of the river and make informed 

management decisions pertaining to the location and recovery of submerged oil. 
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Figure 4.3.1 The Adaptive Management Cycle of Experimentation and Iterative 

Learning 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

For an inland riverine ecosystem where sediment-associated contaminant transport is of principal 

concern, critical data for understanding submerged-oil entrainment, transport, deposition, and 

recovery include predicted water-surface elevations, velocity magnitudes, flow directions, and bed-

shear stresses for a broad range of hydrologic conditions up to the 50-year flood discharge. 

4.3.2 Purpose and Scope 

This Work Plan describes tasks and procedures that shall achieve the following objectives of the 

hydrodynamic modeling study of the fate and transport of submerged oil from the Enbridge Line 6B 

Incident: 

1. Successfully calibrate a 3-dimensional hydrodynamic model for unsteady, open-channel 
flow, capable of simulating with useful accuracy the spatial and temporal variations in river 
velocities, bed-shear stresses, and consequent sediment entrainment, transport, and 
deposition of sediment-oil mixtures; 

2. Gain improved understanding of the transport of submerged oil; specifically, by simulation 
of the variables in objective 1 resulting from various regimes of streamflow conditions that 
include flows ranging from low flows of frequent occurrence to flood flows having 

a. an annual exceedance probability (―AEP‖) of 0.02 (50-year recurrence interval); 

3. Simulate a variety of scenarios for containment, collection, and recovery of submerged 
oil-laden sediment, and for proposed sediment collection structures and future boom 
arrangements; and 
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4. Document the post submerged oil recovery findings of this hydrodynamic model to assist 
in the long term planning, design, implementation, monitoring, and evaluation of future 
river management methods.  

The model design will be a collaborative process with SOSG involvement at all stages of model 

development. 

The model domain shall extend from the USGS stream flow gauging station on the Kalamazoo River 

at Marshall (station ID 04103500) at the upstream end, to Morrow Lake Dam on the downstream 

end. Laterally, the model domain shall include all areas inundated by the peak flow having a 50-year 

recurrence interval (0.02 AEP). The model shall be calibrated to river stage and velocity 

measurements, and sediment transport measurements. The data used for streamflow and sediment 

discharge rates will represent the present hydroclimatic period, recognized to have begun in North 

America during the early 1970s (cf. Wolock and McCabe, 1999; Milly et al., 2005; McCabe and 

Wolock, 2010). Oil-containing sediment collection areas and techniques to be simulated shall be 

identified in consultation with the SOSG, shall be approved by the U.S. EPA prior to simulation, and 

shall include such techniques as in-stream silt curtains, booms of various types, and other barriers 

constructed of natural or artificial materials with a variety of permeability and pore sizes. Submerged 

oil recovery scenarios to be simulated shall be planned in consultation with the SOSG, shall be 

approved by the U.S. EPA prior to simulation, and shall include such techniques as shallow agitation 

(~0.5 ft), deep agitation (> 1.5 ft), and low-disturbance alternatives. Early products of the modeling 

study shall include metadata and maps of the digital elevation model comprising bathymetric and 

terrain models of the respective sectors of the model domain (e.g., see Figure 4.3.2); graphs showing 

the goodness-of-fit between measured and simulated values of the calibration targets; and graphs 

illustrating the sensitivity of simulation results to incremental changes in the calibration parameters. 

The model shall be verified with additional data collected in 2012 as part of this Work Plan and/or at 

such time when the obligations under the U.S. EPA Order have been met. The modeling strategy is 

an iterative process incorporating the four main stages of the adaptive management cycle:  

 Plan, adapt or revise; 

 Implement experiment;  

 Monitoring and measurement; and 

 Evaluation. 
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Figure 4.3.2 -- Example map of digital elevation model showing points where 

bathymetric and terrain data were collected (from Conaway and Moran, 2004). 

 

 

 

4.3.3 Study Area Description 

Because of the need to estimate streamflow from ungauged tributaries, including Talmadge Creek, a 

description of the study area’s salient characteristics is critical to the hydrodynamic modeling study. 

The streamflow of Talmadge Creek and other ungauged tributary streams shall be estimated at each 

model time increment. Among the longer tributaries (> 4 mile long) downstream from Talmadge are 

Bear, Minges-Harper, Battle, Wabascon, Sevenmile, Augusta, and Gull Creeks. The modeling study 

area includes all of the 38 mile of the Kalamazoo River affected by the 2010 oil spill, ending at 

Morrow Lake Dam, which is about 80 mile upstream from Lake Michigan (Figure 4.3.3). Morrow 

Lake Dam also is designated as the upstream boundary of the binationally recognized Kalamazoo 

River Area of Concern (1987 amendment to the 1978 Great Lakes Water Quality Agreement; 

Kalamazoo River Public Advisory Council, 2000). By previous convention, the point where released 

crude oil entered Talmadge Creek has been designated to have a river-wise downstream mile-post 

coordinate (―MP‖) of 0 mile and Morrow Lake Dam is located near MP 40. 
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Warm to hot summers and severe winters characterize the temperature regime of the humid 

continental climate in the study area. At a representative climate station (Battle Creek 5 NW) normal 

monthly mean temperatures range from 23.1° F in January to 71.0° F in July (National Climatic Data 

Center, 2002). Normal precipitation near Battle Creek is 35.15 inch. and monthly means range 

between 2.4 and 3.6 inch. for all months except January (1.7 inch), February (1.5 inch), and 

September (3.9 inch). Thus there is no pronounced dry season. 

The study area lies wholly within the drift plains ecological region of Southern Michigan and 

Northern Indiana (Omernik, 1987; U.S. Environmental Protection Agency, 2007). The Kalamazoo 

River near the study area flows through an alluvial valley eroded into glacial deposits and, locally, 

bedrock units including the Marshall Sandstone and Coldwater Shale (Dorr and Eschman, 1970; 

WMU, 1981). The river drains a basin characterized by well-drained soils developed on relatively 

permeable glacial deposits having developable yields of groundwater (Bent, 1971). Consequently, 

streamflow of the Kalamazoo River largely is groundwater fed. Additional description of the 

geology and hydrogeologic framework of the study area is provided in Enbridge (2010, p. 11-12). 

Within the study area, the Kalamazoo River reaches are mostly sinuous and single-threaded, but 

numerous islands, bars, and chutes also occur. As a result of historical dam building projects, three 

impoundments have resulted in upstream deposition of sediment, channel aggradation, and braided 

delta formation where width is not constrained. In addition to the impounded slackwater, the 

Kalamazoo River includes a variety of other sluggish backwater and side channels, flood chutes, 

abandoned or intermittently abandoned oxbows, and floodplain wetlands that are hydraulically 

connected to the main channel and that have had repeated submerged oil recovery efforts. Many 

depositional areas are located along channel margins and banks, where the river channel naturally 

widens. Some are the result of large wood debris and overhanging trees and branches. Lastly, during 

2011 low flow, submerged oil accumulated in areas that were scoured during flooding associated 

with the initial oil spill. Some of these have been sites of recurring submerged-oil deposition (e.g., 

―the oxbow‖ at MP 21.5). Existing observations of depth, velocity, and sheen intensity generally are 

associated with point data collection (poling method) during safe-boating conditions (not flood 

flows) and have been inadequate to develop complete, detailed, and accurate predictive capabilities 

with regard to objectives 2 through 4 as enumerated for this study. Hydraulic flow fields observed 

during low-flow conditions can be either dampened or intensified when flow rates are higher; 

consequently, existing data for low-flow hydraulics are an insufficient basis for reliable development 

of either river-structure design or sediment transport studies (cf. Conaway and Moran, 2004). The 

modeling work described in this Work Plan provides an expanded scope and methods to obtain 

information about the riverine system during low- and high-flow conditions to allow the study 

objectives to be fully addressed. 
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Figure 4.3.3 -- Location of Kalamazoo River study area. 

 

 

4.3.4 Existing Hydraulic Models of the Kalamazoo River in the Study Area 

USGS model: Marshall-to-Battle Creek. Heavy rainfall in the study area during the 3 days 

preceding the Enbridge Line 6B Incident produced flood conditions that heightened environmental 

effects of the spill by transporting fresh, buoyant crude into many low-lying areas. The flood peak 

had an approximate annual exceedance probability of 4 percent on the Kalamazoo River (Hoard et 

al. 2010). When post-flood attention focused on characterizing the extent of the spill, the USGS was 

tasked with constructing a hydraulic model using the U.S. Army Corps of Engineers’ Hydrologic 

Engineering Center River Analysis System (―HEC-RAS‖) (U.S. Army Corps of Engineers, 2002). 

USGS crews surveyed stream-channel and bridge geometry, providing data for a 15-mile stretch of 

the Kalamazoo River from Marshall to Battle Creek to assist with remediation of flood-plain 

sediment and vegetation affected by the spill. Enbridge shall consider the published flood elevations 
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from Hoard et al. (2010) as an independent source of water-level validation targets for the present 

study. Also Enbridge shall consider the channel bathymetric data for cross-sections surveyed in 

August 2010 by USGS crews, using hydroacoustic instruments for depths and differential GPS 

receivers to record horizontal position. Water-surface elevations were surveyed at 19 locations along 

the modeled reach and used to calibrate the HEC-RAS model (Hoard et al. 2010). 

AECOM model: Battle Creek-to-Morrow Lake Dam. Subsequently, Enbridge (AECOM, written 

communication, June 2011) in response to a U.S. EPA letter (dated April 14, 2011) commissioned 

the expansion of the USGS model from Battle Creek to Morrow Lake Dam; the simulation of flood 

peaks with recurrence intervals of 10, 25, 50, and 100 years; and the July 25, 2010, flood event. The 

purpose of the expanded modeling study was to help identify the inundated area at the time of the 

spill. 

New LiDAR data were collected during April 2011 to provide a topographic model in support of this 

study. Also, channel transects were surveyed at spacing of 2,000 feet or less throughout the area of 

expanded study and at all bridge crossings of the Kalamazoo River from Battle Creek to Morrow 

Lake Dam. In addition to transects, a sonar-derived bathymetric map of the bottom of Morrow Lake 

was constructed. All 8 bridge crossings in the expanded reach were surveyed and measured to 

describe the location and thickness of each pier, total opening size, and bridge deck elevation. 

Additionally, high water marks (―HWMs‖) were identified and their elevation measured using hand-

held GPS receivers. Many of these HWMs were oil stain rings on tree trunks, left by the July 2010 

flood ongoing at the time of the Enbridge Line 6B Incident. 

4.3.5 Data Collection 

Multi-dimensional hydrodynamic models require considerably more hydrologic, topographic, 

bathymetric, and hydraulic data collection than do one-dimensional models. For this study, advanced 

hydraulic, bathymetric, and topographic surveying instrumentation shall be used for collection of 

needed data efficiently and with reliable accuracy. Discharge measurements and/or water-level data 

shall be obtained from hydrologic data systems of the USGS and Enbridge for all stream gauges 

actively operating during the study period (Table 4.3.1). Miscellaneous discharge measurements on 

ungauged tributaries have been made by the USGS and MDEQ and Michigan Department of Natural 

Resources; these shall be compiled for potential use in calibrating or estimating contributions of 

tributaries to the main stem’s discharge. The specific method selected for estimation of streamflow 

of each ungauged tributary shall be described in detail by Enbridge, and is expected to comprise use 

of available streamflow and weather data with either a numerical rainfall-runoff modeling approach 

to estimate the streamflow at the mouth of each ungauged tributary, and/or a statistical modeling 

approach based on basin characteristics and streamflow records of gauged streams paired with each 

ungauged tributary; possibly with varying approaches among the various tributaries; and will include 

methods for evaluating accuracy of the estimates and their contribution to the overall uncertainty of 

the hydrodynamic model. 

All USGS gauging stations have hourly time-series data for water level and discharge. Enbridge’s 10 

stage-only gauges have only once daily observations of water level, and were operated seasonally, 

lacking observations for the winter period. All water levels shall be compiled as altitudes referenced 
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to the National Geodetic Vertical Datum (―NGVD‖) of 1988, and shall provide either boundary 

conditions for model runs, or calibration targets. 

 

Table 4.3.1 Stream flow-gauging stations within or adjacent to the study area, with 

daily streamflow data inventory through October 2011. 
 

Agency 

 

Station 

identifier 
Station name 

 

Start date End date 

Count of 

daily 

values 

USGS 04103500 Kalamazoo River at Marshall Oct. 

1948 

Oct. 

2011 

15,914 

 

USGS 

04105000 Battle Creek at Battle Creek Oct. 

1930 

Oct. 

2011 

28,988 

 

USGS 

 

04105500 

Kalamazoo River near Battle 

Creek 

July 

1937 

Oct. 

2011 

 

27,124 

 

USGS 

 

04105700 

Augusta Creek near Augusta Oct. 

1964 

Oct. 

2011 

 

17,196 

USGS 04105800 Gull Creek at 37th ST near Oct. Feb. 3,065 

  Galesburg 1964 1973  

 

USGS 

 

04106000 

Kalamazoo River at Comstock Apr. 

1931 

Oct. 

2011 

 

27,219 

 

Enbridge 

 

MP 2.25 

 

Kalamazoo River at 15 Mile Rd 

Apr. 

2011 

Oct. 

2011 

 

155 

 

Enbridge 

 

MP 5.25 

Impounded Kalamazoo River near 

Ceresco 

Apr. 

2011 

Oct. 

2011 

 

161 

 

Enbridge 

 

MP 10.0 

Kalamazoo River near boat launch 

C-3.2 

Apr. 

2011 

Oct. 

2011 

 

163 

 

Enbridge 

 

MP 15.0 

Kalamazoo River at South Mill 

Pond, Battle Creek 

Apr. 

2011 

Oct. 

2011 

 

151 

 

Enbridge 

 

MP 18.75 

Kalamazoo River at S Bedford 

Rd, Springfield 

Apr. 

2011 

Oct. 

2011 

 

162 

 

Enbridge 

 

MP 21.5 

 

Kalamazoo River at Custer Drive 

Apr. 

2011 

Oct. 

2011 

 

152 

 

Enbridge 

 

MP 27.0 

Kalamazoo River at Shady Bend 

near Augusta 

Apr. 

2011 

Oct. 

2011 

 

157 

 

Enbridge 

 

MP 30.0 

Kalamazoo River at Fort Custer 

RA near Augusta 

Apr. 

2011 

Oct. 

2011 

 

158 

 

Enbridge 

 

MP 35.0 

 

Kalamazoo River at Galesburg 

Apr. 

2011 

Oct. 

2011 

 

143 

 

Enbridge 

 

MP 38.0 

 

Morrow Lake near Galesburg 

Apr. 

2011 

Oct. 

2011 

 

158 
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The existing data used to inform the hydrodynamic model includes the HEC-RAS cross-sections, 

longitudinal profile, water depths at specific stream gauge datum, Real Time Kinematic –Global 

Positioning System(―RTK-GPS‖) x, y, and z coordinates at poling locations, stream bed particle size 

and bulk density data. This data is used in the model setup to establish the characteristics of the river.  

One of the parameters of the hydrodynamic model is the bathymetry of the river channel. In 2010, 

single and multi-beam sonar were evaluated to map the bathymetry of the Kalamazoo River. The 

shallow water depth across most of the river prohibited using these tools. Single beam bathymetry 

was completed for Morrow Lake and the western half of the Morrow Lake Delta. Multi-beam sonar 

was used on a portion of the area upstream of Ceresco Dam. Poling is used to determine the water 

depth and the RTK GPS reading provides x, y, and z coordinates which include top of water and 

sediment bed elevations. This altitude elevation data can be used in conjunction with the water depth 

to determine the top of sediment elevation. The top of sediment elevation collected at thousands of 

poling points is the basis for a bathymetric map.  

The SOSG shall review the existing bathymetry data developed from the poling and sonar activities 

and the corresponding inputs to the hydrodynamic model. The SOSG shall identify and evaluate data 

gaps to determine their effect on the accuracy of the model. Additional poling may be conducted or 

bathymetric mapping (echo sounder, single beam or multi-beam sonar) may be used to fill the data 

gaps. The SOSG will ensure that all data collected is adequate to achieve the goals and objectives of 

the model and will identify data quality objectives.  

Data collected in 2011 to setup and inform the model includes detailed poling cross-sections at 

specific HEC-RAS cross-sections, particle size and bulk density data from sediment cores, velocity 

monitoring, suspended sediment samples, and cohesion/erodibility data. The detailed poling cross-

sections were completed at 23 cross-sections and water depth data was collected every 10 feet on a 

transect perpendicular to stream flow. Particle size and bulk density data was collected at 110 

sediment core locations from the Kalamazoo River, Morrow Lake Delta, and Morrow Lake fan. 

Velocity data was collected with an ADCP at single point and transect locations. The velocity data is 

collected in 3D to capture the detail of the water velocity. The velocity profile horizontally and 

vertically has a direct relationship to amount and type of sediment transport. The suspended 

sediment data will be used to determine if and/or how much submerged oil is moving in suspension 

at different depths in the water column. The cohesion/erodibility data provides the model with 

specific values for the river sediment cohesiveness, critical shear stress, and erodibility.  

The SOSG shall review existing data sets to identify data gaps. The methods needed to fill the data 

gaps shall be determined by the SOSG. The purpose of the data and the methods used to collect the 

data will be clearly communicated to the field personnel. 

Terrain data for areas outside the channel and for sub-aerially exposed parts of the channel may be 

collected on a different day than hydraulic and bathymetric data are collected for each reach; 

however, the same Quality Assurance (―QA‖) procedure for opening and closing observations at a 

Survey Control Station (―SCS‖) shall be followed for terrain surveys as for bathymetric surveys. 

Any instrument substitutions shall be approved by the U.S. EPA in advance of data collection. 

All bathymetric and terrain data shall be compiled as altitudes referenced to the current NGVD 

(NGVD 1988). Horizontal coordinates shall be referenced to Michigan’s State Plane Coordinate 
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System, as specified elsewhere herein. All coordinates shall be expressed in international foot (1 

international foot = 0.3048 meters). 

 

Table 4.3.2 [Example of] Location of survey control stations and daily water-surface 

elevations during bathymetric survey, Tanana River near Tok, Alaska (from Conaway 

and Moran, 2004). 
 

 
 

Results from the bathymetric and terrain surveys shall be merged to produce a digital elevation 

model with sufficient data density and adequate spatial distribution that allows development of an 

accurate and stable, high-resolution hydrodynamic model. The acceptable standard error of the 

digital elevation model (―DEM‖) shall be determined by the SOSG.  

4.3.6 Hydrodynamic Model Geometry, Parameterization, and Calibration 

Software selection shall support the modeling of as many of the physical river-process mechanics as 

is practical given present state-of-the-science and practical considerations of needs for data quality, 

timeliness, and cost-effectiveness. The initial geometry of the model shall be defined using the DEM 

that merges results of the bathymetric and terrain surveys. Areas of ineffective flow (near shoreline 

where obstructed or where channel curvature creates secondary flow patterns) shall be identified 

where possible using velocity data obtained from ADCP or ADVM measurement sections. The 

model domain shall extend from sufficiently near the USGS streamflow-gauging station on the 

Kalamazoo River at Marshall (station ID 04103500) to assume its streamflow record as the inflow at 

the upstream end, to Morrow Lake Dam on the downstream end. Laterally, the model domain shall 

include all areas inundated by the peak flow having a 50-year recurrence interval (0.02 AEP). 
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Mesh configuration shall be summarized in tabular form (e.g., see Table 4.3.3) and shown for 

selected parts of the model domain in Figure 4.3.3. Results from surveyed or as-built engineering 

data provided for bridges and dams shall be incorporated into the final mesh prior to any model runs. 

4.3.6.1   Model parameterization 

Some model parameters account for energy losses associated with channel roughness and those 

associated with expansions and contractions of the hydraulic cross-sectional area. Overbank areas of 

channel cross-sections shall be assigned time-invariant roughness values, but main channel areas 

shall have bed form roughness values that vary as the dynamic interaction between hydraulics and 

sediment produces varying bed form states during the course of a simulation run. Expansion and 

contraction coefficients initially shall be set to 0.1 and 0.3, respectively, for all cross-sections in the 

model domain. 

Other model parameters relate to sediment entrainment, transport, and deposition. Among these shall 

be characteristic metrics of the particle-size distribution (―PSD‖), density and cohesion of the oil-

sediment mixture, critical shear stress for entrainment, metrics of bank erodibility, and characteristic 

settling velocity. Settings for fixed-value parameters and boundary conditions shall be listed in 

tabular format (e.g., see Table 4.3.3). Water temperature and viscosity also are important 

considerations for sediment transport and settling, but time-series data from water- temperature 

monitoring shall be the basis for these. 

Hourly water-level data from the Kalamazoo River at Marshall gauging station shall serve as the 

upstream boundary condition for model runs. Water level data for Morrow Lake from a stage-only 

gauge (operated by Enbridge) shall provide the downstream boundary condition for model runs, 

whenever applicable. If data are available from the operator of Morrow Lake Dam, the discharged 

outflow from Morrow Lake would provide an additional check and downstream condition. Flow 

augmentations and lateral fluxes for tributary mouths and streambed seepage, respectively, shall be 

either estimated from tributary streamflow gauging stations (Table 4.3.1) or hydrologic models, as 

described herein. 

4.3.6.2   Model calibration 

Boundary conditions and model parameters shall be calibrated to data collected during the hydraulic 

surveys and available or published data from the USGS, State agencies, Enbridge, or other 

institutions. The drag coefficient for the channel plan form shall be calibrated through an iterative 

process where predicted water-surface elevations and current velocity magnitudes are compared to 

measured values. The lateral eddy viscosity also shall be calibrated though an iterative process and 

predicted velocity vectors shall be compared to those measured by the ADCP or ADVM. Available 

data for selected high-water marks (―HWMs‖) of known peak flows shall be compared to predicted 

water levels for similar, simulated upper-quartile and larger discharges. Other HWMs and published 

data for flood-inundation simulations of known peak flows may be used either as calibration or 

validation targets for this hydrodynamic model. If published data from previous simulations are 

used, differences in model construction and assumptions shall be noted and their effects on 

comparisons shall be discussed. Graphs shall be prepared showing the relation between measured 

and simulated values for the calibration targets. Summary statistical metrics shall be calculated to 

quantify the goodness-of-fit for the calibrated model. 
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Recorded or measured streamflow at intermediate and downstream sites shall be compared with 

simulated streamflows to estimate additional metrics for the calibration goodness-of-fit. An example 

graph showing results of this type for a model of the St. Clair River, Michigan-Ontario, is shown in 

Figure 4.3.4 (from Holtschlag and Hoard, 2009). 

 

Figure 4.3.4 -- Relation between simulated flow and flow measured on the St. Clair 

River from 1996 to 2007 (from 

Holtschlag and Hoard, 2009) 

 
 

4.3.6.3   Sensitivity Testing 

Once a final calibrated model is obtained, Enbridge shall conduct sensitivity testing to evaluate the 

uncertainty of simulation results related to uncertainty in model-calibration parameters and other 

input parameters. Adjusted parameter settings shall be increased and decreased from their final 

settings in the following relative increments: 2, 5, 10, 15, 20, and 25 percent of the final setting used 

for the calibrated model. For each incrementally adjusted setting, a simulation run shall be used to 

determine the resultant effect on model sensitivity targets: water levels, velocities, discharge, 

suspended-sediment concentrations and loads, scour volume, and depositional volume. Effect on 

each target shall be expressed as a percentage departure from its value in the final, calibrated model. 
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Table 4.3.3 [Example of] Model parameters and boundary conditions used for 

simulations of the calibration discharge and the discharge having a 50-year recurrence 

interval at station Kalamazoo River at xx (after Conaway and Moran, 2004). 
 

Model parameter or boundary condition 
Calibration 

discharge 

50-year flood 

discharge 

Number of grid cells 100,000 200,000 

Mesh spacing in stream-wise and transverse 

directions, in feet 

5 5 

Channel form drag coefficient .004 .004 

Bed form drag coefficient .008 .006 

Grain roughness coefficient .020 .020 

Overbank drag coefficient .12 .12 

Expansion coefficient 0.1 0.1 

Contraction coefficient 0.3 0.3 

Lateral eddy 4.3 4.3 

viscosity, in ft2/s   

Discharge, in ft3/s 3,500 6,000 

Initial water-surface elevation at downstream end, 

in feet 

xx.xx yy.yy 

Stream gradient, in ft/ft .00011 .00013 

Sediment median size, in mm .35 .35 

Sediment d84 size, in mm xx.x yy.y 

Density of oil-sediment mixture x.xxxx y.yyyy 

Cohesion of oil-sediment mixture x.xx y.yy 

Critical bed-shear stress for sediment entrainment x.xx y.yy 

Bank shear strength x.xx y.yy 

Bank tensile strength from roots x.xx y.yy 

Characteristic settling velocity x.xx y.yy 



37 

4.3.7 Hydrodynamic Simulations Using Calibrated Model 

Progress on model development shall proceed from the planning stages forward in a collaborative 

mode, with frequent, regular consultation with the SOSG, very similar to what was begun with the 

weekly calls for the hydrodynamic assessment work group. The final, calibrated model shall be used 

for testing scenarios of various management strategies. All scenarios shall be compared with a 

baseline simulation that contains no changes from existing conditions (Fall 2011 [specific date to be 

determined in consultation with the U.S. EPA and USGS]) in terms of geometry, sediment size 

distribution, sediment loading from upstream, or river management; this baseline simulation shall be 

referred to as the Fall 2011 baseline, and shall provide the capabilities indicated in Objective 1, thus 

demonstrating attainment of that purpose of the study. The Fall 2011 baseline results shall 

themselves be valuable for identifying velocity patterns and indicated sediment-depositional areas 

that correspond to a range of possible stream flow events. However, in the context of adaptive 

management many other benefits can be provided by simulating contemplated changes or additions 

to the suite of river management practices implemented in the study area. 

Enbridge shall achieve study Objective 2 by simulation of a variety of streamflow conditions that 

represent the present flow regime, including flows in both below-median quartile of a flow- duration 

table for the Kalamazoo River, each above-median decile of a flow-duration table for the Kalamazoo 

River in the study area, and high-flow events that contain peak streamflows with return intervals of 

1.5, 2, 5, 10, 25, and 50 years. Objective 3 shall be achieved through simulation of specific system 

scenarios, with the set of scenarios corresponding to varying combinations of streamflow, sediment 

inputs, oil-sediment temperature, and river-management practices and installations. The following 

Table 4.3.4 lists some of the scenarios envisioned for testing by use of the calibrated model with, as 

examples, hypothetical additions of dikes or chevrons to the channel structures, changes in channel 

roughness caused by introduction of large woody debris (―LWD‖), or construction of sediment 

collection areas. Selection of actual scenarios shall be made in consultation with the SOSG. 

Enbridge shall achieve Objective 4 by transferring the model to a regulatory agency at the federal, 

state, or local level when submerged oil recovery is complete. Findings from the post recovery 

modeling study shall be communicated to officials working at all phases of river management. 

Those planning or designing long term river-management strategies and experiments need to suggest 

scenarios to be modeled, and modelers shall provide results and interpretations to the 

planners/designers that inform adjustments to the implementation plans for each experiment. 

Predictive simulations using the final implementation plan for a river-management experiment shall 

indicate where deposition and other changes in channel geometry are expected to be the largest, and 

where sediment transport rates are likely to be at maximum. Those locations become the priority 

monitoring targets for that experiment. During an extended experiment and after its completion, the 

collected monitoring data shall be used by modelers to construct an updated version of the 

hydrodynamic model that represents conditions at the respective time. The updated version shall be 

re-calibrated using the monitoring data, and used to evaluate the ―how?‖ and ―why?‖ behind the 

experimental outcomes. 

Clearly, achieving the goal of science impact on the river management process shall be an iterative 

and sometimes lengthy, demanding process. But finding the optimal long-term solutions for river 

management requires prudent application of the modeling results to achieve Objective 4 of the study. 
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4.3.8 Timeline for Hydrodynamic Simulations [Example] 

Existing data and hydrodynamic assessment data collected during the Fall 2011 field work for import 

into the hydrodynamic model included HEC-RAS model cross-sections, longitudinal profile, water 

depths, stream bed particle size, poling downstream of Morrow Lake Dam, LSR poling, sediment 

core collection, velocity monitoring, suspended sediment samples, detailed poling cross-sections, 

and the cohesion/erodibility test. The schedule provided includes the existing and assessment data 

availability to upload to the model. The dates shown are when the data were available for upload. 

The Summer 2011 reference means the data were available before the hydrodynamic model scope 

was defined. 
 

 Single Beam Bathymetry of Morrow Lake Summer 2011 

 Multi-Beam Bathymetry upstream of Ceresco Dam Summer 2011 

 HEC-RAS cross-sections Summer 2011 

 Longitudinal profile  Summer 2011 

 Water depths at specific stream gauge datum Summer 2011 

 Stream bed particle size Summer 2011 

 Bulk Density data Summer 2011 

 Poling downstream of Morrow Lake Dam October 2011 

 Late Summer Reassessment poling  November 2011 

 Detailed poling cross-sections  November 2011 

 Sediment core collection  December 2011 

 Velocity monitoring  December 2011 

 Suspended  sediment samples  December 2011 

 Cohesion/erodibility data  December 2011 

 

The phases of the hydrodynamic model are grid setup, configuration for flow and velocity, analysis 

of sediment and cohesion data, complete model configuration including sediment processes, model 

calibration, preliminary and baseline model scenarios, and modeling of various flow events and 

changes in river conditions. The model milestones are provided below. 

 

 Provide bathymetry and terrain data to the SOSG  December 9, 2011. 

 Model Grid setup and QC December 16, 2011 

 Configuration for flow and velocity  December 30, 2011 

 Analysis of sediment samples and cohesion data January 13, 2012 

 Complete configuration including sediment processes January 27, 2012 

 Model calibration February 10, 2012 
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 Preliminary and baseline model scenarios  February 24, 2012 

 Sensitivity Testing February 24, 2012 

 Develop Scenarios/Various Simulations March 23, 2012 

 Completion of Simulations March 23, 2012 

 Run Modified Scenarios April 6, 2012 

A schedule will be developed with the SOSG to evaluate the draft component pieces of the model 

prior to the model milestone dates listed above. 

Scenarios representing different flow events and structural control features shall be selected through 

consultations among Enbridge, the U.S. EPA, MDEQ, and with other stakeholder input. The results 

of the iterative scenarios will be reviewed by the SOSG and will allow review and adaptive 

management discussions, and runs of modified scenarios. It is expected that adherence to this 

timeline shall allow final planning, coordination, logistics, and staging for experiments to be 

completed by the end of March 2012. A report summarizing the simulations of target stream flow 

conditions and management scenarios shall be prepared and submitted by April 13, 2012. 

 

Table 4.3.4 Partial listing of management scenarios to be simulated 

and compared with the Fall 2011 Baseline simulation. 
 

Question 

addressed 

Stream flow 

conditions 

Sediment 

conditions 

Temperature 

conditions 

River- 

management 

practices 

Range of dates 

(if using a 

recorded flow 

scenario) 

Risk of having 

sediment transport 

over Morrow 

Lake Dam by a 

frequent winter 

high-flow pulse 

Recorded 

high-flow event 

with peak 

discharge = 

3,260 cfs at 

upstream gauge 

Steady input 

concentration 

of 100 mg/L at 

35
th 

Street 

Bridge 

Cold – 2 to 4 

deg. C. for 

water; 4 to 7 

deg. C. for 

sediment-oil 

mixture 

No booms, 

curtains, dikes, 

chevrons, or 

sediment traps 

except existing 

Morrow Lake 

Dam 

Jan. 2008 

[specific range of 

days to be 

included to be 

determined in 

consultation with 

U.S. EPA and 

USGS] 

Risk of sediment 

remobilization by 

E4.5 double- 

chevron removal 

Uniform 

flow at above- 

median rate for Fall 

season; i.e., 

discharge = 

870 cfs at 

upstream gauge [ 

Initial, 

instantaneous 

concentration 

of 100 mg/L 

spread over 

40,000 ft
2 

area 

immediately 

upstream of 

E4.5 control 

point 

Cool – 4 to 6 

deg. C. for 

water; 6 to 9 

deg. C for 

sediment-oil 

mixture 

No booms, 

curtains, dikes, 

chevrons, or 

sediment traps 

except existing 

Morrow Lake 

Dam 

-- 



40 

Question 

addressed 

Stream flow 

conditions 

Sediment 

conditions 

Temperature 

conditions 

River- 

management 

practices 

Range of dates 

(if using a 

recorded flow 

scenario) 

Effective location 

of sediment 

containment areas 

Annual 

regime of 

streamflows for 3 

different years: one 

in lower quartile of 

annual mean Q, one 

near median, and 

one in upper 

quartile. 

Use sediment 

rating curves to 

estimate input 

concentrations 

at upstream 

gauges, and 

estimate 

sediment inputs 

from tributaries 

Use 

interpolated 

estimates 

from NWS 

observation 

network 

Include 

scenarios with 

only SCA 

traps, others 

with SCA traps 

plus 

booms/curtains 

TBD 

Effects of 

different 

agitation/recovery 

methods, e.g., 

aggressive agitation 

within Ceresco 

Dam impoundment 

Annual 

regime of 

streamflows for 3 

different years: one 

in lower quartile of 

annual mean Q, one 

near median, and 

one in upper 

quartile. 

Use sediment 

rating curves to 

estimate input 

concentrations 

at upstream , 

and estimate 

sediment inputs 

from 

tributaries 

Use 

interpolated 

estimates 

from NWS 

observation 

network 

Compare 

currently used 

methods with: 

deeper, more 

aggressive 

agitation; and 

perhaps with 

sonic/ultrasonic 

TBD 

Other scenarios, 

TBD through 

SOSG discussions  

TBD TBD TBD TBD TBD 

[Notes: cfs, cubic feet per second; mg/L, milligrams per liter; R.I., recurrence interval; FD%, flow-

duration non-exceedance percentage; ft
2
, square feet; --, not applicable; all scenarios shall be 

simulated using full model domain and constructed as extensions of the fully calibrated Fall 2011 

baseline; TBD, to be determined] 

Data from quarterly monitoring activities through the Spring 2012 ice-out and snowmelt runoff 

periods shall be compiled and used to update the model for further simulations during the April-June 

2012 quarter. Those simulations would focus on two goals: (1) understanding the river observations 

collected during December 2011through March 2012; and (2) predicting likely outcomes of a second 

series of management experiments (or modifications to pre-existing experiments) that would be 

planned for implementation during the mid-Summer to early-Fall 2012 period. Unforeseen 

developments in hydrologic, sediment, or oil conditions could motivate more frequent cycles of 

incremental scenario formulation, simulation, interpretation, decision making, and management 
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implementation. Nevertheless, a long-term timeline could be constructed on a backbone of semi- 

annual circuits of the adaptive-management cycle.  

4.4 Temperature Effects on Submerged Oil 

This Work Plan is to evaluate the effect of temperature on the relative occurrence of oil/sheen on the 

water surface upon agitation of sediment at various temperature ranges. The objectives of this study 

of temperature effects on submerged oil is to enhance the understanding of the effects that water and 

sediment temperatures have on submerged oil liberation and the subsequent effectiveness of 

recovery methods.  

4.4.1 Overview 

During recovery operations the fraction of oil that is recoverable by toolbox techniques released 

from the sediment underlying the water column by agitation. The agitation causes submerged oil to 

rise to the water surface where the oil is collected and appropriately disposed. The oil properties 

(e.g., density and viscosity) that facilitate its movement to the water surface are sensitive to 

temperature (Kong, 2004; Fingas et al., 2006). As water and sediment temperatures decrease, oil 

density and viscosity are both expected to increase. The study described in this Work Plan attempts 

to evaluate the temperature effects on the relative quantity of oil/sheen that rises to the water surface 

upon agitation of sediment at various temperature ranges. 

4.4.2 Objective 

The objective of the bench-scale study is to identify the lower threshold temperature at which the 

fraction of oil that is recoverable by toolbox techniques does not readily reach the water surface and 

sheen upon being mechanically agitated. The oil contaminated sediment behavior shall be observed 

in ranges of temperatures discussed later in the Work Plan. The threshold temperature shall be the 

temperature at which oil is absent at the surface or has only a light presence. The evaluation of the 

temperature effect shall be semi-quantitative because the threshold shall be determined relative to 

observations at other temperatures.  

4.4.3 Study Procedures 

Sediment and water samples shall be collected from the Kalamazoo River and transported to the 

field laboratory where the tests shall be conducted. The study design and data collection parameters 

are presented in Attachment D. The laboratory shall be housed in a field trailer or a house garage that 

is ventilated and contains adequate space for the study. Appropriate health and safety procedures 

shall be followed in accordance with the Site Health and Safety Plan (―HASP‖) (Enbridge, 2010a) 

and any other approved applicable guidance. The U.S. EPA and/or MDEQ observers shall provide 

oversight for the entire testing process. 

4.4.3.1   Sediment Collection 

River sediment shall be obtained from a depositional area that is likely to contain heavy oil based 

upon screening using poling and selected in collaboration with the SOSG. A petite Ponar
®
 sampler 

or similar device shall be used to collect and place the grab sample of sediment (approximately 6 

liters each) into each of five 7½-liter plastic containers. The petite Ponar® or alternative sampling 
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method shall be deployed to sample shallow sediments where oil is believed to be present, not 

greater than 5-inches in depth. Sediment samples in all five containers shall be observed and 

photographed under natural and UV light and the appearance of the sediment, texture, color, debris, 

and other notable features, shall be described. The general presence of sheen/oil on the sediment 

shall be noted under visible light and confirmed using a portable UV light viewed under a light 

blocking hood. The presence, size, and percent abundance of globules under both visible and UV 

light shall be recorded. 

Two of the five sample containers shall be covered with river water in the field by tilting the 

container at an angle and very gently pouring river water into it before slowly returning it upright 

being careful not to disturb the sediment. These samples shall be agitated in the field to confirm that 

the sediment releases sheen upon agitation to ensure that the location selected for sampling contains 

sheen-generating oil. If the samples do not produce sheen, consideration of river water and sediment 

temperatures shall guide operational decision to warm these two samples and repeat the agitation and 

evaluation as described: if the warmed samples still produce no sheen, an alternative area of 

submerged oil shall be sampled. The three sample containers that are not agitated in the field shall be 

covered with a lid for transport to the field laboratory for the study and the two agitated samples 

shall be disposed following proper waste disposal procedures. Samples of sediment and river water 

retained for the bench study shall be chilled to between 32° F and 40° F, but not frozen, and retained 

cold until the sample is used in the bench study. Sample disturbance and movement shall be 

minimized, and every sample shall be handled in the same way. In addition to the sediment grab 

samples, approximately 23 liters of river water shall be collected for the study. Sediment in the three 

containers brought in from the field shall be sampled and analyzed for particle size distribution. 

4.4.3.1.1 Sampling Location 

The sediment samples for testing shall be collected at a depositional location where sheening and 

globules released by poling have indicated the presence of ―heavy‖ sheening from submerged oil, 

which has been presumed to indicate substantial concentration of oil in sediment. The initial location 

and representative depositional setting shall be selected in consultation with the SOSG to be 

representative of an agreed upon depositional setting (e.g., backchannel, oxbow, cutoff, dam, island, 

or delta) and sediment type (very fine sand, silt or organic muck). The study design may be applied 

to different depositional environments and sediment types after completion of the initial study 

depending on review of study design effectiveness by the SOSG. One sampling crew comprised of 

three persons with the U.S. EPA and/or MDEQ oversight shall collect the samples during the course 

of one day. 

4.4.3.1.2 Sampling Methods 

Sediment samples shall be collected following the applicable sediment sampling SOP presented in 

the approved SAP as amended (Enbridge, 2011b) particularly Section 6.3.2 (entitled ―Ponar
® 

or 

Ekman dredge Sampling‖) found in SOP EN-202. 

4.4.3.2   Controlled Temperature 

The sample design includes testing three replicate samples at five different target temperatures for a 

total of 15 trial tests as summarized in Attachment D. Each replicate sample shall consist of equal 

volume aliquots from each of the three remaining undisturbed grab sample containers, for a total 
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replicate sample volume of 400 milliliters (―ml‖). In order to maintain as undisturbed sample as 

possible, the splits for the lab analysis shall be taken directly from the grab sample. For example, 

replicate sample #1 at temperature #1 shall consist of approximately 133 ml of sediment taken from 

each of the three grab samples for a total sediment sample volume of approximately 400 ml. The 

aliquots shall be placed into a 2-liter beaker (7.5-inches tall and 6.25-inches in diameter). A split 

sample shall then be collected from each of the three grab samples using the same sampling 

methods, and prepared for laboratory analysis of a single composite sample. The split sample shall 

be homogenized, and the sample shall be analyzed for TPH measured as DRO and ORO, and TOC. 

The sediment remaining in the replicate sample beakers shall then be covered by river water, filling 

the beaker to 1½ liters. Three beakers shall be placed into a temperature controlled, bench top 

circulating water bath that is set at the desired target temperature. Target water bath temperatures are 

35
o 

F, 45
o 

F, 55
o 
F, 65

o 
F and 75

o 
F. Samples shall initially be in storage at temperatures between 32

o 

F and 40
o 
F and shall be placed into the water bath and allowed to equilibrate for one hour, then 

water and sediment sample temperatures shall be monitored using a digital thermometer (e.g., 

Omega HH11B) and recorded at 15 minute intervals until both water and sediment temperatures are 

stable and within 4° F of the target temperature. The water and sediment may equilibrate at different 

temperatures and at different times given the different heat capacities of the two matrices. 

Equilibration and monitoring times may be adjusted in response to the time required to achieve 

stabilization, if warranted. Other changes to sample design or procedures that result from lessons 

learned during the study shall be documented. 

Once the sediment and water temperatures are stabilized within the target temperature range, the 

initial appearance and percent coverage of sheen and the number of globules on the water surface 

shall be recorded. The percent of sheen coverage shall be estimated by counting the number of 

squares on a clear rigid acetate grid (e.g., 5 by 5 equals 1 inch) that is placed on top of the beaker, 

which has a surface area of approximately 0.213 square feet. 

4.4.3.3 Sediment Agitation 

Samples shall be agitated in the temperature controlled environment and the parameters presented in 

Attachment D shall be recorded. Samples will be examined under visible and UV light and 

documented via photographs as well as with field notes to confirm the presence of oil. Prior to each 

agitation, sheen on the surface of the water in the sample container shall be removed with sheen net, 

wipe or other absorbent device. As the sheen is removed, care shall be taken to reduce motion so that 

the sediment in the container is not agitated, and also so that the sheen is not further smeared onto 

the edges of the sample container. 

The general appearance of sheen (gray, silver, metallic/transitional) and percent coverage and the 

presence, size, and abundance of globules on the water surface shall be noted prior to the initial 

agitation. Using a Nalgene
®
 rod (selected to be representative of poling), the sediment shall be 

stirred, initially with one complete circle, and a description of the appearance of sheen and globules 

on the water surface shall be recorded. 

Photographs under visible and UV light shall be taken; the angle of incident light shall be adjusted to 

best reveal the sheen in the image. Following the initial stir and observations, the sheen shall be 

removed from the surface of the water. The sediment shall then be stirred three more times; this 

second agitation shall occur within 15 minutes of the initial agitation (otherwise, temperatures of 
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water and sediment would need to be re-measured prior to the second agitation). The three stirs shall 

start in the middle of the sample and work outwards with each turn. The appearance and percent 

coverage of sheen and globules shall be noted after completing agitation and photographed under 

visible and UV light. 

For consistency, the same person shall agitate each replicate sample at nearly the same temperatures 

within the targeted temperature range, while making every effort to follow the exact same 

procedures. Similarly, a single observer shall be estimating the percentage surface area coverage for 

all samples. Photographs of the sheen on the surface of the water shall be taken for each agitation as 

stated above. For at least 25% of the visual observations of the amount of sheen present, the 

photographs shall be quantitatively analyzed to confirm the accuracy of visual estimation of 

percentage cover by sheen. 

Water and sediment temperatures shall be re-measured immediately following the recording of all 

observations and photographs to verify that conditions remained within the target temperature range. 

4.4.3.4   Final Warm Agitation 

All replicate sample sets shall be warmed by heating the bath to 75
o 

F and the sediment shall be 

agitated again with three stirs of the sediment as described above. The sheen shall be removed from 

the surface of the water prior to heating so that any oil liberated during heating is documented. 

Agitation at a warm temperature following the bench test shall be used to confirm that a lack of or a 

reduced amount of sheen was due to the effects of the lower temperature and not a lack of oil in a 

sediment aliquot. After the final warm agitation, sheen will be removed. The water will then be 

decanted and the presence or absence of sheen/oil in the remaining sediment will be documented via 

photographs using visual and UV observations. 

4.4.4 Data Evaluation and Reporting 

The data on presence or absence of oil/sheen at tested temperatures shall be analyzed to evaluate the 

effects that temperature has on submerged oil liberation. Consistency between replicate samples 

within a temperature range shall be assessed to evaluate reliability and uncertainty of the results. 

This information can be used in the design of any subsequent studies to clarify the results or 

investigate oil bearing sediment from other depositional environments. 

A completion report shall present the experimental results and explain the effects of temperature on 

the liberation of oil/sheen from sediments. The report shall address the application of the results of 

this or possible additional studies (as evaluated by the SOSG) to different depositional environments, 

and shall discuss the study design effectiveness. Results and conclusions may be used to help guide 

future submerged oil recovery efforts. As appropriate, the report shall provide applicable conclusions 

based on geomorphic settings and depositional environments that can be classified as similar. 

4.4.5 Insitu Temperature Study 

Submerged oil assessment and recovery work performed during October 2011 was completed in 

accordance with the Submerged Oil Recovery Standard Operating Procedure (Enbridge, 2011). In 

support of the submerged oil recovery operations a river study was conducted between October 14 

and 29, 2011 to assess the relationship between liberation of submerged oil from sediment as a 



45 

function of water temperature. Water temperature potentially affects the liberation of submerged oil 

since physical characteristics including viscosity, solubility, and volatility are typically influenced by 

temperature. Recovery work by some methods may be less effective as water temperature decreases 

during the late fall and winter seasons. Poling methods at selected locations, not subjected to 

recovery activities on the Kalamazoo River, were used to agitate sediment and document oil release 

as a function of water temperature. A Report of Findings will be developed as part of the above 

temperature effects bench-study. This Report will outline the methods and procedures followed and 

the results of the river study.  

4.4.6 Additional Temperature Effectiveness Studies 

The need for additional field or laboratory temperature effectiveness studies shall be evaluated by the 

SOSG. The SOSG shall evaluate additional information from this study as well as other studies and 

multiple lines of evidence as necessary to understand the effectiveness of overall oil recovery. In 

addition, water and sediment temperature data shall be collected from established USGS and site-

specific staff gauges on an ongoing basis for use in validating current and future temperature effects 

studies and in other applications, as appropriate. 

4.5 Submerged Oil Quantification 

A scientifically-based model shall be used to calculate the volume of submerged oil for the entire 

affected water way. This includes Talmadge Creek and the Kalamazoo River (from the confluence 

with Talmadge Creek through a location immediately downstream of the Morrow Lake Dam), 

corresponding to MP 0.0 through MP 40.00. 

The model shall be populated with chemical, physical, and geotechnical (i.e. sediment thickness) 

data obtained from sediment cores collected after submerged oil recovery activities as well as post-

recovery poling activities that were completed in 2011. This process shall be similar to that used to 

perform the submerged oil quantification calculated based on pre-Summer 2011 oil recovery 

activities. The Spring 2011 Quantification Model and Report will be finalized in consultation with 

the SOSG. Only data collected under the U.S. EPA and/or MDEQ approved work plans shall be 

used in the proposed evaluation. 

4.5.1 Objectives 

The objective is to quantify the volume of submerged oil from the Enbridge Line 6B Incident that is 

present in the sediments in Talmadge Creek and the Kalamazoo River from the confluence with 

Talmadge Creek down to Morrow Lake at the time of each quantification event. This information 

will be used by the SOSG in consideration of future activities. 

Quantification of submerged oil shall be performed at the following times, and at other time directed 

by the U.S. EPA: 

 Fall 2011– after Summer/Fall 2011 oil recovery activities are complete; 

 Spring 2012 – prior to performing 2012 oil recovery activities; and 

 Fall 2012 – after Summer/Fall 2012 oil recovery activities are complete. 
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4.5.2 Quantification Model 

This section describes the numeric model that shall be used to estimate the amount of submerged oil 

remaining in the Kalamazoo River (including the Morrow Lake Delta and Morrow Lake). 

A model was previously developed to quantify the amount of submerged oil in sediment identified 

during the Spring 2011 reassessment of Talmadge Creek and the Kalamazoo River (including the 

Morrow Lake Delta and Morrow Lake). This same conceptual model shall be the basis for Fall 2011 

(post-2011 oil recovery activities), Spring 2012 (pre-2012 oil recovery activities), and Fall 2012 

(post-2012 oil recovery activities) models for submerged oil quantification. 

These subsequent models shall use: 

 Variable 1 – Measured TPH concentration in sediment. An alternative to using TPH results 
may be considered by the U.S. EPA in consultation with the SSC Group. 

 Variable 2 – Sediment bulk density. 

 Variable 3 – Lateral extent of oil-impacted sediment. 

 Variable 4 – Vertical extent of oil-impacted sediment. 

 Variable 5 – Density of released oil, adjusted for weathering. 
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The models shall utilize a spreadsheet to calculate the volume of impacted sediment. Once 

calculated, the mass of oil impacted sediment shall be determined from the impacted volume and 

sediment bulk density. These volume calculations shall be performed separately for different sub-

regions of the total oil-impacted river system, where individual sub-regions will be reviewed with 

the SOSG and may correspond to: 1) subareas of the river designated by similar submerged oil 

category: heavy, moderate, or light, as determined by poling (i.e., poling-delineated areas): and 2) 

separate vertical layers or strata within those subareas (e.g., defined by similar sediment type). 

Subsequently, the mass of oil present in each stratum shall be calculated based on a representative 

concentration value (either a simple summary statistic or the estimated value from a linear statistical 

model) of laboratory- reported TPH concentrations and total impacted sediment mass. Finally, the 

volume of submerged oil shall be calculated from an approximation of the density of the weathered 

crude. The algorithm used in the model shall be as follows: 
 

Gallons of Oil (gal) in stratum j = 
 

{[D j (inches) * A j (acres) * P j * 4,046.86 (m
2
/acre) * 0.0254 (m/inch) 

 

*PSed j (g/cm
3
) * 10

6
(cm

3
/m

3
) * TPH j (mg/kg) * 10

-6
(kg/mg) ] 

 

/POil(g/cm
3
)} * 10

-3
(L/cm

3
) * (0.2642 gal/L)
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Where: 
 

 

 

A j = Total Area of Interest (acres) 
 

P j = % of Area of Interest with TPH Concentration (decimal equivalent) 

D j = Thickness of oil impacted sediment layer (inches) 

PSed j = Dry density – sediment (g/cm
3
) 

 

POil= Density – oil (g/cm
3
) 

 

TPH j = Representative concentration (e.g., linear model estimate, arithmetic mean, 

median, and/or geometric mean) of submerged oil concentration in stratum j  (mg/kg) –. 

Coverage provided for light, moderate, and heavy poling designations with the mean TPH 

value used to calculate the concentration of each tenth foot interval of the array for 

sample cores. 
 

Data sources include: 
 

P j (% of area of interest with TPH concentration) from poling-delineated areas for ―heavy‖ 

and ―moderate‖ categories, and either mixing-model or frequency based analysis for ―light‖ 

and ―none‖ categories. 
 

D j (Depth of oil layer) = from thickness of oil-containing sediments as indicated by 

analytical chemistry data and/or statistical analysis, and/or supplemental data collected 

from field sampling. 
 

PSed j (Dry density – sediment) = from stratum mean of estimated bulk density measured 

in sediment containing submerged oil. 
 

POil j (Density – oil) = from weathering adjustment applied to estimated density of 

released crude oil, which was assumed to be 0.9285 (g/cm
3
) http://www.crudemonitor.ca/ 

– 5-year average as defined below. 
 

An example of the model is presented below: 
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4.5.2.1   Model Architecture 

The model shall have an open architecture, whereby it is adaptable and flexible to approximate the 

amount of oil present in the sediment within specific geomorphic strata, river reaches/lake areas, or 

broader reaches/lake areas with minimal modifications. It shall be automated and based on the six 

specific parameters/variables listed above, or more as directed by the U.S. EPA. Output shall be 

standardized and list key parameters/assumptions used in the model along with summary statistics 

and evaluations of uncertainty. 

4.5.3 Input Data 

4.5.3.1 Variable 1 – Measured TPH Concentration in Bed Sediment 

The concentration of submerged oil in the bed sediments as of Fall 2011shall be estimated using an 

estimated 100 sediment cores (or other quantity as directed by the U.S. EPA) collected from 

apparently oil-containing areas of streambed, plus at least 10 additional cores from areas that 

demonstrated light qualitative indications of oil. Subsequent sediment core collection shall follow the 

adaptive management principle to assess the submerged oil in the dynamic riverine system. The 

purpose of the sediment cores shall be to obtain sediment samples which shall be analyzed to 

evaluate remaining submerged oil in the Kalamazoo River. 

Sediment samples from the sediment cores shall be analyzed for TPH that includes DRO and ORO, 

and other parameters as directed by the U.S. EPA. The total TPH value provides a potential measure 

of submerged oil present in the sediments. In the absence of specific TPH data for various elevations 

at a given location, existing TPH data from that location shall be applied to all depth horizons where 

qualitative evaluation (i.e., UV fluorescence) indicates the presence of oil. 

Information regarding location and methodology for sediment core collection is outlined herein 

related to the hydrodynamic assessment. 
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Results for TPH and other variables in the model shall be compared between areas delineated by the 

light, moderate, and heavy poling designations. An analysis of uncertainty shall be performed for all 

variables in the model, and for the model outputs (volumes of oil) that considers and incorporates all 

known sources of error and uncertainty. TPH concentrations shall be presented with standard 

deviations and the statistical confidence interval(s) shall be presented and discussed in accordance 

with the statistical validation described herein. 

4.5.3.1.1 Background TPH 

At a total of 36 background sediment sampling locations (collected upstream of the affected portions 

of the Kalamazoo River, Battle Creek River, and Talmadge Creek), bed-sediment cores have been 

collected, sampled, and analyzed. Subject to future U.S. EPA approval, the background data may be 

included in the submerged-oil volume calculator to account for background TPH concentrations and 

as a comparison to the presumed historical (i.e., pre-release from Enbridge Line 6B Incident) TPH 

present in the portion of the Kalamazoo River affected by the Enbridge Line 6B Incident. 

The method for incorporating background TPH is currently being evaluated and may be applied to 

the Spring 2011 submerged oil quantification; therefore, the same method for incorporating 

background TPH shall be applied to data collected and used as described herein. 

4.5.3.2   Variable 2 - Sediment Bulk Density 

As described in the hydrodynamic assessment, bed sediment cores paired with each primary core 

were collected in Fall 2011 to determine the sediment bulk density in the Kalamazoo River. Results 

from these analyses shall be used for quantification of submerged oil as of Fall 2011. 

4.5.3.3   Variables 3 and 4 - Lateral and Vertical Extent of Oil- Impacted 
Sediment 

Poling, analytical data, and core logging data shall be analyzed to infer the lateral and vertical 

boundaries of sediment impacted by submerged oil. The culmination of these factors shall result in a 

determination of the volume of sediment containing submerged oil, subject to approval by the U.S. 

EPA. 

The determination of the lateral and vertical extent of submerged oil shall include the area of 

sediment which poled ―light‖, ―medium‖, and ―heavy‖. The area for sediment which poled 

―medium‖ and ―heavy‖ will be based directly on the field observations during poling assessments. A 

method will be developed to identify the sediment areas which poled ―light‖ and reviewed with the 

SOSG. The area which poled ―light‖ will incorporate fluvial geomorphic environment types. All 

determinations for lateral and vertical extent of submerged oil shall extend to locations of ―none‖, 

and shall not arbitrarily assign an area to the ―light‖ indications category, as was previously 

performed. As a minimum, the model shall be applied separately to the following three categories: 

―light‖, ―moderate‖, and ―heavy‖. The lateral extent of ―light‖ poling shall be mapped similar to the 

―moderate‖ and ―heavy‖ categories. Further, categorization and oil-volume modeling by fluvial 

geomorphic environment types shall also be performed. 

This information shall be used in the model to calculate the submerged oil volume from the sediment 

sample locations. 
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4.5.3.4   Variable 5 - Density of Released Oil 

The density of weathered oil (―POil‖) is developed as an adjustment to the assumed density of the 

crude oil spilled. Based upon a review of Enbridge transportation records and analysis of samples 

collected by Enbridge after the pipeline restarted, the release appears to have occurred at or about the 

time that the latter end of a batch of Western Canadian Select (―WCS‖) was passing through the 

pipeline near Marshall, Michigan and a batch of Cold Lake (―CL‖) crude had begun. 

The composition of the oil released was approximately 77.5% CL and 22.5% WCS. Using this 

composition (77.5% CL and 22.5% WCS), and the 5-yr average density for each (0.9283 g/cm
3 
for 

CL and 0.9290 g/cm
3 

for WCS from http://www.crudemonitor.ca/ on August 10, 2011), the 

estimated combined density for a 77.5% to 22.5% mixture would be 0.9285 g/cm
3
, which is 

equivalent to the CL 5-year average. As the nature and cause of the release is still under investigation 

by National Transportation Safety Board, this determination is based on a number of assumptions 

regarding the nature and timing of the release. The estimated density of oil shall be adjusted for the 

probable loss of volatile constituents/fractions and any other appropriate weathering effects, and the 

resulting adjusted density shall be used for oil-volume calculations. 

4.5.4 Statistical Evaluation of TPH Data 

Sediment TPH data shall be evaluated using empirical and statistical methods to assess data 

distributions and relationships within TPH concentration data to estimate the submerged oil present 

within the river system. Only data collected under the U.S. EPA and/or MDEQ approved work plans 

shall be used for this task. 

The statistical evaluation shall be used to support the calculation of submerged oil in Talmadge 

Creek and Kalamazoo River sediment, and shall consist of the following elements: 

 Evaluation of the dataset to determine if lithology, depth/thickness, and/or other factors 
result in specific groupings or populations of data enabling segregation and/or separate 
statistical evaluation/testing; 

 Determining a probability mass function to define the discrete probability distributions of 
the population(s) identified in the evaluation; 

 Calculating interquartile ranges, standard deviation and variance of the populations 
identified in the evaluation; 

 Evaluating the various geomorphic surface types; and 

 Developing a statistically-based method for approximating the amount of oil present and 
confidence interval for this estimate within the Talmadge Creek and Kalamazoo River. 

The evaluation shall use collected data in all oil-containing sediment areas (light, moderate, and/or 

heavy). Depending on the population(s) distributions (i.e., normal vs. not normal or skewed 

determined by normality tests such as Shapiro-Wilk, Anderson-Darling, or as most appropriate to the 

dataset), parametric or non- parametric (e.g. Kruskall Wallace, Mann-Whitney) statistical 

significance tests shall be conducted, as warranted and as approved by the U.S. EPA. If required 

based on the outcome of the empirical and/or statistical evaluation, approximation of the amount of 

oil present and confidence interval for this estimate may vary per river segment, with the total 

amount of submerged oil being the sum of such individual segments. Descriptive statistics (e.g. 
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mean, median, range, standard deviation, confidence interval) along with quartile plots and other 

graphical presentations of the data shall be provided. 

4.5.5 Reports 

A report shall be submitted to the U.S. EPA following the completion of each quantification event. 

Each report will present the data, calculations, and results.  
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5.0   OIL RECOVERY 

5.1 Objectives 

Perform additional oil recovery actions, as necessary, to meet the U.S. EPA Order.  

5.2 Submerged Oil Recovery 

Submerged oil recovery actions shall be determined by the U.S.EPA FOSC who will consider the 

results of the studies outlined in this Work Plan. Potential environmental consequences of 

implementing specific oil recovery actions shall be evaluated by the U.S. EPA. Evaluations may 

include considerations of the impacts to the environment of specific recovery actions, such as: 

 River bank erosion from boat usage; 

 Loss of habitat for aquatic life from large woody debris removal; 

 Potential for increased erosion during flood conditions; 

 Migration of sediment at an abnormally high rate due to agitation techniques; 

 Damage to the benthic community from agitation of the river sediments; 

 Injury and death of wildlife due to equipment and boats on the river; and 

 Loss of wooded wetland habitat due to excavations. 

Submerged oil recovery options that shall be considered by Enbridge include, but are not limited to, 

the following: 

 Dredging of oil-containing sediments; 

 Agitation of sediments coupled with oil/sheen collection; 

 Installation and maintenance of sediment collection structures/devices; and /or 

 No further action. 

The need for further active oil recovery shall include an evaluation of ecological considerations, as 

well as an evaluation of the potential benefits and consequences of active oil recovery, or the lack 

thereof. This evaluation and decision of adverse ecological risk shall be made solely by the U.S. EPA 

FOSC following consultation with the SSC Group. The OSG, SOSG, and Containment Science 

Groups (―CSG‖) will provide information and recommendations to the SSC Group for their 

consideration in evaluating ecological risks and advising the FOSC. 

Submerged oil recovery shall be addressed using a top down approach working upstream to 

downstream within each of the three defined sections of the river. The first section shall consist of a 

portion of the river starting at the confluence of the Talmadge Creek and the Kalamazoo River and 

ending at the Ceresco Dam. The second section begins at the Ceresco Dam and ends at the Battle 

Creek impoundment. The final section runs from the Battle Creek impoundment to the Morrow Lake 

Dam. 
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5.2.1 Winter 2011 Submerged Oil Recovery Actions 

Over the winter months, passive recovery locations for submerged oil activities shall be evaluated by 

the SOSG. Passive recovery techniques shall be used to collect submerged oil mobilized by natural 

river flow conditions. The identification of these locations shall be informed by the hydrodynamic 

Model, LSR 2011 results, historic poling data, and fluvial geomorphic observations. Structures 

designed for collection of submerged oil shall utilize the dynamic nature of the river while 

minimizing the ecological impact of recovery activities on the river system. Additional discussion of 

the evaluation, installation, and maintenance of sediment collection devices and locations is provided 

in Section 7.  

Active recovery of submerged oil may occur via the use of approved techniques at select locations as 

determined by the SOSG, OSCAR, and other advisory groups identified by the U.S EPA. 

5.2.2 Spring/Summer 2012 Submerged Oil Recovery Actions 

Active and/or passive submerged oil recovery actions shall occur throughout Spring/Summer 2012 

based on the results of Spring 2012 reassessment activities, SSC Group and SOSG recommendations 

to the FOSC, and other factors. Submerged oil recovery activities using agitation techniques shall be 

conducted only while water and sediment temperatures are conducive to submerged oil recovery as 

determined through the results of the temperature effects studies described in Section 4 and shall be 

based on techniques presented in the approved Summer 2011 Strategic Work Plan and Dredging 

Supplement, or approved alternate means and methods. Although work may be conducted pursuant 

to the U.S. EPA Order, it shall not obviate the need to comply with all federal, state and local 

permitting, monitoring, and other requirements. 

Addenda to this Work Plan outlining specific active and passive submerged oil recovery locations, 

activities, equipment, and procedures shall be submitted prior to implementation. Work Plan addenda 

shall take into account all potential environmental impacts as evaluated by the SOSG and SSC 

Group when outlining proposed activities. 

5.3 Shoreline and Overbank Oil Recovery 

Shoreline and Overbank oil recovery actions shall be conducted based on the OSCAR Branch 

evaluations of reassessment results, location-specific recovery work plans submitted to the U.S. 

EPA, and based on data obtained from expedited remedial investigation activities pursuant to the 

MDEQ approved work plans.  

If the FOSC determines that additional recovery actions at impacted shoreline and overbank 

locations shall be addressed under the U.S. EPA Order, the appropriate permits shall be obtained 

prior to the commencement of oil recovery actions. Permit compliance requirements such as water 

quality monitoring shall be conducted pursuant to applicable SOPs.  

One or more of the approved shoreline and overbank oil recovery techniques shall be implemented 

to recover oil, sheen, or impacted soils. The selection of the technique or techniques for each 

impacted area shall consider: accessibility; ecological sensitivity and benefit/consequence; type of 

oil impact present; depth of oil in soil; and other factors. 
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Approved oil recovery techniques for impacted floodplain areas are presented in the Overbank Oil 

Recovery SOP (included as Attachment E to this Work Plan).  Other overbank oil recovery 

procedures and requirements shall follow those presented in Sections 2.0 and 3.0 of the approved 

Summer 2011 Strategic Work Plan, or via alternative procedures and methods approved by the U.S. 

EPA. 

  



56 
 

6.0   FALL 2011, WINTER AND SPRING 2012 CONTAINMENT PLAN 

The objectives of the containment plan for Fall 2011 and Winter/Spring 2012 are to implement a 

strategy in the Kalamazoo River/Morrow Lake Delta/Morrow Lake to prevent further migration of 

oil sheen and/or submerged oil into Morrow Lake and to prevent migration of oil sheen and/or 

submerged oil from Talmadge Creek into the Kalamazoo River. At the time of document submittal, 

the Fall 2011 containment removal activities outlined within this section have been completed. 

Considerations included in accomplishing these objectives are: 

 Personnel and public safety; 

 Limit impact to downstream receptors such as culverts, bridge structures, and dams in the 
river; 

 Removal of surface containment features prior to winter freeze up in an efficient manner, 
particularly in the Morrow Lake Delta and Morrow Lake; 

 Development, installation, and maintenance of a submerged oil containment plan to enhance 
sedimentation in the Morrow Lake Delta, and to control further migration of submerged oil 
into Morrow Lake and potentially over the Morrow Lake Dam. Submerged oil containment 
measures may be implemented at other areas in the Kalamazoo River based on results of 
hydrodynamic modeling; 

 Manage any winter containment sites that are left in place; and 

 Installation of Spring 2012 containment features according to an addendum to this Work 
Plan outlining the specific Spring 2012 Containment Plan. 

Containment will be removed during Fall 2011 on a priority basis and in a controlled systematic 

manner under the direction and approval of the U.S. EPA. Containment deployment in Spring 2012 

will be based on weather and site conditions, predictive modeling of Spring submerged oil work 

sites, and at the direction and approval of U.S. EPA. 

This containment plan is based on the current strategies that are to be implemented in the fall 2011 

and Winter/Spring 2012 work seasons. The identified containment removal and deployment 

strategies may be modified if any changes in this Work Plan take place based on weather conditions, 

Spring 2012 reassessment findings, river characteristics, results of hydrodynamic assessment 

components as detailed in Section 4.2, presence of surface or subsurface residual oil, or any other 

factor that could cause a change in this Work Plan. 
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6.1 Fall/Winter Containment Removal Procedure 

Containment removal will be executed in a controlled manner at the recommendation of the 

Containment Branch Science Group and the direction and approval of the U.S. EPA. Visual 

monitoring of sediment and sheen levels downstream of the containment during containment removal 

will be conducted by field inspectors and from over-flights. If visual levels of sediment or sheen are 

noted during the observations, the conditions will be noted and sheen collection will be performed 

using sheen sweep boat(s). The addition of temporary downstream containment may be required. 

Containment approved for removal shall be decommissioned as follows: 

 Non-impacted debris accumulated in the retention area of the boom shall be collected and 
properly disposed. Residual sheen in the contained area shall be removed with sorbent 
sweep. Boom determined to be collecting new sheen shall not be removed without prior 
approval from the U.S. EPA. 

 The lines securing the downstream end of the containment shall be released starting with the 
shoreline protection. The retention area line shall then be slowly released allowing the 
containment to settle onto the upstream anchor. If excessive levels of sediment or sheen are 
noted the shoreline retention line can be re-secured to allow them to settle out. 

 Any sediment or X-Tex curtain attached to the boom shall then be cut free and loaded into 
boats and taken for disposal. 

 Boom shall be towed to the nearest boat launch where it shall be loaded directly from the 
water into roll-off bins. Boom shall be taken for decontamination and repairs. Boom shall 
then be sorted and properly stored for winter to prevent dry rot and UV damage. Any boom 
that is too damaged shall have the metal fittings removed and be properly disposed. 

6.2 Removal Priority and Scheduling 

Priority sequence for removal is as follows: 

 Removal of containment associated with submerged oil sites; 

 Removal of control point containment; and 

 Removal of protective containment points associated with OSCAR sites.  

This sequence is based on several factors listed below: 

 Areas with the potential to have ongoing sheen issues should be removed last to prevent 
additional impact to downstream receptors. 

 Control points should be left in place until submerged oil operations are completed. 

 Enbridge shall continue consultation with STS Utilities regarding placement and removal 
schedules for all containment between Morrow Lake and Morrow Lake Delta (35th Street to 
Morrow Lake Dam). 

 OSCAR locations should be removed as late as reasonably possible. OSCAR sites that are in 
sheltered locations, where ice damage is not anticipated, may be left in place and monitored 
through the winter. 

 Containment shall be removed from OSCAR sites that have received determination as being 
consistent with the U.S. EPA Order. 
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 The presence of frazil ice or dislodged sheet ice flowing within the main river channel. 

The schedule for the containment removal plan shall be based on the above priority sequence. The 

implementation of the containment removal plan is largely dependent on fluctuating weather and 

river conditions and may be delayed by a down turn in either of these factors. If, due to fluctuations in 

the weather, the potential for ice or debris dams increases once containment removal has begun, 

removal activities shall be limited. Additionally, any remaining boom shall be monitored for a 

potential loss of integrity so that corrective actions can be taken. 

6.2.1 Submerged Oil Containment Removal Schedule 

Submerged oil containment shall be removed as sites after the U.S. EPA has directed Enbridge to 

discontinue submerged oil recovery activities due to low water and sediment temperatures and has 

approved the removal. Removal of submerged oil containment sites shall generally be conducted 

following the top down approach. 

6.2.2 Control Point and Protective Containment Removal Schedule 

Control point and protective containment removal shall begin after the completion of submerged oil 

activities, with the approval of the U.S. EPA. High priority sites in the Kalamazoo River, Morrow 

Lake Delta, and Morrow Lake that shall require further evaluation for removal are: 

 MP 36.6N; 

 MP 36.8 N; 

 Morrow Lake Delta Channel 6; 

 MP 37.25; and 

 MP 37.75. 

Enbridge shall remove all surface containment between 35
th 

Street Bridge and Morrow Lake Dam by 

November 18, 2011 as per the request of STS Utilities or as otherwise negotiated at the direction of 

the U.S. EPA. The confluence containment point (MP 2.25) shall remain in place throughout the 

winter. The projected order of removal shall be: 

1. MP 6.0; 

2. MP 10.8; 

3. D 3 (MP 19.25); 

4. C 6 (MP 15.25); 

5. E 4.5 (MP 38.25); 

6. E 4.75 (MP 38.25); 

7. E 6 (MP 39.75); 

8. Ceresco (MP 5.75); 

9. MP 15.75; 

10. E 4 (MP 37.75); and 

11. E 5 (MP 38.25). 
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This sequence is subject to change dependent on site conditions, weather, operational activities and 

approval or direction from the U.S. EPA. 

6.2.3 OSCAR Containment Removal Schedule 

OSCAR containment shall be removed at the direction of the U.S. EPA. Removal of the OSCAR 

containment sites shall generally be from upstream to downstream. OSCAR sites that do not receive a 

determination as being consistent with the U.S. EPA Order will be evaluated by the U.S. EPA for 

potential to leave containment in place during the winter months. 

6.2.3.1   Fall 2011 

Site monitoring shall be conducted during Fall 2011 utilizing boats, as well as land and air based 

observations. During monitoring, crews shall observe river characteristics such as freezing, 

movement of flowing ice, debris movement (including vegetation/debris dislodged during fall 

vegetation die back and accumulated organic matter), and visual checking for the presence of surface 

oil/sheen. The information collected during these activities shall be utilized for determining the 

priority sequence and timing of containment removal. 

6.2.3.2   Winter 2011/2012 

Site monitoring shall be conducted during the winter, utilizing boats, as well as land and air based 

observation. During monitoring, sites shall be evaluated for ice buildup, debris accumulation and 

containment integrity as well as visual checking for the presence of surface oil/sheen. The 

information gathered during monitoring shall be utilized for determining required boom maintenance, 

as well as adjustment and installation of additional containment measures. 

6.2.3.3   Spring 2012 

Site monitoring shall be conducted during the spring months, utilizing boats as well as land and air 

based observation. During monitoring, crews shall observe river characteristics such as freezing, 

movement of flowing ice, debris movement (including vegetation/debris dislodged during spring 

runoff and accumulated organic matter), and visually checking for the presence oil/sheen. The 

information collected during these activities along with the Spring 2012 Containment Plan shall be 

utilized for determining the priority sequence and timing of containment deployment. 

6.2.4 Submerged Oil Containment to Prevent Migration of Oil Past Morrow 

Lake Dam 

As directed by the U.S. EPA in a letter to Enbridge (dated November 4, 2011), Enbridge shall prepare 

a plan for preventing oil from migrating past the Morrow Lake Dam during the Winter 2012. This 

plan, once approved by the U.S. EPA, shall be incorporated as an addendum to this Work Plan. The 

work plan for Preventing the Migration of Oil Past the Morrow Lake Dam shall describe in detail the 

necessary actions that Enbridge will take to contain and prevent the migration of oil, sheen, 

submerged oil, and oil-containing sediments past/downstream of the Morrow Lake Dam. The plan 

shall describe methods for enhancing submerged oil deposition in the Morrow Lake Delta and shall 

include options that decrease river velocities and promote and enhance deposition such as installation 
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of bed structures and adjusting the level of the Morrow Lake Dam during flood events to reduce 

velocities in the Morrow Lake Delta and promote deposition and reduce sediment migration. 

6.2.5 Winter Maintenance Procedure 

Throughout winter operations all locations requiring boom, if any, shall be monitored. Any site that 

becomes damaged or dislodged by ice or other causes shall be removed, replaced or repaired 

depending on the potential for downstream impacts versus the potential for additional damage as 

approved by the U.S. EPA. All locations shall be monitored on a weekly basis to ensure their 

integrity. 

6.2.6 Spring 2012 Containment Plan 

6.2.6.1   Control Point Booming 

Control point booming is the use of containment boom, curtain boom, silt fence and/or X-Tex curtain 

to prevent the downstream migration of surface and/or subsurface oil. Control point booming, when 

properly deployed, shall aid in facilitating the recovery of migrating surface and subsurface oil. There 

are several booming strategies that shall be used in control point booming, including the following: 

 Shore to Shore Booming: This strategy involves a single span of boom that is deployed to 
cover the entire width of the river. The upstream end of the boom is secured to an anchor 
point on the upstream bank. Hand lines or in-stream anchors are used to maneuver the boom 
at the appropriate angle (dependent on current velocity) down to a recovery area. A small 
section of boom is then deployed along the downstream shoreline to prevent impact to the 
river bank (shoreline protection). 

 Gate Booming (also referred to as ―Open Chevron‖): This strategy involves two segments of 
boom that are deployed across the width of the river to allow for vessel traffic up and down 
the river. The upstream ends of both booms are secured in an overlapping position using in-
stream anchors. Hand lines or in-stream anchors are used to maneuver the boom at the 
appropriate angle (dependent on current velocity) down to a recovery area. A small section 
of boom is then deployed along the downstream shoreline to prevent impact to the river 
bank (shoreline protection). 

 Cascade Booming: The cascade boom system is the deployment of multiple booms across 
the width of the river to allow for vessel traffic up and down the river or to reduce the strain 
that current places on individual spans of boom. The upstream boom is secured to the shore 
at its upstream point. Using hand lines or in stream anchors, the boom is maneuvered at an 
appropriate angle (dependent on current velocity) to a point in the river where it is secured 
with an in-stream anchor. Each additional segment is then placed downstream in an 
overlapping position and secured with in-stream anchors. The last span of boom is secured 
on its downstream end to the shore. A small section of boom is then deployed along the 
downstream shoreline to prevent impact to the river bank (shoreline protection). 

 Chevron Booming: The chevron boom system is a single span of boom that is deployed to 
deflect oil/sheen around a sensitive area or to recovery points on both banks. The center of 
the boom is secured in the middle of the channel using an in-stream anchor. Hand lines or 
in-stream anchors are used to maneuver both of the downstream booms at appropriate 
angles (dependent on current velocity) down to recovery areas. Small sections of boom 
are then deployed along the downstream shoreline to prevent impact to the river bank 
(shoreline protection). 
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Control point booming location sites shall be selected based on the following criteria: 

 River characteristics (current speed, depth, width and bottom material); 

 Site access (ease of oil recovery and maintenance); 

 Suitable anchor points; 

 Distance to upstream control points; 

 Distance to upstream sources of impact (identified impacted depositional areas and impacted 
overbank areas); and 

 Access control to prevent impact to the public. 

Currently, control points have been identified as likely locations for installation of surface 

containment. The number of control points to be deployed shall be dependent on information 

gathered during spring monitoring activities, the Spring 2012 reassessment, and potential river 

reopening activities. The likely control point locations for Spring 2012 are: 

 MP 2.25 (confluence of Talmadge Creek and Kalamazoo River); 

 MP 5.75 (Ceresco Dam); 

 MP 15.75, C 6 (Battle Creek Dam); and 

 Morrow Lake Delta and Morrow Lake. 

Due to the increase in water levels associated with spring runoff, all control points shall be installed at 

a greater angle. This shall lessen the force applied to them by the increased current velocity and 

reduce the risk of containment failure. 

Subsurface containment may also be installed based on the monitoring and reassessment activities. 

The locations of these sites shall be based on the observations made by the monitoring team as well 

as the locations of any identified subsurface concerns. 

All control points shall be monitored for ice buildup. If there is significant ice buildup, the boom shall 

be released to prevent an unsafe condition or uncontrolled containment failure. 

6.2.6.2   Sediment Trap Containment 

During winter operations, engineered sediment traps (passive sediment collectors) may be installed 

within the Kalamazoo River as detailed in Section 7. During the Spring and Summer 2012 seasons, 

dependent on site conditions and the presence of surface or subsurface oil, additional containment 

shall be installed immediately downstream of each sediment trap if directed by the U.S. EPA. This 

containment, if necessary, would potentially consist of surface and subsurface containment. 

6.2.6.3   Protective Containment 

Protective containment is the use of surface and subsurface containment to prevent impact to a 

sensitive area or to prevent impact to the river from a small impacted area. Containment is deployed 

between a source of impact and the selected area of the river to shield the area from impact. 

Protective containment can also be used to isolate impacted areas until recovery methods have been 

completed and regulatory sign-off has been received. The containment shall usually be deployed: 
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 At the mouth of an inlet; 

 Around the entire area; and 

 In a chevron (see control point booming) configuration upstream of the area. 

The selection of locations for protective containment shall be based on the following criteria: 

 Areas that have the potential to cause impact to downstream receptors; and 

 Areas of significant ecological value. 

Deployment at these locations will be dependent on information gathered during monitoring activities 

and may vary pending the results of those activities. Additional areas may be added based on 

inspection results and the identification of unknown areas of impact. 

6.2.6.4   Oil Recovery 

Oil recovery involves the removal of oil from the surface of the water. All containment locations 

shall be monitored for the accumulation of oil and impacted debris. When identified, this material 

shall be recovered and disposed of according to the accepted waste handling practices. Several 

recovery methods are listed below but are not limited to: 

 Hand Skimming: Hand skimming is the removal of oil by physical labor. Personnel shall 
utilize hand tools such as dip nets, strainers, and pitchforks to lift the oil and debris out of 
recovery areas and place it into a container for disposal. 

 Rotary Skimming: Rotary skimming is the removal of oil by a mechanical rotary skimmer. 
There are several types of rotary skimmers including drum, mop skimmers and brush 
skimmers. All rotary skimmers work by rotating a surface with oil adhering qualities. The oil 
is then mechanically removed from the surface and collected into a container for disposal. 

 Vacuum Truck: Utilizing a vacuum unit to remove oil or impacted sediment out of a 
containment area. 

Due to the low volume of oil expected to accumulate during operations, hand skimming shall be the 

preferred method of oil recovery. 

6.3 Deployment Priority and Scheduling: 

Priority sequence for deployment is as follows: 

 Deployment of surface containment from downstream to upstream; 

 Deployment of protective containment at areas of high ecological value; 

 Deployment of protective containment from upstream to downstream; and 

 Deployment of submerged oil containment (not including submerged oil work sites) from 
downstream to upstream. 

The schedule for the Spring 2012 containment plan shall be based on the above priority sequence. 

The deployment of containment in spring conditions is largely dependent on fluctuating weather and 

river conditions and may be delayed by either of these factors. Due to the potential for the formation 

of ice and or debris dams, booming activities shall be triggered by the absence of the potential for 
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migration of ice and or debris to downstream areas. If, due to fluctuations in the weather the potential 

for ice or debris dams increases once deployment has begun, booming activities may be limited. 

Additionally, any deployed boom shall be monitored for a potential loss of integrity so that corrective 

actions can be taken. 

During all work in the river, special consideration shall be given to the following: 

 The safety of personnel working in, around, and on the water. 

o Boat traffic shall be kept to a minimum to reduce the risk to workers; 

o If personnel are working in the water from the shoreline a tag line shall be required for 
any work completed in water greater than waist depth; and 

o Boats working in the vicinity of containment shall do so under a no wake restriction.  

 The safety of the public. 

o All sites that are accessible to the public shall be clearly marked with signage warning 
of the dangers associated with site.  
  



64 
 

7.0   PASSIVE SEDIMENT COLLECTION AREAS AND DEVICES 

Design, installation, maintenance, and removal of passive sediment collection devices described 

herein will be conducted by the Containment Branch in consultation with the SOSG. 

7.1 Objectives 

The objective of the installation and use of passive sediment collection devices (―sediment traps‖) is 

to collect submerged oil in a minimally invasive manner. Installation of sediment traps in key areas of 

the Kalamazoo River will be used to more efficiently and less intrusively recover remaining 

submerged oil.  

Sediment traps shall be designed to efficiently take advantage of, and/or enhance, existing flow and 

depositional patterns in the river. This may include stand- alone traps, a series of traps, or a 

combination of flow-directing techniques and trap(s), pursuant to recommendations generated from 

the process outlined below.   

7.2 Background 

Various geomorphic settings along the active channel and off-channel areas of the Kalamazoo River 

have been identified as preferential to the deposition of submerged oil and oil-containing sediment. 

These settings include riparian wetlands, oxbows, flood chutes, cut-off channels, backwaters, point 

bars, deltas, and impounded areas. In the active channel, areas that may be scoured during floods can 

be depositional during low flows. Ice jams can also play a factor in determining flow obstructions 

during winter and spring melts. The location and function of these depositional areas can change 

depending on whether the river is in flood stage or sustained low flow and will impact the distribution 

of submerged oil within the river (Figure 7.1). Oil deposits in off-channel/overbank areas from the 

July 2010 flood may later become sources of oil to channel margins during subsequent floods or as 

seeps if hydrologically connected during low flows. Such geomorphic considerations are important to 

proper sediment trap design and site selection (Figure 7.2). 
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Figure 7.1. Results from the 2011 LSR poling, showing frequency of occurrence of none, 

light, moderate, and heavy oil indications. 
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Figure 7.2 Geomorphic Settings for Heavy Oil Transport and Deposition in a Riverine 

Environment

  

Geomorphic Settings for Heavy Oil Transport and 
E . ~ Deposition in a Riverine Environment vaporatron 

Heavyoil ''''" Water column/Suspended 
spill ~ wd,,,,/ ~ G,"""d I 

[ wetlands '.:,iiter 

J .1 t: I Floating oil I 
1 Riverine 

0 

I Submerged oil I • CI. 
d. '" Ponds/ water c 

lakes • 

U ~ Oil-containing sedim ent 

Dissolved contaminants .. 
Off Channel/Overbank Active channel/lnstream 

r--
Channel 

Flow obstruction 

Floodplain Point Braided Margins/ 
longitudinal bars 

Floodplain Oxbow Meander IPendanVlee/Wal-e bars 
and bank 

Burrows/pipi lakes cutolfs bars bars lateral 
near islands. logs. 

drapes 
ng to buried Bars 

ve etation. bedrolk 
gravels '--

Tributary 
T r ansver se bar s (It om Backwater Abandoned Flood chute conliuence Alluvial 

Wetlands channels cutolfs fans and Pools channel widening) 

bars 

B Flow obstruction bars Tree throw 
(PendanVlee/Wake bars) sl'vales Main-

from logs. vegetation. hnpoundments stern Alluvial fans 
bedrock) Deltas 



67 
 

7.3 Design and Site Selection 

Results from 2011 LSR poling and mid- and post- recovery poling activities, along with existing 

geomorphic knowledge of the river, shall help guide trap locations and specific trap design. In 

addition, the hydrodynamic model shall be used to help guide selection of locations and to test 

proposed designs. 

The SOSG and CSG shall provide recommendations of locations and design for the sediment 

collection techniques, to be guided by the following: 

 Evidence of re-deposition of submerged oil following recovery;

 Amount and nature of submerged oil;

 Geomorphic setting, including location of major depositional areas; 

 Location outside of sensitive habitat areas; 

 Proximity to existing access paths for cleanout and monitoring; 

 Safety of the public and workers; 

 Utility for eventual habitat improvement; and 

 A review of appropriate literature relating to techniques successfully implemented in similar 
settings on other rivers. 

The development, design, and location selection of the enhanced sediment collection techniques shall 

begin in Fall 2011 and continue into 2012 in consultation with the SOSG and CSG. Sediment traps 

may be installed during the winter months under frozen conditions if appropriate. Structures shall be 

designed, permitted (as necessary), and installed for longer term maintenance and presence until oil 

recovery is completed. Devices and locations will be selected to maximize sediment trapping 

effectiveness and efficiency while minimizing harm to benthic organisms, mussels, fish, amphibians, 

turtles, mammals, and birds (including diving ducks). In addition, such devices will be implemented 

in such a way as to minimize barriers to fish passage and to minimize river navigation hazards and 

obstructions, while still remaining effective and efficient in the primary objective of less intrusive 

recovery of remaining submerged oil. Consideration will be given to devices that provide habitat 

diversity and bank protection. 

An addendum to this Work Plan shall be provided to the U.S. EPA and USGS that outlines the 

location and design of each sediment trap. The addendum shall specify any additional field 

investigation or modeling work deemed necessary to complete the location evaluation and/or the 

design, and shall include a schedule for completing the evaluation and design tasks. The addendum 

shall also include a schedule and scope for operations and maintenance of the device(s). 
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8.0   SCHEDULE 

A schedule is presented (Attachment F) for general scheduling purposes only and shall be modified 

based on numerous factors including river conditions, access, permitting, re-prioritization of areas 

and the U.S. EPA approval. Updates to the schedule shall be ongoing throughout the project and shall 

be presented to the U.S. EPA, USGS and MDEQ as needed to indicate significant change. 
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Overbank Oil: Spring 2012 Reassessment 
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Attachment B

Submerged Oil: Spring 2012 Reassessment 
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Number of poling locations within each area will be dependent on
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site conditions.  Full transects will have a minimum of 3 locations.
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Number of poling locations within each area will be dependent on
site conditions.  Full transects will have a minimum of 3 locations.
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site conditions.  Full transects will have a minimum of 3 locations.
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Number of poling locations within each area will be dependent on
site conditions.  Full transects will have a minimum of 3 locations.
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Number of poling locations within each area will be dependent on
site conditions.  Full transects will have a minimum of 3 locations.

SHEET 51 OF 170

Poling will be conducted +/- 25 feet of all 
transects, focus areas, and delineation areas



!.

!.

!.

!.

!.

!.

13.45T

13.24T

13.52T

13.38T

13.5L1

13.25 North

LS 13.5 L1

LS 13.25 North

LS 13.25 L1

13.5 L1

13.45 South

13.25 North

13.5 13
.2

5

0 100 20050

Scale in Feet

±
Map Location FIGURE 2

2012 POLING FOCUS AREAS & TRANSECTS

ENBRIDGE LINE 6B MP 608 
MARSHALL, MI PIPELINE RELEASE

ENBRIDGE ENERGY, LIMITED PARTNERSHIP

Legend
November 2011 Delineation Area

Spring 2011 Delineation Area

2011 Poling Focus Areas

Additional Poling Focus Areas

Transects
2011 transect to be poled in 2012

2011 transect not slated for poling in 2012

!. Additional 2012 transect poling locations

_̂ Park/Launch Access Poling Areas

_̂ Bridge Access Poling Areas

Quarter Mile Grid Segment

Project #:   106-4186

Drawn:       JLH  12/21/2011

Approved:  DBR  12/21/2011

X:\ArcMap Project Files\Work Plan 2012\Figure 2 2012 Poling Focus Areas and Transects.mxd Aerial Photography Date: April 2011

Number of poling locations within each area will be dependent on
site conditions.  Full transects will have a minimum of 3 locations.
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Poling will be conducted +/- 25 feet of all 
transects, focus areas, and delineation areas
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Number of poling locations within each area will be dependent on
site conditions.  Full transects will have a minimum of 3 locations.
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Poling will be conducted +/- 25 feet of all 
transects, focus areas, and delineation areas
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Number of poling locations within each area will be dependent on
site conditions.  Full transects will have a minimum of 3 locations.
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Poling will be conducted +/- 25 feet of all 
transects, focus areas, and delineation areas
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Number of poling locations within each area will be dependent on
site conditions.  Full transects will have a minimum of 3 locations.
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Poling will be conducted +/- 25 feet of all 
transects, focus areas, and delineation areas
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Number of poling locations within each area will be dependent on
site conditions.  Full transects will have a minimum of 3 locations.
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Poling will be conducted +/- 25 feet of all 
transects, focus areas, and delineation areas
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Number of poling locations within each area will be dependent on
site conditions.  Full transects will have a minimum of 3 locations.
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Poling will be conducted +/- 25 feet of all 
transects, focus areas, and delineation areas
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Number of poling locations within each area will be dependent on
site conditions.  Full transects will have a minimum of 3 locations.
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Poling will be conducted +/- 25 feet of all 
transects, focus areas, and delineation areas
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Number of poling locations within each area will be dependent on
site conditions.  Full transects will have a minimum of 3 locations.
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Poling will be conducted +/- 25 feet of all 
transects, focus areas, and delineation areas
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Number of poling locations within each area will be dependent on
site conditions.  Full transects will have a minimum of 3 locations.
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Poling will be conducted +/- 25 feet of all 
transects, focus areas, and delineation areas
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Number of poling locations within each area will be dependent on
site conditions.  Full transects will have a minimum of 3 locations.
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Poling will be conducted +/- 25 feet of all 
transects, focus areas, and delineation areas
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Number of poling locations within each area will be dependent on
site conditions.  Full transects will have a minimum of 3 locations.
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Poling will be conducted +/- 25 feet of all 
transects, focus areas, and delineation areas
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Number of poling locations within each area will be dependent on
site conditions.  Full transects will have a minimum of 3 locations.
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Poling will be conducted +/- 25 feet of all 
transects, focus areas, and delineation areas
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Number of poling locations within each area will be dependent on
site conditions.  Full transects will have a minimum of 3 locations.

SHEET 64 OF 170

Poling will be conducted +/- 25 feet of all 
transects, focus areas, and delineation areas
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Number of poling locations within each area will be dependent on
site conditions.  Full transects will have a minimum of 3 locations.

SHEET 65 OF 170

Poling will be conducted +/- 25 feet of all 
transects, focus areas, and delineation areas
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Number of poling locations within each area will be dependent on
site conditions.  Full transects will have a minimum of 3 locations.
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Poling will be conducted +/- 25 feet of all 
transects, focus areas, and delineation areas
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Number of poling locations within each area will be dependent on
site conditions.  Full transects will have a minimum of 3 locations.
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Poling will be conducted +/- 25 feet of all 
transects, focus areas, and delineation areas
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Number of poling locations within each area will be dependent on
site conditions.  Full transects will have a minimum of 3 locations.
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Poling will be conducted +/- 25 feet of all 
transects, focus areas, and delineation areas
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Number of poling locations within each area will be dependent on
site conditions.  Full transects will have a minimum of 3 locations.
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Poling will be conducted +/- 25 feet of all 
transects, focus areas, and delineation areas



_̂

17

17
.2

5

0 100 20050

Scale in Feet

±
Map Location FIGURE 2

2012 POLING FOCUS AREAS & TRANSECTS

ENBRIDGE LINE 6B MP 608 
MARSHALL, MI PIPELINE RELEASE

ENBRIDGE ENERGY, LIMITED PARTNERSHIP

Legend
November 2011 Delineation Area

Spring 2011 Delineation Area

2011 Poling Focus Areas

Additional Poling Focus Areas

Transects
2011 transect to be poled in 2012

2011 transect not slated for poling in 2012

!. Additional 2012 transect poling locations

_̂ Park/Launch Access Poling Areas

_̂ Bridge Access Poling Areas

Quarter Mile Grid Segment

Project #:   106-4186

Drawn:       JLH  12/21/2011

Approved:  DBR  12/21/2011

X:\ArcMap Project Files\Work Plan 2012\Figure 2 2012 Poling Focus Areas and Transects.mxd Aerial Photography Date: April 2011

Number of poling locations within each area will be dependent on
site conditions.  Full transects will have a minimum of 3 locations.
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Poling will be conducted +/- 25 feet of all 
transects, focus areas, and delineation areas
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Number of poling locations within each area will be dependent on
site conditions.  Full transects will have a minimum of 3 locations.
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Poling will be conducted +/- 25 feet of all 
transects, focus areas, and delineation areas
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Number of poling locations within each area will be dependent on
site conditions.  Full transects will have a minimum of 3 locations.
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Poling will be conducted +/- 25 feet of all 
transects, focus areas, and delineation areas
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Number of poling locations within each area will be dependent on
site conditions.  Full transects will have a minimum of 3 locations.
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Number of poling locations within each area will be dependent on
site conditions.  Full transects will have a minimum of 3 locations.
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Number of poling locations within each area will be dependent on
site conditions.  Full transects will have a minimum of 3 locations.
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Number of poling locations within each area will be dependent on
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Number of poling locations within each area will be dependent on
site conditions.  Full transects will have a minimum of 3 locations.
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Number of poling locations within each area will be dependent on
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Number of poling locations within each area will be dependent on
site conditions.  Full transects will have a minimum of 3 locations.
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site conditions.  Full transects will have a minimum of 3 locations.
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Number of poling locations within each area will be dependent on
site conditions.  Full transects will have a minimum of 3 locations.
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Number of poling locations within each area will be dependent on
site conditions.  Full transects will have a minimum of 3 locations.
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Number of poling locations within each area will be dependent on
site conditions.  Full transects will have a minimum of 3 locations.
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Number of poling locations within each area will be dependent on
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Number of poling locations within each area will be dependent on
site conditions.  Full transects will have a minimum of 3 locations.

SHEET 114 OF 170

Poling will be conducted +/- 25 feet of all 
transects, focus areas, and delineation areas
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Number of poling locations within each area will be dependent on
site conditions.  Full transects will have a minimum of 3 locations.

SHEET 115 OF 170

Poling will be conducted +/- 25 feet of all 
transects, focus areas, and delineation areas
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Number of poling locations within each area will be dependent on
site conditions.  Full transects will have a minimum of 3 locations.

SHEET 116 OF 170

Poling will be conducted +/- 25 feet of all 
transects, focus areas, and delineation areas
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Number of poling locations within each area will be dependent on
site conditions.  Full transects will have a minimum of 3 locations.

SHEET 117 OF 170

Poling will be conducted +/- 25 feet of all 
transects, focus areas, and delineation areas
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Number of poling locations within each area will be dependent on
site conditions.  Full transects will have a minimum of 3 locations.
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Poling will be conducted +/- 25 feet of all 
transects, focus areas, and delineation areas
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Number of poling locations within each area will be dependent on
site conditions.  Full transects will have a minimum of 3 locations.

SHEET 119 OF 170

Poling will be conducted +/- 25 feet of all 
transects, focus areas, and delineation areas
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Number of poling locations within each area will be dependent on
site conditions.  Full transects will have a minimum of 3 locations.

SHEET 120 OF 170

Poling will be conducted +/- 25 feet of all 
transects, focus areas, and delineation areas



30.05T

30.12T

29.97T

30.05 North

30.05 North

30

0 100 20050

Scale in Feet

±
Map Location FIGURE 2

2012 POLING FOCUS AREAS & TRANSECTS

ENBRIDGE LINE 6B MP 608 
MARSHALL, MI PIPELINE RELEASE

ENBRIDGE ENERGY, LIMITED PARTNERSHIP

Legend
November 2011 Delineation Area

Spring 2011 Delineation Area

2011 Poling Focus Areas

Additional Poling Focus Areas

Transects
2011 transect to be poled in 2012

2011 transect not slated for poling in 2012

!. Additional 2012 transect poling locations

_̂ Park/Launch Access Poling Areas

_̂ Bridge Access Poling Areas

Quarter Mile Grid Segment

Project #:   106-4186

Drawn:       JLH  12/21/2011

Approved:  DBR  12/21/2011

X:\ArcMap Project Files\Work Plan 2012\Figure 2 2012 Poling Focus Areas and Transects.mxd Aerial Photography Date: April 2011

Number of poling locations within each area will be dependent on
site conditions.  Full transects will have a minimum of 3 locations.

SHEET 121 OF 170

Poling will be conducted +/- 25 feet of all 
transects, focus areas, and delineation areas
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Number of poling locations within each area will be dependent on
site conditions.  Full transects will have a minimum of 3 locations.

SHEET 122 OF 170

Poling will be conducted +/- 25 feet of all 
transects, focus areas, and delineation areas
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Number of poling locations within each area will be dependent on
site conditions.  Full transects will have a minimum of 3 locations.

SHEET 123 OF 170

Poling will be conducted +/- 25 feet of all 
transects, focus areas, and delineation areas
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Number of poling locations within each area will be dependent on
site conditions.  Full transects will have a minimum of 3 locations.

SHEET 124 OF 170

Poling will be conducted +/- 25 feet of all 
transects, focus areas, and delineation areas
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Number of poling locations within each area will be dependent on
site conditions.  Full transects will have a minimum of 3 locations.

SHEET 125 OF 170

Poling will be conducted +/- 25 feet of all 
transects, focus areas, and delineation areas
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Number of poling locations within each area will be dependent on
site conditions.  Full transects will have a minimum of 3 locations.

SHEET 126 OF 170

Poling will be conducted +/- 25 feet of all 
transects, focus areas, and delineation areas
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Number of poling locations within each area will be dependent on
site conditions.  Full transects will have a minimum of 3 locations.

SHEET 127 OF 170

Poling will be conducted +/- 25 feet of all 
transects, focus areas, and delineation areas
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Number of poling locations within each area will be dependent on
site conditions.  Full transects will have a minimum of 3 locations.

SHEET 128 OF 170

Poling will be conducted +/- 25 feet of all 
transects, focus areas, and delineation areas
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Number of poling locations within each area will be dependent on
site conditions.  Full transects will have a minimum of 3 locations.

SHEET 129 OF 170

Poling will be conducted +/- 25 feet of all 
transects, focus areas, and delineation areas
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Number of poling locations within each area will be dependent on
site conditions.  Full transects will have a minimum of 3 locations.

SHEET 130 OF 170

Poling will be conducted +/- 25 feet of all 
transects, focus areas, and delineation areas
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Number of poling locations within each area will be dependent on
site conditions.  Full transects will have a minimum of 3 locations.

SHEET 131 OF 170

Poling will be conducted +/- 25 feet of all 
transects, focus areas, and delineation areas
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Number of poling locations within each area will be dependent on
site conditions.  Full transects will have a minimum of 3 locations.

SHEET 132 OF 170

Poling will be conducted +/- 25 feet of all 
transects, focus areas, and delineation areas
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Number of poling locations within each area will be dependent on
site conditions.  Full transects will have a minimum of 3 locations.

SHEET 133 OF 170

Poling will be conducted +/- 25 feet of all 
transects, focus areas, and delineation areas
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Number of poling locations within each area will be dependent on
site conditions.  Full transects will have a minimum of 3 locations.

SHEET 134 OF 170

Poling will be conducted +/- 25 feet of all 
transects, focus areas, and delineation areas



!.

!.

32.99T

32
.9

3T

33.03T

33.10T

33.0 A

33.0 B

OM 32.89 LDB

OM 33.0 L1

33.0 A

33.0 B

32.9 Northwest

33

0 100 20050

Scale in Feet

±
Map Location FIGURE 2

2012 POLING FOCUS AREAS & TRANSECTS

ENBRIDGE LINE 6B MP 608 
MARSHALL, MI PIPELINE RELEASE

ENBRIDGE ENERGY, LIMITED PARTNERSHIP

Legend
November 2011 Delineation Area

Spring 2011 Delineation Area

2011 Poling Focus Areas

Additional Poling Focus Areas

Transects
2011 transect to be poled in 2012

2011 transect not slated for poling in 2012

!. Additional 2012 transect poling locations

_̂ Park/Launch Access Poling Areas

_̂ Bridge Access Poling Areas

Quarter Mile Grid Segment

Project #:   106-4186

Drawn:       JLH  12/21/2011

Approved:  DBR  12/21/2011

X:\ArcMap Project Files\Work Plan 2012\Figure 2 2012 Poling Focus Areas and Transects.mxd Aerial Photography Date: April 2011

Number of poling locations within each area will be dependent on
site conditions.  Full transects will have a minimum of 3 locations.

SHEET 135 OF 170

Poling will be conducted +/- 25 feet of all 
transects, focus areas, and delineation areas
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Number of poling locations within each area will be dependent on
site conditions.  Full transects will have a minimum of 3 locations.
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Poling will be conducted +/- 25 feet of all 
transects, focus areas, and delineation areas
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Number of poling locations within each area will be dependent on
site conditions.  Full transects will have a minimum of 3 locations.
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transects, focus areas, and delineation areas
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Number of poling locations within each area will be dependent on
site conditions.  Full transects will have a minimum of 3 locations.
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Number of poling locations within each area will be dependent on
site conditions.  Full transects will have a minimum of 3 locations.
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Poling will be conducted +/- 25 feet of all 
transects, focus areas, and delineation areas
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Number of poling locations within each area will be dependent on
site conditions.  Full transects will have a minimum of 3 locations.
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transects, focus areas, and delineation areas
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Number of poling locations within each area will be dependent on
site conditions.  Full transects will have a minimum of 3 locations.
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Number of poling locations within each area will be dependent on
site conditions.  Full transects will have a minimum of 3 locations.
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Poling will be conducted +/- 25 feet of all 
transects, focus areas, and delineation areas
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Number of poling locations within each area will be dependent on
site conditions.  Full transects will have a minimum of 3 locations.
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Poling will be conducted +/- 25 feet of all 
transects, focus areas, and delineation areas
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Number of poling locations within each area will be dependent on
site conditions.  Full transects will have a minimum of 3 locations.
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Poling will be conducted +/- 25 feet of all 
transects, focus areas, and delineation areas
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Number of poling locations within each area will be dependent on
site conditions.  Full transects will have a minimum of 3 locations.
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Poling will be conducted +/- 25 feet of all 
transects, focus areas, and delineation areas
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Number of poling locations within each area will be dependent on
site conditions.  Full transects will have a minimum of 3 locations.
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Poling will be conducted +/- 25 feet of all 
transects, focus areas, and delineation areas
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Number of poling locations within each area will be dependent on
site conditions.  Full transects will have a minimum of 3 locations.
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Poling will be conducted +/- 25 feet of all 
transects, focus areas, and delineation areas
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Number of poling locations within each area will be dependent on
site conditions.  Full transects will have a minimum of 3 locations.
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Poling will be conducted +/- 25 feet of all 
transects, focus areas, and delineation areas
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Number of poling locations within each area will be dependent on
site conditions.  Full transects will have a minimum of 3 locations.
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Poling will be conducted +/- 25 feet of all 
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Number of poling locations within each area will be dependent on
site conditions.  Full transects will have a minimum of 3 locations.
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Poling will be conducted +/- 25 feet of all 
transects, focus areas, and delineation areas
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Number of poling locations within each area will be dependent on
site conditions.  Full transects will have a minimum of 3 locations.
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Poling will be conducted +/- 25 feet of all 
transects, focus areas, and delineation areas
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Number of poling locations within each area will be dependent on
site conditions.  Full transects will have a minimum of 3 locations.
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Poling will be conducted +/- 25 feet of all 
transects, focus areas, and delineation areas
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Number of poling locations within each area will be dependent on
site conditions.  Full transects will have a minimum of 3 locations.
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Poling will be conducted +/- 25 feet of all 
transects, focus areas, and delineation areas
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Number of poling locations within each area will be dependent on
site conditions.  Full transects will have a minimum of 3 locations.
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Poling will be conducted +/- 25 feet of all 
transects, focus areas, and delineation areas
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Number of poling locations within each area will be dependent on
site conditions.  Full transects will have a minimum of 3 locations.
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Poling will be conducted +/- 25 feet of all 
transects, focus areas, and delineation areas
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Number of poling locations within each area will be dependent on
site conditions.  Full transects will have a minimum of 3 locations.
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Number of poling locations within each area will be dependent on
site conditions.  Full transects will have a minimum of 3 locations.
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Poling will be conducted +/- 25 feet of all 
transects, focus areas, and delineation areas
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site conditions.  Full transects will have a minimum of 3 locations.
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Attachment D 

Temperature Effects on Submerged Oil



Table 1.  Study Design Summary 

Enbridge Line 6B MP 608 Marshall, MI Pipeline Release 

Enbridge Energy, Limited Partnership 

Sheet 1 of 1 

Target Water Bath Temperature, °F Number of Sample Replicates 
35 3
45 3
55 3
65 3
75 3

Final 75 °F agitation All sample aliquots (15) 



Table 2.  Data Collection Parameters 

Enbridge Line 6B MP 608 Marshall, MI Pipeline Release 

Enbridge Energy, Limited Partnership 

Sheet 1 of 1 

Location Observation 
period

Appearance and 
abundance of sheen and oil 

and photographs 
Temperature Laboratory Analysis 

Natural Light Ultraviolet
Light Sediment Water Analytical 

Parameters 
Grain Size 

Field
Prior to agitation X X X X NA X 

After agitation X X NA NA NA NA 

Temperature
controlled

environment

Prior to agitation X X X X X1 NA 

After 1 turn, 
each

temperature
range

X X NA NA 

NA NA 

After 3 turns, 
each

temperature
range

X X X X 

NA NA 

Final Warm 
temperature

agitation

Prior to agitation X X X X NA NA 

After 1 turn X X NA NA NA NA 

After 3 turns X X X X NA NA 

NA = Not applicable. 

1  Split sample composited from the replicate samples.  Analysis to include total petroleum hydrocarbons measured as diesel range
organics and oil range organics, and for oil and grease and organic content. 



400 ml 

6 L *

6 L

6 L

X 3 X 3 X 3 X 3

35° F 45° F 55° F 65° F

X 3

75° F

133 ml

133 ml

133 ml

Trial Agitation 
Samples

Bulk 
Sediment 
Sample

Temperature 
Test

Samples

6 L *

6 L *

400 ml 400 ml 400 ml 400 ml  

* UV test (sediment only, pre-test)

� UV test (sediment only, post-test)

*
�

* * * *
� � � �

ml = milliliters
L = liters
F= Fahrenheit

Figure 1: Conceptual Sample Design
Enbridge Line 6B MP 608 Marshall, MI Pipeline Release

Enbridge Energy, Limited Partnership

Temperature Step/Agitation Samples
(three replicate samples tested at 

each temperature step)

Laboratory Analytical Sample
(sufficient sample volume)

Sediment Volume

Number of Tests

Test Initial Temperature

Sheet 1 of 1



Attachment E

Overbank Oil Recovery Standard Operating Procedures



Approved 

Enbridge Line 6B MP 608 
Marshall, MI Pipeline Release 

Overbank Oil Recovery Standard Operating Procedures 

Prepared for United States Environmental Protection Agency / 
Michigan Department of Environmental Quality 

Enbridge Energy, Limited Partnership 

Submitted:  May 27, 2011 

Approved:  June 8, 2011



Approved 

i

1.0 INTRODUCTION ............................................................................................................ 1

2.0 SITE SELECTION .......................................................................................................... 1

3.0 OVERBANK OIL RECOVERY PROCEDURES ............................................................. 2 

3.1 Mechanical Removal ........................................................................................... 2 
3.2 Vacuum Removal ................................................................................................ 3 
3.3 Organic Sorbent Application .............................................................................. 3 



Approved 

ii 

LIST OF ACRONYMS 

Enbridge Enbridge Energy, Limited Partnership 

GPS global positioning system 

Line 6B The pipeline owned by Enbridge Energy, Limited Partnership that runs just 
south of Marshall, Michigan 

MDEQ Michigan Department of Environmental Quality 

SCAT Shoreline Cleanup Assessment Technique. 

SOP Standard Operating Procedure 

U.S. EPA United States Environmental Protection Agency

WTTD Waste Treatment, Transportation and Disposal Plan 



Approved 

1

1.0   INTRODUCTION 

The purpose of this Overbank Oil Recovery Standard Operating Procedure (SOP) is to 

provide general guidance to the ongoing recovery operations of overbank oil resulting from 

the July 2010 Enbridge Line 6B MP 608 pipeline release in Marshall, Michigan.  This SOP 

addresses overbank oil recovery operations for the sites identified as requiring response 

activities by Enbridge Energy, Limited Partnership (Enbridge), the United States 

Environmental Protection Agency (U.S. EPA) and the Michigan Department of 

Environmental Quality (MDEQ).   

This SOP expands upon the approved National Oceanic and Atmospheric Administration 

(NOAA) Shoreline Cleanup and Assessment Technique (SCAT) Cleanup Recommendations 

as presented in the September 14, 2010 Kalamazoo River/Enbridge Spill – Cleanup 

Recommendation Methods.  The purpose of this SOP is to remove and recover free oil and 

oil that is likely to mobilize to the river.  Additional investigation and remediation efforts will 

be conducted at sites identified for oil recovery at a later date and will follow the 

requirements of the MDEQ consent order. 

2.0   SITE SELECTION 

The selection of sites for overbank oil recovery using the outlined techniques will be jointly 

determined by Enbridge, the U.S. EPA, and the MDEQ based on current observed site 

conditions and the results of the reassessment process.  Specific application of one or more 

of the presented oil recovery procedures will depend upon a number of factors including: 

 Site access and logistics; 

 Type(s) of remaining oil; 

 Ecological setting/sensitivity, and 

 Physical setting of the area (wetlands, wood, vegetative cover, etc.). 

Overbank locations will be delineated and flagged prior to recovery operations.  Areas of 

concern (i.e. sensitive areas, priority areas, hotspots) will be clearly marked.  All boundaries 

(pre and post removal) will be documented using global positioning survey (GPS) equipment 

capable of sub-meter accuracy.  This information, along with photographs and field notes, 



Approved 

2

will be recorded.  Concurrence of the agencies with the locations delineated will be obtained 

prior to commencement of operations. 

All response activities will be communicated to and coordinated with the U.S. EPA and the 

MDEQ prior to mobilization.  Oil recovery activities will be conducted in a manner that is 

safe, and that minimizes the potential to contaminate adjacent areas included the migration 

of contaminants deeper into the soil.  Appropriate personal protective equipment (PPE) will 

be worn and appropriate measures, including decontamination will be developed and 

implemented to protect un-impacted areas.  All generated waste will be safely handled, 

containerized, transported, and disposed of pursuant to the approved Waste Treatment, 

Transportation and Disposal Plan (WTTD). 

3.0   OVERBANK OIL RECOVERY PROCEDURES 

The following approved oil recovery methods are described in the September 14, 2010 

Kalamazoo River/Enbridge Spill – Cleanup Recommendation Methods: 

 Manual removal (raking, shoveling, hand); 

 Vegetation removal; 

 Low pressure cold water flushing, and 

 Sorbent material (booms, snares). 

In addition to the above approved methods, the following techniques are proposed.  These 

may be used as standalone options or in combination: 

 Mechanical soil removal; 

 Vacuum removal, and 

 Organic sorbents. 

3.1 Mechanical Soil Removal 

The use of small excavators may be employed at sites where the area of a maximum of oil 

recovery makes manual recovery inefficient.  The maximum depth of excavation will not 

exceed 6 inches.  Small excavators will be used to scrap soil and vegetation to remove oil 

and oil saturated media.  Consideration will be given to minimize impact to the site by the 

excavator during both access and oil recovery.  Excavators will avoid wetlands and sensitive 
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areas.  Mats will be used as applicable to minimize disturbance to the soil.  Care will be 

taken to minimize the impact to woody vegetation.  

The oily material will be containerized and transport to Frac Tank City for proper 

characterization and disposal pursuant to the approved WTTD. 

3.2 Vacuum Removal 

The use of vacuum devices to remove oil and oil saturated media may be employed at sites.   

Vegetation will be cleared from the area to be vacuumed and oil and oily soil will be 

collected using a portable vacuum or other suction device.  Areas accessible by land may 

utilize truck mounted vacuum units.  

All oiled soil and debris will be double bagged or drummed and transport to Frac Tank City 

for proper characterization and disposal pursuant to the approved WTTD.   

3.3 Organic Sorbent Application 

The use of organic oil sorbent material (peat) may be employed at sites to remove free oil.  

Vegetation will be cleared from around identified location and the selected sorbent will be by 

applied by hand and gently raked into the oiled areas. The applied sorbent will remain for a 

minimum of 24 hours for absorption.  Following 24 hours, the area will be examined to 

determine if additional treatment is needed.  

All used sorbent will be removed using rakes and/or vacuum and will be double bagged or 

drummed and transport to Frac Tank City for proper characterization and disposal pursuant 

to the approved WTTD. 
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ID Task Name

1 Consolidated Work
2 Scientific Support Coordination Group with FOSC
3 OSCAR Process
4 Reassessment
5 Spring 2012 Shoreline and Overbank Reassessment
6 Spring 2012 Submerged Oil Reassessment
7 Data Analysis
8 Submerged Oil Characterization
9 Hydrodynamic Assessment

10 Morrow Lake Poling
11 Upstream MLD (During Recovery)
12 Downstream MLD - Seasonal
13 Downstream MLD - Seasonal
14 Downstream MLD - Seasonal
15 Cohesion Erodability Testing
16 Water Velocity Profiling
17 Fall 2011
18 Spring 2012
19 Summer 2012
20 Fall 2012
21 Sediment Characterization Coring/Analyses
22 Fall 2011
23 Spring 2012
24 Summer 2012
25 Fall 2012
26 Sediment Transport/Walling Tubes
27 Set Walling Tubes - Fall 2011
28 Set Walling Tubes - Spring 2012
29 Inspection & Potential Sampling
30 Fall 2011
31 April 2012
32 May 2012
33 June 2012
34 July 2012
35 August 2012
36 September 2012
37 Hydrodynamic Modeling
38 Bathymetry and Terrain Submittal
39 Grid Setup
40 Configuration for Flow and Velocity
41 Analysis of Sediment Samples and Cohesion Data
42 Complete Configuration including Sediment Processes
43 Model Calibration
44 Preliminary and Baseline Model Scenarios
45 Sensitivity Testing
46 Develop Scenarios/Various Simulations
47 Completion of Simulation
48 Run Modified Scenarios
49 Quarterly Update Report Due
50 Quarterly Update Report Due
51 Quarterly Update Report Due
52 Quarterly Update Report Due
53 Quarterly Update Report Due
54 Temperature Effects Study
55 Equipment and Supplies Acquistion and Setup
56 Presentation of Proposed Sediment Sample Locations
57 Sediment Sample Collection
58 Sampling of Sediment for Chemical and Physical Parameters
59 Sample Preparation
60 Sediment Sample Storage and Stabilization 
61 Receive and Compile Analytical and Chemical Results
62 Conduct Temperature Test
63 Compile and Evaluate Results
64 Prepare QA/QC Report of Findings
65 Submit Report of Findings to U.S. EPA
66 equipment and Supplies Acquistion and Setup
67 Fall 2011
68 Spring 2012 (pre-recovery)
69 Fall 2012 (post-recovery)
70 Oil Recovery
71 Winter 2011 SO Recovery Activities
72 Spring/Summer 2012 SO Recovery Activities
73 Shoreline and Overbank Oil Recovery
74 Containment Plan
75 Passive Sediment Collection
76 Design & Site Selection

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct
4th Quarter 1st Quarter 2nd Quarter 3rd Quarter

Task Summary Project Summary

Page 1

Project: 2012 Project Schedule rev2.mpp
Date: Wed 12/21/11
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