ASSESSMENT WORKPLAN 

(Insert Name of Recipient) 
Workplan for CERCLA Section 104(k) Assessment Cooperative Agreement
(Insert Dates of Period of Performance)


1. GOAL 3: Cleaning Up communities and Advancing Sustainable Development
Objective 3.1 Promote Sustainable and Livable Communities


CFDA:  66.818  Assessment, Cleanup, and Revolving Loan Fund Grants


OBJECTIVE:   (Insert a description (2-3 paragraphs) of the objectives and plans for the project work to be conducted under your Brownfields assessment grant.  Utilize language from the Project Description criterion in your proposal. )

[bookmark: _GoBack]Example: The Small Business Liability Relief and Brownfields Revitalization Act (SBLRBRA) was signed into law on January 11, 2002.  The Act amends the Comprehensive Environmental Response, Compensation and Liability Act (CERCLA), as amended, by adding Section 104(k).  Section 104(k) authorizes the U.S. Environmental Protection Agency (EPA) to provide funding to eligible entities to inventory, characterize, assess, conduct cleanup and reuse planning, remediate, or capitalize revolving loan funds to remediate, eligible Brownfields sites.  Entities are selected from proposals prepared in accordance with the “Proposal Guidelines for Brownfield Assessment, Revolving Loan Fund, and Cleanup Grants,” and submitted in a national competition.  The City of Anywhere, USA, as a general purpose unit of local government, was selected for Assessment funding in the FY 2015 competition.

Our city’s ABC area has been in economic and physical decline for the past 20 years, with the possibility of lingering contamination from former commercial operations such as XYZ.  Assessing the ownership status and condition of properties in this area will aid the redevelopment of this area in accordance with the City Master Plan, and bring about a higher use that is more beneficial to the community.  The goals of the project to be funded by this cooperative agreement is to develop an inventory of brownfield properties, from which properties will be prioritized and assessed in a streamlined and cost-effective manner, and further action needs will be determined in order to facilitate the properties’ redevelopment.  These goals will be accomplished by site-specific and non-site-specific assessment activities. Non-site-specific tasks include developing and periodically updating the inventory of potential brownfield properties, obtaining contractor services to provide technical assistance and oversight, area- wide planning and conducting public outreach workshops and preparing outreach materials relevant to the project.  Site-specific tasks include performing assessments (# Phase Is, #Phase IIs), preparing site sampling plans, conducting cleanup/reuse planning, and enrolling appropriate sites in the State Voluntary Cleanup Program (VCP), to determine whether further assessment, cleanup, or no action is required before redevelopment can occur.  

Cooperative agreement funding will be used to cover the costs of activities at or in direct support of brownfields sites as defined under CERCLA 101(39).  The overall coordination of the cooperative agreement will be carried out by the City Project Manager, assisted by the Finance Department Manager and the City Attorney, with technical assistance and oversight to be performed by a Qualified Environmental Professional (QEP) and the VCP.


2. FUNDING: 	$XXX,XXX Hazardous Substances;  $XXX,XXX Petroleum  


3. BUDGET

The total costs estimated for the project must agree with the amounts contained in the Application for Federal Assistance Budget Page (Form 424a).  (Use amounts from proposal, but do not include more than 4 tasks.  Submit two budgets if you receive both hazardous substances and petroleum funding.)  For each Task which includes costs other than “Contractual”, indicate how the estimate was calculated in the Budget Detail Attachment (Attachment 1).

	
	Task 1
(insert task name)
	Task 2
(insert task name)
	Task 3
(insert task name)
	Task 4
(insert task name)
	Total

	Personnel
	
	
	
	
	

	Fringe Benefits
	
	
	
	
	

	Travel
	
	
	
	
	

	Equipment*
	- 0 -
	- 0 -
	- 0 -
	- 0 -
	- 0 -

	Supplies
	
	
	
	
	

	Contractual
	
	
	
	
	

	Other: Specify 
	
	
	
	
	

	Total
	
	
	
	
	



*  EPA defines equipment as items that cost $5000 or more.  Items costing less than $5000 are considered supplies.
 


















4.	WORKPLAN TASKS

The Workplan must describe the tasks/activities to be accomplished, the expected time frame for accomplishment (commitments), the projected outputs (activities and deliverables), and the projected outcomes (environmental improvements and results).  Utilize task activities described in your proposal.  Edit chart as necessary, but do not include more than 4 tasks.  Tasks are identified as examples, add or delete as appropriate for your project.

Task 1:  Cooperative Agreement Oversight (Utilize task descriptions from proposal.)

	Task 1 - Cooperative Agreement Oversight
Subtasks (Commitments)
	Anticipated Outputs
(projected activities, deliverables, reports)  and Anticipated Outcomes
(projected results, effects, improvements)
	Anticipated Accomplishment
Date(s) (Month/Year) 
	Actual Accomplishment Date(s)

	Obtain QEP and legal services (if necessary):
· Prepare Request For Proposals/Qualifications, evaluate applications, conduct interviews, hire qualified environmental professional (QEP)
· Conduct annual performance evaluations on QEP
· Obtain legal services for title searches, regulation interpretations, etc.
	Outputs:
· RFP/RFQ; documentation of meeting of open competition; contract for scope of services
· Performance evaluation reports, and applicable corrective actions
Outcomes:
· High quality products and services to meet project needs
· Maintain a high level of work effort

	12/31/15
	

	Reporting: 
· Prepare quarterly reports, MBE/WBE semi-annually, and FFR form at the end of the reporting period
· Enter site data in ACRES
· Prepare final report and grant closeout material

	Outputs:
· Quarterly reports and other forms; updated ACRES  database; final report and closeout forms
Outcomes:
· Regular communication of project status and next steps; current database for congressional reporting
	1/30/16
Quarterly reports every quarter; MBE/WBE forms 3/30 & 9/30; ACRES updated when site activities occur
	

	Records: 
· Maintain grant files
· Maintain site project files 
· Maintain financial records
	Outputs:
· Accurate and complete files suitable for   
  audit purposes
Outcomes: 
· High quality project records reflective     
of the work performed
	Continuously throughout grant period
	

	Requests for Reimbursements or Advances
	Outputs:
· Forms submitted to Las Vegas for payment
Outcomes:
· Reduce unliquidated obligations
	Continuously throughout grant period
	

	Training: 
· Attend EPA Brownfields Conferences and other related workshops
	Outputs:
· Attend Brownfields conference
Outcomes: 
· Improve Brownfields knowledge and expand networking opportunities
	2015
	





EXAMPLE Task 2: Community Engagement – OR - Insert Task Name 

	Task 2 – Insert Task Name Subtasks (Commitments)

	Anticipated Outputs
(projected activities, deliverables, reports)  and Anticipated Outcomes
(projected results, effects, improvements)
	Anticipated Accomplishment
Date(s) (Month/Year)
	Actual Accomplishment Date(s)

	· Establish Brownfields steering committee 
· Ensure that commitments made by CBOs in proposal are implemented.


	Outputs:
· Bi-monthly meetings, meeting agendas,  
attendance lists and meeting notes  
Commitments from CBOs
Outcomes:
· An active and motivated workgroup 
driving Brownfields initiatives
	
	

	Develop Marketing Materials:
· Create brochure targeting private & public property owners, lenders and developers
· Create FAQ fact sheet
· Update website

	Outputs:
·  # Color brochures; # FAQ insert(s); 1 easy to navigate and attractive website
Outcomes: 
· Up-to-date marketing tools to promote 
project work and disseminate information
	
	


	Implement outreach strategy in target areas:
· Meet w/ local community organizations and/or attend local town selectman meetings
· Publish program info in local papers and post notices in town halls & community centers

	Outputs:
· Give BF presentations at # meetings, 
minimum
· # round of ads/postings in local target 
areas
Outcomes:
· Improve community knowledge on BF 
issues and identify potential BF sites
	
	

	Hold local public meeting on Phase II sites:
· Discuss Phase II results, and potential cleanup and redevelopment plans

	Outputs:
· Minimum # local public meeting, 
presentation materials, attendance list
Outcomes: 
· Encourage public participation and support of BF project(s) going forward
	
	





EXAMPLE Task 3: Site Inventory Expansion & Selection – OR - Insert Task Name

	Task 3 - Insert Task Name Subtasks (Commitments)

	Anticipated Outputs
(projected activities, deliverables, reports)  and Anticipated Outcomes
(projected results, effects, improvements)
	Anticipated Accomplishment
Date(s) (Month/Year)
	Actual Accomplishment Date(s)

	Site inventory:
· Gather recognized and potential brownfields sites in target areas
· Enter sites on GIS mapping tool

	Outputs:
· GIS map of potential BF sites
Outcomes:
· Graphical capturing of BF sites for 
planning and marketing work

	


	


	Site prioritization and eligibility determination:
· Convene steering committee meeting to rank and prioritize sites
· Choose initial sites for Phase I investigation
· Evaluate site access issues 
· For each selected site, provide site eligibility information to EPA (or state) for review
· Obtain EPA (or state) approval for Phase I

	Outputs:
· Planning meetings; # eligible sites 
identified in initial inventory search
· Estimate # additional eligible sites 
identified during remainder of grant
Outcomes: 
· # brownfields sites identified with the highest redevelopment and community benefit potential in target area(s)
	
	

	Area-Wide Planning:
· Identify a brownfield-impacted area (neighborhood, district, city block, etc.)
· Develop strategies for the reuse of existing infrastructure in the area

	Outputs:
· Produce an area-wide plan for the 
brownfield impacted area
· Create a set of area-wide strategies for 
assessment, cleanup and reuse measures
Outcomes:
· Future uses of at least # properties in 
the area wide plan have been identified
· Next steps to implement the plan have 
been identified
	



	

	Phase I investigations:
· Conduct planning meeting with QEP to discuss approved sites
· QEP obtains access agreement and performs Phase I investigation 
· QEP submits draft Phase I report to project team members
· Team reviews/comments on draft Phase I
· QEP submits final Phase I report to project team members
	Outputs: 
· Planning meetings
· # 1 Phase I Report
· updated ACRES database
Outcomes: 
· # High potential Brownfields site 
assessed through Phase I
· Total acres assessed through Phase I 
	
	




EXAMPLE Task 4: Phase I & II Assessment Activities – OR - Insert Task Name

	Task 4 – Insert Task Name Subtasks (Commitments)
	Anticipated Outputs
(projected activities, deliverables, reports)  and Anticipated Outcomes
(projected results, effects, improvements)
	Anticipated Accomplishment
Date(s) (Month/Year)
	Actual Accomplishment Date(s)

	Phase II preparation: 
· Meet with steering committee to review Phase I results and project direction
· Obtain EPA approval to proceed with Phase II 
· Meet with QEP to Plan Phase II 
· Encourage QEP to maximize efficiencies and minimize negative impacts of site assessments by incorporating green and sustainable remediation (GSR) techniques that are applicable to Phase II assessment activities
· QEP submits EPA approved generic QAPP w/ updated organization chart

	Outputs:
· Project planning meetings 
· 1 approved generic QAPP
· # sites approved for Phase II  
   investigation
Outcomes:
· # high priority sites identified for further investigation and potential redevelopment
	

	



	Phase II investigation: 
· QEP submits draft site-specific QAPP addendum to project team for review and comments
· EPA/state approval is obtained and QEP submits final site-specific QAPP addendum to team
· QEP performs field work according to plan
· Grantee monitors site work and communicates any concerns with EPA/state
· Grantee tracks green and sustainable site assessment efforts used during Phase II investigations
· QEP submits draft Phase II report to project team for review and comments
· QEP submits final Phase II report to project team 
· Project team & steering committee evaluate Phase II findings, and implement additional Phase II investigations as appropriate to delineate extent of contamination
	
Outputs: 
· # approved site-specific QAPP Addenda (delineating extent of site contamination on 1 Brownfield site)
·  Phase II report(s) documenting the results
· Updated ACRES database
· Green and sustainable efforts reported in quarterly reporting
Outcomes: 
· # high priority sites with complete 
   Phase II assessments that and ready for cleanup and reuse planning
· Total acres assessed through Phase II 
· Greener and more sustainable site    assessment techniques utilized

	

	



	






	
	
	

	Cleanup & reuse planning:
· Throughout Phase II process, strategize with steering committee on reuse plans for the site
· Conduct marketing to leverage developer/lender interest in the property
· Meet with QEP to develop draft cleanup alternatives and remediation plans for the site
· Incorporate GSR principles/techniques into Analysis of Brownfields Cleanup Alternatives (ABCA)
· Perform public outreach and involvement in cleanup and reuse planning

	Outputs:
· # or more internal cleanup and reuse 
planning meeting(s) 
· # draft cleanup alternatives plan 
· # draft remedial action plan 
· GSR language in ABCA
· updated ACRES database 
· 1 public meeting on project results
· Potential for developer / lender 
workshop and transaction forum
Outcomes:
· # property assessed through cleanup and reuse planning, and ready for cleanup and redevelopment
· Acres ready for cleanup & redevelopment
· Greener and more sustainable plans for cleanup
	


	

 




5. QUALITY ASSURANCE

Prior to undertaking Phase II assessments, the (name of grantee) will prepare and submit a Quality Assurance Project Plan (QAPP) which meets the approval of U.S. EPA Region I Brownfields Program.  The QAPP will describe the project, the sampling and analytical strategies, and the methods and procedures that will be used in all Phase II assessments.  QAPP approval will be obtained prior to performing any field activities.  (Refer to QAPP on website flyer for additional information.)

6. PRE-AWARD COSTS
(Name of Grantee) requests the approval of pre-award costs for this cooperative agreement.  It is estimated we will need $XXXX to do the following activities:  (insert list of planned items/activities including attending the Brownfields 2015 Conference, etc).            

(Please discuss pre-award activities with your Project Officer prior to starting any grant activities.)

7.  Attachment 1   (Provide completed copies of Attachment 1 for each Budget Task where non-contractual costs are being incurred.)


8
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