CLEANUP WORKPLAN 

Insert Name of Recipient 
Workplan for CERCLA Section 104(k) Cleanup Cooperative Agreement
Insert Date of Period of Performance

1. GOAL 3: Cleaning Up communities and Advancing Sustainable Development
Objective 3.1 Promote Sustainable and Livable Communities

CFDA:  66.818  Assessment, Cleanup, and Revolving Loan Fund Grants

OBJECTIVE:   (Insert a description (2-3 paragraphs) of the objectives and plans for the project work to be conducted under this grant.  Utilize language from your proposal.)

[bookmark: _GoBack]Example: The Small Business Liability Relief and Brownfields Revitalization Act (SBLRBRA) was signed into law on January 11, 2002.  The Act amends the Comprehensive Environmental Response, Compensation and Liability Act (CERCLA), as amended, by adding Section 104(k).  Section 104(k) authorizes the U.S. Environmental Protection Agency (EPA) to provide funding to eligible entities to inventory, characterize, assess, conduct planning related to, remediate, or capitalize revolving loan funds for, eligible brownfield sites.  Entities are selected from proposals prepared in accordance with the “Proposal Guidelines for Brownfield Assessment, Revolving Loan Fund, and Cleanup Grants,” and submitted in a national competition.  The City of Anywhere, USA, as a general purpose unit of local government, was selected for Cleanup funding in the FY 2015 competition.

Our city’s ABC area has been in economic and physical decline for the past 20 years, with the possibility of lingering contamination from former commercial operations such as XYZ.  Remediating brownfields properties in this area will aid the redevelopment of this area in accordance with the City Master Plan, and bring about a higher use that is more beneficial to the community.  The goal of the project to be funded by this cooperative agreement is to remediate the subject brownfields property and to facilitate the properties’ redevelopment.  These goals will be accomplished by and performing non-site-specific tasks and site-specific tasks. Non site-specific tasks include hiring a Qualified Environmental Professional (QEP), obtaining remedial contractor services and performing public outreach. Site-specific tasks include preparing a community relations plan, a QAPP, an ABCA and enrolling in the State Voluntary Cleanup Program (VCP).

Cooperative agreement funding will be used to cover the costs of activities at or in direct support of brownfields sites as defined under CERCLA 101(39).  The overall coordination of the cooperative agreement will be carried out by the City/Town/non-profit Project Manager, assisted by the Finance Department Manager and the City Attorney, with technical assistance and oversight to be performed by a QEP and the VCP.

Describe your project and cleanup plan: (Utilize language from the Project Description and Cleanup Plan criteria in your proposal.)


1. FUNDING: 	$XXX,XXX Hazardous Substances;  $XXX,XXX Petroleum  


2. BUDGET:  

The total costs estimated for the project must agree with the amounts contained in the Application for Federal Assistance Budget Page (Form 424a).  (Use amounts from proposal.  Submit two budgets if you receive both hazardous substances and petroleum funding, but do not include more than 4 tasks.)  For each Task which includes costs (including cost share) other than “Contractual”, indicate how the estimate was calculated in the Budget Detail Attachment (Attachment 1).

	
	Task 1
(insert task name)
	Task 2
(insert task name)
	Task 3
(insert task name)
	Task 4
(insert task name)
	Total

	Personnel
	
	
	
	
	

	Fringe Benefits
	
	
	
	
	

	Travel
	
	
	
	
	

	Equipment*
	- 0 -
	- 0 -
	- 0 -
	- 0 -
	- 0 -

	Supplies
	
	
	
	
	

	Contractual
	
	
	
	
	

	Other (specify)
	
	
	
	
	

	Total Federal Funding
	
	
	
	
	

	Cost Share**
	
	
	
	
	

	Total Budget
	
	
	
	
	



* EPA defines equipment as items that cost $5,000 or more.  Items costing less than $5,000   
   are considered supplies.
** Cost share must be included as appropriate in any combination of the first six lines of the chart, and not in the “Other” line item.


3. WORKPLAN TASKS: 

The Workplan must describe the tasks/activities to be accomplished, the expected time frame for accomplishment (commitments), the projected results of the activities (outputs) and deliverables, and the projected environmental improvement (outcomes).  Utilize task activities from your proposal.  For tasks which include a cost share component, identify which activities and subtasks will include a contribution toward the cost share.  Edit chart as necessary, but do not include more than 4 tasks.  Tasks are identified as examples, add or delete as appropriate for your project.






Task 1:  Cooperative Agreement Oversight (Utilize task descriptions from the proposal.)

	Task 1 - Cooperative Agreement Oversight
Subtasks (Commitments)
Pre-Cleanup
	Anticipated Outputs
(projected activities, deliverables, reports)  and Anticipated Outcomes
(projected results, effects, improvements)
	Anticipated Accomplishment
Date(s) (Month/Year)
	Actual Accomplishment Date(s)

	Obtain QEP Services
· Prepare Request For Proposals, evaluate applications, conduct interviews, hire contractor  
· Prepare scope of work  
· Prioritize, track and evaluate contractor products  
· Conduct periodic project status meetings with contractor to discuss project issues and priorities 
· Conduct annual performance evaluations for contractor 
	Outputs:
· High quality contractor work products that meets the recipient’s and EPA’s expectations
· Confirmation in quarterly report that contractor selection was competed and made 

Outcomes:
· Maintain effective work force to meet workplan commitments
	12/31/15
	

	Reporting
· Prepare quarterly reports, MBE/WBE semi-annually, and FFR form at the end of the reporting period
· Enter site data in ACRES
· Prepare final report and grant closeout material

	Outputs: 
· Quarterly reports and other forms; updated ACRES  database; final report and closeout forms 

Outcomes:
· Ensures compliance with Terms & Conditions reporting requirements
	1/30/16
Quarterly reports every quarter; MBE/WBE forms 3/30 & 9/30; ACRES updated when site activities occur
	

	Request for Reimbursements or Advances  
	Outputs:
· Forms submitted to Las Vegas for payment 

Outcomes:
· Reduce unliquidated obligations
	Ongoing
	

	 Travel & Training
· Attend brownfields related meetings, training sessions and conferences
	Outputs:
· Attend meetings, conferences, training sessions

Outcomes:
· Increase knowledge of brownfields issues and programs
	Ongoing Activity 
	





EXAMPLE Task 2: Community Involvement – OR - Insert Task Name

	Task 2 – Insert Task Name Subtasks (Commitments)
	Anticipated Outputs
(projected activities, deliverables, reports)  and Anticipated Outcomes
(projected results, effects, improvements)
	Anticipated Accomplishment
Date(s) (Month/Year)
	Actual Accomplishment Date(s)

	Work with CBOs identified in proposal to ensure commitments are implemented
	Outputs:
· Commitments that were identified in proposal are implemented 

Outcomes:
· Increase coordination with stakeholders and others
	
	

	Prepare Community Relations Plan
· Prepare plan to involve public in cleanup activities
	Outputs:
· Plan for involving the community in cleanup activities

Outcomes:
· Improve understanding and participation in cleanup and redevelopment process
	
	 

	Establish Information Repository
	Outputs:
· Repository of documents which allows public to review site assessment & cleanup history 

Outcomes:
· Improve understanding of how cleanup alternative was selected
	
	

	Implement 30-Day Public Comment Period on  ABCA

	Outputs:
· Allow for review and comment of cleanup related documents 

Outcomes:
· Allow for consensus on cleanup
	
	

	Public Meetings
	Outputs:
· Meetings which inform public of cleanup activities and provide a chance for input & comment 

Outcomes:
· Improve understanding of cleanup and allows for potential modifications based on public input
	
	





Task 3: Site-Specific Activities – OR - Insert Task Name

	Task 3 – Insert Task Name Subtasks (Commitments)
	Anticipated Outputs
(projected activities, deliverables, reports)  and Anticipated Outcomes
(projected results, effects, improvements)
	Anticipated Accomplishment
Date(s) (Month/Year)
	Actual Accomplishment Date(s)

	Hold a kickoff meeting with State, EPA and QEP  
	Outputs:
· Held meeting 

Outcomes:
· Ensure all agencies are in agreement with cleanup plan
	
	

	Ensure Site is Enrolled in VCP
· Ensure the grantee has enrolled site in the applicable state response program  
	Outputs:
· Site is enrolled in applicable state response program 

Outcomes:
· Cleanup is in compliance with state response program
	
	

	Historic Preservation
· Assist EPA project Officer in collecting information and determining if Section 106 applies 
	Outputs:
· Information and reports required to comply with Section 106 historic preservation requirements 

Outcomes:
· Compliance with Section 106 historic preservation requirements
	Prior to remediation activities
	

	Prepare Analysis Of Brownfields Cleanup Alternatives (ABCA) 

	Outputs:
· Approved ABCA documenting how and why cleanup alternative was selected
· ABCA placed in information repository, etc. 

Outcomes:
· Ensure proper cleanup alternative is selected and communicated to the public
	
	

	Green and Sustainable Remediation (GSR)
· Incorporate green and sustainable remediation principles/techniques into your project

	Outputs:
· GSR language in ABCA and RFP
· Track and report GSR in quarterly reports

Outcomes: 
· Greener and more sustainable cleanup
	Before, during, and after remediation activities
	

	Prepare Decision Document
· Document results of public comment period and public meeting to include comments received, public meeting attendance, response to relevant comments, selection of final cleanup remedy, any changes to the final cleanup remedy, etc.
	Outputs:
· Memo or letter, with appropriate attachments 

Outcomes:
· Ensure that public comment process is documented and final cleanup remedy is selected
	
	

	Prepare Remedial Design & Engineering Documents
· Prepare appropriate remedial design documents for state response program, engineering design documents for cleanup contractors to perform work (including Davis-Bacon requirements), and a budget detailing how EPA funds will be used to cleanup sites
	· Approved remedial action and engineering/design documents and an approved budget 
· Place documents in information repository, etc. 

Outcomes:
· Ensure cleanup will be done in compliance with state response program and EPA funds will be used for eligible costs
	
	

	Prepare Site Specific Quality Assurance Project Plan and Health and Safety Plan 
· Prepare a SSQAPP for any environmental post cleanup sampling to be conducted on sites and submit to EPA for approval
	Outputs:
· EPA approved SSQAPP
· Place SSQAPP in information repository 

Outcomes:
· Ensure proper confirmatory testing methods and analytical data results are achieved
	
	








EXAMPLE Task 4: Task 4: Oversee Site Cleanup - OR - Insert Task Name

	Task 4 – Insert Task Name Subtasks (Commitments)
	Anticipated Outputs
(projected activities, deliverables, reports)  and Anticipated Outcomes
(projected results, effects, improvements)
	Anticipated Accomplishment
Date(s) (Month/Year)
	Actual Accomplishment Date(s)

	Oversight of cleanup activities 
· QEP conducts appropriate site inspections during remediation to ensure compliance with cleanup plans  

	Outputs:
· Number of inspections
· Site reports by QEP 
· Documents placed in information repository

Outcomes:
· Ensure cleanup is conducted in compliance with VCP
	During remediation activities
	

	Davis-Bacon Documentation
· Conduct site inspections to ensure proper wage rates and posters are available to workers on-site
· Collect, review and maintain payrolls
· Conduct on-site labor interviews
	Outputs:
· Payrolls, labor interviews, etc. 

Outcomes:
· Ensure compliance with Davis-Bacon requirements
	During remediation activities
	

	Collection of post-cleanup samples
	Outputs:
· Number of samples and analytical results 

Outcomes:
· Ensure cleanup has met VCP cleanup levels
	When remediation activities are complete
	

	Cleanup Documentation
· Prepare and submit close-out documentation to state indicating that cleanup is complete and protective to human health and the environment and identifies any institutional controls and long term monitoring

	Outputs:
· Final cleanup reports documenting cleanup is complete
· Place documents in repository, etc.

Outcomes:
· State approval of cleanup and ensure cleanup is protective of human health and the environment
	
	

	Cleanup Complete Documentation
· Receive final cleanup complete letter from state or LEP/LSP determination for CT & MA and submit to EPA
	Outputs:
· Letter from State/LSP/LEP
· Letter submitted to EPA
·  Placed letter or documentation in information repository, reported in ACRES, and quarterly reports, etc. 

Outcomes:
· Site is officially clean and ready for reuse
· # Estimated number of brownfields property acres available for reuse
	
	



5. QUALITY ASSURANCE
Prior to undertaking confirmatory sampling, the (name of grantee) will prepare and submit a Quality Assurance Project Plan (QAPP) which meets with the approval of the U.S. EPA Region I Brownfields Program.  The QAPP will describe the sampling and analytical strategies, methods, and procedures approved by EPA.  (Refer to QAPP on website flyer for additional information.)

6. PRE-AWARD COSTS
(Name of Grantee) requests the approval of pre-award costs for this cooperative agreement.  It is estimated we will need $X,XXX to do the following activities:  (insert list of planned items/activities including attending the Brownfields 2015 Conference, etc.).  

(Please discuss with your Project Officer before you proceed with any grant activities.)

7.  ATTACHMENT 1  (Provide completed copies of Attachment 1, Budget Detail Attachment, for each budget Task where non-contractual costs (including cost share) are being incurred.)
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